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NOTICE OF MEETING

The North Dakota State Water Commission, a state entity, will be holding a meeting on

March 11,2015, at 1:30 p.m., Central Daylight Time. The meeting will be held in the

lower level conference room at the State Office Building, 900 East Boulevard Avenue,

Bismarck, North Dakota.

At the time this notice is being prepared, the North Dakota State Water Commission

anticipates the agenda of its meeting to include those topics as listed on the agenda.

The discussion of agenda topics, where noted, may be held in executive session rather

than during the portion of the meeting which is open to the public.

Date of Notice: March 3, 2015

Contact: Sharon Locken
Adm i n i strative Staff Office r
Not'th Dakota Sfafe Water Commission
900 East Boulevard Avenue
Bismarck, ND 58505
701.s28.4940
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JACK DALRYI\4PLE, GOVERNOR
CHAIRMAN

TODD SANDO, PE
SECRETARY AND STATE ENGINEER







DRAFT FINAL

MINUTES

North Dakota Súafe Water Commission
Bismarck, North Dakota

December 5, 2014

The North Dakota State Water
Commission held a meeting at the Best Western Ramkota Hotel, Bismarck, North
Dakota, on December 5, 2014. Governor Jack Dalrymple, Chairman, called the meeting
to order at 9:00 a.m., and requested Todd Sando, State Engineer, and Chief Engineer-
Secretary to the State Water Commission, to call the roll. Governor Dalrymple
announced a quorum was present,

STATE WATER COMMISSION MEMBERS PRESENI;
Governor Jack Dalrymple, Chairman
Tom Bodine, representing Commissioner Doug Goehring,

North Dakota Department of Agriculture, Bismarck
Arne Berg, Member from Devils Lake
Maurice Foley, Member from Minot
Larry Hanson, Member from Williston
George Nodland, Member from Dickinson
Harley Swenson, Member from Bismarck
Robert Thompson, Member from Page

STATE WATER COMMISSION MEMBER ABSENT:
Douglas Vosper, Member from Neche

OIHERS PRESENI;
Todd Sando, State Engineer, and Chief Engineer-Secretary,

North Dakota State Water Commission, Bismarck
State Water Commission Staff
Approximately 75 people interested in agenda items

The attendance register is on file with the official minutes

The meeting was recorded to assist in compilation of the minutes
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CONSTDERATION OF AGENDA The agenda for the December 5,2014
State Water Commission meeting was
presented. A request to discuss future

State Water Commission meetings was accepted,

It was moved by Commissíoner Berg, seconded by Commrssioner
Nodland, and unanimously carried, that the agenda be accepted as
modified.

It was moved by Commissioner Foley, seconded by Commrssioner
Thompson, and unanimously carried, that the draft final minuúes of
the Sepúember 15, 2014 Sfaúe Water Commission meeting be
approved as prepared.

STATE WATER COMMISSION ln the 2013-2015 biennium, the State
BUDGET EXPENDIIURES, Water Commission has two line items -
2013-2015 BIENNIUM administrative and support services, and

water and atmospheric resources ex-
penditures. The allocated program expenditures for the period ending October 31,2014,
reflecting 67 percent of the 2013-2015 biennium, were presented and discussed by
David Laschkewitsch, State Water Commission's Director of Administrative Services.
The expenditures, in total, are within the authorized budget amounts. SEE APPENDIX
t.An

The Contract Fund spreadsheet,
attached hereto as APPENDIX "8", provides information on the committed and
uncommitted funds from the Resources Trust Fund and the Water Development Trust
Fund. The total amount allocated for projects is $623,408,699 leaving an unobligated
balance of $82,485,393 available to commit to projects in the 2013-2015 biennium.

CONSIDERATION OF DRAFT MINUTES
OF SEPTEMBER 15, 2014 STATE WATER
COMMISSION MEETING - APPROVED

RESOURCES TRUST FUND
AND WATER DEVELOPMENT
TRUST FUND REVENUES,
2013-2015 BtENNtUM

The draft final minutes of the September
15, 2014 State Water Commission
meeting were approved by the following
motion:

Oil extraction tax deposits into the Re-
sources Trust Fund tolal fi424,729,765
through November, 2014 and are cur-
rently $66,359,615 or 18.5 percent
above budgeted revenues.

Deposits into the Water Development
Resources Trust Fund (tobacco settlement) total $10,240,371 through August, 2014,
and are currently $1,240,371, or 13.8 percent above budgeted revenues.
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APPROVAL OF DRAFT 2015 By virtue of Nodh Dakota Century Code,
NORTH DAKOTA STATE WATER Section 61-02-14, Powers and Duties of
MANAGEMENT PLAN the Commission; Section 61-02-26',
(SWC Project No. 322) Duties of State Agencies Concerned

with lntrastate Use or Disposition of
Waters; and Section 61-02-01.3, Comprehensive Water Development Plan, the State
Water Commission is required to develop and maintain a comprehensive water
development plan. Section 57-51.1-07.1(2) of the Nodh Dakota Century Code (NDCC)
requires that every legislative bill appropriating moneys from the Resources Trust Fund,
pursuant to subsection one, must be accompanied by a State Water Commission
report.

The draft 2015 North
for the State Water

Dakota State
Commission'sWater Management Plan was presented

consideration. The purpose of the Plan is to:

outline the planning process;
provide an overview of North Dakota's water resources - including
characteristics and extent, and factors affecting availability for beneficial
USES;
provide an overview of water appropriation responsibilities and evolving
challenges associated with increasing demand for water;
provide a progress report on the state's priority water management and
development efforts;
provide information regarding North Dakota's current and future water
development project funding needs and priorities;
provide information regarding North Dakota's revenue sources for water
development;
provide information regarding water management and development
special topics; and
identify goals and objectives to meet water management and development
challenges.

It was the recommendation of Secretary
Sando that the State Water Commission approve the draft 2015 North Dakota State
Water Management Plan. The Plan will satisfy the requirements for funding from the
Resources Trust Fund for the 2015-2017 biennium, and 1999 Senate Bill 2188 and
1999 House Bill 1475, codified in NDCC 61-02-14 and 61-02-26. The Plan and
executive summary will be available to the Sixty-fourth Legislative Assembly of North
Dakota (2015), and are available on the Commission's web site at www.swc.nd.gov.

It was moved by Commissioner Berg and seconded by
Commrssioner Nodland that the Súaúe Water Commission approve
the draft 2015 North Dakota Súaúe Water Management Plan.

*
*

*

*

*

*

*
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Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay yoúes.

Governor Dalrymple announced the motion unanimously carried.

DRAFT 2015-2017 NORTH DAKOTA The draft 2015-2017 Norlh Dakota State
STATE WATER COMMISSION AND Water Commission and Office of the
OFFICE OF THE STATE ENGINEER State Engineer Strategic Plan was pre-
SIRAIEGIC PLAN sented to the State Water Commission,
(SWC Project No. 322) The draft Strategic Plan contains des-

criptions and overviews of the agency's
key projects and programs that were deemed appropriate to be included in the strategic
planning process through June 30, 2017, as well as specific tasks that will need to be
completed to achieve the objectives. The Commission members were asked to provide
comments relating to the draft Strategic Plan prior to December 5, 2014, so that the
Plan can be finalized for presentation during the Sixty-foufth Legislative Assembly of
North Dakota (2015).

It was the recommendation of Secretary
Sando that the State Water Commission approve the draft 2015-2017 State Water
Commission and Office of the State Engineer Strategic Plan. The Strategic Plan is
available on the Commission's web site at www.swc.nd.gov.

It was moved by Commissioner Hanson and seconded by
Commissioner Foley that the Súaúe Water Commission approve the
draft 2015-2017 Súafe Water Commission and Office of the Súaúe
Engineer Strategic Plan.

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay yoúes.

Governor Dalrymple announced the motion unanimously carried.

STATE WATE R C OM M I SS'ON'S
COST SHARE POLICY, PROCEDURE,
AN D GEN ERAL REQU IREMENTS
(SWC Project No. 1753)

On September 15, 2014, the State
Water Commission approved modifica-
tions to the State Water Commission's
Cost Share Policy, Procedure, and Gen-
eral Requirements, effective October 1,

2014.

The Commission staff reported a limited
number of new cost share requests have been submitted and processed under the new
policy, Requirements specified in the new policywere discussed relatingto: 1) the
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cost share is greater than $25,000 for engineering services, the local sponsor is
required to follow the engineering selection process codified in North Dakota Century
Code 54-44.7 and provide a copy of the selection committee report to the Secretary of
the State Water Commission; and 2) the cost share application must include a
"sustainable operation, maintenance, and replacement plan to projects."

The State Water Commission's modified
cost share policy relating to the acquisition of easement costs is applicable to all State
Water Commission funded water projects. Crop damage claims are considered an
easement acquisition cost and are determined ineligible for State Water Commission
cost share reimbursement.

Gordon Johnson, Manager, Northeast
Regional Water District, appeared before the State Water Commission to request the
Commission reconsider its current policy and allow crop damage claims eligible for cost
share reimbursement. Governor Dalrymple responded that the Commission would
consider the request in future cost share policy discussion.

CITY OF GRAFTON FLOOD On March 11, 2010, the State Water
RISK REDUCTION PROJECT - Commission adopted a motion
APPROVAL OF ADDITIONAL approving a state cost participation
SfAfE COSI PARTICIPATION grant as a flood control project at 70
GRANT (81,750,000) percent of the eligible non-federal costs
(SWC Project No. 1771) not to exceed $7,175,000 from the funds

appropriated to the State Water
Commission in the 2009-2011 biennium (H.B. 1020) to the City of Grafton project to
support the Grafton flood control 2010 diversion channel and flood system works
construction project as a match to a federally-funded project. Since that time, the federal
funding has changed and there are no federal funds available.

The U.S. Army Corps of Engineers
performed an initial study on the Park River in Grafton in the 1970s. The final document
from that study was the "USACE 1983 General Design Memorandum Phase I and Final
Supplement to the Final Environment lmpact Statement," ln 2003, the Corps of
Engineers re-evaluated the original study and completed "USACE 2003 General Re-
Evaluation Report and Environmental Assessment." Since this study, the city leaders
have continued to work towards a solution to remove the city from the 100-year
floodplain in Grafton.

Based on a review of 8 alternatives, the
city decided to move fonruard with Plan 2A - flood bypass channel with tie back levees
as the preferred alternative. The estimated project cost is $5,000,000, of which all is
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determined eligible for a 35 percent state cost participation grant as a preconstruction
engineering project ($1,750,000), A request from the City of Grafton was presented for
the State Water Commission's consideration for a 35 percent state cost participation of
the eligible costs.

It was the recommendation of Secretary
Sando that the State Water Commission approve a state cost participation grant as a
preconstruction engineering project at 35 percent of the eligible costs, not to exceed an
additional allocation of $1,750,000 from the funds appropriated to the State Water
Commission in the 2013-2015 biennium (H.8. 1020), to the City of Grafton to support
their preliminary and design engineering for the Grafton flood risk reduction project,
The Commission's affirmative action would increase the total state cost participation
grant to $8,925,000.

It was moved by Commissioner Thompson and seconded by
Commissioner Hanson that the Súafe Water Commission approve a
súaúe cost pafticipation grant as a preconstruction engineering
project at 35 percent of the eligible cosús, not to exceed an additional
allocation of $1,750,000 from the funds appropriated to the State
Water Commission in the 2013-2015 biennium (H.8. 1020), to the City
of Grafton to support their preliminary and design engineering for
the Grafton flood risk reduction project. This action is contingent
upon the availability of funds.

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay yoúes.

Governor Dalrymple announced the motion unanimously carried.

This action increases úfie total state cost participation allocation
grant to $8,925,000 for the Grafton flood risk reduction project.

SHEyEVNE RIVER SNAG AND CLEAR A request from the Southeast Cass
PROJECT, REACHES 7, 2, AND 3 - Water Resource District was presented
APPROVAL OF STATE COSI for the State Water Commission's
PARTICIPATION ($294,000) consideration for state cost participation
(SWC Project No. 568) for their project to snag and clear three

reaches of the Sheyenne River. The
removal of trees and woody debris would assist with the flow of the river and prevent
future damage to structures.

Reach 1 consists of snagging and
clearing the Sheyenne River from Highway 46 along the Cass County-Richland County
line, proceeding downstream to the Horace diversion inlet structure in Section 19 of
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Stanley Township. Reach 2 is from the Horace diversion inlet structure in Section 19 of
Stanley Township proceeding downstream to the Sheyenne River closure structure
north of County Road 10. Reach 3 is from the Sheyenne River closure structure, north
of County Road 10 proceeding downstream to the Red River of the North.

The snagging and clearing work
includes the removal of all fallen trees, standing trees in imminent danger of falling into
the channel, driftwood, snags, loose stumps and trunks, and standing stumps which are
encountered within the Sheyenne River channel and which are lodged and/or leaning
on the immediate bank slopes between upstream and downstream limits. All snagged
material will be properly disposed.

The project engineer's cost estimate is
$588,000, of which all is determined eligible for a state cost participation grant as a

snag and clear project at 50 percent of the eligible costs ($294,000).

It was the recommendation of Secretary
Sando that the State Water Commission approve a state cost participation grant for a

snag and clear project at 50 percent of the eligible costs, not to exceed an allocation of
$294,000 from the funds appropriated to the State Water Commission in the 2013-2015
biennium (H.8. 2010), to the Southeast Cass Water Resource District to support the
Sheyenne River Snag and Clear Project, Reaches 1,2, and 3.

It vvas moved by Commissioner Berg and seconded by
Commissioner Thompson that fhe Súafe Water Commission approve
a state cost participation grant for a snag and clear project at 50
percent of the eligible cosús, not to exceed an allocation of $294,000
from the funds appropriated to úhe Sfafe Water Commission in the
2013-2015 biennium (H.8. 2010), to the Souúheasú Gass Water
Resource District to support the Sheyenne River Snag and Clear
Project, Reaches 1, 2, and 3. This action is contingent upon the
availability of funds.

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Su¡enson, Thompson,
and Governor Dalrymple voted aye. There were no nay yoúes.

Governor Dalrymple announced the motion unanimously carried.
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CITY OF VALLEY CITY PERMANENT The City of Valley City began develop-
FLOOD PROTECTION PROJECT - ing a permanent flood protection project
APPROVAL OF ADDITIONAL STATE in 2011 after suffering its worst flood in
COSI PARTICIPATION ($1,634,607) history in 2009 and its second worst
(SWC Project No. 1504) flood in 2011. Due to the multiple years

of back-to-back flooding the city has
received from the Sheyenne River, their limited ability to pay due to expenses incurred
on flood recovery efforts, and the effects of the Devils Lake floodwaters, the State Water
Commission adopted a motion on June 19,2013 to approve an allocation not to exceed
$350,625 from the funds appropriated to the State Water Commission in 2011 Senate
Bill 2371 for the Sheyenne River Valley Flood Protection Program to the City of Valley
City to assist with engineering design costs for the city's flood protection project,

On March 17, 2014, representatives
from the City of Valley City appeared before the State Water Commission to discuss the
status of the city's permanent flood protection project. The project engineer's estimated
initial cost was $12,540,294, of which $10,849,600 was determined eligible for state
cost participation as a flood control project at 60 percent of the eligible costs
($6,509,760), The 2013 Legislature earmarked $1'1,600,000 for the project, but the
funds would not be allocated until the project is shovel-ready. On April 1, 2014, the
Valley City Commission approved the Phase I project's final plans.

On May 29, 2014, the State Water
Commission adopted an amended motion approving the following: 1) state cost
participation as a flood control project at 60 percent of the eligible costs ($6,509,760); 2)
state cost participation of 20 percent of the eligible costs ($2,169,920) to mitigate the
flood risk from the Devils Lake outlets; and 3) a loan from the State Water Commission
to the City of Valley City for the local cost share ($3,860,614), with an interest rate of
one and one-half percent, and authorized the Secretary to the Commission to negotiate
the term of the loan. These approvals included a total state cost participation grant of 80
percent not to exceed a total allocation of $8,679,680 from the funds appropriated to the
State Water Commission in the 2013-2015 biennium (H.B 1020), and a loan in the
amount of $3,860,614 to the City of Valley City for its permanent flood protection
project.

As a result of the bid opening on
November 6,2014, the project engineer's revised estimated cost is $13,850,505, of
which $12,696,296 is determined eligible for a total state cost participation grant of 80
percent of the eligible costs ($10,157,037). Engineering, legal and administrative costs
are considered ineligible for a grant. The eligible costs includes a 60 percent cost
participation grant for the flood control project, and a 20 percent state cost participation
grant to mitigate the flood risk from the Devils Lake outlets. The city would also be
eligible for a loan for the remaining costs, not to exceed $3,860,614 (previously
approved on May 29,2014). A request from the City of Valley City was presented for
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the State Water Commission's consideration for an 80 percent state cost participation
grant of the eligible costs.

The project engineer's revised estimated
cost for the preliminary and design engineering portion of the project is $597,500, of
which all is determined eligible for a state cost participation grant at 85 percent
($507,875). A request from the City of Valley City was also presented for the State
Water Commission's consideration for an 85 percent state cost pafticipation grant of the
eligible costs for the preliminary and design engineering portion of the project. City
officials explained that the scope and complexity of the project have changed
significantly since the initial state cost participation funding was approved, and the city's
requests for state cost participation grants reflect increases in the construction costs,
completion of the design engineering for the project, and construction engineering.

It was the recommendation of Secretary
Sando that the State Water Commission approve a total state cost participation grant of
80 percent of the eligible costs, not to exceed an additional allocation of $1,477,357
($10,157,037 eligible costs less $8,679,680 approved lt[ay 29,2014, of which 60
percent is for the flood control project, and 20 percent is to mitigate the flood risk from
the Devils Lake outlets), from the funds appropriated to the State Water Commission in
the 2013-2015 biennium (H,8. 1020).

It was also recommended by Secretary
Sando that the State Water Commission approve a total state cost participation grant of
85 percent of the eligible costs for the preliminary and design engineering portion of the
project, notto exceed an additional allocation of $157,250 ($507,875 eligible costs less
$350,625 approved on June 19,2013) from the funds appropriated to the State Water
Commission in the 2013-2015 biennium (H.8. 1020).

It was moved by Commissioner Foley and seconded by
Commrssioner Berg that the Súafe Water Commission:

1) approve a total state cost parlicipation grant of 80
percent of the eligible cosús, not to exceed an additional
allocation of $1,477,357 from the funds appropriated to the
Súaúe Water Commission in the 2013-2015 biennium (H.8.
1020) ($t0,157,037 eligible cosfs less $8,679,680 approved
May 29, 2014, of which 60 percent is for the flood control
project, and 20 percent rs úo mitigate the flood risk from the
Devils Lake outlets; and

2) approve a total state cost participation grant of 85
percent of the eligible cosús for preliminary and design
engineering, not to exceed an additional allocation of $157,250
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from the funds appropriated to the Súafe Water
Commission in the 2013-2015 biennium (H.8. 1020)
(8507,875 eligible cosús less $354 625 approved on June 79,
2013), to the City of Valley City to support their permanent
flood protection project.

Ihese actions are contingent upon the availability of funds, and
satisfaction of the required permits.

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Thompson, and
Governor Dalrymple voted aye. Commissioner Swenson voted nay.
Recorded votes were 7 ayes, 1 nay. Governor Dalrymple announced
the motion carried.

The above approvals include a total súate cost participation grant of
80 percent of the eligible cosús, not to exceed a total allocation of
$10,157,037 (60 percent - flood control, and 20 percent - mitigate the
flood risk from the Devils Lake outlets); a total sfaúe cosú
participation grant of 85 percent of the eligible cosfs for preliminary
and design engineering, not to exceed a total allocation of $507,875
from the funds appropriated to the State Water Commission in the
2013-2015 biennium (H.8. 1020); and a loan from the State Water
Commission in the amount of 83,860,614 (approved on May 29, 2014)
to the City of Valley City for its permanent flood protection project.

SWC/USGS COOPERATIVE
STATEWIDE HYDROLOGIC
MONITORING PROGRAM.
APPROVAL OF STATE COST
PARTIC|PATION ($505,895), AN D
DI RECT LABORATORY AN ALYS'S
SERY'CES PROVIDED BY STATE
WATER C OM M t SS I O N (823, 1 90)
(SWC Project No. 1395)

A request from the U.S. Geological
Survey was presented for the State
Water Commission's consideration for
state cost participation in the
cooperative statewide hydrologic
monitoring program. The data collection
consists of three components: 1) stream
gaging to measure flow rate and vol-
ume; 2) stream and lake water quality
monitoring; and 3) aquifer water level
and water quality monitoring,

The stream gaging network provides
stream flow statistics that are needed for a wide variety of applications including the
design of flood control structures, bridges, culverts, general water resource planning,
floodplain mapping, water management, and permitting. Many of the gaging sites
provide real-time data, which was crucial in responding to the flood events that occurred
in 2009 and 2011.
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Water samples are collected for
chemical analysis at specific stream sites during high and low-flow periods and at
selected lakes. This data is used to determine the suitability of the chemical quality for
beneficial use, interpret area hydrology, and to assess changes in the quality resulting
from the stresses of both man-induced activities and natural processes caused by
climatic variations. The water quality data also provides planners with a basis to assess
if waste water resulting from beneficial use can be discharged into surface water bodies.

Monitoring ground-water levels and
quality in wells completed in selected aquifers throughout the state provides essential
information used to allocate and manage the state's ground-water resources, The data
collection system was recently upgraded to include real-time monitoring capabilities to
the continuous recorder wells.

The State Water Commission has
participated in the cooperative statewide hydrologic monitoring program since the
1950s. The total cost of the monitoring program for Fiscal Year 2015 is $980,930, of
which the State Water Commission's obligation of this amount is $529,085 (51.5
percent) ($505,895 - state cost participation, and $23,190 - direct laboratory analysis
services provided by the Commission in conjunction with the cooperative work); the
remaining $451,845 will be provided by the U.S. Geological Service.

It was the recommendation of Secretary
Sando that the State Water Commission approve a total 2015 Fiscal Year obligation of
$529,085, of which an allocation not to exceed $505,895 would be provided from the
funds appropriated to the State Water Commission in the 2013-2015 biennium (H.8.
1020), and $23,190 would be obligated as direct laboratory analysis services provided
by the Commission in conjunction with the cooperative work.

It was moved by Commissioner Foley and seconded by
Commissioner Thompson that the State Water Commission approve
a total 2015 Fiscal Year obligation of $529,085, of which an allocation
not to exceed $505,895 would be provided from the funds
appropriated to the Súafe Water Commission in the 2013-2015
biennium (H.8. 1020), to the U.S. Geological Survey North Dakota
Water Science Center, to support the cooperative statewide
hydrologic monitoring program, and $23,190 would be obligaúed as
direct laboratory analysis senzices provided by the Commission.
This action is contingent upon the availability of funds.

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay votes.
Governor Dalrymple announced the motion unanimously carried.
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SAFE DRINKING WATER ACT - The Drinking Water State Revolving
APPROVAL OF PROJECT Loan Fund was authorized by Congress
PRIORITY LtSf lN FY2015 in 1996 under the Safe Drinking Water
INTENDED USE PLAN, Act with the intention of assisting public
DATED NOVEMBER 19,2014 water systems in complying with the Act.
(SWC File AS-HEA) Funding in North Dakota for public water

systems is in the form of a loan program
administered by the Environmental Protection Agency through the Nofth Dakota
Department of Health. North Dakota Century Code ch. 61-28.1, Safe Drinking Water
Act, gives the Department the powers and duties to administer and enforce the Safe
Drinking Water Act and to administer the program.

Section 1452(b) of the Safe Drinking
Water Act requires each state to annually prepare an lntended Use Plan. The plan is to
describe how the state intends to use the funds to meet the program objectives and
further the goal of protecting public health. A public review period is required prior to
submitting the annual plan to the Environmental Protection Agency as part of the
capitalization grant application process. The North Dakota Department of Health held
public hearings on the draft lntended Use Plan on November 12,2014.

ln accordance with North Dakota
Century Code 61-28-1, the Department must administer and disburse the funds with the
approval of the State Water Commission. The Department must establish assistance
priorities and expend grant funds pursuant to the priority list for the Drinking Water State
Revolving Loan Fund.

David Bruschwein, North Dakota
Department of Health, presented the Fiscal Year 2015 lntended Use Plan for the North
Dakota Drinking Water Revolving Loan Fund, dated November 19, 2014, for the State
Water Commission's consideration. The 2015lntended Use Plan is attached hereto as
APPENDIX "C". The comprehensive project priority list includes 220 projects, with a
cumulative total project cost of $724,200,000 for Fiscal Years 1997 through2015. The
fundable list for Fiscal Year 2015 is anticipated to be approximately $14,000,000 with 10
projects. The Commission's approval of the 2015 Comprehensive Project Priority List
and Fundable List will allow the Depaftment to submit an application to the U.S.
Environmental Protection Agency for the program in order to proceed with disbursement
of funds once the Agency has approved the capitalization grant.

It was the recommendation of Secretary
Sando that the State Water Commission approve the comprehensive project priority list
and the fundable list for Fiscal Year 2015 as listed in the 2015lntended Use Plan, dated
November 19, 2014, and authorize the North Dakota Department of Health to
administer and disburse the Fiscal Year 2015 program funds pursuant to the 2015
lntended Use Plan.
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It was moved by Commissioner Surenson and seconded by
Commr.ssioner Hanson that the Súaúe Water Commission approve the
comprehensive project priority list and the fundable list for Fiscal
Year 2015 as lisúed in the 2015 lntended Use Plan, dated November
19, 2014, and authorize the Nofth Dakota Deparlment of Health to
administer and disburse the Fiscal Year 2015 program funds
pursuant to the 2015 lntended Use Plan.

Commrssioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay voúes.
Governor Dalrymple announced the motion unanimously carried.

APPROVAL OF PROPOSED The North Dakota State Engineer and
AMENDMENIS fO NORTH the North Dakota State Water Commis-
DAKOTA ADMINISTRATIVE CODE sion held a public hearing on September

9, 2014 to address proposed amend-
ments to North Dakota Administrative Code Articles 89-02 (Drainage of Water), 89-03
(Water Appropriations), 89-04 (Water Management Plans for Surface Coal Mining
Operations), 89-08 (Dikes, Dams, and Other Devices), 89-12 (Municipal, Rural and
lndustrial Water Supply Program), and 89-14 (Stream Crossings). Comments were
accepted until September 19,2014. The proposed rules were submitted to the Attorney
General's office for approval, and pending before the Administrative Rules Committee
hearing on December 8, 2014.

It was the recommendation of Secretary
Sando that the State Water Commission approve the proposed amendments to North
Dakota Administration Code SS 89-08-01-01(3) & (4), 89-12-01-03(1Xd) & (e), 89-12-
01-03(4), 89-12-01-06(4) & (5), 89-12-01-08(1) & (2), and 89-14-01-02(2)). Pending
approval by the State Water Commission and the Administrative Rules Committee, the
rules would become effective January 1,2015.

It was moved by Commissioner Berg and seconded by
Commissioner Nodland that the Sfaúe Water Commission approve
the proposed amendments to North Dakota Administration Code
SS 89-08-01-01(3) & (4), 89-12-01-03(1)(d) & (e), 89-12-01-03(4), 89-12-
01-06(4) & (5), 89-12-01-08(1) & (2), and 89-14-01-02(2) to the extent
the proposed rules are approved by the Administrative Rules
Committee.

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay vofes.
Governor Dalrymple announced the motion unanimously carried.
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PROPOSED LEGISLATION FOR The following proposed bill drafts were
SIXTY-FOURTH LEGISLATM presented for the State Water Commis-
ASSEMBLY OF NORTH DAKOTA (2015) sion's consideration, and prefiling with

the Legislative Council as agency bills
to be considered during the Sixty-fourth Legislative Assembly of North Dakota (2015).
The proposed bill drafts were approved by staff of the Governor's office, and it was the
recommendation of Secretary Sando that the State Water Commission concur with the
proposed legislation:

1) A BILL for an Act to create and enact two new sections of chapter 61-03 of
the North Dakota Century Code, relating to pending administrative actions and
permits of the state engineer and an emergency action plan for high-hazard and
medium-hazard dams; to amend and reenact section 61-03-22 of the North
Dakota Century Code, relating to appeals from an action or decision of the state
engineer; and to repeal section 61-03-05 of the North Dakota Century Code,
relating to fees of the state engineer.

2) A BILL for an Act to create and enact a new subsection to section
61-04-01.1 of the North Dakota Century Code, relating to the definition of
"domestic rural use"; and to amend and reenact sections 61-04-06.2, 61-04-09,
61-04-31, and subdivision i of subsection 2 of section 61-04.1-16 of the North
Dakota Century Code, relating to the term and inspection of a water permit,
reservation of waters, and weather modification permits.

3) A BILL for an Act to amend and reenact subsection 4 of section 61-21-01
and section 61-32-08, relating to the definition of "drain" and administrative
hearings for drainage projects.

It was moved by Commissioner Nodland and seconded by
Commissioner Surenson that the Sfaúe Water Commission concur
with the proposed bill drafts for consideration during the Sixty-fourth
Legislative Assembly of No¡úh Dakota (2015). SEE APPENDIX "D"

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay vofes.
Governor Dalrymple announced the motion unanimously carried.

SOUTHWEST PIPELINE PROJECT .
PROJECT REPORT
(SWC Project No. 1736-99)

The Southwest Pipeline Project
reporl was presented, which is detailed
in the staff memorandum dated
November 17, 2014, and attached as
APPENDIX 'E".
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SOUTHWEST PIPELINE PROJECT - Under the Agreement for the Transfer of
APPROVAL OF CAPITAL REPAYMENT Management, Operations, and Mainten-
RAIES, AND REPLACEMENT AND ance Responsibilities for the Southwest
EXTRAORDINARY MAINTENANCE Pipeline Project, the Southwest Water
RAIES FOR 2015 Authority is required to submit a budget
(SWC Project No. 1736-99) to the State Water Commission's secre-

tary by December 15 of each year. The
budget is deemed approved unless the Commission's secretary notifies the Authority of
his disapproval by February 15. The Southwest Water Authority submitted its budget on
November 21,2014.

On October 19, 1998, the State Water
Commission approved an amendment to the Transfer of Operations Agreement, which
changed the Consumer Price lndex (CPl) date used for calculating the project's capital
repayment rates from January 1to September 1. This amendment was necessary to
bring the transfer of operations into line with the water service contracts and streamline
the budget process. The agreement specifies that the water rates for capital repayment
be adjusted annually based on the Consumer Price lndex; the September 1, 2014 CPI
was 237.9 versus 233.9 on September 1 ,2013. The new capital repayment rates are
$1.14 per thousand gallons for contract users and $34.88 per month for rural users.
These compare with 2014 rates of $1 .12 per thousand gallons for contract users and
$34.30 per month for rural users. The State Water Commission has the responsibility of
adjusting the capital repayment rates annually.

At the June 22,2005 meeting, the State
Water Commission approved the 2005 capital repayment rate for rural users in Morton
county receiving water through the Missouri West Water system transmission pipelines
at $22.00 per month. Applying the Consumer Price lndex adjustment to this figure
results in a 2015 rate for these users from $27.17 to $27.63 per month.

The rate for replacement and extra-
ordinary maintenance (REM) was approved by the State Water Commission at its
February 9, 1999 meeting at $0.35 per thousand gallons. The original rate of $0.30 per
thousand gallons was approved in 1991. The REM rate was increased to $0.40 per
thousand gallons for the Southwest Water Authority's 2013 budget, and increased to
$0.50 per thousand gallons in the 2014 budget. Based on a study conducted by Bartlett
& WesUAECOM to determine the REM rate, which included the entire present and
future planned infrastructure for the Southwest Pipeline Project, the Southwest Water
Authority board of directors voted to increase the REM rate to $0.55 from $0.50 per
thousand gallons for the 2015 budget.

ln preparation of the budget for 2015,
the Southwest Water Authority proposed a $22.00 per thousand gallons water rate for
oil industry contracts, which is an increase from the $20,00 per thousand gallons rate
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approved 'for 2014. The capital repayment rate for oil industry contracts, other than the
water depot built by the Southwest Water Authority, is proposed to increase to $7.33
from the $6.67 per thousand gallons approved in 2014, and increasing the REM rate to
$7.33 from the $6.67 per thousand gallons. This is the same rate for the communities
selling water to the oil industry.

The capital repayment rate for the
Southwest Water Authority water depot is proposed to increase from $2.24 to $2.46 per
thousand gallons. The percentage increase in the capital repayment rate is the same
percentage as the rate increase. The REM rate was increased from $4.67 to $5.14 per
thousand gallons.

It was the recommendation of Secretary
Sando that the State Water Commission concur with the proposed 2015 Southwest
Pipeline Project capital repayment and replacement and extraordinary rates as
presented. These proposed rates were approved by the Southwest Water Authority
board of directors at its December, 2014 meeting:

Capital repayment for contract and rural customers:

Contract users

Rural customers

$ 1,14 per thousand gallons

$ 34.88 per month

Morton county users with water $ 27.63 per month
service from Missouri West Water System

Capital Repayment for oil industry contracts:

Southwest Water Authority's
Dickinson water depot

$ 2.46 per thousand gallons

Other oil industry contracts $ 7.73 per thousand gallons

Replacement and extraordinary maintenance (REM)

Contract customers
and rural users

Southwest Water Authority's
Dickinson water depot

$ 0.55 per thousand gallons

$ 5.14 per thousand gallons

g 7 .73 per thousand gallons
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It was moved by Commissioner Berg and seconded by
Commissioner Thompson that the State Water Commission approve
the proposed 2015 capital repayment and replacement and
extraordinary maintenance rates for the Souúhwest Pipeline Project
as recommended.

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay voúes.
Governor Dalrymple announced the motion unanimously carried.

CITY OF GRAND FORKS - The City of Grand Forks applied to the
APPROVAL OF CONDITIONAL WATER Offìce of the State Engineer, through
PERMIT APPLICATION TVO. 6559 conditional water permit application No.
(Water Permit No. 6559) 6559, to divert 6,717.0 acre-feet of

water annually from point(s) of diversion
located in the SW1/4 of Section 2, Township 151 Nor1h, Range 50 West, at a maximum
pumping rate of 4,165 gallons per minute for industrial use from the Red River of the
North.

North Dakota Century Code 61-04-06
states, in part, "lf an application is approved, the state engineer shall issue a conditional
water permit allowing the applicant to appropriate water. Provided, however, the
commission may, by resolution, reserve unto itself final approval authority over any
specific water permit in excess of five thousand acre-feet."

The industrial use under conditional
water permit application No, 6559 is to provide water for large industrial users receiving
water from the City of Grand Forks. The appropriation would allow for water to be
provided to industry beyond the amounts available from the city lagoons under
conditional water permit application No. 6560.

It was the recommendation of Secretary
Sando that the State Water Commission approve conditional water permit application
No. 6559 for the appropriation of 6,717.0 acre-feet of water annually from point(s) of
diversion located in the SW1/4 of Section 2, Township 151 North, Range 50 West, at a
maximum pumping rate of 4,165 gallons per minute for industrial use from the Red
River of the North.
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It was moved by Commissioner Foley and seconded by
Commissioner Berg that the Súaúe Water Commission approve
conditionalwater permit application No. 6559 for the appropriation
of 6,717.0 acre-feet of water annually from point(s) of diversion
located in the SWll4 of Section 2, Township 151 Notth, Range 50
West, at a maximum pumping rate of 4,165 gallons per minute for
industrial use from the Red River of the Nofth.

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay voúes.
Governor Dalrymple announced the motion unanimously carried.

CITY OF GRAND FORKS - The City of Grand Forks applied to the
APPROVAL OF CONDITIONAL WATER Office of the State Engineer, through
PERMIT APPLICATION NO. 6560 conditional water permit application No.
(Water Permit No. 6560) 6560, to divert 11,755.0 acre-feet of

water annually from point(s) of diversion
located in the SE1/4 and NW1/4 of Section 23, and the SW1/4 of Section 26, Township
152 North, Range 51 West, ata maximum pumping rate of 7,287 gallons perminutefor
industrial use from the City of Grand Forks waste water lagoons.

North Dakota Century Code 61-04-06
states, in part, "lf an application is approved, the state engineer shall issue a conditional
water permit allowing the applicant to appropriate water. Provided, however, the
commission may, by resolution, reserve unto itself final approval authority over any
specific water permit in excess of five thousand acre-feet,"

The industrial use under conditional
water permit application No 6560 is to provide water for a large industrial user to be
supplied water from the Grand Forks waste water lagoons. This would provide for a re-
use of the city's municipal waste water, which is currently treated and released back to
the Red River of the Nodh.

It was the recommendation of Secretary
Sando that the State Water Commission approve conditional water permit application
No. 6560 for the appropriation of 11,755.0 acre-feet of water annually from point(s) of
diversion located in the SE114 and NW1/4 of Section 23, and the SW1/4 of Section 26,
Township 152 North, Range 51 West, at a maximum pumping rate of 7,287 gallons per
minute for industrial use from the City of Grand Forks waste water lagoons.
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It was moved by Commrssioner Nodland and seconded by
Commissioner Hanson that the Súaúe Water Commission approve
conditional water permit application No.6560 for the appropriation of
11,755.0 acre-feet of water annually from point(s) of diversion located
in the SEl/4 and NWl/4 of Section 23, and the SWl/4 of Secúion 26,
Township 152 No¡th, Range 51 West, at a maximum pumping rate of
7,287 gallons per minute for industrial use from the City of Grand
Forks waste water lagoons.

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay voúes.
Governor Dalrymple announced the motion unanimously carried.

FARGO MOORHEAD AREA
DIVERSION PROJECT REPORT
(SWC Project No. 1928)

MOUSE RIVER ENHANCED
FLOOD PROTECTION PROJECT .
STATUS REPORT
(SWC Project No. 1974)

Keith Berndt, Fargo, representing Cass
county, provided a report on the Fargo
Moorhead Area Diversion project. An
outline of the presentation is attached
hereto as APPENDIX "F".

The Mouse River Enhanced Flood
Protection project status report was
provided, which is detailed in the staff
memorandum dated November 24,
2014 and attached as APPENDIX'G".

MOUSE RIVER ENCHANCED FLOOD A request from the Souris River Joint
PROTECTION PROJECT - APPROVAL Board was presented for the State
OF STATE COSI PARTICIPATION FOR Water Commission's consideration for
CORPS OF ENGINEERS SECITON state cost participation for the Board to
214 FUNDING ($375,000) enter into a Section 214 agreement with
(SWC Project No. 1974) the St. Paul District Corps of Engineers

to allow the Corps to receive funds for
the review of environmental, Section 408 permit, and design criteria of the Mouse River
Enhanced Flood Protection project.

The Souris River Joint Board is
proposing significant alterations to multiple federal projects within the Souris River Basin
in conjunction with the Mouse River Enhanced Flood Protection project. The Board's
proposed project alterations require a Section 408 evaluation, which authorizes the
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Secretary of the Army to grant permission for the alteration, occupation, or use of Corps
projects if the Secretary determines that such alteration, occupation, or use will not be
injurious to the public interest and will not impair the usefulness of the project,

The Corps of Engineers Operation and
Maintenance lnspection of Completed Works program is funded through the Corps' Civil
Works program in the annual federal budget. Funding within this program is insufficient
to completely fund the technical and policy reviews required for the evaluation of the
Souris River Joint Board's proposed alterations pursuant to Section 408. Section 214 of
the Water Resources Development Act of 2000, as amended, would allow the Corps of
Engineers to accept funds from the Souris River Joint Board in order to expedite
processing of the Board's proposed alterations, The estimated cost for the Section 214
funding is $500,000,

It was the recommendation of Secretary
Sando that the State Water Commission approve a 75 percent state cost participation
grant, not to exceed an allocation of $375,000 from the funds appropriated to the State
Water Commission in the 2013-2015 biennium (H.8.1020), to the Souris River Joint
Board for Section 214 funding to enter into a Memorandum of Agreement with the
Corps of Engineers for the Section 408 evaluation of the Mouse River Enhanced Flood
Protection project.

It was moved by Commrssioner Foley and seconded by
Commissioner Thompson that the State Water Commission approve
a 75 percent staúe cost participation grant, not to exceed an
allocation of $375,000 from the funds appropriated to the State Water
Commission in the 2013-2015 biennium (H.8. 1020), to the Souris
River Joint Board for Secúion 214 funding to enter into a
Memorandum of Agreement with the Corps of Engineers for the
Secúion 408 evaluation of the Mouse River Enhanced Flood
Protection project. This action is contingent upon the availability of
funds. SEE APPENDIX "H"

Commissioners Berg, Foley, Tom Bodine representing
Commissioner Goehring, Hanson, Nodland, Swenson, Thompson,
and Governor Dalrymple voted aye. There were no nay voÚes.
Governor Dalrymple announced the motion unanimously carried.

NORTHWESTAREA WATER
SUPPLY (NAWS) PROJECT -
STATUS REPORTS
(SWC Project No. 237-04)

The Northwest Area Water Supply
(NAWS) project and construction status
reports were provided, which are detail-
ed in the staff memorandum dated
November 24, 2014, and attached as
APPENDIX "I'.
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MTSSOURI RIVER REPORT The Missouri River report was provided,
(SWC Project No. 1392) which is detailed in the staff memoran-

dum dated November 19,2014, attach-
ed hereto as APPENDIX'J". The report

also included comments presented by Todd Sando, State Engineer, at the Missouri
River Annual Operating Plan meeting held in Bismarck on October 28,2014.

DEVILS LAKE HYDROLOGIC
AND PROJECT UPDATES
(SI'YC Project No. 41 6-1 0)

GARR'SON DIVERSION
COIVSERVANCY DISTRICT
(SWC Project No. 237)

The Devils Lake hydrologic report, and
project updates were provided, which
are detailed in the staff memorandum,
dated November 17,2014, and attached
as APPENDIX "K'.

Dave Koland, Garrison Diversion Con-
servancy District general manager,
provided a status report relating to the
District's current activities.

On May 29, 2014, the State Water
Commission allocated $420,000 from the funds appropriated to the State Water
Commission in the 2013-2015 biennium (H.8. 1020) to the Garrison Diversion
Conservancy District to provide five-year term extensions for right-of-way options along
the North Dakota Highway 200 corridor. Mr. Koland reported the extensions have been
completed.

Dave Koland announced his retirement,
effective January 31,2015. Mr, Koland was recognized for his excellent leadership and
expertise in water development and water policy issues in the state, Governor
Dalrymple expressed his gratefulness stating that Dave Koland's "commitment and
dedication was notably demonstrated throughout his career in the water industry and as
a devout member of numerous boards and associations. His valuable and steadfast
efforts in water resource development in the state are greatly acknowledged, and will
continue to enhance the lives of people of the great State of North Dakota for
generations to come."

FUTURE STATE WATER The State Water Commission members
COMMISSION MEEITTGS expressed the need for more frequent

meetings to be better informed in order
to achieve effective decisions, The discussion included meeting every two months and
the meeting dates be designated in advance for a calendar year; and that a minimum of
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six meetings be held during the year allowing the Secretary to the Commission, at the
discretion of Governor Dalrymple, to schedule the meetings when they would be the
most beneficial. lt was stated that the Commissioner-hosted meetings that were held in
2013-2014 were very informative, and the members expressed an interest in pursuing
those types meetings,

It was moved by Commrcsioner Berg, seconded by Commrssioner
Nodland, and unanimously carried, that the Secretary to the Súaúe

Water Commission be directed to work with Governor Dalrymple's
staff to establish a tentative structured Súate Water Commission
meetings schedule that would include a minimum of six meetings
annually; and, at the discretion of Governor Dalrymple, the Secretary
to the Commission have flexibility to schedule the daúes that would
provide for the most effective meetings.

There being no further business to come
before the State Water Commission, Governor Dalrymple adjourned the December 5,

2014 meeting at 12:05 p.m.

Jack Dalrymple, Governor
Chairman, State Water Commission

Todd Sando, P.E.
North Dakota State Engineer,
and Chief Engineer-Secretary
to the State Water Commission

ol ,¿s P¿'oÌli'
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APPENDIX .,A''

DECE¡4ÌljlR 5, 20L4STATE WATER COMMISSION
ALLOCATED PROGRAM EXPENDITURES

FOR THE PERIOD ENDED OCTOBER 31,2014
BIENNIUM COMPLETE: 67%

PROGRAM

ADMINISTRATION
Allocated
Expended
Percenl

PLANNING AND EDUCA.l.lON
Allocated
Expended
Perænt

WATER APPROPRIATION
Allocated
Expended
Perænt

WATER DEVELOPMENT
Allocated
Expended
Percent

STATEWDE WATER PROJECTS
Allocated
Expended
Perænt

ATMOSPHERIC RESOURCE
Allocated
Expended
Pêrcenl

SOUTHWEST PIPELINE
Allocated
Expended
Parænt

NORTHWEST AREA WATER SUPPLY
Allocated
Expended
Percent

PROGRAM TOTALS
Allocâted
Expended
Perænt

OPERATING
EXPENSES

GRANTS E
CONTRACTS

SALARIES/
BENEFITS

21 -Nov-14
PROGRAM
TOTALS

5,1 51,91 5
3,101,674

600/0

2,492,011
1,630,345

65Vo

1,334,304
81 6,805

6'toA

2,323, 6
1,278,047

55%

301,1 10
104,346

35o/o

560,947
434,O87

77Vo

1 4,555,905
5,580,843

38%

712,307
283,332

400/r

12,927,500
4,369,449

34%

.16,498,500

1,244,602
aolo

47,880,235
1 3,334,706

28%

EXPENDITURES
0

I,897,358
149,549,340

Funding Source:
General Fund:
Federal Fund:
Spec¡al Fund:

4,815,977
2,908,392

60%

0
41,505

2,866,887

1,742,414
942,473

54Vo

0
105,937
836,536

6,943,1 29
4,238,860

61%

0
15,630

4,223,230

24,127,90'l
9,610,97'l

4Oo/o

0
992,909

8,618,062

629,600,000
97,702,746

160/0

0
0

97,702,746

6,400,897
2,417,444

38%

0
0

2,417,444

115,O12,532
31,262,312

270/r

0
741,378

30,520,934

70,949,061
2,363,500

3'/o

0
0

2,363.500

859,591,91 1

151,446,698
18%

Fund¡ng Source:
General Fund:
Federal Fund:
Special Fund:

1 07,000
21,322

20vo

1,230,267
703,099

570,i

3,313,200
171 ,590

5%

629,600,000
97,702,746

16Vo

4,694,692
1,458,729

3'lo/o

101,616,741
26,500,01 0

26Vo

53,800,540
730,534

1olo

794,362,440
127,288,029

16%

Funding Source:
General Fund:
Federal Fund:
Spec¡al Fundì

6,258,796
3.858,537

620/0

993,898
675,384

68%

46A,291
392,853

840/.

650,021
348,364

540/,

17,349,236
1 0,823,963

624/0

ALLOCATION
0

37,31 0,283
822,261,628

Fund¡ng Souræ:
General Fund:
Federal Fund:
Special Fund:

Funding Source:
Generel Fund:
Federal Fund:
Spsc¡al Fund:

Fund¡ng Source:
General Fund:
Federal Fundi
Special Fund:

Fund¡ng Souræ:
Gen€ral Fund:
Federal Fund:
Special Fund:

Fund¡ng Souræ:
General Fund:
Fedêral Fund:
Spec¡al Fund:

FUNDING SOURCE:
GENERAL FUND
FEDERAL FUND
SPECIAL FUND

REVENUE
GENERAL FUNO: 622,825
FEDERAL FUND: 2,082,956
SPECIAL FUND: 161,756,881

TOTAL 859,591,91 t 151,446,698 TOTAL: 1U,462,562
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APPENDIX ''B''
DECEMBER 5, 20t4

STATE WATER COMMISSION
PROJECTS/GRANTS/CONTRACT FUND

2013-2015 BtENNtUM

Oct-14

BUDGET
SWC/SE

APPROVED
OBLIGATIONS

EXPENDITURES
REMAINING

UNOBLIGATED
REMAINING

UNPAID

FLOOD CONTROL
FARGO
GRAFTON
MOUSE RIVER FLOOD CONTROL
BURLEIGH COUNTY
VALLEY CITY
LISBON
FORT RANSOM
RICE LAKE RECREATION DISTRICT
RENWICK DAM
SHEYENNE RIVER FLOOD CONTROL

FLOODWAY PROPERTY ACQUISITIONS
MINOT
WARD COUNTY
VALLEY CITY
BURLEIGH COUNTY
SAWíER
LISBON

STATE WATER SUPPLY
REGIONAL & LOCAL WATER SYSTEMS
FARGO WATER TREATMENT PLANÏ
SOUTHWEST PIPELINE PROJECT
NORTHWEST AREA WATER SUPPLY
COMMUNITY WATER LOAN FUND - BND
WESTERN AREA WATER SUPPY AUTHORITY
RED RIVER VALLEY WATER SUPPLY

IRRIGATION DEVELOPMENT

GENERAL WATER MANAGEMENT
OBLIGATED
UNOBLfGATED

DEVILS LAKE
BASIN DEVELOPMENT
OUTLET
OUTLET OPERATIONS
DL TOLNA COULEE DIVIDE
DL EAST END OUTLET
DL GRAVITY OUTFLOW CHANNEL
DL STANDPIPE REPAIR

WEATHER MODIFICATIONS

33,684,329
I 698,169
1,822,598

442,304
184,260
888,750

28,433,513
7,540,610

733,096
232,649
184,260
359,028

136,740,340
7,175,000

36,618,860
1,469,900

12,890,919
3,325,650

225,000
2,842,200
1,281,376
6,976,411

103,165,741
27,864,069

102,106,673
21,241,433
15,000,000
79,000,000
11,000,000

5,493,548

31,748,613
18,257,627

68,085
872,403

1 5, 1 40,805
'102,975

2,774,011
13,686,839

1,300,000

805,202

136,740,340
7,I 75,000
5,616,1 86
1,469,900

12,890,91 I
3,325,650

225,000
2,842,200
1,281,376

10,033,402
0

33,296
859,112

0

0

0

0
263.419

5,250,816
2,'.t57,559
1,089,502

209,655
0

529,722

26,640,910
1,981,866

30,520,934
1,031,096
5,000,000

12,802,990
375,034

427,261

7,964,141

7,107
1,601

4,866,583
0
0
0

342,s95

391,437

126,706,938
7,175,000
5,582,889

610,788
12,890,91 I
3,325,650

225,000
2,842,200
1.017.957

76,524,831
25,882,203
71,585,739

6,210,337
10,000,000
66,197,010

2,919,966

522,608

23,784,472

^

60,978
870,802

10,274,222
102,975

2,774,011
13,686,839

957,405

413,765

600231

46 976

0

0
74

0

0
0

0
0
0

11

0

0

0

0

0

0

33,684,329
9,698,169
1,822,598

442,304
184,260
888,750

103,165,741
27,864,069

1 02,106,673
7,241,433

15,000,000
79,000,000

3,295,000

949,869

31,748,613

68,085
872,403

15,140,805
102,975

2,774,011
13,686,839

1,300,000

805,202

0
0

0

14,000,000
0

0
7,705,000

4,543,679

0

18,257,627

0

0

0

0

0
0

0

0

82,485,393 510,628,660TOTALS 705,894,092 623,408,699 112,780,040
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SÏATE WATER COMMISSION
PROJECTS/GRANTS/CONTRACT FUND

2013-2015 B¡enn¡um

Approved SWC
Bv No DeDl SDonsor Proiect

Approved
Date

Total
ADoroved

Total
Pavments Balance

SB

SB

SB

sB 2371
sB 2371

sB 2371

sB 237 1

City of Fargo
City of Grâfron
Souris R¡ver Joint VvRD
Souris River Joint \^/RD
Souís River Joint VVRD

Souris River Joint VvRD
Souris River Joint VvRD
Cily of Minot
Burleigh Co. \ iRD
Valley City
Valley C¡ty
Valley City
City of L¡sbon
City of Lisbon
City of Lisbon
Fort Ranson
Rice Lake Recreation District
Pemb¡na Co VVRD

2020'1928-01
1771

2371 1974-06
1974-06

2371 1974-OA

1 974-09
'1974-10
1 993-0 t
1 992-01
1344-01
'1504-01

1504-02
1344
1991-01
1991-O2
1344
1 997
849

5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000

6t23t2009
3t'1112010
12t912011
3t't7120'14
211512013
10nt2013
5t2912014
9t1512014
6113120't2
6119120't3
5t29t2014
5t29t2014
6t19t2013
512912014
5t29t20'14
6t15t2013
6t13t2012
612612014

10,033,402
0

16,257
7,246
9,793

0
0
0

859,1 '12

0
0
0
0
0
0
0
0

263,4'19

Flood Control:
Fargo Flood Control Project
Grafton Flood Control Project
Mouse River Enhanced Flood - pd to SRJWRB
[¡ouse River Enhanced Flood - pd to SRJ\ /RB
Mouse River Reconnaissance Study to Meet Fed Guidr
4th Ave NE & Napa Valley/Forest Rd Flood lmprovem€
lntemalional JoinI Gommiss¡on Study Board
Downtown lnfraslructure lmp¡ovemenls
Burleigh County's Tav¡s Road Storm Water Pump Stati,
Sheyenne R¡ver Valley Flood Control Project
Pemanent Flood Protection Project
Pemanent Flood Protection Project (LOAN)
Sheyenne RiverValley Flood Conlrol Project
Permanenl Flood Protection Project
Permanent Flood Protect¡on Project (LOAN)
Sheyenne River Valley Flood Control Prcject
Renwick Dam Rehabilitation
Renwick Dam Rehabil¡tat¡on

Sublotal Flood Control

Flooclwa y Propedy Acq u ís itío ns :
Minol Phase 1 - Floodway Acquis¡t¡ons
Minot Phase 2 - Floodway Acquisitions
Ward County Phase '1, 2 & 3 - Floodway Acqu¡s¡tions
Chapare¡le Highwater Berm Prcject
Valley City Phase 'l - Floodway Acquis¡tions
Burleigh Co. Phase '1 - Floodway Acqu¡sitions
Sawyer Phase 1 - Floodway Acquisitions
L¡sbon - Floodway Acqu¡sition

Subtolal Floodway Propedy Acquisitions

1 36,740,340
7,'t75,OO0

't6,257

200,000
10,603

3,830,400
302,500

1,256,426
1,469,900

350,ô25
10,o32,235
2,508,059

700,650
1 ,918,698

706,302
225,000

2,842,200
1,28't,376

9,276,O71
24,408,258

9,525,664
't72,505

't,822,59A
442,304
184,260
888,750

1 26,706,938
7,175,000

0
192.754

809
3,830,400

302,500
1,256,426

6'10,788
350,625

10,032,235
2,508,059

700,650
'I ,918,698

706,302
225.000

2,842.200
't,o17 ,957

171,566,571 11,189,230 160,377,341

2371SB

sB 2371
sB 2371
sB 237 f

sB 2371
sB 2371

1 993-05
'1993-05

1 523-05
1523-02
1 504-05
't992-05

2000-05
1 991 -05

5000
s000
5000
5000
5000
5000
5000
5000

1t27t2012
10n 120't3
'127t2012
2t27t2013
7t23t2013

3n /2012
6/13t2012
9t27t20'13

C¡ty of Minot
City of M¡not
Ward County
Ward County
ValleyCity
Bule¡gh Co WRD
City of Sawyer
City of L¡sbon

5,250,816
0

'I,985,054

172,505
1,089,502

209,655
0

529,722

9,237,254

4,O25,255
24,404,258
7,540,610

0
733,096
232.649
'184,260

359,028

37,483,1 5646,720,410

SWC
2373-24 5000 Gar¡son Diversion

Water Supply Advances:
Tra¡ll Regional Rural Water (Phase lll)

Water Treatment Plant Phase 3
Water Treatment Plant lmprovements
Cap¡tal lnfrastructure
Capital lnfrastructure
Capital lnfrastructure
SW Nelson County Expans¡on
System 1 Well Field Expansion

Subtotat Stale Watet Supply

Fargo Water Treatment Plant
Soulhwest Pipeline Project
Northwest Area Water Supply
Community Water Fac¡lity Fund
WAWSA- (GRANT)
WA\A/SA- (LOAN)
Red R¡ver Valley Water Supply - CH2MH¡ll
Red River Valley Water Supply - lntake Design Study
Garison Diversion - Easements

811812009 1,368,000 1,205,019 162,981

zJt ó-5¿
2373-33
237!35
2373-36
237:ù-37
1742-O'l
2373-3A
2373-39
2373-40
2373-41
2050-01
2050-02
2050-03
2050-04
2050-05
205G06
2050-o7
2050-08
205G09
2050-1 0
205G.11
2050-12
2050-1 3
2050-14
2050-'15
2050-16
2050-17
2050-1 I
2050-1 I
2050-20
2050-21
2050-22
2050-23
2050-24

1984-02
'173ô-O5

2374
204+O1
197}02
197903
325-101
325-102
32t103

5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
s000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000

5000
8000
9000
5000
5000
5000
5000
5000
5000

6t21t20'11
3t17t2014
6113t20',12

2127t2013
212712013
5129t2014
7t23t2013
5t29t2014
5t29t2014
5t29t2014
3t17t2014
10n12013
10nt20't3
10nt2013
10nt2013
10t7t2013
5t29t2014
10ni20'13
10n12013
10nt2013
10nt20'13
10nt2013
10nt2013
10nt2013
10nt2013
10n120't3
1oftt2013
10nt2013
10nt20'13
2t27t2014
2t2712014
2t27t2014
3117t2014
9t15t2014

311712014
7t1t2013
7t1t2013

10nt2013
10n12013
10nno13
2t27t2014
5t29t2014
5t29t2014

2,807,902
3,795,692
2,725,415

12,155,000
299,300

0
1 ,207,000
3,050,000

4,980,000
776,000

3,390,000
1,040,000

800,000
565,000

1,290,000
1,800,000

684,000
'l,350,000

1,500,000
2,600,000
'I,450,000

1,270,000
726,000

.1,795,000

650,000
5,243,585
2,600.000
4,990,000

't7,765,348
6,700,000
7,000,000
4,500,000

292,500

2,807,902
3,755,312
1,782,624
6,145,861

267,74A
0
0

71,295
0

58,786
363,1 91

197,ô54
661,559
78¡25

111,916
289,556
169,916
465,'t62
72,323

584,923
4,552
5,438

0
180,435

0
0

211353
0

291,787
0

4,2't1,566
2,133,65'l

512,857
0

0
40,380

942,790
6,009,'139

31,552
0

1,207,000
2,978,705

0
4,921,214

412.809
3.1 92,346

378,441
721,875
453,084

1,OOO,444

I,630,084
21 8,838

1,277 ,678
915,O77

2,595,448
1,444,563
1,270,000

545,565
1,795,000

650,000
5,O32,232
2,600,000
4,ô98,213

17,765,348
2,488,034
4,866,349
3,987,143

292,500

State Water Supply Grants:
North Central Rural Water Consorlium NCRW (Berthold-Carp¡o)
Stutsman Rural RWD Stutsman Rural Water System - Phase ll
Grand Forks - Traill RWD Grand Forks - Tra¡ll County VVRD

Stutsman Rural R\r1/D Stutsman Rural Water System - Phase llB, lll
North Central Rural Waler Consortium NCRW (Plaza)
McLean-Sheridan RWD Blue & Brush Lakes Expans¡on Project
Stutsman Rural RWD Kidder Co & Canington Area Expans¡on
North Central Rural Water Consortium Carpio Berthold Phase 2
South Cenlral Reg¡onal Water System Kidder County Expansion
North Central Rural Water Consortium Granville-Deer¡ng Area
Missouri West Water System South Mandan
Grand Forks Traill RWD lmprovements
Northeast Regional \ /D Langdon RWD - ABM P¡pe¡¡ne Phase 1

Norlheast Regional \ /D Langdon RWD - North Valley Nekoma
Northeasl Reg¡onal \ /D North Valley \^/D - ABM P¡peline Phase 1

Northeast Reg¡onal \ D North Valley WD - 93 Street
Northeast Reg¡onal WD North Valley V1/D - Rural Expans¡on
Walsh R\ D Ground Storage
City of Park R¡ver Water Tower
C¡ty of Suney Water Supply lmprovements
Cass R\^/D Phase 2 Plant lmprovements
Central Plains \ /D lmprovements
C¡ty of Mandan New Raw Water lntake
C¡ty of Mandan Waler Trealmenl Plant lmprovements
C¡ty of Washbum New Raw Water lntake
Tri-County RWD lmprovements
Bames Rural R\r'vD lmprovements
City of Grafron
City of Grand Forks
City of Dickinson
Watford City
C¡ty of Wll¡ston
Greater Ramsey R\^/D
All Seasons Water D¡strict

City of Fargo
SVVPP

NAWS
Bank of Norlh Dakola
WA\AISA
Bank of Norlh Dakota
RRVWSP
RRWVSP
RRVWSP

103,165,741 26,U0,910 76,524,831

27,864,065
102,'106,673

7,24'l,433
15,000,000
39,500,000
39,500,000

375,000
2,500,000

420,000

1 ,981,866
30,520,934

1,031,096
5,000,000
6,1 62,1 36
6,ô40,854

375,000
34

0

25,882,203
71,585,739

6.210.337
10,000,000
33,337,8ô4
32,859,1 46

0
2,499,966

420,000

182,795,254

-4-

Subtotal State Water Supply 234,507,175 51,711,921



STATE WATER COMMISSION
PROJECTS/GRANTS/CONTRACT FUND

2013-2015 B¡enn¡um

Approved SWC
BV No DeDt Sponsor Proiect

Approved
Date

Total
Anôrôvèd

Total
Pâvmênls Balance

SWC
SWC
SWC
SWC
SWC
SWC

222
1 389
1389
AOC/IRA
1 968
1 968

5000
5000
5000
5000
5000
5000

350,000
25,96ô

200,000
100,000

17,582
256,32'l

350,000
25,966

1,295
50,000

0
0

0
0

198,70s
50,000
17,582

256,32'l

522,608

Buford Trenton lnigation
Bank of ND
Bank of ND
ND lnigation Assoc
Ganison Diversion
Ganìson Divers¡on

I ff ¡ g alio n Deve I o p m e nt :
Buford Trenton lrigation Transmission Line Reroute
BND AgPace Program
BND AgPace Program
ND lrigat¡on Association
2009-1 1 Mcclusky Canal M¡le Mailer 7 5 lnigation Pro
Mcclusky Canal Mile Marker 10 & 49 lnigation Poect

S u btotal I rilgat¡on Development

7123120'13

10t23t2001
12t13t2013

7t'12013
61112010

3t17t2014

949,E69 427,261

SWC
SWC
SWC
SWC
SE

1400t13
1400t14
1 400
1 400
XXX
862/859
862
9ô7
'1690

1 703
1707
1761
1761
2041
1 395
1 395D

3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000

1,575
10,910
39,200
24,800
12,850
2.668

224
0

936
3,827
2,947
1,036
1,764

34,000
491,275

15,300

900,000

643,711
256,289

'I,975

3,991
39,200
24,800
12,850
2,6ô8

224
0

936
3,827
2,547
1,036
1,763

34,000
491,275

0

621,492

Houslon Engineer¡ng
Houslon Engineering
Gordon Sturgeon
Gordon Slurgeon
Man¡kowski Well Drill¡ng
Arletta Heman
Lori Bjorgen
Hoily Messmer - McDaniel
Holly Messmer- McDan¡el
Thor Brown
Thor Brown
Gloria Roth
Fran Dob¡ts
U. S. Geolog¡cal Suruey
U S. Geolog¡cal Suruey
U S Geological Suruey

General Water Management
H y cl rol og ¡ c I n ve sli g at io n s :

Houston Engineering Water Permit Appl¡cat¡on Rev¡ew
Houston Engineering Water Perm¡t Application Review
Consultant Seruices
Consultant Seru¡ces
Manikowsk¡ Well Drilling lnc
Arletta Herman- Well Monitor
LorÍ Bjorgen - Well Mon¡tor
Holly Messmer - McDan¡el - Well Monitor
Holly Messmer - McÐaniel - Well Mon¡lor
Thor Brown- Well Monitor
Thor Brown- Well Monilor
Gloria Roth - Well Monitor
Fran Dobits - Well Monitor
Conveßion of 17 groundwater recorder wells to realtir
lnvestigations of Water Resources in North Dakota
Eaton lnigation Project on the Souris River

Hydrolog ic I nvestig ation s O bl ¡gal¡on s SuDf ofa,
Remain i n g H yd rol og¡c I nvest¡gatio ns Auth ority

Hydrologic lnvestigations Author¡ty Less Payments

11n t2011
11t2912012
3t23t20't3
4t16t2014
3t20t2014
3t1312014
3t'13t2014
4t19t2012
4t19t2012
312712012
4t2612011
4t19t2013

6t1t20'11
7t16t2013
9t25t2013
7t13t20't2

0
6,919

0
0
0
0
0
0
0
0
0
0
0
0
0

15,300

22,220

Gènerat Projects Obl¡gated
Generat Projects Completød

Sublotal General Water Management

26,321,820
4,526,794

31,748,613

2,815,856
4,526,794
7,964,141

23,505,964

23,784,472
o

SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC

5000
2000
5000
4700
5000
5000
5000
5000

41 6-01
41 6-05
416-07
41 6-1 0
4't6_13
4't 6-15
416-17
4t È19

DLJ\A/RB
Joe Belford
Mult¡ple
Operat¡ons
Mulliple
Multiple
Multiple
Multiple

7t1t2013
7t1t2013
7t1t2013
711t2013
71112013
7tlt2013

9t21t2013
't2t13t2013

60,000
8,085

872,403
15,140,805

102,975
2,774,O11

13,68ô,839
1,300,000

0
7107
1 ,601

4,866,583
0
0
0

342,595

60,000
978

870,802
't0,274,222

102,975
2,774,0't1

1 3,686,839
957,405

Devils Lake Basin Development:
DL Jo¡nl \¡VRB Manager
DL Downstream Acceplance
Dev¡ls Lake Outlet
Devils Lake Outlet Operations
DL Tolna Coulee Divide
DL East End Outlet
DL Emergency Gravity Outflow Channel
DL Standp¡pe Repairs

Dèvils Lake Subtotat 33,945,118 5,217,885 28,727,233

SWC 7600 391,437 413.765Weather Modiflcat¡on 7t1t20'13 805,202

TOTAL 623,408,699 112,780,040 510,628,660
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STATE WATER COMMISSION
PROJECTS/GRANTS/CONTRACT FUND

2013-20'15 B¡enn¡um
Resources Trust Fund

GENERAL PROJECT OBLIGATIONS

Approved SWC
BV No

Approved
Deol B¡ennum SDonsor

lnitial
Approved Total

Aooroved
Total

Pavments

Ocl-14

BalancePro¡êct Dale

HB 1009
HB 2305
sB 2020
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SWC
SWC
SWC
SWC
swc
swc
SWC
SWC
SWC
SWC
SWC
SWC
swc
swc
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
swc
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
swc
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC

SWC
SWC
SWC
SWC
SWC
SWC
SWC
swc
SWC
SWC
SWC

1 986
I YOJ

1131
1 967
1 301
'1607

1 301
391
1312
't312
't 998
1 303
2002
2005
2008
AOC/RRBC
1 991
1461
1289
1'17 4
'1640

1256
'12s1

867-01
507
399
18't4
274
620
1921
1 638
1 069
'1088
'19ô0

322
1244

281
646
64ô
347
1 '161

1245
1 969
'1970

'1101

1 '101

1219
't252

1705
.1975

1577
829
1224
1 978
191 I
'1983

1 396
1 989
'1990

227
1 063
1344
2007
201o
1478-O2
2009-02
1401
240
1705
201 9
34ô
't 135
1207
1312
1438
1 992
2022
AOC/RRBC

2013-15
2009-'1'1
2009-1 1

2009-1 1

2009-1 1

201 1-13
2011-1s
2011-13
2011-13
2011-13
2011-13
201't-'t3
2011-'t3
2011-13
2011-13
20'11-'ts
201't-13
201'l-13
2011-13
20't3-15
2013-15
2013-15
2013-15
2013-15
2013-15
2013-15
2013-15
2013-'15
2007-o9
2007-09
2009-'t 1

2009-1 1

2009-'11
2009-1 1

2009-1 I
2009-1 I
2009-1 '1

2009-11
2009-11
2009-1 1

2009-1 1

2009-1'l
2009-1 1

2009-1 1

2009-t.l
2011-13
201't-'13
2011-'13
20't't-13
2011-13
2011-13
2011-13
2011-13
2011-13
2011-13
2001-13
201'l-13
2011-13
2011-13
2011-13
2011-13
2011-'13
2009-1 1

2011-13
2011-13
2011-13
2011-13
2009-1't
201 1-13
20't1-13
20't1-13
2011-13
2011-13
2011-13
2011-13
2011-13
2011-13
2011-13
2013-'t5
20'1u15
2015-15
2013-15
2013-15
2013-'15
2013-15

8t20t2013
8/1 0/2009

6t1t2011
1'v30t2010

2t4t2011
6t15t20't'l

9t8t20't1
10t12t2011
12t15t20't1
12t15t2011
6t28t20't2
6t29t2012
6t29t20'12
6129t2012
612912012

9t't4t2012
2112t2013
412612013
6t11t2013
8t30.t2013
9t25t2013

1011712013
3t27t2014
4t22t2014
7t'112014

9t19t20't4
'1ot16t2014

10t17t20'14
9129t2008
3123t2009
6123t2009

8/1 8/2009
8/1 8/2009
8/1 8/2009
2t22t2010
3t't'1t20'lo
3t11t20'to

10126t2010
'lol26t20't0
'tot2õt2010
3t28t2011
3t28t2011
u24t2011
u2at20't1
3t24t201'l
9t21t2011
9t21t2011
9t21t2011
9t21t20'11
9121120't1
9t2112011
9t21t2011

10t19t2011
1011912011
10t't9t2011

12t9t2011
12t9t2011
3nt2012
3nt2012
3nt20't2

6t13t2012
6t't3t2012
6t13t2012
6113t20't2
6t13t2012
6t13t2012
9117t20't2
9127 t2012
12nt2012
12nDO12
12n12012
212712013
6f 9/201 3
6t1912013
6t't9120'13
6t19t2013
6119t2013
6t't9t20'13
7t1t20'13
7t1t2013
7t1t20't3
7t1t20'13
7t1.t2013

8t20t20't3
10n 120't3

250,000
53,644
55,455

9,652
1 5,850
13,0't 1

2,500
2,800

10,000
10,000
1 0,000
24,86'l
'10,000

10,000
24,4'tO
20,000

5,000
24,633
24,810
32,393

8,710
38,500
21,7't4

5,000
1 2,000
21,250
34,500
37,500

125,396
821 ,058
226,364
122,224
92,668

796,976
36,800

336,49't
1 84,984
37,500

1 84,950
44,280

'102,000

1 3,846
336,007

38,1 54
39,1 15

354,500
500,000

31,472
24,933
60,000
37,742

500,000
1 63,695
208,570
245,250
287,900

62,500
90,000

266,100
43,821

120,615
459,350

3,751
500,000
500,000
1 12,500
72,600

331 ,799
110,150
5ô0,000

75,000
66,200

221,628
123,200
79,956

324,010
87,805

350,400
200,000
40,000
20,000
36,000
12,OO0

200,000
65,'180

'120,829

35,566
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
U

0
0
0
0

32,616
8,500

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

62,378
0
0
0
0

50,000
0
0
0
0
0
0
U

0
42,835

129,17'l
18,078
55,455

9,652
15,850
'13,0't 1

2,500
2,800

10,000
10,000
10,000
24,861
10,000
10,000
24,410
20,000

5,000
24,633
24,A10
32,393

8,710
38,500
21.714

5,000
'l2,ooo
21.250
34,500
37,500

1 25,396
788,442
217,864
122,224
92,668

796,976
36,800

336,491

184,984
37,500

'184,950

44,280
1 02,000

13,846
336,007

38,1 54
39,115

354,500
500,000

31,472
24,933
60,000
37,742

500,000
101 ,317
208,570
245,250
287,900

62,500
40,000

266,1 00
43,821

'120,615

459,350
3,751

500,000
500,000
112,500
29,765

261,032
1 10,1 50
560,000

75,000
66,200

221,628
24,'t37
79,956

324,010
87,805

350,400
1 00,000
20,734
20,000
'18,000

9,'124

5ô,713
65,'t 80
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5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000

USDA-APHIS,ND Dept Agricr USDA Wldlife
Emmons County VVRD Beaver Bay Embankment Feas¡b¡l¡tly Study
Nelson Co. WRD Flood Related Water Poects
Grand Forks Co WRD Grand Forks County Legal Drain No. 55 2010 Contrur
C¡ty of Lidgerwood C¡ty of L¡dgerwood Engineer¡ng & Feas¡þ¡l¡ty Sludy for
Ward Co V1/RD Flood lnundation Mapp¡ng of Areas Along Souris & Dr

C¡ty of Wahpeton C¡ty of Wahpeton Water Reuse Feasib¡l¡ty Study/R¡ch
Sargent Co WRD Sargenl Co WRD, Silver Lake Dâm Emergency Rep¿
Walsh Co. \ /RD Skyrud Dam 2)'l'l EAP
Walsh Co WRD Union Dam 2011 EAP
Grand Forks Co. V\RD Upper Turtle R¡ver Dam #1 2012 EAP
Sargent Co WRD Shortfoot Creek Prel¡minary Soils Analys¡s & Hydrauli
Grand Forks Co. WRD Trutle Rìver Dam #4 2012 EAP
Grand Forks Co WRD Turtle River Dam #8 2012 EAP
City of Mapleton Mapleton Flood Control Levee Project
Red R¡ver Bas¡n Commission Stream Gaging & Precipitation Network Sludy in the t
City of Lisbon Sheyenne River Snagging & Clear¡ng Prcject
Pemb¡na Co \¡'lRD O'Hara Bridge Bank Stab¡lizat¡on
¡¡cKenz¡e Co. Weed Control I Control of Nox¡ous Weeds on Sovere¡gn Lands
R¡chland Co WRO Dra¡n No.31 Reconstruct¡on Project
U.S. Geolog¡cal Suruey Maintenance of gaging slation on M¡ssouri River belo,
Pembina Co WRD Bathgate-Ham¡lton & Carlisle Watershed Study
Mercer County VVRD Antelope Creek Snagging & Clearing Project
NDSU NDSU - Water sampl¡ng Or. X¡nhua Jia Dept of Ag
Grant County VVRD Raleigh Dam Emergency Action Plan
Bames Co \r'VRD Kathryn Dam Feasib¡lity Study
Richland Co. VVRD Wild R¡ce River Snagging & Clear¡ng - Bridge Locatio
City of Neche FEMA Levee Certification Feas¡bility Study
Lower Hearl VVRD Mandan Flood Control Protective Works (Levee)
Morton Co WRD Square Butte Dam No 6/(Harmon Lake) Recreation I

Mut¡ple Red River Basin Non-NRCS Rural/Farmstead R¡ng D
North Cass Co WRD Cass County Dra¡n No. 13 lmprovement Reconstruct¡
Maple River \r'úRD Cass Gounly Drain No 37 lmprovement Recon
Ward Co ! /RD Puppy Dog Coulee Flood Control Diversion Ditch Con
ND Water Education Foundat ND Water: A Century of Challenge
Tra¡ll Co WRD Traill Co. Drâ¡n No 27 (Moen) Reconstruction & Exte
Mêrcer Co. WRD & C¡ty of H¿ Hazen Flood Control Levee (1517) & FEMA Accredit¿
Three Afi¡l¡ated Tribes Three Affìl¡ated Tribes/Fort Berthold lfügat¡on Study
City of Fargo Christ¡ne Oam Recreat¡on Retrofit Project
City of Fargo Hickson Dam Recreation Retrofit Poect
City of Velva City of Velva's Flood Control Levee System Certificat,
Pemb¡na Co. WRD Dra¡n 55 lmprovement Reconstruct¡on
Traill Co. VVRD Traill Co Drâin No. 28 Extenstion & lmprovemenl Pr(
Walsh Co. WRD Walsh Co. Construction of Legal Assessment Drain #
Walsh Co. VVRD Walsh Co. Construction of Legal Assessmenl Drain f
Dickey Co. V1/RD Yorktown-Maple Dra¡nage lmprovement D¡st No. 3
D¡ckey-Sargent Co WRD R¡verdale Township lmprovement D¡strict #2 - D¡ckey
Sargent Co WRD C¡ty of Foman Floodwater Outlet
Walsh Co VVRD Walsh Co. Reconstruction Dra¡n No.97
Red River Joint Water Resou Red River Joint WRD Watershed Feasib¡lily Study - F

Walsh Co WRO Walsh Co Drain No 31 Reconstruction Project
Dickey-Sargent Co WRD Jackson Township lmprovement Dist. #1
Rush River \A/RD Rush River WRD Beri¡n's Townsh¡p lmprovement Dis
Tra¡ll Co. WRD Preslon Floodway Reconstruclion Project
Richland & Sargent Joint WRI Rich¡and & Sargent WRD RS Legal Dra¡n No 1 Exter
Maple River WRD Normanna Township lmprovement Distr¡ct No. 71

C¡ty of HaMood C¡ty of Harwood Eng¡neering Feasib¡lity Study
U.S. Geological Suruey (USGS) M¡ssouri River Geomorphic Assessment
Bames Co WRD Hobart Lake Oullet Prcject
Mercer Co. ! /RD Lake Shore Estates H¡gh Flow D¡verstion Prcject
Eaton Flood lnigation D¡strict District's Mouse R¡ver Riverbank Stabilization POect
Rush River WRD Amen¡a Township lmprovement D¡strict Drain No. 74
Southeasl Cass \ /RD Sheyenne Diversion Exterior Pump Stat¡on
Maple River \ /RD Pont¡ac Township lmprovemenl. D¡slrict No 73 Proje(
Bames Co \r'vRD Meadow Lake Oullet
Maple River \ /RD Upper Maple River Dam Environmental Assessment
Soulheast Cass WRD Recedmcat¡on ofthe Horace to West Fargo Divers¡or
Pembina Co. WRD lntemalional Boundary Roadway Dike Pembina
Eddy County WRD WaM¡ck Dam Repair Project
Red R¡ver Joint Water Resou Red R¡ver Basin Dislributed Plan Study
Valley City Sheyenee River Snagging & Clearing Prcject
Wlliams County ! /RD Epping Dam Evalualion Prcjecl
Pembina Co. \r'úRD Drain lr4 ReconstÍuct¡on Project
Richland Co \ iRD Drain #65 Efens¡on Project
Walsh Co WRD Forest River Flood Contral Feasib¡lity Study
Caval¡er County WRD Mulþerry Creek Phase lV Reconstruct¡on Project
Burleigh Co. VVRD Bumt Creek Flood Restoration Project
Pembina Co VVRD Drain #73 Proiêct
Red River Bas¡n Comm¡ss¡on Red River Bas¡n Commiss¡on Contraclor
M¡ssouri River Joint WRB M¡ssouri River Jo¡nt Water Boa[d (MRRIC) T FLECK
Missouri River Joint \ /RB Missouri River Joinl Water Board, (MRJV1Æ) Start up
ND Water Education Foundat ND Water Magaz¡ne
Upper Sheyenne River Joint ! Upper Sheyenne River WRB Adm¡nistration (USRJW
ND Dept of Health NonPo¡nl Source Pollution, Section 31 9
Burle¡gh Co. VVRD Apple Creek lndustrial Park Levee Feas¡bility Study

70 767
0
0
U

0
0

PSAA/RD/MRJ SOOO

PSAA/RD/MRJ SOOO

AOC/VIEF 5000
PSrvVRD/USRJI sOOO

1859 5000
1270 5000

99,063
0
U

0
0

100,000
19,266

0
18,000
2,876

143,287
0



STATE WATER COMMISSION
PROJECTS/GRANTS/GONTRACT FUND

2013-2015 B¡ennium
Resources Trust Fund

GENERAL PROJECT OBLIGATIONS

Approved SWC
By No Dept

Approved
Biennum Sponsor Project

ln¡t¡al
Approved

Date
Total

ApDroved
Total

Payments

Oct-14

Balance

SWC
SWC
SWC

SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC

SWC
SWC
SWC
SWC
swc
swc
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC

20't3-15
2013-15
201 3-1 5
2013-15
2013-15
201 3-1 5
201 3-1 5
201 3-1 5
2013-15
201't-13
2013-'t5
2013-15
201 3-1 5
2013-15
2013-15
201 3-1 5
2013-15
20'lT't5
201:ù-15
20'13-15
2005_o7
201 s-1 5
2011-13
201 6-1 5
201 3-1 5
2013-15
20f3-15
20't3-'t5
201:ù.15
201ï15
2013-15
2013-15
2013-15
20't3-15

413,576
317,852
175,000
1 40,634
1 87,73ô

1100,727
200,000
287,778
'134,400

3,99'l,500
70,000

142,818
718,941
125,760
65,000

1,031,981
55,000

325,20A
117.O00
188,s66

2,548,924
134,418
155,780
91,O42
73,O57
99,923
ô0,300

409,300
500,000
262,308

75,000
65,208

8,970
132,680

0
0

62,269
0
0
0

120,000
0
0
0

27 179
0
0
0
0

't78.982

0
0

1 06.575
0

'1 ,419,796
86,362

0
0
0
0
0
0
0
0
0
0

8,710
0

413,576
317,852
112,731
I 40,634
187,736

1,100,727
80,000

287,778
'134,400

3,991,500
42,821

142,818
718,941
125,760
65,000

852,999
55,000

325,208
10,425

'188,366

1 ,169,128
48,056

1 55,780
91,042
73,O57
99,923
ô0,300

409,300
500,000
262,308
75,000
65,208

260
.132,680

2004 5000
2040 5000
PS/V\RD/[¡RJ SOOO

1056 5000
'1242 5000
155412046? 5000
1758 5000
2043 5000
2046 5000
187A-O2 5000
coN/vvtucARL 5000
1082 5000
2008 5000
1140 5000
1418 5000
1444 5000
1577 5000
1753t1523? 5000
2045 5000
2048 5000
1932 5000
1625 5000
1227 5000
1285 5000
't314 5000
1613 5000
1613 5000
199't 5000
2042 5000
2045 5000
2045 5000
PSWRDELN¡ SOOO

228 5000
't296 5000

10nt2013
10nt2013
10nt2013

12t15t2013
't2t13t2013

12t13t2013
1211312013
1211312013
121'1312013
12t13t2013
't2t13t2013

3t17t2014
3t17t2014
5t29t2014
5t29t2014
5t29t2014
5t2912014
5t29t2014
5t29t2014
5t29t2014
8t't5t2014
8t20t2014
9t15t2014
9t't5t20't4
9l't5t2014
9t15t2014
9t'15t2014
9t15t2014
9t15t2014
9t1512014
911512014
9t15t2014
10t2t2014

'10t29t2014

Grand Forks Co WRD Dra¡n No 57 Project
Walsh Co WRD Dra¡n #74 Project
Missouri River Joint \ryRB Missouri River Coordinator
Bottineau Co. \¡úRD Scandia/Scotia Drain Prcject
Traill Co, WRD Rust Drain No 24 Project
Mclean Co WRD C¡ty of UndeMood Floodwater Outlet Project
USGS Stochastic Model for the Mouse River Bas¡n
Pemb¡na Co WRD District's Drain 78 Outlet Extens¡on Pro.iect
Walsch Co. WRD North Branch Park R¡ver Comprehensive Flood Dam¿

Maple-Steele WRD Upper Maple R¡ver Dam Construct¡on Phase
Ganison Diversion Conservar Wll and Carlson Consulting Contract
Rush R¡ver t /RD Cass Co. Drain N0. 30 Channel lmprovement Projecl
C¡ty of Mapleton Recertificat¡on of Flood Control Levee System Projec
Pemb¡na Co WRO Drain No 11 Outlet Extension Project
C¡ty of B¡sbee Big Coulee Dam Feasibil¡ty Study
City of Pembina 2014 Flood Protect¡on System Mod¡fication Project
C¡ty of K¡lldeer & Dunn Co Floodplain Mâpping Project
Ward Co. Hwy Depl County Road 18 Flood Control Project
Mercer Co WRD L|DAR Collection Project
C¡ty of Marion Marion Flood M¡tigation & Lagoon Dra¡nage Project
Nelson Co. VVRD M¡ch¡gan Sp¡llway Rural Flood Assessment
Houston Engineering (OHWM) Ord¡nary High Water Mark Del¡neations
Tra¡ll Co VVRD Mergenthal Drain No. 5 Reconslruction
Lamoure Co Soil Conservatk Lamoure Co Memor¡al Park Streambank Restoration
Wells Co. VVRD Oak Creek Draín Lateral E Reconstruct¡on Project
North Cass Co. WRD Cass County Drain No 55 Channel lmprovements Pr
Richland Co WRD Drain No 15 Reconstruct¡on Project
C¡ty of Lisbon Sheyenne Riverbank Stabil¡zat¡on Poect
Bott¡neau Co. VIRD Haas Coulee Drain Project
McKenzie Co WRD L¡DAR Collection P¡ojecl
Federal Coal¡t¡on Agencies Federal/State LiDAR Collect¡on Project
Elm River Joint WRD Dam #3 Safety lmprovements Prcject
USGS Operation & Ma¡nl of Gaging Station on lhe Missouri I

Pembina Co WRD Bourbanis/Olson Dam Safety Project

TOTAL 26,321,820 2,815,856 23,505,964
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STATE WATER COMMISSION
PROJECTS/G RANTS/CONTRACT FUND

2013-2015 Blennium
Resources Trust Fund

COMPLETED GENERAL PROJECTS

ln¡tial Oct-14
Approve( SWC Approved
Bv No Deol

Approved
Biennum Proiecl Date

Total
Aoproved

Total
Pavmenls Balance

SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
swc
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
swc
SWC
SWC
SWC
SWC
SWC

5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000

23,900
42,835
20,440
45,879
10,000
10,423
25,'t75
7,500

1 7,500
40,000
10,496
29,9't4
49,500
49,500
49,000
20,000
1,000
2,500

13,850
46,750
25,000
1,550

60,000
'130,000

1 88,400
1 25,000
716,609

0
1 25,500
26,174
12,215
29,570

0
225,050

1,8'12,822
84,164
8,500

112,400
80,000
90,000
75,000
91,400
217,000
1 58,373
'109,000

335,937
73,200
347,466
157,211
165,000

23,900
42,775
10,440
45,879

0
6,07ô
16,1ô8
7,500

1 7,500
40,000
9,779

23,723
48,493
49,375
49,000
20,000
1,000
2,500

't3,850

46,750
23,363
'1,550

30,415
'130,000

1 88,400
4,316

33,535

86,723
0

5,157
29,490

U

224,192
1,810,744

20,101
8,500

108,717
80,000
90,000
62,371
91,400

217,000
1't2,027
1 09,000
205,404
62,833
84,700
67,287

1 64,861

0
60

10,000
0

10,000
4,347
9,007

0
0
0

717
6,1 91

1,007
125
0
0
0
0
0
U

1 ,637
0

29,585
0
0

1 20,685
683,074

0
38,777
26,174
7,058

80
0

858
2,078

64,063

3,683

0
't2,629

0
0

46,346
0

1 30,533
10,367

262,766
89,924

139

1577
2003
1732
2003
1 993
200'l
1992
a71
1 395
2045
1289
'1244

1814
1814
1 987
1814
BSC
AOC^/vEF
1 403
't667
131 1

NDA!ry}I
928/988/1 508
'1792

1 966
41È18
1344
980
't219
coN^/útLL-cÁ
1 138
PS^ /RD/JAlì/l
829
't344
1344
1 806-02
228
1 996
2012
2013
2014
2003-02
1 069
1 303
1523
2020
1444
1523
1523
568

5t22t2012
6t29t2012
712612012

7t26t20'12
10t9t2012

10t3112012
1t30t2013
6t14t2013
711612013

911212013

9t20t2013
9t27t2013
10t17t2013
10t1712013
11t22t2013
12t13t2013
212412014

3t5t2014
3t20t2014
4t23t2014
512712014

41151214

7t21t2008
12t11t2009
6t1t2010

6t10t2011
6t14t2011
9t21t2011
9121t2011
10t17 t2011

3t7t20'12
3t7t20'12

6113t2012
6t13t2012
6113t2012
6t13t2012
9t17t2012
9t17t2012
9t17t20't2
9t17t2012
9t1712012
9t17t20'lz
9t2712012
12t7t2012
121712012

12t7t2012
9t19t2013
1211312013
2t21t20'14
3t1312014

2011-13 Burleigh Co, WRD Fox lsland 2012Flood Hazard Mitigat¡on Evaluation Str
2011-13 SoutheaslCassWRD Re-Certif¡cationoftheHoracetoWestFargoDiversion
2011-13 City of Beulah Beulah Dam Emergency Action Plan
2011-13 Southeast Cass WRD Re-Certification of the West Fargo Divers¡on Levee Sy!
2011-13 HoustonEngineering Minot100-yrFloodpla¡n MapandProfiles
2011-'13 Traill Co. WRD Elm R¡ver D¡version Project
2011-13 Burleigh Co. WRD Burleigh Co Flood Control Atlernatives Assessment
201 1-'13 Pemþina Co WRD Pemþina Snagging & Clearing Project
2013-15 U S. Geological Survey Operation & mainlenance of seven water levef monitori
2013-15 NCRS & Corps St. Louis Jo¡nt L|DAR Collection
201 3-1 5 McKenz¡e Co. Weed Cor Conlrol of Nox¡ous Weeds on Sovereign Lands
2013-15 Traill Co. V1/RD Tra¡ll Co, Drain No. 27 (Moen) Lateral Channel tmprov€
2013-15 Richland Co. WRD Wld Rice R¡ver Snagg¡ng & Clearing - Reach 3
2013-15 Richland Co WRD Wld Rice River Snagging & Clear¡ng - Reach 2
2013-15 City of Burlington lnterim Levee Projec,t
2013-15 Richland Co, WRD Wtd R¡ce River Snagging & Cìearing - Reach 4
2013-15 B¡smarck State College 2014 ND Water Qualilly ¡¡onitoring Conference
201 3-15 ND Water Education Fou 2O14 Summer Waler Tours Sponsorshi
2013-'1 5 ND Water Resources lns lnst¡lute Fellowship Ptog(am 2014-15
2013-15 fêilloo WRD GooseRiverSnagg¡ng&ClearingProject
2013-'15 Traill Co WRD Buffalo Coulee Snagging & Clearing Project
2013-15 NDSU ND Agricultural Weather Network
201 1-13 SE Cass VVRD Wild Rice, Bo¡s de Sioux, Antelope Creek Retent¡on Str
2009-1 1 Southeasl Cass WRD SE Cass VV¡ld Rice River Dam Study Phase ll
2009-11 City of Oxbow City of Oxbow Emergency Flood Fighting Barrier Syste
201 1-13 ND Game & F¡sh DL Johnson Farms Water Storage S¡te
2011-13 SoutheastCassWRD SoutheastCassSheyenne R¡verDiversion Low-FlowC
201'l-13 Maple River VVRD Maple River Watershed Food Water Retentìon Study/ I
2011-13 Sargent Co WRD D¡strict Drain No. 4 Reconstruct¡on Project
2011-13 Garr¡sonDiversion Will/CarlsonConsultant
2011-13 Pemþina Co VVRD Dra¡n No I Reconstruction Project
201.1-13 JamesRiverJointWRD JamesRiverEnglneeringFeasibilityStudyPhasel
2011-13 Rush RiverWRD Rush RiverWatershed Retention Plan
201 1-13 Southeasl Cass WRD Sheyenne Diversion Phase Vl - Weir lmprovements
2009-1 1 Southeast Cass \IVRD Horace Diversion Channel Site A (Section 7 - Phase Vj
201'l-13 City of Argusville Re-Cert¡ficat¡on of the C¡ty of Argusv¡lle Flood Conlrol L

201'l-'13 U S Geolog¡cal Survey Add¡tionâl USGS gage Missour¡ R¡ver-ANNUAL
2011-13 -rratll Co. VVRD Dra¡n #62 - Wold Dra¡n Project
201 1-1 3 Southeast Cass VVRD Lower Sheyenne River Watershed Retention plan

201 1-13 Richland-Cass Joint WRI Wld Rice River Watershed Retent¡on plan
2011-13 Traill Co. WRD Elm River Watershed Retention Plan
201 1-13 Southeâst Cass WRD Re-Certifcâtion of the West Fargo Diversion Levee Syr
2011-13 Nodh Cass- Rush River Drain#13 Channel lmprovements
201'l-13 Sargent Co V1/RD Frenier Dam lmprovement Project
2011-13 WardCo.WRD SourisRiverMinottoBurlingtonSnagging&Clearing
2011-13 Minot Park Distr¡ct Souris Valley Golf Course Bank Stabilizat¡on
201 1-13 CÌty of Pembina US Army Corps of Eng Seclion 408 Review City Flood
2013-15 Ward Co WRD Mouse River Snagging & Clear¡ng Project
201'l-13 Ward Co. V1/RD Countryside Villas/lvhispering Meadows Drainage lmpr
201 $1 5 Southeast Cass WRD Sheyenne River Snagging & Clearing Project Reaches

TOTAL 6,098,703 4,526,794 1,571 ,909
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A. Introduction

On August 6, 1996, President Clinton signed into law the Safe Drinking Water Act

(SDWÃ)Amendments of 1996 (P.1.104-182). Section 1452 of the SDWA authorizes a

òrinkinó Water State Revolving Loan Fund (DWSRF) program. lt further requires the

U.S. Enlironmental Protection Agency (EPA) to enter into agreements with and make

capilalization grants to eligible states to assist public water systems (PWSs) in financing

the costs of inirastructure needed to achieve or maintain compliance with the SDWA

and to protect public health.

North Dakota's DWSRF federal allotments for fiscal years (FY) 1997 through 2014
totaled g171,083,767 and the anticipated 2015 allotment is $9,000,000. Allotted funds

are provided by the EPA through capitalization grants and matched 20o/o by North

Dakota.

DWSRF funds may be used for: loans, loan guarantees, as a source of reserve and

security for leveraged loans (the proceeds of which must be placed in the DWSRF), to

buy or refinance existing local debt obligations (publicly-owned systems only) where the

initial debt was incurred and construction started after July 1, 1993, and to earn interest
prior to disbursement of assistance. To the extent that there are a sufficient number of

êtigiOtu projects, at least 15 percent of the funds available for construction must be

annually used to provide loan assistance to PWSs that serve fewer than 10,000
per.oné. Up to 30 percent of the funds available for construction may also be used to

provide subsidized loans to disadvantaged communities. A portion of the DWSRF

ällotments may also be used for nonproject set-aside activities such as: administration
(up to + perceñt), state program assistance (up to '10 percent), small system technical

àssistance (up to 2 percent), and local assistance and state programs including the

delineation and assessment of source water protection areas (up to 10 percent for any

one activity with a maximum of 15 percent for all activities combined).

pWSs eligible for DWSRF assistance include community water systems, both publicly-

and privately-owned, and nonprofit noncommunity water systems. Federally-owned
pwés are not eligible to receive DWSRF assistance. Attachment 1 depicts the types of
projects and project-related costs that are eligible and ineligible for DWSRF assistance.

Section 1452(b) of the SDWA requires each state to annually prepare an lntended Use
plan (lUP) The IUP must describe how the state intends to use the DWSRF funds to

meet ìhe objectives of the SDWA and further the goal of protecting public health. The

lUp must be made available to the public for review and comment prior to submitting it

to the EPA as part of the capitalization grant application. Specifically, the IUP must

include:

j. A priority list of projects, including a description of the projects and the present

size of the PWSs served.

1



2. A description of the criteria and methods to be used for the distribution of funds.

3. A description of the financial status of the DWSRF program, including the use of
set-asides along with funds reserved, and the amount of funds that will be used
to assist disadvantaged communities; and,

4. A description of the short and long-term goals of the DWSRF program, including
how the capitalization grant funds will be used to ensure compliance and protect
public health.

This document is intended to serve as the state of North Dakota's IUP for 2015 and will

stay in effect until superseded by a subsequent lUP. As per the authority granted to the
North Dakota Department of Health (NDDH) under NDCC Chapter 61-28.1, this
document, as amended based on comments received from the public, will be
incorporated into a capitalization grant application and submitted to the EPA to further
capitalize the state's DWSRF program in the amount of $9,000,000 (anticipated
amount). State match bonds were issued in 201'1 to provide the 20 percent match for
capitalization grants from FY20 12-FY2017 .

B. Priority List of Projects

Backqround

States are required to develop and maintain a comprehensive priority list of eligible
projects for funding and identify projects that will receive funding in the first year after
the capitalization grant award. ln determining funding priority, states must ensure, to
the maximum extent practicable, that priority for the use of funds be given to projects
that: 1) address the most serious risks to human health, 2) are necessary to ensure
compliance under the SDWA, and 3) assist systems most in need on a per household
basis (i.e., affordability).

Development Procegg

As part of the IUP development process, all potential DWSRF loan recipients were
requested to notify the NDDH if they had a drinking water project not presently on the
list for which they were interested in pursuing DWSRF financial assistance. Systems
with already ranked and listed projects were requested to provide the NDDH with a
written update for each project either not yet under construction, or under construction
using other than DWSRF funds. The updates were to include a detailed project

description and cost estimate, the amount of DWSRF funds needed, and, as
applicable, the anticipated construction start date. ln lieu of this information, systems
were asked to inform the NDDH if they no longer intended to complete a project, or no

longer intended to complete a project using DWSRF assistance. Systems requesting

2



ranking of new projects were provided ranking questionnaires. Requests for project

reranking or deletion were evaluated on a case-by-case basis, with ranking
questionnaires provided as needed. Several projects were deleted due to completion
(with or without DWSRF assistance) or the acquisition of other funding sources.

Finalized Project Priority Lists may be amended to include new non-emergency
projects. Amendments are subject to public review and comment and may require

State Water Commission aPProval.

Comprehensive Proiect Prioritv List

See Attachment 2.

Fundable List

The fundable list represents those projects from the comprehensive project priority list

anticipated to receive loan assistance this year. The list of projects is based on

anticipated start dates, projected funding needs, and expected available loan funds
(see bection E). The list will change if such information or assumptions vary, if higher

ianked projects not on the list become ready to proceed, or if projects on the list are

bypassed (see Section C).

C. Griteria and Methods for the Distribution of Funds

Background

A DWSRF may provide assistance only for expenditures (excluding operation,

maintenance, ând monitoring) of a type or category which will facilitate compliance or

othen¡uise significantly furthei health protection under the SDWA. Projects eligible for
DWSRF finãncial assistance include investments to: address present SDWA

exceedances, prevent future SDWA exceedances (of regulations presently in effect),

replace aging infrastructure, restructure or consolidate water supplies, and buy or

¡."iin"n""è"l.ting debt obligations (publicly-owned systems only) where the initial debt

was incurred and construction started afterJuly 1, 1993. Attachment 1 provides

additional information concerning the types of projects and project-related costs that are

eligible for DWSRF financial assistance'

To the maximum extent possible, states are required to prioritize projects needed for

SDWA compliance, projects that provide the greatest public health protection, and

those projects that assist systems most in need based on affordability. The information

below describes the process used by the NDDH to select projects for potential DWSRF

assistance.

3



Prioritv Rankino Svstem

The priority ranking system was developed by the NDDH, the state agency with primary
enforcement authority for the SDWA. The priority ranking system is designed to ensure
that DWSRF funds are focused on projects that address the most serious risks to
human health, rectify SDWA compliance problems, and assist those systems most in

need based on affordability considerations. The priority ranking system has received
both EPA Region Vlll and Headquarter concurrence. The priority ranking system will
be amended as needed to reflect the changing nature of the SDWA and the DWSRF
Program. Any significant amendments will be presented for public review and comment
in an lUP.

ndP ect s Consideration

It is the intent of the NDDH that DWSRF funds are directed towards North Dakota's
most pressing SDWA compliance problems and public health protection needs. To this
end, the NDDH reserves the right to require the separation, if feasible, of project
components into separate projects if necessary to focus on critical water supply
problems. Project components which are separated will be ranked independently.
Projects for existing PWSs, including refinancing projects, will be given preference over
projects for the development of new water systems.

Under the SDWA, DWSRF funds may be used to buy or refinance existing local debt
obligations (publicly-owned systems only) where the initial debt was incurred and
construction started after July 1, 1993. DWSRF assistance requests of this type, if
eligible, will be ranked based on the original purpose and success of the constructed
improvements. ln the event of a tie in project rankings, new projects for existing
systems will be given preference over refinancing projects.

The NDDH reseryes the right to fund lower-ranked projects ahead of higher-ranked
projects based on the considerations below. To the maximum extent possible, the
NDDH will work with bypassed projects to ensure that they will be eligible for funding in

the following fiscal year. Criteria reviewed in bypassing a project included:

Readiness to proceed

Willingness to proceed (i.e., applicant withdraws project from consideration,
obtains other funding sources, or is nonresponsive)

Emergency conditions (i.e., an unanticipated failure occurs requiring immediate
attention to protect public health)

Financial (includes inability to pay and loan repayment issues), technical, or
managerial capability

I
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5 Meet the 15 percent requirement (i.e., funding lower-ranked project would satisfy

the requirement that at least 15 percent of the funds available for construction be

annually used to provide loan assistance to PWSs that serve fewer than 10,000
persons)

6. Meet the Green Project Reserve requirement

7. lnitial ranking score cannot be verified

The NDDH, without going through a public review process, reserves the right to fund

unanticipated, non-ranked emergency projects determined to require immediate
attention to protect public health. Such assistance will be limited to eligible PWS types

and project features, and to situations involving acute contaminants, loss or potential

loss of a water supply in the near future, or that otherwise represent an unreasonable
risk to health.

Capacity

Section 1452 of the 1996 SDWA Amendments precludes states from providing DWSRF

assistance to any eligible PWS that lacks the capacity to maintain SDWA compliance
unless the PWS owner or operator agrees to undertake feasible and appropriate
changes to ensure compliance over the long term. States are also precluded from
providing DWSRF assistance to any eligible PWS that is in significant noncompliance
with any requirement of a National Primary Drinking Water Regulation (NPDWR) or

variance unless such assistance will ensure compliance. PWS capacity, in the context
of the SDWA, refers to the overall technical, managerial, and financial capability of a

PWS to consistently produce and deliver drinking water meeting all NPDWRs. The

NDDH has the legal authority and responsibility under NDCC Chapter 61-28.'1 to

ensure PWS capacity.

The NDDH will use the DWSRF loan application as the principal control point for
capacity assessment. lnformation from the loan application, and other available and

relevant information (such as SDWA compliance data, sanitary survey reports, and

operator certification status), will be evaluated to assess capacity at present and for the

foreseeable future. The North Dakota Public Finance Authority (PFA), as financial
agent for the DWSRF Program through formal agreement, will evaluate the financial
information requested in the loan application. Based upon input provided by the

DWSRF Program regarding technical and managerial capability, the PFA will make

recommendations to the DWSRF Program concerning financial capability. The final

decision regarding overall capacity will made by the DWSRF Program.

As required by the SDWA, DWSRF assistance will be denied to applicants that are

considered a Priority System because they score eleven or higher in the Enforcement
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Tracking Tool if it is determined that the project will not ensure compliance. Likewise,

DWSRF assistance will be denied to applicants that lack capacity if they are unwilling or

unable to undertake feasible and appropriate changes to ensure capacity over the long

term. The lack of capacity at the time of loan application will not preclude DWSRF
assistance if the project will ensure compliance, or the applicant agrees to implement
changes that will rectify capacity problems. On a case-by-case basis, special
conditions may be included in loan agreements to rectify compliance and/or capacity
problems. As needed and appropriate, the NDDH will utilize other specific legal

authorities as control points to ensure capacity. This includes the review and approval
of plans and specifications. Under North Dakota Century Code Chapter 61-28.1 and

North Dakota Administrative Code Chapters 33-03-08 and 33-18-01, the NDDH is both

empowered and required to review and approve plans and specifications for all new or

modified drinking water facilities prior to construction.

D. Set-Aside and Fee Activities

Bac round

Under the SDWA, states are required to set aside a certain percentage of their
available DWSRF loan funds to provide financial assistance to small systems. States
at their option may also set aside a portion of their federal DWSRF allotment for certain

other project and nonproject activities, and assess fees on loans to help support
administration costs. A description of the different set-asides and pasUproposed
activities related to both set-asides and fees follows.

Mandatorv Small System Project Set-Aside

States must annually use at least 15 percent of all funds credited to the DWSRF loan

fund to provide loan assistance to PWSs that serve fewer than 10,000 people to the
extent that there ate a sufficient number of eligible projects to fund. States that exceed
the 15 percent requirement in any one year are permitted to bank the excess toward
future years.

One hundred eighty four (184) loans totaling $413,683,545 have been approved to
date. One hundred fifty nine (159) of these loans (totaling $196,757,315 or48 percent

of loan total) represent PWSs that serve fewer than 10,000 people. The NDDH

envisions that additional loans will be made to small PWSs based on the
comprehensive project list and fundable list (See Attachment 2).

Mandatorv Addition al Subsidization SelAside

Congress has mandated in several previous appropriations bills that 20 to 30 percent of

assiétance provided from DWSRF capitalization grants be in the form of additional

subsidies. The DWSRF program provides these additional subsidies as loan

6



forgiveness. The NDDH has the authority under state law, N.D.C.C. Chapter 61-28.'1, to
provide financial assistance through the DWSRF as authorized by federal law and the

USEPA.

Criteria for determining the amount of loan forgiveness is on a project specific basis.

Loan forgiveness will be based on the relative future water cost index (RFWCI). The

RFWCI is defined as the ratio of expected average annual residential user charge for
water service resulting from the project, including costs recovered through special
assessments, to the local median household income (based on 2008-20'12 American
Communities Survey (ACS) 5-Year Estimate).

Projects with a RFWCI of 2.0 percent or greater will qualify for 60 percent loan

forgiveness. Projects with a RFWCI of 1.5 percent to 1.9 percent will qualify for 30

percent loan forgiveness. Projects with a RFWCI less than 1.5 percent will not qualify

ior any loan forgìveness. Projects that do not qualify for loan forgiveness still qualify for
a traditional DWSRF loan. The loan forgiveness cap for any one project is $1.0 million.

Timely progression of additional subsidization projects is required. To ensure this, there
will be an application deadline, a binding commitment deadline, and a loan forgiveness
disbursement deadline. lf projects identified as receiving additional subsidization do not

meet these deadlines the additional subsidization set-aside will be used to fund lower

ranked projects on the project priority list.

It is unknown at this time if mandatory additional subsidization will apply to the FY2015
DWSRF allotment. To address this potential requirement, the fundable portion of the

2015 comprehensive project priority list depicts at least 20 percent ($1,800,000)

additional subsidization through loan forgiveness. Adjustments will be made, as

necessary, based on the actual required subsidization level and capitalization grant

amount.

Mandatorv Green Proiect Reserve (GPR) Set-Aside

Congress has mandated in several previous appropriations bills that 10 to 20 percent of
assiõtance provided from DWSRF capitalization grants, to the extent there are sufficient
eligible project applications, be used for water efficiency, energy effìciency, green

infiastructure, or other environmentally innovative activities. Where it is not clear that a
project or component qualifies to be included as counting towards the requirement, the

i¡leõ tor such projects will contain documentation of the business case on which the
project was judged to qualify, as described in the 2015 DWSRF capitalization grant

requirements. Projects on the PPL meeting one or more objectives are designated as

GPR.

It is unknown at this time if mandatory GPR will apply to the FY2015 allotment. To

address this potential requirement, the fundable portion of the 2015 comprehensive
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project priority list depicts at least 10 percent ($900,000) of GPR. Adjustments will be
made, as necessary, based on the actual GPR requirement and capitalization grant
amount.

Ootional Pro Set-Asides

States may provide additional loan subsidies (i.e., reduced interest or negative interest
rate loans, principal forgiveness) to benefit communities meeting the definition of
disadvantaged or which the state expects to become disadvantaged as the result of the
project. A disadvantaged community is one in which the entire service area of a PWS
meets affordability criteria established by the state following public review and
comment. The value of the subsidies cannot exceed 30 percent of the amount of the
federal capitalization grant for any fiscal year. The EPA is required to provide guidance
to assist states in developing affordability criteria.

The NDDH has not developed a disadvantaged community program, and is not
proposing to do so in this lUP. This decision is based primarily upon majority opinions
obtained during initial development of the DWSRF Program, and the NDDH's desire to
maximize the long-term availability of funds for construction purposes.

Ootional Nonoro tect Set-Asides

States may use a portion of their federal DWSRF allotment (up to specified ceilings) for
the following nonproject set-aside activities

. DWSRF Administration - up to 4 percent
o State Program Administration - up to 10 percent
. Public Water Supply Supervision (PWSS) Program, source water protection

program(s), capacity development program, and operator certification program
. Small System Technical Assistance (serving 10,000 or fewer people) - up to 2

percent
o Local Assistance and Other State Programs - up to 10 percent for any one

activity with a maximum of '15 percent for all activities combined
. Loans to PWSs to acquire land or conservation easements for source water

protection programs
. Loans to community water systems to implement source water protection

measures, or to implement recommendations in source water petitions
. Assist PWSs in capacity developmen
. Assist states in developing/implementing an EPA-approved wellhead protection

program

States may transfer funds among the nonproject set-aside categories, or between the
loan fund and such set-aside categories, provided that the statutory set-aside ceilings
are not exceeded. Nonproject set-aside funds may be transferred at any time to the
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loan fund. However, loan commitments must be made for the transferred funds within

one year of the transfer if payments have already been taken for the set-aside funds.

Monies intended for the loan fund may be transferred to nonproject set-asides only if no

payments have yet been taken for the monies to be transferred. Otherwise, funds in or

iransferred to the loan fund must remain in the loan fund. Transfers may be done only

if described in an IUP and approved by the EPA as part of a capitalization grant

agreement or amendment.

Nonproiect Set-Aside and Fee Activity

Attachment 4 depicts nonproject set-aside and fee activity through 2015. The

anticipated FY 2015 federal DWSRF allotment for North Dakota is $9,000,000. The

NDDH intends to set aside $1,025,000 of the allotment for non-project activities. The

NDDH also intends to reserve $415,000 of set-aside funds of the FY2015 capitalization

grant for use in future years in addition to funds held in reserve from future years. The

õt"tu program adminisiration (PWSS Program) set-aside is $500,000 and an additional

$¿OO,'OOO will be held in reserve for future years. The 2 percent set-aside is for small

system technical assistance is $165,000 and an additional 15,000wi|I be held in

rér"r" for use in future years. The 4 percent set-aside for DWSRF administration is

$360,000. The 4 percent set-aside will be held for ongoing and future DWSRF program

administration. The 10 percent set-aside will also be held for ongoing and future PWSS

administration. The 2 percent set-aside will be held for ongoing and future small system

technical assistance. Should the FY2015 capitalization grant be different from
gg,000,000, the set-aside for DWSRF program administration will be adjusted to 4

percent of the actual capitalization grant awarded. The amount held in reserve from the

2 percent and state program administration will be changed to hold in reserve the

remainder of the set-aside that is not being taking in the FY2015 in addition to funds

held in reserye from previous lntended Use Plans.

The NDDH has limited and will continue to limit the usage of set-asides to maximize

funds available for construction. Set-aside usage has been restricted to that necessary

to administer the program (4 percent set-aside), provide technical assistance to small
pWSs (2 percent set-aside), to provide state program administration (10 percent set-

aside), and to complete source water assessments mandated under the SDWA (15

percent set-aside).

The 4 percent set-aside is inadequate to cover the cost of administering the DWSRF
program. Also, Congress will choose at some point to no longer capitalize the program,

at which time no new funds will be available for program administration. Based on

these considerations, the NDDH considers it both prudent and necessary to set-aside

and hold the full 4 percent from each grant, and to hold accumulated loan

administration fees to enable ongoing and future administration of the program.
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Funds from the 2 percent set-aside have been used to assist small PWSs in capacity
development, financial capacity, operator certification, managerial capacity and source
water protection. Funds from this set-aside will continue to be used for these purposes
and for new initiatives such as assisting these communities with operator safety
traíning. The NDDH closely monitors demand and need for this set-aside to avert over-
accumulation of funds.

The 10 percent state program administration set-aside will be used to help fund
administration of the PWSS program in pursuit of its mission. This set-aside requires
1:1 match by the state. One of the sources of funds for this 1:1 match is the 0.5 percent

loan administration fee. Another source of funding for the 1:1 match is credit for state
match funds spent in 1993 on administration of the PWSS program. This credit is good
for up to half of the 1:1 match with a maximum credit of $236,359 per year. This match
credit does not represent spendable funds.

Under the SDWA, states are permitted to assess fees on loans to support DWSRF
administration costs. North Dakota DWSRF loan recipients are required to pay an

annual loan administration fee presently set at 0.5 percent of the outstanding loan
principal balance. This loan administration fee is payable semiannually on each loan
payment date. The fees are held under the master trust indenture and are available to
pay DWSRF program administration costs allowable under the SDWA. To enable
continued management of the DWSRF once it is no longer annually capitalized through
federal grants, loan administration fees will be held and used for loan-bond servicing
and DWSRF Program administration as allowed under the SDWA. Also, starting in
2008 the loan administration fees are used as a source of 1 :1 match that is required
when using the state program admínistration set-aside to administer the PWSS
program.

E. Financial Status

Backqround

States are required to provide a description of the financial status of their DWSRF
Program. The information presented below describes the financial structure of the
North Dakota DWSRF, the method used to generate the required state match, transfers
between SRF's (State Revolving Loan Funds), the basis for approving loans, loan

assistance terms including a discussion concerning market interest rates in North

Dakota, sources and intended use of funds, and special considerations for State and

Tribal Assistance Grants.

Financial Structure

Bonds for the 20 percent state match are issued by the PFA under a master trust
indenture adopted by the lndustrial Commission of North Dakota. The PFA may also
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issue leveraged bonds under the master trust indenture, the proceeds of which can be

used to fund loans.

The current demand for DWSRF loan assistance in North Dakota exceeds authorized

federal DWSRF allotments and the required state match for those allotments. Under

the financial structure initially established for the DWSRF, excess leveraging and higher

loan interest rates would be needed to satisfy this excess demand.

A modified financial structure within the existing master trust indenture has been

implemented to better satisfy the continuing high demand for DWSRF financial

assistance, yet aveft excessive leveraging and higher loan interest rates. Under the

modified structure, DWSRF allotments and state match bond proceeds will be used first

to fund loans. Leveraged bonds will be issued only if loan demand exceeds the amount

of DWSRF allotments and state match available for loans or if deemed in the best

interest of the program. lf leveraged bonds are issued, they will be sized, together with

DWSRF allotments and state maich, to satisfy current cash flow needs as represented

by the projected annual construction costs of eligible projects. This funding approach

will expedíte loan assistance to more projects that are ready to proceed to construction,

aveft premature or unnecessary bond issuances, and ensure a more reliable loan

repayment stream to satisfy both bond debt service requirements and future loan

demand.

The master trust indenture for the DWSRF provides that, in the event there are

insufficient amounts available to make scheduled principal and interest payments on

outstanding DWSRF bonds when payments are due, the trustee may transfer available

excess revenues from the Clean Water State Revolving Fund (CWSRF) to the DWSRF

bond fund to meet the deficiency. Following such a transfer, the DWSRF has an

obligation to reimburse the CWSRF with future available DWSRF excess revenues'

State 20 Percent Match uirement

Under the SDWA, states are required to match their DWSRF allotment at an amount at

least equal to 20 percent. Nodh Dakota has issued state match bonds to satisfy the FY

1997 through 2017 match requirements.

nalAntici R

Bonds were sold in late 2011 to provide the required 20 percent state match for 2012

through 2017 . Payments were made using 100 percent state match funds until all of

the mãtch funds were disbursed. The program is in an over-matched condition at this

time. Funds will be disbursed at a rate of 100 percent federal, leveraged, or FCLA

funds because of this over-match condition.
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Disbursement of Funds

Funds will be dispersed in the following order: federal, state match, leveraged bond
proceeds, and FCLA. To increase the rate of draw for both capitalization grant and
leveraged funds, leveraged bonds proceeds will be used to fund loan payment
requests. Capitalization grant funds will be immediately requested to replace the
disbursed leveraged bond proceeds and deposited into the FCLA account.

The DWSRF is currently over-matched with no state match funds available for
disbursement. Set-asides are closely monitored and disbursed quickly when requests
are made to ensure timely expenditure and over-accumulation. All federal funds are
disbursed in a first-in, first-out manner.

Transfer of Funds Between DWSRF and CWSRF

At the governor's discretion, a state may transfer up to 33 percent of its DWSRF
capitalization grant to the CWSRF or an equal amount from the CWSRF to the
DWSRF. Transfers could not occur until at least one year after receipt of the first
capitalization grant, which was August24,'1998. This transfer authority was effective
through fiscal year 2001. One-year extensions of this transfer authority were granted
through the Veterans Administration, Housing and Urban Development, and
lndependent Agencies Appropriation Bill for fiscal years 2002 - 2005. This provision
was made permanent in the FY06 appropriation bill. ln addition to transferring grant
funds, states can also transfer state match, investment earnings, or principal and
interest repayments between SRF programs. These types of transfers were authorized
by the Governor in 2002 and 2004. A combined total of $14.0 million was transferred
from the CWSRF to the DWSRF and $10.0 million was transferred back from the
DWSRF to the CWSRF.

Due to strong drinking water project demand, NDDH received authorization to transfer
up to an additional $20.0 million from its CWSRF to its DWSRF in 2007. These funds
will be transferred to the DWSRF program on an as needed basis. A total of
$11,177,672 of this $20.0 million authorization has been transferred into the DWSRF
program as of December 31,2010. The source of CWSRF funds to be transferred will
be unrestricted cumulative excess, restricted cumulative excess, FCLA, and grant
funds. Since prior transfers have occurred between the two SRFs, NDDH will transfer
funds on a net basis, as described by Attachment 5. With this transfer, the DWSRF
Program will be able to fund additional drinking water projects during 2015.
Transferring funds will not impact DWSRF set-aside funding. The long-term impact to
the DWSRF with a $20.0 million transfer from the CWSRF authorized in 2007 is
estimated to be an average revolving level increase of $2 million/year (from $19
million/year to $21 million/year) over the next 20 years. Attachment 5 itemizes the
amount of funds transferred to and from the DWSRF program.
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Fundinq Process

projects may be submitted to the ñOOH each year for consideration and inclusion into

"n 
iUp. A new IUP is developed for public review and comment in the fall of each year.

New and eligible projects for which ranking questionnaires are submitted are evaluated,

ranked (if polsible), ãnd included on the comprehensive project priority list. Requests

for reranking of already-listed and ranked projects are evaluated on a case-by case

basis, and may require the completion of an updated ranking questionnaire.

Loan approvals are based on project ranking, readiness to proceed, and availability of

funds based on cash flow considerations including projected disbursements under

already approved and potential new loans. The NDDH is prepared to issue leveraged

bonds if the loan demand exceeds the amount of available DWSRF allotments and

state match or if it is in the best interest of the program'

Loan Assistance Terms

The base repayment period for DWSRF loans under the SDWA is 20 years following

project compleiion. ft'r" NDDH may utilize shorter repayment periods on a project-by-

project basis. Candidate projects include low-cost projects for which minimal water rate

increases will be required to retire the loan debt. The present loan interest rate is 2'0
percent for pWSs that qualify for tax-exempt financing and 3.0 percent for those that do

not qualify for tax-exempt finâncing, with the exception of projects that use leveraged

Oond proóeeds. Leveraged bonds w¡ll be discussed later in this section. As discussed

under Section D, an anñual loan fee of 0.5 percent is assessed on all loans to support

DWSRF administration.

The SDWA requires that the interest rate for a loan be less than or equal to the market

interest rate. The NDDH will monitor compliance with this requirement by establishing

as the market interest rate the average interest rate received by the North Dakota

political subdivisions on bond issues with twenty-year maturity sold on a competitive or

negotiated basis during the prior quafter. This rate will be calculated and updated

quãrterty based ,pon t-h" prior quarter bond sales. lf there are no qualified bond sales,

the mar'ket rate for that quarter will be calculated using comparable regional bond

issues. Based upon fourth quarter 2014 Norlh Dakota twenty-year competitive bond

sales, the current market interest rate is 3'0 percent

Leveraging the fund is appropriate where financing needs significantly exceed available

funds; ño*"uer, it impacts the DWSRF by reducing the interest rate subsidy provided or

reducing future loan capacity. By continuing to leverage, the program will be able to

assist more communities cuirently on the priority list and help those communities

achieve or remain In compliance with the SDWA. Loans necessitating leveraging will be

subject to a loan interest rate (including the 0.5 percent administration fee) of 75

peróent of the current market interest rate if needed to maintain program viability. The
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interest rate on these loans will be more than regular DWSRF interest rate, which
currently is 2.5 percent (which includes the 0.5 percent administration fee).

New in 2015 is the option for extended term financing beyond the base 20-year loan

repayment period. Extended term financing allows for repayment periods to be 30 years

or the useful life of the project, whichever is less. A 3O-year repayment period will be
granted if it is determined that the principal porlion of the loan for project components
that have a useful life of 20 years or less will be paid off within 20 years. lf the loan

does not qualify for a full 3O-year repayment period, the loan repayment period will be

based on the useful life of project components. Project components that are considered
to have a 2}-year or less useful life are: process equipment, pumps, electrical
equipment, controls, and auxiliary equipment. Project components that are considered
to have a 3O-year or more useful life are: buildings, concrete, other structures,
conveyance structures (piping), and earthen structures.

Extended term financing will be given to the extent that loans to projects on the
fundable list with repayment periods of more than 20 years do not decrease expected
DWSRF program repayments by more than 10% annually over the next 5 years, as

compared to 2O-year repayment at the same rate. Allowing extended term financing for
projects on the 2015 Fundable List could cause the loan repayments over the next five
years to decline by an average 9.610/o. Refinancing of existing DWSRF loans will not be

allowed using extended term financing.

Sources and Uses of Funds

Attachment 6 depicts a detailed breakdown of sources and uses of funds from FY1997
through FY2O15. Sources of funds include $6,022,442 in funds available from prior
years. An additional $7,975,000 of new funds are anticipated to become available in
2015. Thus $13,997,442 of funds is available for projects. All of the funds are allocated
to projects as shown in the Comprehensive Project Priority List and Fundable List
(Attachment 2). This amount does not include any leveraged bonds, but the NDDH is

prepared to issue bonds if the near-term loan demand exceeds available funds.

Sta te and Tribal Assistance Grants

State and Tribal Assistance Grants (STAG grants) are grants that pass through EPA and
go straight to drinking water systems. These grants are for 55 percent of the project. The
system must provide the remaining 45 percent of the project as a local match. To avoid
the higher cost of issuing municipal bonds, most systems wish to utilize DWSRF loan

funds to satisfy the match requirement for these grants. By EPA policy, only non-federal
DWSRF funds may be used toward the match. Non-federal funds are limited to loan

repayments, earnings, bond proceeds in excess of the capitalization grants, and other

state contributions in excess of the required 20 percent state match. lnitially the Norlh

Dakota DWSRF had insufficient non-federal funds to satisfy match requirements for
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these grants. Consequently, the NDDH in the past has transferred $14.0 million from

tne cwsRF to the DWSRF to acquire sufficient non-federal funds to assist systems in

this matter. The DWSRF has transferred back $10 million in federal funds to the

CWSRF.

Currenly Grafton and BDW have open STAG grants and must provide a 45 percent

local maich. Systems in North Dakota have received a combined $28.7 million in STAG

grants since tégg ano must provide a combined $23.0 million in matching funds. The

ñooH will fund loans to these and other systems that are awarded STAG grants as long

as the program has non-federalfunds available. Should the program not have non-

federal funds to make loans, loans will be made in future years as these funds become

available.

F. Short- and Long-Term Goals

Backqround

The 1 996 SDWA Amendments autho rize a DWSRF Program to assist PWSs finance

the costs of infrastructure needed to achieve or maintain compliance with SDWA

requirements and to protect public health. The objectives of the NDDH's DWSRF
program include addressing public problems and priorities, ensuring compliance with

tne 
-SOWn, 

assisting systems to ensure affr rdable drinking water, and maintaining the
hese objectives, the DWSRF Program will
r supplies remain safe and affordable
anced source water protection activities,
I systems. The short and long-term goals

set forth below are established to accomplish these objectives'

Short-Term Goals

j. On December 5, obtain North Dakota State Water Commission approval of this

IUP

2 Continue to implement the DWSRF program for the state of North Dakota by

funding projects for systems that are having problems maintaining compliance with

the total coliform rule, ground water treat nent rule, the arsenic rule, the disinfection

byproduct rule series and the surface water treatment rule series'

1

Lonq-Term Goals

Help North Dakota PWSs achieve and maintain compliance with the SDWA. This is

accomplished by coordinating with the PWSS Program and targeting those rules

that systems in [he state are having problems maintaining in compliance. These

include total coliform rule, ground water treatment rule, arsenic, disinfection
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byproduct rule series and the surface water treatment rule series

2. Assist the PWSS Program meet their goals. The DWSRF program assistance
includes providing technical support on infrastructure issues, capacity reviews and

small system technical assistance. Through the small system technical assistance
set-aside the DWSRF Program helps operators become certified, systems return to
compliance, and systems maintain capacity.

3. Administer the DWSRF Program in a manner that will maximize the long-term
availability of funds for eligible and needed drinking water infrastructure
improvements.

4. Assist North Dakota PWSs in improving drinking water quality, quantity, and
dependability by providing reduced interest rate, long-term financial assistance for
eligible and needed drinking water infrastructure improvements. This infrastructure
assistance helps with compliance of drinking water rules,
reg ional ization/co nsolidation and replacement of ag ing infrastructu re.

5. Continue to integrate to the maximum extent possible DWSRF funding with other
available funding to maximize the benefits to public water systems and needed
drinking water projects statewide. The cooperating agencies include the United

States Deparlment of Agriculture, Community Development Block Grant Program,
North Dakota Department of Land Trusts, and the North Dakota State Water
Commission.

Environmental Results

3. Loan Fund
a. Through 12131113, the fund utilization rate, as measured by the ratio of

executed loans to funds available for projects, was 95 percent, which is above
the national average of 90 percent. For 2015, the goal of the DWSRF program

is to maintain the fund utilization rate at 90 percent or above'
b. Through 12t31/13, the rate atwhich projects progressed as measured by

disbursements as a percentage of assistance provided was 75 percent. This is
below the national average of 80 percent. The FY 2015 goal is to return the
construction pace to 80 Percent.

c. The DWSRF program funded 14 projects in the first nine months o'f 2014
totaling 524.6 million and serving a population of 58,559. For 2015, the goal of
the DWSRF program istofund 10loans, totaling $14.0 million and serving a

population of 9,000.

4. Set asides, Small System Technical Assistance
a. The goal for systems receiving training is 120.

b. The goal for systems receiving on-site technical assistance is 50

L6



G. PublicParticiPation

Background

States are required to make their annual IUP available to the public for review and

comment prior to submitting it to the EPA as part of its capitalization grant application.

States are also required toãescribe the public review process used and how it

responded to major comments and concerns that were received'

Process

The public was invited to comment on the draft 2015lUP at a public hearing held in

Bismarck on November i2,2014, Written comments were also accepted until

November : B, 2014. No comments were received at the November 18 hearing. One

written comment was received. The Public Finance Authority requested the planning

estimate for three projects be reevaluated as the estimated repayment period did not

appear to correspond'to the type of project lsted. Tlese projects were reevaluated and

changes were made to the comprehensive Project Priority List.

L7



ATTAC MENT 1

ELIGIBLE AND INELIGIBLE PROJECTS AND PROJECT-RELATED COSTS UNDER THE

DRINKING WATER STATE REVOLVING LOAN FUND (DWSRF) PROGRAM

EXAMPLES OF ELIGIBLE ECTS AND EGT.RELAT COSTS

a

o

a

Projects that address present Safe Drinking Water Act (SDWA) exceedances
prolects that prevent future SDWA exceedances (applies only to regulations in effect)

Projects to replace aging infrastructure
-rehabilitate or develõp ãrinking water sources (excluding reservoirs, dams, dam rehabilitation

and water rights) to replace contam¡nated sources
-install or up-graáe drinking water treatment facilities if the project would improve the quality of

drinking watér to comply with primary or secondary SDWA standards
-install-or upgrade storage facilities, including finished water reservoirs, to prevent

microbiological contaminants from entering the water system
-install or replace transmission and distribution piping to prevent contamination caused by leaks

or breaks, or to improve water pressure to safe levels
projects to restructure and consolidate water supplies to rectify a contamination problem, or to

ass¡ät systems unable to maintain SDWA compliance for financial or managerial reasons

(assistance must ensure compliance)
projects that purchase a portion of another system's capacity, if such purchase will cost-

effectively rectify a SDWA compliance problem

Land acquisition
-land must be integralto the project (i.e., needed to meet or maintain compliance and further

public health proteition such as land needed to locate eligible treatment or distribution facilities)

-acquisition must be from a willing seller
Notå: The cost of complying with the Uniform Relocation Assistance and Real Property

Acquisition Policies Act of 1970 (the Uniform Act) is an eligible cost.
planning (including required environmental assessment reports) , design, and construction

inspection costs associated with eligible projects

a

a

a

a

EXAMPLES OF INELIGIBLE PROJECTS AND PROJECT.RELA COSTS

. Dams, or rehabilitation of dams

. Water rights, except if the water rights are owned by a system that is being purchased through

consolidation as part of a capacity development strategy
. Reservoirs, except for finished water reservoirs and those reservoirs that are part of the

treatment process and are located on the property where the treatment facility is located

o Drinking water monitoring costs
. Operation and maintenance costs
. Projects needed mainly for fire protection
. proJects for systems that lack adequate technical, managerial and financial capability, unless

assistance will ensure compliance
. projects for priority systems in the Enforcement Tracking Tool, unless funding will ensure

compliance
. Projects primarily intended to serve future growth



Attachment 2

State of North Dakota
Drinking Water State Revolving Loan Fund Program

Comprehens¡ve Project Priority L¡st and Fundable List for 201511)

Shaded projects are on the fundable list

ï
f000t
Cumulative

Cor

Pro¡ect
Construction

Start Date
Project Descr¡pt¡onPresent

Population
Sysfem
NameNo-

ProjectPrior¡ty
Points

Pr¡ority
Rankino

373 5

2016

2016

2015
2015
2015

2017
2015
2015
2015

2015

201 6

2015

2015

2015

201 5

3,600

3,000

25,000
1,400

1,500

1,500

3,700

4078
1,200

1,365

325

511

4,299

7,299

7,565
7,965

10,518

ao aaa

40J37
41,637

43,137

46,837

50,915
52,115

53,480

53,805

54,316

yt

2

J

4

6

30

23

266
400

2553

29
26

3'1 0901530-01 Leonard

30 0901530-00 Alexander

replacement
Consolidation of existing users to regional water

sYStem (arsenìc)
Replacement of aging dìstribution, water

treatment, wells, meters and looping of mains

WTP replacement, new well and storage tanks

Well and watermain rePlacement

FElMN removal equipment, membrane treatment
and WTP renovation

WTP rehabilitation and expansion

Booster station improvements and back up

generation
New WTP and wellfìeld

New reseNoir

Watermain replacement

Water treatment plant improvements and well
replacement

WTP upgrade

D¡strìbution system improvements
Water tower rePlacement

Water tank replacement

WTP imProvements

New transm¡ssion main, ¡ncreased storege and

control rePlacement
New well field

Wãtermain replacement and additional well

Water tower replacement

Watermain rePlacemenl

Upgrade wells, transmission lines, pumps

Watermain replacement and looping

Watermain Íeplacement

WTP improvements and water storage

Watermain replacement, smart meters, treated

water storage reservoir

Treated water reservoir, booster station,

waterma¡n and WTP imProvements

WTP improvements and membrane softening

New lime softening WTP & storage

New well

Water reservoir rePlacement
Watermain replacement

223

1,100

120
80

/5J

2,475

2,607

2,350
154

123

1 115

Cat, nrg 500

30 yr

20 yt

yr
yr

0500620-01
2600556-01

4100428-01

24 3201072-02

1 001 380-02
s1 00593-02

2900789-04

48001 52-01

4000834-02

2701 506-01

2300535-02

1 1 00306-01

0300553-04

090021 7-01

19

l9
19

19
lo

19

19

18

18

1 000543-06

0700344-01

2000446-02

1 9001 62-01

030055s-03

0300553-06

150057'1-03

2900074-01

07001 98-03

Maxbass(2)

Leh(2)
Gwinner(3)

rcwD(3)

CPWD

NEWD

Makoti
Pick City

Cando

Rolla

Arnegard

Kulm

Ellenda le

Leeds

Davenpoft

Langdon

Flaxton

Ha n naford

Carson

Leeds

Leeds

Linton

Beu lah

Columbus

CPWD

Enderlin

Streeter
Harvey
Rolette

eflay

effcy
2015 1 399 11 917 Cat nrg 400 20 yr

yr
yr

20 yr

8 22 5201309-02 2015 1,820 13,737

I
'10

11

12

30

20

1,280

700
354

1,394

427
tqt

21

21

21

21

21

20

20
)^
20

19

2,607

886

170

1,783
594

19

20

21

22

23

24

25

26

27

29

30

31

32
JJ

13

14

15

16

17

18

1,878

66

131

293
427

427

1,097

3,121

125

2016
2015

2015
2015

2015

2015

2015

2015

2015

2015

2015

2015

2015
2015
2015

6,000

197

1,200

4,201

325

575

1,197

6,000

1 585

7,295

60,316

60,51 3

61,713

65,914

66,239

66,814

68,011

74,011

75,596

28 18 4701303-05 SRWD 3,048

2,913
8,065

350

1,300
4,600

82,891

85,803

93,868

94,218

95,518
100,118

5201 309-03

370031 4-0ô

4700922-03

5200458-04
4000833-02

18

18

18

18
18



Est. Loan
TÃrñ(4)Tvoe lcostl$1000ì

Green Proiect$1 000ì
Cumulat¡veProiect

Construct¡on
Start Date

Project Descript¡onPresent
PooulationName

Sysfem
No

ProjectPriority
Points

Prior¡ty
Rankinq

35

36
3t
38

39

40

41

42

43

44

45

46
47

48

49

50

51

52

53

55
56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

72

74

tt
17

17
17

17

17

17

16

3700574-09
500'1075-03
5000691 -01

2500446-01

51 00593-03

4700922-01

4700922-02

1 000543-04

34001 70-01

0501 057-03

2 WTP rehabilitation
Distribution system upgrade

Watermain replacement
WTP improvements and well replacemenl

Watermain replacement

Watermain replacement

WTP improvements

lntake structure and raw water transmission line
improvements

Water tower rehabilitation

Water supply increase by paralell and looping

New well

DÌstr¡bution system repair, water tower
rehabilitation

Water storage rehabilitation
Water tower and controls replacement

New SW/GW WTP

Upgrade to well #1

Pretreatment and advanced oxidation WTP
improvements

Reservoir expansion, water tower, pipeline
improvements

Watermain replacement

Watermain replacement
Waterma¡n, hydrant, gate valve, and service

replacement
Watermain replacement
Watermain replacement

Water tower rep¡ecement

Water transm¡ssion line replacement
New well, well upgrades and transmission lìne

replacement
Watermain replacement and looping

Water tower and watermain replacement

Watermain looping

Water tower replacement, reservoir upgrade and
pumping upgrade

Watermain replacement

Water main replacement

Water tower replacement

Watermain rePlacement

Watermain replacement

WTP expansion

Watermain replacement
Water meter rePlacement

Water system improvements

Water reservoir and pump house replacement
New treated water storage reservoir, transm¡ssion

main and waterma¡n replacement

2015 3,951 185,020

Walsh RWD
l\¡into

Towner
Makoti
Streeter

Streeter
Langdon

Cavalier
AII Seasons WUD

3,404
604
620

154

170

170

1,878

1,302

764

1,280

1,300

5,903
367

28,500

2,154

4,913

5,000

150

692

919
Þaô

85
'1600

20 16

2016
2015

201 5

2015

201 5

2015

2017

201 5

1,887
699

1 ,616

2,750
500

500

3,200

1,993

796

180

1,225

1,820
950

52,685

150

9,000

2,400
211

1 910

479
3,000

1,100

3,000
400

580

1,100

575

1,200

103,005
1 03,704
1 05,320

108,070

1 08,570

109,070

112,270

114,263

1 15,059

1 15,239

1 16,464

118,284
119,234

171 ,919
172,069

181 ,069

187,420

187,631

1 89,541

190,020
193,020

194j20
197,120
197,520

1 98,100

1 99,200

199,775

200,975

242,630
247,131

16

16

16

tb

4000834-03

I 700059-01

s101 1 89-02
3900333-0 1

0900999-05

3700574-08

s000408-07

5200927-02

3000342-0 1

0900035

3000400-0 I
2100726-01

4900465-01

2000203-07
41 003s7-02

39001 83-02

0900524-01

3900443-03

2300537-01

0200858-01

2500415-02

370031 4-07

4800'152-02

1400732-05

1 1 00758-04

5000773-04
2601 055-01
0501 057-04

Rolla

Beach

NPRWD

Fairmount

West Fargo

Lisbon

Grafton

Sykeston
Flasher
Arlhur

Glen Ullìn

New England

Hatton
Cooperstown

Forman

Christi ne

Kindred

Ha nkinson

LaMoure

Sanborn

Gra nville

Enderli n

Cando

New Rockford

oakes
Park River
Zeeland

All Seasons WUD

2015
2015

15

¡J

15

tf,

2015
2015

2015

201 5

2020

2016
2015
2015

2015
2015

2016
lu t)
2015

2015

2015

2015

2015

15
tc
'15

15

14

14

14

14

14

14

14

14

14
14

15 4701303-06 SRWD

'15

15

tc

117

230
337

804
600

984
504

194

241

886

1,1 15

1,391

1,8s6

5,O42
141

1,130

14

14

14

14

2300969-02
5300809-05

Verona
Ray

201 6

2015

2015

2015
2015

201 5

2015
201 5
2015

2015
201 5

500

341

1,957

1,750

5,000
'1,700

1,988
200

27,919

201,475

201,816

203,773

205,523

210,523

212,223
214,211
214,411
242,330

30013
13 4501



Est. Loan
Cost(l

Gr
Tvoeect

Construction
Start Date

Project DescriptionPresent
Pooulation

Sysfem
NameNo

ProjectPrior¡ty
Po¡nts

Priority
Rank¡nq

tó

78

79

80

81

82

83
84

86
87

88

89

90
91

92

93

94

95

96

97
98

99

100

101

102

Verona
Buffalo

2015

2015

2015

2015
201 5

2015
201 6

2015

201 6

201 6

201 6

2015
2015

2015
2015

2015
2028
2015

2015

515

1,085

137,000

500

175

400

375

2,600
14,774

125

7,000

2,500

185

400

3,500
390

1,122
't,545

500
2,000

3,000
681

955
4,000

2,700

440

4,600
2,500
950

500

1,335

560

248,731

249,581

249,921

251 ,671
252,444
253,044

253,444

253,559
255,254

IJ

IJ

IJ

IJ

13

IJ

13
12

0900 1 34-02

0900035-01

390 1 043-0 1

0900945-02

3700314-05

2000203-06

1 1 00758-05
'1400879-01

5100138-01

1 80041 0-03

3500842-01
3700876-01

0900387-01

5l 00593-01

2801487-O4
0900336-1 5

4000833-01

1 000543-0s

3700574-1 1

4600487-02

1 1 00758-06

1 801 062-03
0501 057-05

Arth ur

Wyndmere

Tower City

Enderlin

Cooperstown

Oakes

Sheyenne

Bu rl ington

Grand Forks

Rugby

Sheldon

Ga rd ner

Makot¡
NPRWD

Fargo

Rolette

La ngdon

Lisbon

Hope

Oakes

GF-Traill RWD
All Seasons WUD

850

340

1,750

773

600

400

1'15

1,695

225

JJ/

429

253
886

984

1,856

204
1,060

Waterma¡n and water meter

Replace existing watermains, gate valves and

hYdrants

Water tower replacement

Watermain looping

Watermain replacement

Watermain replacement (first loan ¡n 2002)

Reservoir replacement

Well and well house rePlacement

Waler tower rehabilitation
New water tower, transmiss¡on ma¡n and pump

stat¡on
WTP, facility plan, and des¡gn

WTP rehabilitation
Pump and control replacement

Watermain replacement and looping

Well repair, new well and transmission line

Expans¡on of water d¡str¡bution system

Ground storage reservoir#2 and pump station

New well

WTP rehab¡litat¡on and equalization basin upgrade

Watermain replacement

Service to wesl side of raìlroad tracks

Water lower rehabil¡tat¡on

SCADA Ìmprovements
New well

Watermain replâcement and looping

Water treatment Plant

WTP rehabiiatation and new conrols

Replace clearwell, replace chemical feed and

rehab water tower

Reservoir, transmission main and watermain
rePlacement

Reservoir expansion, watermain upgrade and

expansion (refinance)
Water tower rePlacement
Watermain rePlacement
Watermain rePlacement

Clearwell, well, sludge pond, and WTP expansion

Watermain replacement, upgrade vaults

Watermain replacement and looping

Watermain looPing

Watermain rePlacement
Waterma¡n replacement

WTP upgrades

New elevated tower

2015 7,800 438,145

12

12

12

12

12
1)

12

12

12

12

12

tz
12

55,1 58

2,900
116

74

154

4,110
105,99

594

1,878

2,154

303

1,856

8,477
1.130

1,230

7.750

3,523

7,766

55,1 58
aaa

1,391

1,391

1,453

2,154

392,254

392,754
392,929

393,329

393,704

396,304
411,078

411,203

418,203

11

11

11

11

3800397-01

0700804-01

41 00357-03
3400269-02

3000473-01
0801 031 -01

06001 1 9-02
31 00744-01

200 1 061 -01

3900973-05

18004'10-05
0900769-03
1400732-03

1400732-04

2800389-03

3700574-1 0

Gìen burn

Powers Lake

Forman

Drayton

Tioga

CRW

Hebron
Wilton

Bowman
New Town

Dakota RWD

Wahpeton
Grand Forks

Page

New Rockford

New Rockford

Gãrrison

Lisbon

380

400

504
824

2015
2015

2015
2018

2016

2015
2015
2015
2015

2016
2015
2017
2015

2016

2016

2018
201 5

2015

2015

2015

2016

420,703

420,888

421,288
424,7A8
425,178

426,300

427,845
428,345
430,345

442,795
443,476
444,431
448,431

451 ,1 31

451,571

456,171
458,671
4s9,621

460,121

461,4s6

462,016

103 11 5300936-03

104 11 0901060-01 2015 1,650 439,795

105
106
107
108

11

11

11

11

11

11

11

11

11

11

11

11

747
750

1,800
2,500

109

110

111

112
113

114

1 '15

116 New well field and raw water transmission main



Est. LoanGreen Prc
Tvpe lC

1 000)
CumulaliveProiect

Construct¡on
Stârt Dete

Project Descr¡pt¡onPresent
Population

Sysfem
NameNo

ProjectPr¡or¡ty
Po¡ntsRankinq

Priority

117

118
119

120
121

122

123

124

125

126
127

128

129

130
tJ I

132

134

11

10
10

10

10

10

10

10

10

201 5

2015
2017

2015
2015
2015

2015

2018
2016

2015

2015

2015

2015
201 5

2016

2015
201 6

2016
2015
2015
2016

2015
2015
2015

201 6

2017
201 5

2016
201 6

2017

2015
201s
2015

2015
2015
2015

'10

10

10

10

10

10

10
10
'10

201 8
2015

201 5

201 5

2015
201 5
2016
2016
2016

370031 4-04

1 000768-01
4700498-07

4700498-06
0900999-01

0200763-01

39001 96-01

5000408-06

3900973-03

1 80041 0-04
0900336-07

2800389-04

2800389-05

0801 036-0 1

150131 0-02
1 001 380-01

0900336-05
5000691 -02

3900703-01

0900030-03

1 300276-0 1

3900333-02

0901 060-05

4700498-01
470049A-12

3901 068-1 2

2300508-01
4600341-02

090061 3-03

2300537-02

2300537-03
01 00476-01

06001 1 9-01

3000596-09
0900945-01

5 1 00868-04
3000596-06

3000596-07

4700498-1 0

32006s3-01

3200653-02

3200653-03

5200338-0 1

2400715-02

Enderlin
Osnabrock

Ja mestown
Jameslown

West Fargo

Oriska

Colfax

Grafton

Wahpeton

Grand Forks
Fargo

Garrison

Ga rrison
Wing

State Line WC
NEWD
Fargo
l\,4into

Oakes

Mooreton

Argusville
Dunn Center

Fairmount

CRW

Jamestown
Jamestown

SEWUD
Jud

Finley

Mapleton
LaMoure
Lalvloure

Hettinger

Bowman

Mandan
Tower C¡ty

Sawyer

Mandan

Mandan

Jamestown

Michigan

Michigan

Michìgan
Fessenden

Napoleon

886

tou
16,000

1 6000
28,500

12A

141

4,913

7,766

55,'1 58
1 05,549

1,453
'1,453

160

260
2,350

'105,549

604

'1,856

New wells & transmission line

Watermain rehab¡litation
Phase 3 - Transmission line

North east pressure zone improvements
Transmissìon main from new WTP

Pump house and reservoir replacement

Watermain replacement and loop¡ng

Park River water intake improvemenls

Lime storage, slaker additions & m¡sc WTP
improvements

Watermain and water tower ¡mprovements
Water tower level controls

WTP expansion, new intake and pumps

Watermain Replacement

Water storâge rehabilitation
Water tower rehabilìtation

Water distribution expansìon
Water system regionalizaion project

Portion of new public works building that is directly
related to the drinkìng water system

New reservoir, pump station and transmission
matn

Replace gate valves and add bladder tank

Watermain replacement and looping

Watermain replacement
Watermain replacement and looping

System elevated tower

Watermain replacement
Watermaìn replacement (WTP to Stale Hospital)

Distribution system expansion
Watermain replacement
Water tower replacement

Watermain replacement

Chemical feed replacement

Watermain replacement
Watermain replacement

Watermain replacement

WTP expansion
Water tower rehab¡¡¡tat¡on

Water treatment plant upgrade and new well
Transmisslon main replacement

Pressure problem correction and water tower
rehabilitation

Filter bay renovations and media replacement
Water meter replacement and WTP upgrades

Water tower rehabilitation

Curb stop replacement

Water reservoir rehabilitation
Extend water serv¡ce to resìdents with wells

1,648

200
3,695

1725
28,325

550

478

1 ,100

I,JIJ

250
JbJ

5,000

4,500

80

8,000
15,000

100

463,664

463,864
467,559

469,284
497,609

498,1 59

498,637

499,737

501,1 10

50'1,360
501,723

s06,723

sl1,223
511 ,303
511,378
51 9,378
534,378
534,478

s3s,1 98

535,414

s36,419

536,71 9

537,374

540,958

542,633
545,253

135 10 1 100758-07 720

216

1,005

300
655

3,584

1,675
2,620

136

137

138

139

140

141
142

I
I
o

I

o

I

9
9

I
v

9

I
o

I
I
9

8

8

I

8
8

8

8

8

197

475

174

Jb/
7,750
16,000
16,000

143
144
t4c

146

147

148
149

150

151

152

t5J
154

15s

16,672
74

445

762

889

889
1,226

1,800

23,827
253

367

24,227

25,227

7,200
110

1 ,100
2,885

206

500
600

1,635

4,260
160

501

5,425

2,239

552,453
552,563
553,663

556,548

556,754

557,254
557,854

559,489

563,749
563,909

564,410
569,835

572,074

800
88

75

ZJ

300
900

1 6000
294

294

294
479
792

572,874
572,962

573,037

573,062

573,362
574,262

156
157

158
a<o

160
161



Est. Loan
I Onnì

BGtGreen Pro
Tvpe lCost

$1 000)
cumulat¡vePro¡ect

Construct¡on
Start Date

Project DescriptionPresent
PoDulation

System
NemeNo.

Project
Points
Pr¡orityPriority

Rankinq
162

163

164
165

166

167

168

169

170

171

172

173
174

175

I to
177

178
179
180
181

töJ

184

185

186

187
188

o

8

I
8

8

8

I
8

8

I
7

7

7

6

6
6
6

6
6

6

6

6

6

6
6

6

b

6

6
b

6

6
5
5
5

5

5

5
(

4

4

4

4
a

51 01 1 89-03

0801 1 54-04
0900336-04

0900336-06

0900336-09

0900336-1 0

0900336-1 1

0900336-1 2

090033ô-1 3

0900336-1 4

2800650-01
5101447-01

3000596-08

41 00357-01

5 1 00868-03
33001 74-02
33001 74-03
4500242-01
4500242-02
0900999-02

4900803-01

0900'166-02

3800397-02

24007 15-01

2900074-03
0901 060-06

4700498-08

4700498-09
4700498-1 1

4700498-1 3

4700498-14
4700498-1 5

390'1068-1 1

2900470-02
3000596-'10
3800877-02

1 000543-02

1 000543-03

2700990-03
27009S0-02
2700990-04
0501 00 1 -02
3800695-02
2900074-02

0900999-06

5 1 00868-04

New Rockford

NPRWD

SCRWD

Fargo

Fargo

Fargo

Fargo

Fargo

Fargo

targo
Fargo

Mercer

West River WD

5,903

17,044
I 05,549

1 05,549

105,549

105,549
'105,549

105,s49

105,99
105,549

120
625

576,095

s83,511
584,840

586,647

589,757

598,393

606,614

629,975

632,232

634,410

634,826
635,273

650,273

651,273

651,773
652,455
653,479
654,809
657,009
659,502

ô60,352

662,247

662,742

663,342

664,342
669,942

Water tower

Distribution, storage & pumping improvements

Water service distribution expansion
Water tower rehabilitation 3

Water tower rehabilitation 1 & 2

Water tower rehabilitation 4 & 5

Radio read water metering ¡mProvements

Low Iift transfer pumP station

WTP residuals facility

Water tower rehabilitation 6 & 7

Water tower rehabilitation 8 & 9

Watermain rePlacement
Service line replacemenl (from water main to curb

stoP)

New raw water ¡ntake

Water tower replacement

Watermain replacement
Watermain replacement (4th St, Lincoln Ave)

Watermain replacement (Main St)
Booster station (River Drive)

Booster station (State Ave)

Underground storage reservoir

Water tower rePlacement

Water tower rePlacement

Water tower [ehab¡litation

Water meter replacement

Water lower rehabilitatlon
lncreased capacity to Casselton Area - wellfield,

WTP, reseruoir, and [ransmission main
improvements

Water meter rePlacement

SCADA lmProvements
East end reservior renovations

Transmission maìn

Water tower rehabilitation
WTP filter rehabilitation

Water meteÍ replacement
Watermain rePlacement

High service pump capacity upgrade
Watermain rePlacement

Water main rePlacement

Water tower rehabilitation

Fox Hills water tower

Looping and transmission main proiect

New water tower (SE)

Watermain rePlacement
Water tower rePlacement

Watermain, hydrant, and gate valve replacement

Surface water intake structure

Transmission line and well replacement

2015
2015

2015
2015

2016

2017

2Q17

2020
201 8

2018

202'l

2015
2015

2017

2015
ZU IJ
2015
2015
2015
2015
201 5

2015
2016

2015
2015

2015
2015

1,600

7,416
1,329

1,807

3,110

8,636

8,221

23,361

2,257

2,178
416
447

Mandan

Forman

Sawyer
Center
Center

Dickinson
Dickìnson

West Fargo

Portland

Casselto n

Glenburn

Napoleon
Beulah

CRW

lemestown
Jamestown
Jamestown
Jamestown
Jamestown
Jamestown

SEWUD
Hazen

Mandan
Sherwood

La ngdon

Langdon
Watford City
Watford City
Watford City
Westhope

Mohall
Beulah

West Fargo

Sewyer

24,827

504

Jb/
580
580

28,000
28,000
28,500

606

2,329

380

792

3,121
7,750

15,000

1,000

500
682

1,024
1,330
2,200
2,493

850

1,895

495

600

1,000
5,600

189

190

191

192
193
194
195

196
197

198

199

200

201
202
203
204
205
206

207

208

16,000

1 6000
1 6000
16,000
16,000
'16,000

16,673
2,534
23,827

242

1,878
'1,878

2,556
2,566
2,566
429
812

3,121

28,500

367

2017

2015
2016
2016
2015
2015
201 5
2015
201 6
2015
201 5

2015

201 6

2015
2016
2015
2016
2015

2,550
403
495

5,1 40
490
800

1,100
426

2,984
406

700

4s0

4,600
730

3,700
456

1,145
1,225

672,492

672,895
673,390
678,530
679,020
679,820
680,920
ô81,346
684,330
684,736

685,436

685,886

690,486
691 ,216
694,916
695,372
696,517
697,742

3,900

560

701,642

702,202

2015
2016



Loan
CosTvoe

Green Pr(
rlativePro¡ect

CostConstruct¡on
Stert Dete

Project DescriptionPresent
PopulationName

Systern
No

ProjectPriority
Po¡nts

Priority
Rank¡nq

209
210
211
212
213

B/C = Business Case for Green Project Resewe Required

Cal = Calcgorically Approvcd Grccn Project Rcscrvc Projcct

FE/MN = lron and Manganese

CPR = G¡een Project Reser€

CW = Groundwatcr

nrg €ffcy = Energy Efñciency

SCADA = Supervisory Control and Data Acquisition

SW = Surfacc Watcr

WTP = W¿ter Treatnìenl PIant

wtr effcy = Water Efficiency

Underground storage reseNoir
New waterma¡n

Water pump ¡'eplacement
4 MG of storage on reservoirs

Gate valve and flre hydrant replacement, new
watermain

Distribution improvements (Hi-Land Heights)
Distribution improvements (Wilìiston Park)

Dislribut¡on lmprovements (16th Ave)
D¡str¡bution improvements (Wegley)

New reservoir and pump station

South side water tower

North side water tower

BR\ryD = Bmes Rural watn Disùict
CPWD = Ce¡tral Plains Watcr Disrict
CR\'V = Cass Ru¡al Water

CRWD = G¡eater Ramsey Water District

NPRWD = North Prairie Rural Water District

NVWD = North Valley Water District

SCRWD = South Cmml Regional warer Dislrict

SErÌr'UD = Southcast Watc¡ Uscrs Dislrict
SRWD = Slutsnìatr Rural Water DisFict

TCWD = Tri-County Water Distict
WRWD = Williams Rural ryvater District

RWD = Rwal Water District

NEwD = Northcasl Rcgional wâter Districl

3

3

3
2

2

2
2
2

1

1

1

3401 1 57

380069s-01
4500242-03
5301 01 2-06
0900488-01

530 1 01 2-07
5301 01 2-08
5301 01 2-05
5301 01 2-09
2801 430-03

0900999-03

0900999-07

aMood
Mohall

Dickinson
W¡lliston
Horace

Williston
Williston
Willìston
Williston

Garrison RWD

West Fargo

West Fergo

290

812
28,000
30,000
2,430

2015
201 5
201 6
2016
2015

2016
201 6
2015
201 6
2015

201 s
201 5

703,052
703,336
704,836
709,236
709,69ô

714,783
715,833
716,978
7.18,393

719,637

721,903

724,169

850
284

1,500
4,400
460

214
215
216
217
218

219
220

30,000
30,000
30,000
30,000
1,525

28,500

28,500

5,087
1,050
1,145
1 ,415
1,244

2,266

2,266

(1)-ltisunknownatthist¡meif mandatoryadditional subsidizat¡onandGPRwill applytothe20l4DWSRFallotment Toaddressthesepotential requ¡rements,fundinglevelsof

requirements and capitalization grant amount.

forgiveness eligib¡lity will be confirmed when the loan application is subm¡tted.

forg¡veness eligibility will be confirmed when the loan application is submitted.
(4) - Estimated length of the loan term only. The loan term will be set at the time of facility plan approvâ|.

Äbbrcviations



Attachment 3

STATE OF NORTH DAKOTA

PRIORITY RANKING SYSTEM FOR FINANCIAL ASSISTANCE THROUGH THE

DRINKING WATER STATE REVOLVING LOAN FUND (DWSRF) PROGRAM

DWSRF PROGRAM
DIVISION OF MUNIGIPAL FACILITIES
ENVI RONMENTAL HEALTH SECTION

NORTH DAKOTA DEPARTMENT OF HEALTH

ocroBER,2014

The following criteria and point system is utilized by the DWSRF Program to rank

eligible pro¡eits for potential financial assistance through the DWSRF Program:

1. Water Quality (Maximum Points Limited to 35)

2. Water Quantity (Maximum Points = 20)
3. Affordability (Maximum Points = 15)

4. lnfrastructure Adequacy (Maximum Points Limited to 15)

5. Consolidation or Regioñalization of Water Supplies (Maximum Points = 10)

6. Operator Safety (Maximum Points = 5)

Maximum Total Points = 100

DWSRF funds may be used to buy or refinance existing local debt obligations (publicly-

owned systems oniy) where the initiat debt was incurred and the construction started

after July 1, 1gg3. óWSnf assistance requests of this type, if eligible, will be ranked

based oñ tfr" original purpose and success of the constructed improvements.

Creation of New Systems - Eligible projects are those that, upon completion, will create

a community wateisystem (CWS) to address existing public health problems with

serious risks caused by unsafe drinking water provided by individual wells or surface

water sources. Eligible projects are also those that create a new regional CWS by

consolidating existing systems that have technical, financial, or managerial difficulties.
projects to a-ddress ðxiéting public health problems associated with individual wells or

surface water sources rrsl'be limited in scope to the specific geographic area affected

by contamination. projects that create new regional CWSs by consolidation existing

syrt"mr must be limited in scope to the service area of the systems being consolidated

Á project must be a cost-effective solution to addressing the problem. Applicants must

ensure that sufficient public notice has been given to potentially affected parlies and

consider alternative solutions to addressing the problem. Capacity to serve future

population growth cannot be a substantial portion of the project.



CATEGORY

Water Quality - Select All That Apply (Maximum Points Limited to 35)1'3

A. Documented waterborne disease outbreak(s) within last 2 years

B. Unresolved nitrate or nitrite maximum contaminant level (MCL) exceedance(s), OR
acute microbiological MCL exceedance(s) within last 12 months

C. Exceedance(s) of EPA-established unreasonable risk to health (URTH) level(s) within last 4 years
for regulated chemicals or radionuclides (excludes nitrate and nitrite)

D. Disinfection treatment inadequate to satisfy the Surface Water Treatment Rule (SWTR), the
enhanced SWTR or ESWTR, or the groundwater disinfection rule (GWDR) once finalized, OR
groundwater source(s) deemed by the DWP to be under the direct influence of surface water,
OR multiple turbidity treatment technique requirement (TTR) violations within last 2 years (includes
at least one event where the maximum allowed turbidity was exceeded)

E. Multiple turbidity TTR violations within last 2 years (no events where the maximum allowed turbidity
was exceeded), OR 3 or more non-acute microbiological MCL violations within last 12 months

F. MCL or TTR exceedance(s) (no URTH level exceedances) within last 4 years (excludes
m icrobiolog ical contaminants, nitrate, nitrite, and tu rbidity)

G. Potential MCL or TTR compliance problems based on most recent 4 year period (excludes

microbiological contaminants and turbidity)
75o/o to 100% of MCL or TTR
50% to 74o/o o'f MCL or TTR

H. Generalwater quality problem (see page 7)
significant general water quality problem
moderate general water quality problem
minor general water quality problem

POINTS

20

15

10

I

7

6

5
4

4
3
2



2 Water Quantity - Select One lf Applicable (Maximum Points = 20)''"

A. Correction of a critical water supply problem involving the loss or imminent loss of a water supply in

the near future

B. Correction of an extreme water supply problem

Maximum water available <150 gallons per capita per day (gpcd) (community water

systems only), OR continuous water shortages during all periods of operation (nonprofit

noncommunitY water sYstems onlY)

C. Correction of a serious water supply problem
Maximum water available <200 gpcd (community water systems only), OR daily water

shortages, or inability to meet peak daily water demand, at a frequency of at least once per

week diuring all periods of operation (nonprofit noncommunity water systems only)

D. Correcti Problem
gpcd (community water systems only), OR occasional daily

iñability to meet peak daily water demands, on a seasonal

basis (nonprofit noncommunity water systems only)

E. Correction of a mi
Maximum (community water systems only), OR sporadic water

shortages eet peak water demands (nonprofit noncommunity

water sYstems onlY)

Affordability - For the Applicable Sub-Category, Select one For Each ltem (Maximum Points = 15)

A CommunitY Water SYstems
1. Relative income index - ratio of local or service area annual median household income (AMHI) to

the state nonmetropolitan AMHI (based on 2006-2010 ACS S-Year Estimates)
< 60%
610/o to 70o/o

71o/o to 80o/o

81% to 90%
91% to 100%

10

20

7

4

2

3.

8
7
5
3
1



2. Relative future water cost index - ratio of expected average annual residential user charge

for water service resulting from the project, including costs recovered through special

assessments, to the local AMHI (based on 2006-2010 ACS 5-Year Estimates)
>2.5o/o

2.0o/o to 2.5o/o

L5o/o lo 1.9o/o

1 .0o/o lo 1.4o/o

0.5% to 0.9%

B. Nonprofit Noncommunity Water Systems
1. Relative income index - ratio of local or service area AMHI to the state nonmetropolitan

AMHI (based on 2006-2010 ACS S-Year Estimates)
< 60%
610/o to 70o/o

71o/o to 8Oo/o

81% to 90%
91% to 100%

2. Relative future water cost index - ratio of expected annual water service expenditures

resulting from the project to total annual operating expenses
>2Oo/o

15o/o to 20o/o

1Oo/o lo 14o/o

5o/o to 9o/o

2% to 4%

4. lnfrastructure Adequacy - Select All That Apply (Maximum Points Limited to 15)

A. Correction of general disinfection treatment deficiencies - excludes improvements necessary

to directly comply with the SWTR, the ESWTR, or the GWDR (once finalized)

B. Correction of well construction or operating deficiencies

C. Correction of distribution system pressure problems (dynamic pressure <20 psi)

D. Replacement of deteriorated water mains

7
6
5
3
1

I
7
5
3
1

7
6
5
3
1

3

3

3

3



E. Replacement of deteriorated finished water storage structures

F. Replacement of distribution system piping/materials shown via DWP-approved testing to

contribute unacceptable levels of lead or asbestos

G. Water treatment plant operating at or above design capacity

H. Water treatment plant operating at or beyond useful or design life

l. Correction of specific design or operating deficiencies associated with water treatment plant

unit processes (excludes disinfection treatment)

J. Correction of specific design or operating deficiencies associated with surface water intake

facilities

K. Correction of specific or design or operating deficiencies associated with finished water

storage facilities

L. Correction of specific design or operating deficiencies associated with raw or finished water

pumping facilities

M. Correction of specific design or operating deficiencies associated with raw or finished water

distribution sYstem PiPing

N. Correction of specific design or operating deficiencies associated with chemical feed

installations (excludes disinfection)

O. For systems relying solely on their own groundwater supply, provision of a second well where

only one functionalwell exists

p. Replacement of inoperative, obsolete, or inadequate instrumentation or controls

3

3

3

3

2

2

2

2

2

2

2

2



S. Consolidation or Regionalization of Water Supplies - Select All That Apply (Maximum Points = 10)

A. Correction of Safe Drinking Water Act (SDWA) compliance problem(s), or extreme to criticalwater
supply problem(s), for 1 or more PWS through consolidation with or regionalized service by another

PWS

B. Correction of contamination problems (regulated contaminants), or extreme water quantity problems (no

water, imminent loss of water supply, or continuous/ frequent daily water shortages), for individual

residences or businesses through consolidation with or regionalized service by a PWS

C. Correction of potential MCL or TTR compliance problems, generalwater quality problems, or moderate

to serious water quantity problems for 1 or more PWSs through consolidation with or regionalized

service by another PWS

D. Correction of general water quality problems, or moderate water quantity problems (occasional daily or

seasonalwater shortages), for individual residences or businesses through consolidation with or

regionalized service bY a PWS

6. Operator Safety - Select One lf Applicable (Maximum Points = 5)2

A. Correction of a problem that poses a critical and chronic safety hazard for operators

B. Correction of a problem that poses an intermittent safety hazard for operators

c. correction of a potential significant safety hazard for operators

1 Applies to community and nonprofit noncommunity public water systems only. Water quality problems must

be ongoing and unreéolved under the present system configuration. Analysis applies to finished water after all

treatment (raw water if no treatment is provided).

2 Applies to community and nonprofit noncommunity public water systems only. Projects intended mainly to

inbrease water availábility for or to improve fire protection are not eligible for DWSRF assistance. Fire

protection features, in order to be eligible, must represent an ancillary project benefit or secondary project

purpose.

3 projects intended to address multiple community and/or nonprofit noncommunity public water system water

quátity and/or quantity problems will be ranked based on the highest level problem to be solved.

4

3

2

1

5

3

1



GENERAL WATER QUALITY

DEFINITIONS

Significant General Water Quality Problem (4 points) = Score of 6 or greater

Mõderate General Water Quality Problem ( 3 points) = Score of 4 or 5

Minor General water Quality Problem ( 2 points) = score of 3 or less

Allvalues expressed in milligrams per liter

Total Dissolved Solids (TDS)
500 - 999 Score of 1

1 ,000 - 1,499 Score of 2
>1,500 Score of 3

Total Hardness as Calcium Carbonate (TH)

200 - 424 Score of 1

425 -649 Score of 2
>650 Score of 3

lron (FE)
0.3 - 0.89 Score of 1

0 9 - 2.0 Score of 2
>2.0 Score of 3

Manganese (MN)
0.05 - 0.25 Score of 1

0.26 - 1.00 Score of 2
>1.00 Score of 3

Sodium (NA)
200 - 424 Score of 1

425-649 Score of2
>650 Score of 3

Sulfate (SO¿)
250 - 499 Score of 1

500 - 750 Score of 2
>750 Score of 3



Attachment 4
Nonproject Set-Aside and Fee Activity (1)

North Dakota Drinking Water State Revolving Loan Fund Program

(1) rhe are based on percentages or the respect¡ve federal DWSRF through 2014 allotments have been

awarded. The anticipated allotment for FY 201 5 is $9,000,000. The FY 2015 allotment will be applied for by July 1 , 201 5. The loan fee amounts reflect loans approved up to

September 30,2014. The amounts may increase based upon repayments due (if any) under loans approved after this date. (2) No more than 10% may be used for any one

activity with a maximum of 15Y. to¡ all activities combined. (3) Only the FY 1997

used by April 25,2OO3, from this set aside were transferred to the Loan Fund.
allotment may be used to complete the mandatory source water assessments. All funds not

0

784,500

97,900

0

Total
Reserved
Through

2015

41

otal Funds Held

7.135.412

400,000

'15,000

0

NA

Reserved
From
2015

Allotment

467

384,500

82,900

0

0

Reserved
Through

2014

910

Funds Available

8,0,

499,208

1,653,002

401,700

0

Total
Set-Aside

Funds
Available

2015

1

Planned
Set-Asides

For
2015

360,000

500,000

165,000

NA

Projected Funds

839,487

'139,208

1,153,002

236,700

0

Balance
Available

as of
913012014

6.295.925

10,988,374t
Balance
Available
09/30/r4

Expended
Through

9t30t2014

6,933,476

1 ,216,998

2A02,632

435,268
820,612H

Expended
Through
09/30/14

909,854

820,612

0

0

0

Transferred
To

Loan Fund

13.337.896

Set
Aside

Through
913012014

7,072,684

2,370,000

2,639,332

1,255,880

to Loan

0

Collected Through
9t3fl1't4

7.205,779

Fee
Tvoe
Loan Fee

Set-Aside

4% Administration
10% State Program Assistance

PWSS Supervision
Source Water Protection
Capacity Development
Operator Certification

2% Small System Technical Assistance
15% Local Assistance (2)

Land Acquisition
Capacity Development
Wellhead Protection
Source Water Petition Programs
Source Water Protection (3)



Attachment 5

Amounts Available to Transfer Between State Revolving Fund Programs

North Dakota Drinking Water State Revolving Loan Fund Program

Transaction
Description

Banked

Transfer
Ceiline

DWSRF CWSRF

Transferred Transferred Funds Funds

from DWSRF from CWSRF Available for Available for

Year tO CWSRF tO DWSRF Transfer Transfer

1998 DW Grant

1998 DW Grant

2000 DW Grant

2000 DW Grant

2001 DW Grant

2002 DW Grant

2002 Transfer

2003 DW Grant

2003 Transfer

2004 DW Grant

2004 Transfer

2005 DW Grant

2005 Transfer

2006 DW Grant

2006 Transfer

2007 DW Grant

2007 Transfer

2008 DW Grant

2008 Transfer

2009 DW Grant

ARRA DW Grant

ARRA Transfer

2009 Transfer

2010 DW Grant

2010 Transfer

2011 DW Grant

2012 DW Grant

2013 DW Grant

2014 DW Grant

2015 DW Grant

2015 Transfer

4.r
6.5

9.0

11.5

t4.t
16,7

t6.7
19.4

19.4

22.7
22.L
24.9
24.9

27,6
27.6

30.3
30.3
33.0
33.0

35.7
42.7

42.1
42.1
46.6

46.6

49.7

52.7

55.4
58.3

61.3

61.3

10

0

0

0

0

0

0

0

0

0

3

5.9

2.6

0.1

1.5

4.9

3

2.6

0.7

0.8

0

4.1

6.5

9.0
11.s
t4.L
16.7

9.7

72.4

18.3

27.O

23.6
26.4

26.5

29.2
30.7

33.4
38.3

47.0

44.O

46.7

53.1
55.7

56,4

60.9

6r.7
64.8

67.8

70.5

73.4
76.4
76.4

4.1

6.5

9.0

11.s
t4.r
t6.7
23,7
26.4

20.s
23.2

20.6

23.4
23.3

26.0

24.5

27.2

22.3

2s.o
22.0

24.7

31.1
28.5

27.8

32.3

31.5

34.6
37.6

40.3

43.2

46.2

46.2



Attachment 6

Sources and Uses Table
North Dakota Drinking Water State Revolving Loan Fund Program
Cumulative Amounts as of September 30, 2014

Federal C apitalizaÍion Grants

State Match
Transfers from CV/SRF
Net Leveraged Bonds

Investment Eamings
Interest Payrnents

Principal Repayments

TOTAL SOURCES OF FUNDS

4% Administration
2% SSTA
l0% D\ry Program Set-Aside

I 5Yo Local Asst. S et-Aside
Transfers to CWSRF
Reserves

Bond Principal Repalments
Bond Interest Expense

Arbitrage
Closed Agreements

Loans Approved by Industrial Commission

SOURCES
171,083,767

35,932,137
25,17'.1,672

103,941,728
36,926,449

36,453,411
107,166,000

516,681,224

USES
7,0'12,684
2,639,332
2,370,000

435,268
10,000,000

7,025,831
28, I 65,1 30

38,476,573
190,419

4t3,683,545
0

TOTAL USES OF FUNDS 510,658,782

DWSRF Funds Available for Projects in 2015

ANNUAL SOURCES FOR 2015

FYI 5 Capitalization Grant

Set-asides taken from FYl5 Capitalization Grant

State Match (if applicable)
Leveraged Bonds (if applicable)
Transfers with CW +A (if applicable)

Total New 2015 Funds

TOTAL DV/SRT'FUNDS AVAILABLE FOR 2OI4

TOTAL DWSR-F PROJECTS ON FUNDABLE LIST

,442

9,000,000.00
( l,025,000.00)

$7 915 000

$13 997,442

s13,991,442

AVAILABLE FLTNDS $0
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Sixty-fourth
Legislative Assembly
of North Dakota

lntroduced by

Offìce of the State Engineer

A BILL for an Act to create and enact two new sections to chapter 61-03 of the North

Dakota Century Code, relating to pending administrative actions and permits of the

state engineer and an emergency action plan for high-hazard and medium-hazard

dams; to amend and reenact section 61-03-22 of the North Dakota Century Code,

relating to appeals from an action or decision of the state engineer; and to repeal

section 61-03-05 of the North Dakota Century Code, relating to fees of the state

engineer.

BE IT ENACTED BY THE LEGISLATIVE ASSEMBLY OF NORTH DAKOTA:

SEGTION 1. AMENDMENT. Section 61-03-22 of the North Dakota Century

Code is amended and reenacted as follows:

61-03-22. Hearing - Appeals from decision of state engineer. Cxeep+as-me+e

Any person aggrieved beeause-eÉany by an action

or decision of the state engineer under thæprevis+ens--ef this title has the right to a

hearing by-+he,lhe state engineer if ne tve a uest hearing en-+he

ma+er-resut+ing-iÊ within thifty days of the action or decision has-bee#eld. lf Once a

hearing has been held e heari uest the person aggrieved has the

righttopetitionforreconsiderationand-+eorappeal

provis+ens-€f u nder chapter 28-32.
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Legislative Assembly

SECTION 2. A new section to chapter 61-03 of the North Dakota Century Code

is created and enacted as follows:

Pendinq adminis actions and permits.

lf an applicant for anv permit processed bv the state enq ineer has an unresolved

administrative order or comolaint under th title. the oermit will not be until

the order is com olied with or complaint is resolved. At the state enq ineer's discretion.

the oermit mav be orocessed if issuinq the rmit would resolve the administ rative order

or complaint. lf an apolicant is a business, this section aoplies if the business is at least

twentv-five owned bv an individual with an unresolved administrative order or

complaint under this title

SECTION 3. A new section to chapter 61-03 of the North Dakota Century Code

is created and enacted as follows

Emerqencv n olan - Hiqh-hazard or medium-hazard dam.

The owner of a h ioh-hazard or medium-hazard dam shall develop . oeriodicallv

test. and upd an emerqencv action pl an to be imolemented if the re rs an emerqencv

involvinq the dam. The emerq action plan and anv subseouent u must be

submitted to the state enoineer for aoproval.

SECTION 4. REPEAL. Section 61-03-05 of the North Dakota Century Code is

repealed

Page No. 2



S 61-03-05. Fees of state engineer

The state engineer shall be paid and receive the following fees to be collected in
advance and shall be paid by the state engineer into the general fund of the state
treasury:

1. Repealed by S.L. 1977, ch.569, $ 27

2. For recording any permít, ceilificate of construction or license issued, or any other
water right instrument, two dollars for the first hundred words and twenty-five cents for
each additional hundred words or fraction thereof.

3. For filing any other paper, two dollars

4. For issuing a certificate of construction or a license to appropriate water, three dollars
each.

5. For providing computer disks or copies of documents, including copies of blueprints
of maps or drawings, government land office plats, benchmark books, survey notes, and
water laws, a reasonable fee to be determined by the state engineer.

6. For transmitting documents electronically, a reasonable fee to be determined by the
state engineer.

7. For certifying copies, two dollars for each certificate

L For examining and approving in connection with water right applications, plans, and
specifications for any dam, not exceeding ten feet [3.05 meters] in extreme height from
the foundation, twenty dollars, for a dam higher than ten feet [3.05 meters] and not
exceeding thirty feet [9.14 meters], foÉy dollars, for a dam higher than thirty feet [9.14
metersl and not exceeding fifty feet 115.24 metersl, fifty dollars, and for a dam higher
than fifty feet ['1 5.24 meters], seventy-five dollars.

9. For examining and approving in connection with water right applications, plans and
specifications for a canal or other water conduit of an estimated capacity exceeding fifty
and not more than one hundred cubic feet [1 .42 and not more than 2.83 cubic meters]
per second, forty dollars, and for a canal or other water conduit exceeding one hundred
cubic feet [2.83 cubic meters] per second, sixty dollars.

10. For inspecting damsites and construction work when required by law, or when
necessary in the judgment of the state engineer, twenty-five dollars per day and actual
and necessary traveling expenses. The fees for any inspection deemed necessary by
the state engineer and not paid on demand shall be a lien on any land or other property
of the owner of the works, and may be recovered by the state engineer in any court of
competent ju risd iction.

T



11. Rating ditches or inspection plans and specification of works for the diversion,
storage, and carriage of water, at the request of private parties, not in connection with
an application for the right to appropriate water, actual cost and expenses. The state
engineer shall attach the state engineer's approval to such plans and specifications if
found satisfactory.

12. For such other work as may be required of the state engineer's office, the fees
provided by law.

13. For testifying personally in civil litigation involving private parties, or through the
engineer's employees, in response to a subpoena in a case in which the engineer is not
a party, the actual cost incurred, including mileage and travel expenses reimbursement,
equal to the reimbursement rates provided for state employees in sections 44-08-04
and 54-06-09.

2



Sixty-fourth
Legislative Assembly
of North Dakota

lntroduced by
Office of the State Engineer and State Water Commission

A BILL for an Act to create and enact a new subsection to section 61-04-01.1 of the

North Dakota Century Code, relating to the definition of "domestic rural use"; and to

amend and reenact sections 61-04-06.2, 61-04-09, 61-04-31, and subdivision í of

subsection 2 o'f section 61-04.1.-16 of the Nofih Dakota Century Code, relating to the

term and inspection of a water permit, reservation of waters, and weather modification

permits.

BE IT ENACTED BY THE LEGISLATIVE ASSEMBLY OF NORTH DAKOTA:

SECTION 1. A new subsection to section 61-04-01.1 of the Nofth Dakota

Century Code is created and enacted as follows:

"Domestic rural use" means two or more family units or households

obtaininq water from the same svstem for oersonal needs and for

household þurooses. includinq heatino. drinkin washin sano. o_ itarv. and

culinarv uses: irriqation of land not ino five acres [2.0 hectares] in

arã^ fnr oanh fami lrr unit or household for noncommercial l\ ardens

orchards. lawns. trees, or shrubbery: and for household oets and domestic

animals kept for household sustenance and not for sale or commercial

use.
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SECTION 2. AMENDMENT. Section 61-04-06.2 of the North Dakota Century

Code is amended and reenacted as follows:

61-04-06.2. Terms of permit. The state engineer may issue a conditional permit

for less than the amount of water requested

norrnifq fnr in rh orated municinalifiae nr rural water er¡cfo MS the state engineer may

not issue a permit for more water than can be beneficially used for the purposes stated

intheapplication@permitsforincorporatedmunicipalitiesor
rural water systems may contain water in excess of present needs if based upon

@ what may reasonably be necessary for the future water needs

requirements of the municipality or the rural water system. The state engineer may

require modification of the plans and specifications for the appropriation. The state

engineer may issue a permit subject to fees for water user-te+msr and conditionst

the state engineer considers necessary to

protect the rights of others and the public interest. Conditions

a+taehed must be related to matters within the state engineer's jurisdiction ef the state

eng+neet-previded, however, that all conditions attached to any permit issued prier{e

before July 1 ,1975, are binding upon the permittee'

SECTTON 3. AMENDMENT. Section 61-04-09 of the North Dakota Century

Code is amended and reenacted as follows:

61-04-09. Application to beneficial use - lnspection

permit. On er befere the date setjer the'applieatien ef the water te a

Perfected water

Afte r the oermit's

beneficial use date, or upon notice from the ewner permit holder that water has been

applied to a beneficial use, the state engineer shall eause notifv the conditional water
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pe rmit holder and inspect the works te be inspeeted' after due netiee te the helder ef the

inspection shall be thereugh and eemplete; in e'der

te determine the safetv. efficiency, and actual capacity of the worksjts-+afety;-and

e+eieney. lf the works are not properly and safely constructed, the state engineer may

requirethenecessarychangestobemadewithininee+
deems a reasonable

maCe time. Failure to make the changes within the time prescribed by the state

engineershallcausepostponementofthepermit'spriority@date

to the date the changes are actua{ly made to the satisfaction of the state engineer-and

aÊy-,Aly intervening application submitted prier te before the date the changes are

a€tual{y made may will have the benefit of sueh the priority postponement efp+ienty.

When the works are ien properly and safely

constructed and inspected, the state engineer shall issue the perfected water permit,

setting forlh the actual capacity of the works and sueh the limitations or conditions upon

the water permit as stated in the conditional water permit as authorized by section 61-

0a-06.2conditionsattachedtoanypermitissuedp+ief+e
before July 1 ,1975, shal+be are binding upon the permittee.

SECTION 4. AMENDMENT. Section 61-04-31 of the North Dakota Century

Code is amended and reenacted as follows

61-04-31. Reservation of waters - Public hearing - Notice.

1. Whenever it appears necessary to the state engineer, or when se directed

by the commission, the state engineer may by regulation+
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Legislative Assembly

a, Reserve reserye and set aside waters for beneficial utilizatien use

in the future;-and

]a ì/\/lran orrf{iniant infnrma{inn anÄ Ä¡fa ara laalziaa {a alla.., fa. *}ra

frem additienal apprepriatiens until-s+reh data and infermatien are

ava+lab+e.

Prior to the adoption of a regulation under this section, the state

engineer shall conduct a public hearing in each county

where waters relating to the reg ulation are located. The At least

gb.

seven days before the date set for the public hearing sha+l-åe

pre€ed€C+y, a notice ien

must be published in the official county newspapers within each of

the counties.

Regulations adopted hereunder sha+l-be are subject to chapter 28-

32.

2. When sufficient information or data is lacking to allow for sound decision-

makinq on a water permit appl ication. the state enoineer mav withdraw

various waters of the state from additional appropriations until such data

sources will be placed in a deferred status

SECTION 5. AMENDMENT. Subdivision i of subsection 2 of section 61-04.1-16

of the North Dakota Century Code is amended and reenacted as follows

az
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t. The applicant has registered, with the North Dakota aeronautics

commission, any aircraft anffiil€+s intended to be used in

connection with the operation.

Page No. 5



Sixty-fourth
Legislative Assembly
of North Dakota

lntroduced by

Offìce of the State Engineer

A BILL for an Act to amend and reenact subsection 4 of section 61-21-01 and section

61-32-08, relating to the definition of "drain" and administrative hearings for drainage

projects.

BE IT ENACTED BY THE LEGISLATIVE ASSEMBLY OF NORTH DAKOTA:

SECTION 1. AMENDMENT. Subsection 4 of section 61-21-01 is amended and

reenacted as follows:

"Drain" means any natural watercourse opened, or proposed to be

opened, and improved for +ne+++pese-e+ drainage and any artifìcial drains

of any nature or description constructed for sueh the purpose, including

dikes and appurtenant works. This definition may include more than one

watercourse or aftificial channel constructed for the aforementioned

purpose when the watercourses or channels drain land within a practical

drainage area as determined by the written petition called for in section

61-21-'10 and the survey and examination called for in section 61-21-12.

"Drain" also means reducino the caoacitv of a land featu re to retain water.

SECTION 2. AMENDMENT. Section 61-32-08 of the North Dakota Century

Code is amended and reenacted as follows:

61-32-08. Appeal of board decisions - State engineer's review - Closing of

Page No. 1

4



Sixty-fourth
Legislative Assembly

noncomplying drains. The board shall make the decision required by section 61-32-07

within a reasonable time, but not to exceed one hundred twenty days, after receiving the

complaint. The board shall notify all parties of its decision by cedified mail. The Any

aqqrieved partv mav appeal the board's decision pÊayåe-app€a+ed to the state engineer

@.Theappealtothestateengineermustbemadewithinthirty
days from the date notice of the board's decision has been received. lf no decision is

made within one hundred twentv davs. the eooea I to the state e tneeno r must be made

within one hundred fiftv days of the complaint. The appeal must be made by submitting

a written notice to the state engineer, which must specifically set forth the reason why

the board's decision is erroneous. The appealing party shall also submit copies of the

written appeal notice to the board and to the nonappealing party. Upon receipt of this

notice the board, if it has ordered closure of a drain, lateral drain, or ditch, is relieved of

its obligation to procure the closing or filling of the drain, lateral drain, or ditch. The state

engineer shall handle the appeal by conducting an independent investigation and

making an independent determination of the matter. The state engineer may enter

property affected by the complaint ing to investigate the

complaint.

lf the board fails to investigate and make a determination concerning the

complaint within a reasonable time, but not to exceed one hundred twenty days, the

person filing the complaint may file su€h the complaint with the state engineer. The

state engineer shall, without reference to chapter 28-32, cause the investigation and

determination to be made, either by action against the board; or by pe+senaly

conducting the investigation and persenaily making the determination.
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lf the state engineer determines that a drain, lateral drain, or ditch has been

opened or established by a landowner or tenant contrary to title 61 or any rules adopted

by the board, the state engineer shall take one of three actions:

1. Notify the landowner by certified mail at the landowner's post-office

address of record;

2. Return the matter to the iurisdiction of the board along with the

investigation report; or

3. Fonruard the drainage complaint and investigation report to the state's

attorney.

lf the state engineer decides to notify the landowner, the notice must specify the

nature and extent of the noncompliance and must state that if the drain, lateral drain, or

ditch is not closed or filled within su€h a reasonable time as determined by the state

engineer shall determine, but not less than thirty days, the state engineer shall procure

the closing or filling of the drain, lateral drain, or ditch and assess the cost thereof,

against the property of the landowner responsible. The notice from the state engineer

must state that the affected landowner may, within fifteen days of the date the notice is

mailed, demand; in writing, a hearing on the matter. Upon receipt of the demand, the

state engineer shall set a hearing date within fifteen days from the date the demand is

received. lf, in the opinion of the state engineer, more than one landowner or tenant has

been responsible, the costs may be assessed on a pro rata basis in proportion to the

responsibility of the landowners. Upon assessment of costs, the state engineer shall

certify the assessment to the county auditor of the county where the noncomplying

drain, lateral drain, or ditch is located. The county auditor shall extend the assessment
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against the property assessed. Each assessment must be collected and paid as other

taxes are collected and paid. Assessments collected must be deposited with the state

treasurer and are h€reby appropriated out of the state treasury and must be credited to

the contractfund established by section 61-02-64.1. Any person aggrieved by action of

the state engineer under the provisions of this section may appeal the decision of the

state engineer to the district court under chapter 28-32. A hearing by

the state engineer as provided for in this section shallåe is a prerequisite to such an

appeal.

lf the state engineer, after completing the investigation required under this

section, decides to return the matter to the board, a complete copy of the investigation

report shall be fonryarded to the board and it shall include the nature and extent of the

noncompliance. Upon having the matter returned to its jurisdiction, the board shall carry

out the state engineer's decision in aeeerdanee with under the terms of this section.

lf the state engineer, after completing the investigation required under this

section, decides to forward the drainage complaint to the state's attorney, a complete

copy of the investigation report must also be forwarded, which must include the nature

and extent of the noncompliance. The state's attorney shall prosecute the complaint in

under the statutory responsibilities prescribed in chapter 11-16.

ln addition to the penalty imposed by the court in the event ef if conviction under

this statute, the court shall order the drain, lateral drain, or ditch closed or filled within

su€h a reasonable time period as the court determines, but not less than thirty days. lf

the drain, lateral drain, or ditch is not closed or filled within the time prescribed by the

court, the court shall procure the closing or filling of the drain, lateral drain, or ditch, and
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assess the cost thereof against the property of the landowner responsible, in the same

manner as other assessments under chapter 61-16. I are levied. lf, in the opinion of the

court, more than one landowner or tenant has been responsible, the costs may be

assessed on a pro rata basis in proportion to the responsibility of the landowners.
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North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 770. BISII|ARCK, NORTH DAKOTA 58505-0850

7O1-328-2750 . TfY 6-6888. FAX 701-328-3696 . INTERNET:

MEMORANDUM

TO: Governor Jack Dalrymple
.Members of the State Water Commission

FROM: (fto¿¿ S. Sando, P.E., Chief Engineer - Secretary
SUBJECT: SV/PP Project Update
DATE: November 17,2014

Oliver, Mercer, North Dunn (OMND) Regional Service Area

Zan Service Area lSAl Rural Svstem 7-9C & 7-9Dz
Contracts 7-9C andT-9D arc closed out.

Center SA Rural Svstem 7-98 & 7-9Fz
The State Water Commission (SWC), at its October 7,2013, meeting, awarded Contract 7-9F to

Eatherly Constructors, Inc. This contract consists of 250 miles of 8" -l/r" PVC pipe serving 330

rural water customers. The preconstruction conference for this contract was held on }if.ay 2,

2014, and the contractor started construction on June 76,2014. This contract has an intermediate

completion date of September 15, 2014, for a portion of the service area identified in the plans

and has a substantial completion date of September 15, 2015, for the entire contract. As of the

end of October, the contractor had installed 66.5 miles of pipe and 712 user connections with 78

turned over for service to Southwest Water Authority (SWA). The contractor has not met the

intermediate completion date and liquidated damages are being withheld from the partial pay

estimates. The contractor sent a letter requesting an 85-day time extension on the intermediate,

substantial and final completion dates because of wet weather in summer 2014. The contractor
has also not accepted any change orders because of the dispute in additional time warranted in
the added work.

Contract 7-9E is the west Center SA rural distribution system. This contract includes fumishing
and installing approximately 267 miles of 6"-1 % " ASTM D2241 gasketed joint pipe; 251

services; road crossings; connections to existing pipelines and other related appurtenances. The

SWC at its May 29,2014, meeting awarded this contract to Swanberg Construction, Valley City,
North Dakota. This contract has an intermediate completion date of July 15,2075, for a portion
of the contract consisting of about 44 miles of pipe serving 54 rural customers. The substantial

completion date for the remaining contract is November 15, 2015. The contractor started

construction on October 13, 2014.

Contract Dunn Center SA Main Transm Line IMTL):
Contract 2-8E is the MTL from the OMND WTP to a combination reservoir and booster station

north of Halliday (Dunn Center booster station). This contract was awarded on May 21,2013,to
Carstensen Contracting Inc., and the contractor started construction on July 24, 2013. This

contract involves furnishing and installing approximately 25 miles of pipe, an above grade

booster station with concrete reservoir, PRV/Control vault, road crossings and related

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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appurtenances. All pipe on this contract has been installed. The segment of pipeline from the

OMND WTP to the Dunn Center Booster Station has been turned over for service. Testing,

disinfection and startup of the Dunn Center booster pump station and the pipeline segment from
Dunn Center booster station remains to be completed on this contract. Liquidated damages are

being withheld from the pafüalpay estimates as the contractor has not met the completion date.

Contract 2-8F is the MTL west of Halliday to west of Killdeer. This contract involves
furnishing and installing approximately 40 miles of 16"-6" PVC pipe, connections to existing
pipelines, 2 prefabicated steel meter vaults, road crossings and related appurtenances. This
contract has two intermediate completion dates. The f,rrst intermediate completion date is
August 15, 2014, for Bid Schedule 1, which is from north of Halliday to the Dunn Center

Elevated tank. The second intermediate completion date is November 15, 2014, for Bid
Schedule 2A which will provide connections to the Cities of Dunn Center and Killdeer. The Bid
Schedule 2B and the entire project is to be substantially complete on or before August 1,2015,
which includes 2 prefabricated below grade booster pump stations and will enable the Killdeer
Mountain, Grassy Butte and a portion of Fairfield service areas to be served from the OMND
Water Treatment Plant (WTP).

The Commission awarded Contract 2-8F to Carstensen Contracting, Inc., at its February 27,

2014, conference call meeting. The contractor started construction on June 17, 2014, and has

completed installation of approximately 18 miles of pipe. The contractor has not met the

intermediate completion dates for Bid Schedule 1 and Bid Schedule 2A. Liquidated damages are

being withheld from the partial pay estimates.

Contract 4-6 Dunn Center SA Pumns inside OMND \ilTP:
Administrative items remain before this contract can be closed out.

Contract 5-17 Dunn Elevated Reservoir:
This contract includes frrnishing and installing a 1,000,000 gallon elevated composite reservoir.
The substantial completion date on this contract was August 75,2014. The welding of the tank
bowl was completed on ground and it was lifted into place on July 22,2014. Painting of the tank
remains to be completed. The contractor submitted a letter requesting a 95 day extension
because of abnorma|2013-2014 weather conditions. Bartlett and WesIAECOM has responded

to their extension request, indicating only 16 days in 2013-2014 winter season can be considered
abnormal. Painting of the tank is not complete. Completion of this tank yet this year is unlikely
because of the onset of cold temperatures.

Contract 5-158 2nd.Zap Reservoir:
This contract includes fumishing and installing a 1,650,000 gallon ground storage reservoir. The

substantial completion date was August 75,2014. The tank was placed in service on October 24,

2014. This is 7I days after the substantial completion data. However, some of the delay in
putting the tank into service was the flow rate available from the water treatment plant for frlling
the tank.
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Contract 8-3 Killdeer Mountain Elevated Reservoir:
This contract includes furnishing and installing a 250,000-gallon elevated reservoir. This
contract was bid on October 18,2013. The SV/C awarded this contract to Maguire lron, Inc. of
Sioux Falls, South Dakota at its December 13, 2013, meeting. The substantial completion date is
October 1,2014. The preconstruction conference for this contract was held on April 16,2014.
Tank installation is complete. Painting of the tank is mostly complete. Some of the exterior
coating on the tank was applied in unfavorable weather conditions. Changes in temperatures and
humidity while the coating was curing led to blushing spots on the tank exterior, which needs

corrective measures. The interior coating requires touch up and other items like overflow pipe
still require coating.

OMND Water Treatment t IWTPI Phase TI Exnansion:
The SWC awarded Contract 3-1H, OMND WTP Phase II expansion to Northern Plains
Contracting, Inc., and Edling Electric, Inc. at its December 13, 2013, meeting. The
preconstruction conference for Contract 3-1H was held on January 29, 2014. The substantial
completion date on this contract was August 1,2014. The completion is delayed because of the
coordination involved with keeping the V/TP operational. The primary and secondary UF
membranes and the RO membranes are operational. The startup of the Ozone systems is
tentatively scheduled for the end of November.

Other Contracts

Contract 7-lCl7-8H Hydraulic Improvements in the Davis Buttes, New Hradec and South
FrTburg SA:
The contractor for 7-1C17-8H. Manitou Construction, Inc., has turned over the contract to its
bonding company, Philadelphia Insurance Company. The bonding company's subcontractor has

completed the punch list items. Discussion is ongoing with the bonding company regarding the
liquidated damages being withheld on the contract.

Contract 8-14 New Hradec Reservoir:
This contract involves furnishing and installing a 296,000 gallon fusion powder coated bolted
steel reservoir. The contract documents were executed on May 16, 2013, and the Notice to
Proceed was issued on June 3,2013. The substantial completion date on this contract was
September 15,2013. The tank was put into service on February 20,2014. A partial pay estimate
withholdin g 5207 ,7 50 was sent to the contractor. The contractor responded by informing that he
does not agree with the liquidated damages that are being assessed and will not sign the partial
pay estimate. A pre-final inspection was conducted the week of September 8,2014, and a punch
list of remaining items was forwarded to the contractor. The contractor has attempted to work on
the punch list items, but the quality of work is sub-standard.

Contract 4-5 Finished Water Pumpins Station (FWPS):
This contract consists of the construction of a 60' by 85' reinforced concrete and precast
concrete building, and the installation of pumping, piping, mechanical, and electrical and
instrumentation systems. The SWC at its May 29,2014, meeting awarded this contract to John
T. Jones Construction Company. The preconstruction conference for this contract was held on
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June 19, 2014. The contractor mobilized to the site on July 7,2014. The contractor has

completed a new sanitary line connection and a sanitary lift station. The excavation for the
reservoir is complete. The concrete pour for the base slab was completed in two sections. The
concrete pours for the walls of the reservoir will be completed in eight sections and three out of
the eight pours are complete.

Contract 1-24 Sun I Raw Water Intake:
Construction update: The shaft collar construction is complete. The ground freezing operation
was completed on August 22,2014. The contractor J.'W. Fowler (JWF), has placed and grouted
22 caissõn rings. Excavation is ongoing for the 23'd ring. There are total 45 caisson rings.
Fowler's initial schedule anticipated placing one ring per day and grouting after every two rings.
Excavation is much slower than anticipated due to the frozen ground and excavation methods.
An updated project schedule received from JWF indicates the completion of the project in
November 2015. The substantial completion date on this contract is November 30, 2014.

An application for a Corps of Engineers easement and construction license for the Supplemental
Intake screen and micro-tunneling boring machine (MTBM) receiving pit in the lake bottom was
submitted on July 23,2014. Drawings of the proposed excavation for the MTBM receiving pit
was forwarded to the Corps of Engineers on August 29, 2014. Fowler has since revised the
elevation of the proposed recovery trench twice and has now indicated that the final plan will be

to have a level intake that terminates at the design screen location at the depth of approximately
18 feet below the lake bottom. This plan is to provide f,rm soil material for the MTBM and to
have enough cover to counteract buoyancy and to prevent the machine from migrating upwards
towards the softer material. The Corps permit requires a NEPA document for this activity and a
permit from the ND Department of Health.

Differing Subsurface Claim: The contractor has sent multiple written notices with claim of
differing subsurface conditions based on the technical data included by reference with the
Contract Documents. The technical data referred to in the letter is the geotechnical report by
BWAECOM's sub consultant Braun Intertec. The Contract Documents also included the
geotechnical report completed by Shannon & Wilson for the existing Basin Electric Power
Cooperative intake. The Shannon & Wilson report describes two aquifers present at the BEPC
intake caisson, an upper fine grained sand aquifer with relatively low transmissivity and a deeper
sand and gravel aquifer with much higher transmissivþ. The two aquifers are separated by a
confining layer of stiff and hard lake deposits about 30-40 feet thick. The bottom of the
proposed Supplemental Intake is located within this confining layer. The geotechnical report by
Braun Intertec did not include a dewatering analysis. The report said dewatering may be

required depending on the construction technique for the caisson and quoted the dewatering flow
rate to dewater the upper aquifer from the Shannon & Willson report. The supplemental intake
contract with JWF specifically includes design of the intake caisson and the means and methods
required to construct the caisson, including aîy dewatering.

JWF has indicated that the cost and schedule impact because of the differing subsurface
conditions is $4.2 Million and the delay in the completion of the contract would be from
November 30, 2014, to October 28, 2015. The supporting documentation from JWT for the
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differing subsurface condition include county groundwater studies and JWT's reliance on the
geological unit classification by Braun Intertec which indicated the Sentinel Butte formation.
JWF's letter stated that the county studies indicate that the Sentinel Butte formation does not
bear any water and they did not anticipate higher volumes of ground water during caisson
construction. JWF's claim was rejected by BWAECOM. JWF then requested mediation which
is scheduled for December 10, 2014.

In early October 2014, JWF encountered a boulder which had an approximate volume of 70
cubic feet during the caisson excavation at a depth of approximately 50 feet. JWF sent in a claim
of differing subsurface condition because of the boulder even though its removal took less than a
day. The claim was rejected by BWAECOM and Braun as the geotechnical report warned that
boulders could be encountered in the glacial alluvium down to depths of 55-60 feet. JWF has
requested that the claim of differing subsurface conditions because of the encountered boulder be
included in the mediation scheduled. It is possible that JWF's strategy for this is in anticipation
of future claims due to boulders encountered during tunneling.

Contract 3-2 Six (6) MGD Water Treatment Plant at Dickinson:
Contract 3-24 Membrane Equipment Procurement - The SWC awarded this contract to Tonka
lV'ater from Plymouth, Minnesota at its February 27,2014, conference call meeting.
BWAECOM has received submittal drawings.

Contract 3-28 Softening Equipment Procurement - Contract documents have been executed with
WesTech Engineering, Inc.

Contract 3-2C Ozone Equipment Procurement - Contract documents have been received from
the contractor S.Roberts & Company.

Contract 3-2D Dickinson WTP Contract -'We have received the 50 percent submittal set of
drawings from BWAECOM. We anticipate bidding this contract in Summer of 2015.

Contract 3-2E Residual Handling Building - We have received the Preliminary Design Report
for this contract. The residual handling building will process the blow down waste from the lime
softening basins and backwash waste from the filtration systems. We anticipate bidding this
contract in March 2015. The estimated cost for this contract is substantially higher than initially
anticipated. When additional funding for the SWPP was sought at the September SWC meeting,
the estimated project cost for this contract was $5.6 Million. The updated cost estimate for this
contract is between $7.9 Million to $9.9 Million. The lower cost option eliminates the redundant
filter press equipment and the Clean in place system and uses a less expensive air mixing system
for the holding tanks. It is anticipated that the second filter press would be bid as a bid altemate.

Some of higher cost is because of the increased scope of the project. About 1100 feet of 30" raw
water pipe line in included in this Contract. The existing24-inch raw water pipeline will be
impacted by the construction of this facility and paralleling of this pipeline to improve hydraulics
is in the plans for increasing the raw water capacity to 18 MGD. Therefore, while the site is
being impacted by construction replacing the raw water line and paralleling a portion of the line
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is included in this contract. Additionally, since construction of the Residual Handling Building
is expected to be underway before the adjacent WTP facility some of the site piping and
stormwater facilities that are shared between the two facilities have been included in this
Contract.

Project Update
Raw Water Line Capacity Upgrade Implementation Plan:
BWAECOM completed a report detailing the plan for implementing the upgrades necessary to
increase the capacity of the raw water MTL to deliver 18 MGD from the current 13.1 MGD for
the Dickinson WTP. This plan includes pump station and surge protection facility upgrades
along with parallel pipeline segments. The report identified improvements needed to achieve an

intermediate capacity of an additional 2.2 ill4cD downstream of the OMND WTP. The
intermediate capacity hydraulic improvements will be Phase 1 and the hydraulic improvements
for the total capacity will be Phase II. Both phases will be pursued next biennium for an
estimated project cost of $90 Million. In addition to the raw water MTL upgrades, the
Supplemental Intake contract that is currently under construction and the Supplemental Intake
pump station with an estimated cost of approximately 57.2 Million needs to be completed to
realize the additional capacity.

In order to realize 2.2 li4GD additional capacity to the Dickinson WTP, the following hydraulic
improvements are necessary

1. Approximately 4 miles of 30" parallel pipeline from the Intake to the Zap reservoirs
2. Dodge pumps station upgrades - Replace existing 700 HP pumps with 900 HP pumps
3. Richardton pump station upgrades - Replace existing 900 HP pumps with i200 HP

pumps
4. Richardton Reservoir - Construct additional 1.25 MG reservoir
5. Approximately 5.3 miles of 24" parallel pipeline between Richardton reservoir and

Dickinson reservoir

In order to rcalize full 18 MGD capacity at the Dickinson WTP, in addition to the above
hydraulic improvements the following improvements are necessary

1. Dodge pumps station upgrades - Add a 900 HP pump
2. Approximately 15 miles of 30" parallel pipeline between Dodge pump station and

Richardton pump station
3. Approximately 1.7 miles of 30" parallel pipeline between Dickinson reservoir and

Dickinson WTP
4. Dickinson reservoir - Construct additional 4.8 MG reservoir.

We have signed Specific Atthorizations for the design of the pump station upgrades at Dodge
and Richardton and for parallel piping between the intake and the Zap reservoir and from
Richardton to Dickinson reservoir.

TSS:SSP:pdhl1736-99
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Update of Ongoing Activities

ô Oxbow, Hickson, Bakke Levee and Replacement
Housing Work

ô Downtown Fargo Work

0 Split Delivery Discussions with Corps of Engineers

ô Continued Efforts to Secure Federal Funding

ô Continued Upstream M¡t¡gation Efforts

t Land Acquisition
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OHB Ring Levee Construction r l{ovember 2011



Oxbo\ry Replacement Home Construction r
November 2011
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Material Pre-load for Stormwater Pumping
Faclity
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North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 77O. B|SMARCK, NORTH DAKOTA 58505-0850

701-328-2750. TTY 800-366-6888 . FAX 7Ol-328 696 . INTERNET: htto://swc.nd.eov

MEMORANDUM

TO: Governor Jack Dalrymple
Members of the State Water Commission

FROM: .{.Iþf:oA¿S. Sando, P.E., Chief Engineer - Secretary
SUBJECT: Mouse River Status Report
DATE: November 24,2014

ISRB:
The International Agreement governing operations of the Souris River Flood Control Project contains
language calling for periodic review of the operations plans and minor changes and clarifications. It also
implies the need for Reservoir Regulation Manuals (RRM's) and an operating plan for rainfall. A "Core
Group" was identified by the International Souris River Board to review and clarifr Annex A within the scope
of this language. This group met in St. Paul on October 7th and 8th. Numerous editorial changes were
recommended and several passages dealing with conditions in the early history, which no longer exist, were
identified.

The major effort in this process will be the RRM's, which falls upon the dam owner. Saskatchewan Water
Security is in the process of developing these documents. The next face-to-face meeting of the ISRB will be in
February and the Core Group will report progress and seek further direction at that time.

MREFP:
The Mouse River Enhanced Flood Protection Plan is currently in a phase of intense, but easily overlooked
activþ.

Design proceeds on the three components (2 levees and 1 floodwall) currently approved. Since these features
would modify or abut existing works constructed by the Corps of Engineers, they must receive a permit to do
so. This is referred to as a Section 408 Permit. We have had several meetings with Corps staff developing the
process of applying for this permit. It is critical since the permit will need to cover all the works needed within
the scope of the existing federal works, but should not extend to include all the other actions needed to
accomplish the total basin goal. Taking this approach we have scoped the project for 408 purposes as

extending from Burlington through the downstream (East) side of Minot. This area contains all potential
impacts from the protective works, and the federal works of concem are discontinuous here. There is a federal
levee at Velva, but that structure is self-contained and can be addressed separately when we get there. At this
point it seems the Corps is amenable to this approach. This process will also probably identiÛz and launch
whateve¡ other permittirìg and environmental work is required.

We are also seeking ways to coordinate these developments into the requirements of the System Wide
Improvement Framework program, which identifies repair and maintenance obligations of the local sponsor.
If some of these obligations can be met by the new construction, we can avoid much duplication.

One feature of the 408 permitting process mentioned above is that if the Corps is not funded for a particular
project (which is the case here) they must enter into an agreement with the local sponsors to do the necessary
reviews. This is referred to as a "Section 274 Agreement" and there is a cost associated. This will be
addressed in another memo.

TSS:JTF:pdWl974

JACK DALRYMPLE, GOVERNOR
CHAIRAAAN

TODD SANDO, P.E,
CHIEF ENGINEER AND SECRETARY
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MEMORANDUM OF AGREEMENT
BETWEEN

THE SOURIS zuVER JOINT WATER RESOURSE BOARD, NORTH DAKOTA
AND

THE U.S. ARMY CORPS OF ENGINEERS
FOR THE SECTION 408 EVALUATION OF

THE MOUSE RIVER ENFIANCED FLOOD PROTECTION PROJECT

ARTICLE I - PURPOSE AND AUTHORITY

This Memorandum of Agreement (MOA) is entered into by and between the St. Paul

District U.S. Army Corps of Engineers (Corps) and the Souris River Joint Water Resource

Board, North Dakota (SzuB) (together, "the parties") for the purpose of establishing a mutual
framework goveming the respective responsibilities of the parties for the acceptance and

expenditure of funds provided by SRIB to expedite evaluation of its proposed alteration of a
Corps project in accordance with 33 U.S.C. 408 (Section 408). Section 408 authorizes the

Secretary of the Army to grant permission for the alteration, occupation, or use of Corps projects

if the Secretary determines that such alteration, occupation, or use will not be injurious to the
public interest and will not impair the usefulness of the project.

This MOA is entered into pursuant to Section 214 of the Water Resources Development
Act of 2000 (WRDA 2000, Public LawNo. rc6-54l), as amended. Section 214 allows the

Secretary of the Army, after public notice, to accept and expend funds contributed by a non-
federal public entity to expedite the evaluation of the entity's request to make alterations to, or to

temporarily or peÍnanently occupy or use, a federally authorized civil works project pursuant to

Section 408. In doing so, the Secretary must ensure that the use of such funds will not impact
impartial decision making with respect to the entity's request, either substantively or
procedurally. The authority provided in Section 274 is in effect from October 1, 2000 to

December 31,2076.

ARTICLE II - SCOPE

The SRIB is proposing significant alterations to multiple federal projects within the

Souris River Basin in conjunction with a project locally referred to as the Mouse River Enhanced

Flood Protection (MREFP) project. The MREFP project was initiated after the record-breaking
June 2011 flood on the Mouse River. As currentþ designed, the proposed project will pass a

fTow of 27,400 cubic feet per second, which approximates the peak flow during the 2011 flood
event. The proposed alterations include raising, relocating, and./or otherwise altering portions of
the authorized Corps channelization and levee projects within the Sowis Basin from upstream of
Burlington, ND down to Minot, ND. The proposed project would be implemented in phases,

with each one or more reaches. The ect may include as many as 30

reaches and would likely take approximately 20 years to complete.

most of the project phases will require Section 408 permission as much of the work being
contemplated would require alterations to existing federal projects.



The Corps' Operation and Maintenance Inspection of Completed Works program is

funded through the Corps' Civil Works program in the annual federal budget. Funding within the

Inspection of Completed Works program is insufficient to completely fund the technical and

policy reviews required for the evaluation of proposed alterations pursuant to Section 408. This

MOA provides a framework for the Corps to accept funds from SRJB to expedite processing of
SRIB's proposed alterations when the Corps' Inspection of Completed Work Program budget is

insufficient to complete the design reviews within the SRJB's desired implementation schedule.

The additional funds from the SzuB under this MOA and phase-specific agreements executed

pursuant to this MOA will be used to augment the Inspection of Completed Works budget of the

St. Paul District and supporting Districts (if required) in accordance with the provisions of
Section 214 of WRDA 2000, as amended. Funding to the supporting Districts may be required to

facilítate independent reviews by staff outside the St. Paul Dist¡ict.

Funds will be expended primarily on the direct labor and overhead of Corps' Civil Works

personnel evaluating the engineering plans and report prepared by SRIB's engineering

consultants. Such review and processing activities would include, but not be limited to, the

following: technical analyses and writing, real estate evaluation, risk analysis, copying or other

clerica}support tasks, acquisition of GIS dat4 site visits, training, travel, coordination activities,

additional personnel (including supporlclerical staff), contracting, environmental documentation

preparation and review. Funds will not be used for drafting, negotiating, or issuing any necessary

real estate instruments. The funding under this MOA and phase-specific agreements executed

pgrsuant to this MOA does not cover any Corps quality assurance inspections that may be

required during construction for any proposed alteration that is approved for implementation.

The work will be performed within the framework of the General Scope of Work
attached to this MOA, and in accordance with phase-specific agreements to be executed pursuant

to this MOA.

ARTICLE III _ PHASE-SPECIFIC AGREEMENTS

Phase-specific agreements will be negotiated under this MOA for each phase for which
Section 408 permission is required if insuffrcient Inspection of Completed Works funding is

available to accomplish the evaluation in the timeframe desired by the SzuB. Each phase-

specific agreement will identify a scope of work and provide an itemized budget estimate for the

phase to which it applies.

ARTICLE IV - INTERGOVERNMENTAL COMMUNICATIONS

To provide for consistent and effective communication between the Corps and the SRJB,

eachparty shall appoint a Principal Representative to serve as its central point of contact on

matters relating to this MOA and any phase-specific agreement entered into pursuant to this

MOA. Additional representatives may also be appointed to serve as technical points of contact

for the Section 408 review.



ARTICLE V - RESPONSIBILITIES OF THE PARTIES

A. Responsibilities of the Corps of Engineers

1. The Corps shall provide the SRIB with services in accordance with the pu{pose,

terms, and conditions of this MOA and phase-specific agreements entered into pursuant to this

MOA.

2. The Corps shall provide detailed periodic progress, financial, and other reports to the

SRIB as agreed to by the Principal Representatives. Financial reports shall include information
on allfunds received and expended and on forecast expenditures.

3. The Cotps will establish a separate financial account to track receipt and expenditure

of funds associated with this MOA and phase-specific agreements entered into pursuant to this

MOA. Corps employees will charge their time against this account when doing work to expedite

the processing of the SRJB's alteration requests'

4. The Corps will follow procedures to ensure impafüaI decision-making. Approval of
the SRJB's Section 408 alteration requests has been determined to be at the Director of Civil
Works leve|. To ensure the funds will not impact impafüa| decision-making, the following
procedures would apply:

a. No funds received under a Section 214 agreement shall be expended for the

District Commander or the Division Commander's consideration and recommendation to the

Director of Civil Works regarding the SRJB's Section 408 alteration requests.

b. Draft technical documents or draft decision documents resulting from the use of
funds obtained from the SzuB under Section 214 will be reviewed and signed by a reviewer who

is not funded by funds received under Section 2l41or the SRJB's alteration requests.

c. All hnal decisions for cases where Section 214 funds are used will be made

available on the St. Paul District web page.

d. The Corps will not eliminate any procedures or decisions that would otherwise be

required for the type of project and alteration request under consideration.

e. The Corps will comply with all applicable laws and regulations.

f. Section 214 fimds will only be expended to provide expedited review of the

participating non-federal entity' s alteration requests.

B. Responsibilities of the SzuB

1. Upon receipt of each signed phase-specific agreement entered into pursuant to this

MOA, the SRIB will transmit anadvance payment equal to estimated funding necessary for the

scope of work associated with the signed phase-specific agreement.



2. For each alteration request, the SRJB will coordinate with the Coips, through its
Principal Representative or engineering consultant, a schedule of required submittals and

reviews.

3. For each alteration request, the SRJB will submit, through its Principal
Representative or engineering consultant, all required engineering and environmental documents

required by the Section 408 guidance provided by the Corps including an Independent External
Peer Review report.

ARTICLE VI - FLTNDING

The SRIB shall pay all costs associated with the Corps' provision of services under this
MOA and phase-specific agreements executed pursuant to this MOA. The funding estimated to
support the services described in Article II of this MOA will be provided under subsequent
phase-specific agreements that include a detailed scope of work and anitemized budget estimate

for the phase being addressed by that agreement. Funds for the services to be provided by the

Corps shall be provided by a check payable to "FAO, USAED ST. PAUL". Funds will be

deposited with the US Treasury prior to incurrence of any obligation by the Corps.

If the Corps forecasts its actual costs under this MOA and subsequent phase-specific

agreements to exceed the amount of funds available, it shall promptly notify the SRJB of the

amount of additional funds necessary to complete the work. The SRIB shall either provide the
additional funds to the Corps or the parties will agree to terminate this MOA or any phase-

specific agreement for which the Corps' services are ongoing. See Article XII - Amendment,
Modification, or Termination for additional information on termination of the MOA. The lack of
or delay in funding under this agreement or the termination of this agreement (or any phase-

specihc agreement) shall in no way relieve the Corps of its obligation to evaluate the SRIB's
Section 408 requests. However, the evaluation of any such request will proceed on a timeframe
consistent with the Corps' work priorities and available (non-Section2l4) budgetary resources.

Within 90 days of completing the work under each phase-specific agreement entered into
pursuant to this MOA, the Corps shall conduct an accounting to determine the actual costs of the

work conducted under that phase-specific agreement. Within 30 days of completion of this
accounting, the Corps shall return to the SRIB any funds advanced in excess of the actual costs

as then known, or the SRIB shall provide any additional funds necessary to cover the actual costs

as then known. Such an accounting shall in no \ilay limit the SRIB's duty in accordance with
Article X to pay for any costs which may become known after the final accounting.

ARTICLE VII - APPLICABLE LAV/S

This MOA and all documents and actions pursuant to it shall be governed by the
applicable statutes, regulations, directives, and procedures of the United States.



ARTICLE VIII - DISPUTE RESOLUTION

The parties agree that, in the event of a dispute between the parties (excluding a dispute
regarding the Corps' final decision on the SRIB's alteration requests for any phase of the
proposed project), the SRIB and the Corps shall use their best efforts to resolve that dispute in an
informal fashion through consultation and communication, or other forms of non-binding
alternative dispute resolution mutually acceptable to the parties.

Any disputes arising from or relating to this agreement not resolved by the informal
nonbinding procedures in the paragraph above shall be resolved in an appropriate federal court
applying federal law. Nothing in the preceding sentence suggests that any particular
disagreement or dispute is subject to judicial review under federal law.

ARTICLE IX - RESPONSIBILITY FOR COSTS

If liability of any kind is imposed on the United States relating to the Corps' provision of
services under this MOA and phase-specif,rc agreements executed pursuant to this MOA, the
Corps will accept accountability for its actions, but the SRIB shall remain responsible as the
program proponent for providing such funds as are necessary to discharge the liability, and all
related costs. This obligation extends to all funds legally available to discharge this liability,
including funds thaf may be made legally available through transfer, reprogramming or other
means. Should the SRJB have insufficient funds legally availabie, including funds that may be
made legally available through transfer, reprograniming or other means, it remains responsible
for seeking additional funds.

Notwithstanding the above, this MOA does not confer any liability upon the SRIB for
claims payable by the Corps under the Federal Torts Claims Act. Provided fuither that nothing
in this MOA is intended or will be construed to create aîy rights or remedies for any third parry
and no third parly is intended to be a beneficiary of this MOA.

ARTICLE X - PUBLIC INFORMATION

In general, the SRJB is responsible for all public information regarding its proposed
undertakings. The SzuB or the Corps shall make its best efforts to give the other party advance
notice before making any public statement regarding work contemplated, undertaken, or
completed pursuant to this MOA or phase-specifrc agreements executed pursuant to this MOA.

ARTICLE XI - MISCELLANEOUS

A. Other Relationships or Obligations: This MOA shall not affect any pre-existing or
independent relationships or obligations between the SRJB and the Corps.

B. Severability: If any provision of this MOA is determined to be invalid or unenforceable,
the remaining provisions shall remain in force and unaffected to the fullest extent permitted by
law and regulation.



C. In undertaking its review of Section 408 alterution requests under this MOA, the Corps is

acting in its sovereign capacity and not as a contractor, agertt, employee or servant of the SRIB.

The evaluations and work product generated by the Corps, its officers, agents, employees, and

contractors in evaluating the SRIB's Section 408 requests is within the exclusive jririsdiction of
the United States Government acting under federal law and is not subject to examination, review,

or release under any provision of state law.

ARTICLE XII - AMENDMENT, MODIFICATION AND TERMINATION

This MOA llrray be modified or amended only by written, mutual agreement of the

parties. Either pafi may terminate this MOA or any given phase-specific agreement by

providing written notice to the other party. The terrnination shall be effective upon the sixtieth

èalendar day following notice, unless another date is agreed upon by the parties. In the event of
termination, the SRJB shall continue to be responsible for all costs incurred by the Corps under

this MOA and phase-specific agreements executed pursuant to this MOA and for the costs of
closing out or transferring arry ongoing contracts. If the MOA is terminated prior to the Corps'

completion of the processing of one or more of the SRJB's alteration requests, the Corps'

r"-áitri.tg work on the SRJB's alteration requests will be handled like that of any other entity

requesting approval for an alteration of a Corps project.

ARTICLE XIII - EFFECTIVE DATE

This MOA shall become effective when signed by both the SRJB and the Corps. A
phase-specific agreement shall become effective when signed by both the SRJB and the Corps.

SOUzuS zuVER JOINT WATER
RESOURCE BOARD

U.S. ARMY CORPS OF ENGINEERS

DAVID ASHLEY
Chairman

DANIEL C. KOPROWSKI
Colonel, Corps of Engineers
District Commander

DATEDATE
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North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 770. BISMARCK, NORTH DAKOTA 58505-0850

701-328-2750. TTY 800-366-6888 . FAX 701-328-3696 . INTERNET: http://swc.nd.sov

MEMORANDUM

TO: Governor Jack Dalrymple
Members of the State Water Commission

FROM: l¿todasando, P.E., Chief Engineer-S ecretary
SUBJECT: NAV/S - Project Update
DATE: November 24,2014

Supplemental EIS
Reclamation continues to work on the Supplemental Environmental Impact Statement (SEIS).
The draft SEIS was released for public comment June 20, 2014, and the public comment period
ended September 10, 2014. The State Water Commission submitted a comment letter and
continues to work with the Bureau of Reclamation to provide information to aid in responding to
comments received from other entities. A meeting is planned for December 9, 2014, with the
Environmental Protection Agency, Reclamation, North Dakota Department of Health, City of
Minot, and SWC staff to discuss concerns raised by EPA in their comment letter. A cooperating
agency team (CAT) meeting is planned for after the holidays to go through responses to
comments received. We anticipate a draft version of the Final SEIS being shared with the CAT
members for their review prior to publication. Current estimates would have this process

extending into March 2015.

Manitoba & Missouri Lawsuit
The Federal Court issued an order on March 5,2010, requiring Reclamation to take a hard look
at (1) the cumulative impacts of water withdrawal on the water levels of Lake Sakakawea and the
Missouri River, and (2) the consequences of biota transfer into the Hudson Bay Basin, including
Canada. The order dated October 25, 2070, allowed construction on the improvements in the
Minot 'Water Treatment Plant and pipelines to the Minot Air Force Base and Glenburn to
proceed. However, it did not allow design work to continue on the intake. The court ordered a

conference call on November 1,5,2012. The court expressed concerns about construction taking
place under the previously approved and unopposed injunction modifications possibly affecting
the outcome of the SEIS. A briefrng explaining the additional construction on the northern tier,
justiffing the need and explaining the independence from supply or biota treatment altematives
was filed December 6,2012. Missouri and Manitoba hled responses January 6,2073, and our
response was filed January 22,2013. The Court issued an opinion on March 1,2013, modiffing
the injunction to not permit 'new pipeline construction or new pipeline construction contracts'.
We provided notice to the Court in September of our intention to begin design work on
replacement of the softening facilities and associated equipment at the Minot water treatment
facility.

TS:TF:ph/237-04
JACK DALRYMPLE, GOVERNOR

CHAIRA4AN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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MEMORANDUM

TO: Governor Jack Dalrymple
Members of the State Water Commission

FROM: @ltroddSando, P.E., ChiefEngineer/Secretary
SUBJECT: Missouri River Update
DATE: November 19,2074

SystemlReservoir Status

System volume on November 19 in the six mainstem reservoirs was 57.1 million acre-feet
(MAF), 1.0 MAF above the base of flood control. This is 3.0 MAF above the average system
volume for the end of November, and 6.3 MAF more than last year. The volume of water in the
system on November 79,201I,was 57.9 MAF.

On November 19, Lake Sakakawea was at an elevation of 184I.9 feet msl 4.4 feet above the
base of flood control. This is 7.2 feet higher than a year ago and 7.0 feet above its average end
of November elevation. The minimum end of November elevation was 1808.9 feet msl in2006
and the maximum end of November elevation was 1846.7 feet msl n 1972. The elevation of
Lake SakakaweaonNovember 79,201I, was 1840.8 ftmsl.

On November 19, the elevation of Lake Oahe was 1609.1 feet msl, l.6 feet above the base of
flood control. This is 7.2 feet higher than last year and 10.4 feet higher than the average end of
November elevation. The minimum end of November elevation was 7573.2 feet msl in 2006,
and the maximum end of November elevation was 1612.4 feet msl in 1997. The elevation of
Lake Oahe onNovember 19, 2011, was 1608.1 feet msl.

On November 19, the elevation of Fort Peck was 2232.9 feet msl, 1.1 feet below the base of
flood control. This is 9.1 feet higher than a year ago and3-4 feet higher than the average end of
November elevation. The minimum end of November elevation was 2199.8 feet msl in2004,
and the maximum end of November elevation was2245.3 feet msl inl975. The elevation of Fort
Peck onNovember 19,2011, was 2237.4 feetmsl.

Releases from Garrison Dam are currentþ about 19,000 cfs. During freeze-in, it is normal for the
river stage to increase and releases will be reduced during this period to compensate for the stage

increase. After the ice forms, releases will be gradually increased to approximately 22,000 cfs
and stay atthat level during January and February. It is expected that a flow of 22,000 cfs under
ice-affected conditions will cause a river stage of about 9 feet at Bismarck on the Missouri River.

The State Engineer sent letters on September 1l and October 14, urging the Corps to increase
releases at that time during open water conditions, instead of during ice-affected conditions.
Open water conditions allow for greater discharges at lower stages, and therefore, provide more
flexibility in evacuating water in Lake Sakakawea. The Corp responded by increasing releases

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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slightly during the middle of October. The Corps has stated that they will coordinate closely with
the National Weather Service office in Bismarck, as well as other federal, state, and local

agencies during periods of freeze-in and ice-out to reduce flood risk and ensure the public is
aware of rapidly changing conditions.

Annual Operating Plan

The fall Annual Operating Plan public meeting in Bismarck was held at the Civic Center on

October 28. The State Engineer provided comments, which are attached to this memo. The

Corps' public comment period closes on Novembet 21.

NOAA Outlooks for this Winter

The Missouri River basin is predominantly drought free and soil moisture in most of the basin is

wetter than average entering the winter because of heavy strnmer and fall precipitation. For this

upcoming winter, the temperature outlook shows an increased chance of being warmer than

normal in the upper basin and equal chances of above and below normal temperatures in the

lower basin. The precipitation outlook shows no strong indicators, meaning equal chances of dry,

wet, or close to normal precipitation for most of the basin.

Missouri River Recovery Implementation Committee (MRRIC)

In Section 5018 of the 2007 Water Resources Development Act (WRDA) Congress authorized

the Missouri River Recovery Implementation Committee (MRRIC). The Committee is to make

recommendations and provide guidance on activities resulting from the Missouri River Recovery

Program (MRRP). The Committee was established in 2008. MRzuC has nearly 70 members

representing local, state, tribal, and federal interests throughout the Missouri River Basin.

During a meeting in Omaha, NE from November 4 to 6, MRRIC reached tentative consensus on

a recoÍìmendation to the Corps to take action on Section 4013 of the Water Resources Reform
Development Act (WRRDA) of 2014. Section 4013 provides that the MRRIC members may be

reimbursed travel expenses. Limited resources have been a significant impediment to member

participation and engagement on MRRIC, most notably of the tribal representatives appointed to

the committee.

MRzuC received an update on the Missouri River Recovery Management Plan (MRRMP) and

Environmental Impact Statement (EIS). The MRRMP and EIS is a three-year effort that will
evaluate the effectiveness of actions taken by the Corps to recover the least tern, piping plover,

and pallid sturgeon. The evaluation will determine modifications to current recovery efforts, if
necessary, and will result in an adaptive management plan for Missouri River Recovery

Management Plan actions. The MRRMP and EIS are scheduled to be complete in i|l4ay 2016.

MRzuC had discussions with the U.S. Fish and Wildlife Service and the Independent Science

Advisory Panel regarding population targets for the least tern, piping plover, and pallid sturgeon.

These targets will be used in deciding upon management strategies to be implemented, and are
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critical for measuring the overall success of the MRRMP. MRzuC also discussed using human

considerations "proxy metrics" for the initial screening of alternatives. It is expected that the first
round of alternatives will be provided to MRRIC in the spring.

Surplus Water/Reallo cation

The Reallocation Study has been put on hold until the five remaining Surplus Water Reports are

fina\ízed and the associated Rulemaking has been released to the public. A timeline of these

events has not been provided. We continue the effort to educate the Corps that storage contracts

are inappropriate as the natural flow of the Missouri River provides for the water use in North
Dakota and stored water is not necessary.

LCN1392
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Missouri River AOP Meeting

Todd Sando, Ghief Engineer and Secretary
North Dakota State Water Commission

October 28,2014, 11am
Bismarck Givic Genter

Welcome to North Dakota, my name is Todd Sando; I am the North Dakota State

Engineer.

The common theme this year has been above normal. The mountain snowpack

peaked in April at 132 and 14O percent of normal for the "Above Fort Peck" and "Fort

Peck to Garrison" reaches, respectively. Summer and fall runoff this year has also been

above normal. According to the Corps' September 4th, press release, the runoff in

August was the third highest since 1898 at 241 percent of normal. The volume of runoff

that occurred in August was not anticipated as the August 1"t runoff forecast predicted it

tobe121 percentof normalforthatmonth. Therunoff fortheremainderof theyearis

predicted to be above normal and there is no reason to not anticipate even higher than

expected runoff.

On September 11th and October 14th, I sent letters to the Corps urging them to

increase releases from Garrison Dam now during open water conditions, instead of

during the winter when river stages are affected by ice. I want to thank the Corps for

responding to our concerns and increasing releases slightly by 2,000 cfs. Open water

conditions allow for greater discharges at lower stages, and therefore, provide more

flexibility in evacuating flood water. The reason for the recommendation to increase

releases now is because of the above-normal runoff in the Missouri River Basin so far

JACK DALRYMPLE, GOVERNOR
CHAIRf,tAN

TODD SANDO, P.E,
CHIEF ENGINEER AND SECRETARY



this year, the forecasted above-normal runoff for the remainder of the year, and the

potential for higher than forecasted runoff.

The forecasted winter releases of 24,000 cfs from Garrison Dam will most likely

cause a stage of approximately nine to ten feet under ice-affected conditions. lf winter

releases are increased further, the higher river stages will exacerbate groundwater

conditions and increase the chances of ice-induced flooding. I urge the Corps to fudher

increase releases from Garrison Dam before freeze-in. lf runoff continues to be higher

than forecasted, even more water will need to be evacuated before next spring,

resulting in increased winter releases. I also recommend continued communication with

other federal, state, and local entities during periods of freeze-in and ice-out to ensure

awareness of rapidly changing conditions.

Open water and ice jam induced flooding are concerns on the Missouri River in

North Dakota. Although ice-induced flooding can occur anywhere along the Missouri

River in North Dakota, there is heightened concern in the Bismarck-Mandan area. The

AOP (page 14) states that winter releases will be increased to accommodate winter

power loads and to draw down Lake Sakakawea to the base of the annual flood control

pool. lt also specifies that releases will be temporarily reduced, most likely in

December, to prevent ice-induced flooding during freeze-in followed by a gradual

increase as conditions permit. The flood stage at the Missouri River at Bismarck stream

gage station is 14.5 feet. ln both the AOP (page 14) and Master Manual (page Vll-21),

the Corps has indicated that they plan on preventing the exceedance of a stage of

13 feet. The Master Manual, however, states that the flood stage at the Bismarck gage

is 16 feet (page Vll-40). Because the flood stage has been lowered 1.5 feet since the



last update of the Master Manual, I suggest that the Corps plan on preventing the

exceedence of a stage of 1 1 .5 feet, rather than 13 feet.

While it is not really an AOP issue, I remind the Corps that the State of North

Dakota is adamantly opposed to any effort by the Corps to charge our water users, or

interfere with water use, for water that rightfully belongs to the people of our state. The

basin states and tribes have a clear right to the use of the natural flow of the Missouri

River without obligation to the federal government.

LCA:pdh/1392
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MEMORANDUM

TO: Governor Jack Dalrymple
Members of the State Water Commission

FROM: 4lTodd,Sando, P.E., Chief Engineer - Secretary
SUBJECT: Devils Lake Hydrologic Update

Devils Lake Outlet Update
DATE: November 17,2014

The current water surface elevation of Devils Lake and Stump Lake is 1451.6 ft-msl. This is
approximately 0.7 feet below the water surface elevation from a year ago.

It has been a dry fall this year with precipitation values in the basin much lower than normal. The
dry soils and lower wetlands should help capture spring runoff. The next forecast from the
National Weather Service will be available in mid January 2015.

\ilest and East Outlets: The outlets were shut down
is a table with the and total volumes

The total pumped Devils Lake water of nearly 166,000 acre-feet is a record for the outlets, the
previous annual high was n2012 when approximately 158,000 acre-feet were pumped. Using the
arcafor lakeelevationof 1452.0 ft-msl,thedepthreduction in2014isabout ll inches.

TS:JK:EC:pW416-10

for the winter on November 9th. Following
in2014:

JACK DALRYMPLE, GOVERNOR
CHAIRA,IAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY

MONTH West End Outlet East End Outlet Outlets Combined

Acre-Feet Acre-Feet Acre-Feet

Mav 7,874 5,5 81 7,455

June 4,884 4,061 8,944

July 74,013 78,042 32,055

August 15,002 22,673 37,615

September 14,423 21,698 36,727

October 14,541 20,t2t 34,662

November 3.812 5,t72 8,984

TOTAL 68,548 97,288 165,837



DRAFT FINAL

MINUTES

North Dakota Súaúe Water Commission
Audio Telephone Conference Call Meeting

Bismarck, North Dakota

January 7, 2015

The North Dakota State Water
Commission held an audio telephone conference call meeting in the Governor's
conference room at the State Capitol, Bismarck, North Dakota, on January 7, 2015.
Governor Jack Dalrymple, Chairman, called the meeting to order at 9:15 a.m., and
requested Todd Sando, State Engineer, and Chief Engineer-Secretary to the State
Water Commission, to call the roll. Governor Dalrymple announced a quorum was
present.

STATE WATER COMMISSION MEMBERS PRESE/VI;
Governor Jack Dalrymple, Chairman
Tom Bodine, representing Doug Goehring, Commissioner,

North Dakota Department of Agriculture, Bismarck
Arne Berg, Member from Devils Lake
Maurice Foley, Member from Minot
Larry Hanson, Member from Williston
George Nodland, Member from Dickinson
Robert Thompson, Member from Page
Harley Swenson, Member from Bismarck
Douglas Vosper, Member from Neche

OTHERS PRESENT;
Todd Sando, State Engineer, and Chief Engineer-Secretary,

North Dakota State Water Commission, Bismarck
State Water Commission Staff
Andrea Travnicek, North Dakota Office of the Governor, Bismarck
Jennifer Verleger, North Dakota Offìce of Attorney General, Bismarck
Mary Massad, Southwest Water Authority, Dickinson
Jim Lennington, Bartlett & WeSUAECOM, Bismarck

The attendance register is on file with the official minutes.

The meeting was recorded to assist in compilation of the minutes
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COIVS/DERATION OF AGENDA The agenda for the January 7, 2015
State Water Commission audio tele-

phone conference call meeting was presented; there were no modifications to the
agenda.

It was moved by Commrbsíoner Foley, seconded by Commrssioner
Nodland, and unanimously carried, that the agenda be accepúed as
presented.

SOUTHWEST PIPELINE PROJECT - The scope of work under Southwest
CONTRACT 1-2A, SUPPLEMENTAL Pipeline Project Contract 1-2A,
INTAKE - APPROVAL OF SETTLEMENT Supplemental lntake, consisted of the
AGREEMENT ($3,000,000) design and construction of a vertical
(SWC Project No. 1736-99) reinforced concrete caisson with a min-

imum diameter of 14 feet, approximately
151 feet in depth; installation of approximately 2,800 feet of 3O-inch inside diameter
horizontally directionally drilled or microtunneled intake pipe; and the installation of a
terminal and pile supported screen structure and associated diver services.

Contract 1-24 involves specialized con-
struction with an aggressive schedule. The design and construction of the caisson and
intake pipe construction were combined into one contract as the construction schedule
of the intake pipe is dependent on the completion of the caisson. Because of the
schedule of specialized construction, the caisson, the installation of horizontally
directionally drilled and micro-tunneled intake pipe, and diver services, contractors and
subcontractors were prequalified and only prequalified contractors were allowed to bid.
Micro-tunneling was not initially included in the prequalification process as it was
considered more costly. Micro-tunneling was included upon a request from James W.
Fowler, Dallas, OR, to consider allowing micro-tunneling.

On August 9, 2013, bid packages were
opened for Southwest Pipeline Project Contract 1-24, Supplementary Raw Water lntake
Caisson, lntake Pipe and Screen. Three bids packages were received for Contract
1-24, all bids appeared in order, and all bid packages were opened. The apparent low
bid of $12,978,000 was from James W. Fowler Company, Dallas, OR, a micro-tunneling
contractor, for the 3O-inch steel intake pipe under the base b¡d. The low bid of
$12,994,000 for the larger intake pipe was also from James W. Fowler Company for the
36-inch steel pipe under the base bid with Alternate 2, which was $16,000 more than
the low base bid.

On August 20, 2013, the State Water
Commission adopted a motion to approve an allocation not to exceed $12,994,000 from
the funds appropriated to the State Water Commission in the 2013-2015 biennium (H.8.
1020) for the Southwest Pipeline Project; and approved the award of Southwest Pipe-
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line Project Contract 1-2A, Supplementary Raw Water lntake Caisson, lntake Pipe and
Screen, to James W. Fowler Company, Dallas, OR, based on the base bid with Bid
Alternate 2, in the amount of $12,994,000. The Commission's action was contingent
upon the satisfactory completion and submission of the contract documents by James
W. Fowler Company, technical review, and review/approval by the Commission's legal
counsel.

ln October, 2013, James W, Fowler
(JWF) initially indicated the micro-tunneled pipeline would be 58.5 inches in diameter
and requested consideration of a large caisson which would consist of a 7-meter (22.96
feet) inside diameter caisson. JWF also requested consideration of a shaft constructed
with precast segmental panels that bolted together and are assembled on-site rather
than constructing the caisson by placing concrete on site.

On October 22, 2013, a letter was
received from JWF requesting the use of reinforced concrete pipe for the intake that
would have an outside diameter of 101" and an inside diameter between 78" to 84".
The larger pipe would allow the use of a larger micro-tunneling machine which would be
advantageous in dealing with large boulders if encountered during the micro-tunneling
operation. Since the reinforced concrete pipe is more conducive for corrosion resistance
and is significantly larger than specified, the request was accepted. The final approved
submittal for the intake pipe has an outside diameter of 73,5", and internal diameter
varying between 54" to 60" in order that the pipe would be neutrally buoyant during
tunneling, and the caisson is 7.5-meter (24.6 feet).

The bid documents for Contract 1-24
included, by reference, the geotechnical report completed by the State Water
Commission's engineer, Bartlett & WesUAECOM's (BWAECOM) sub-consultant, Braun
lntertec, for the Southwest Pipeline Project's supplemental intake project, and the
geotechnical report completed by Shannon & Wilson, lnc. for the existing Basin Electric
Power Cooperative intake. The existing Cooperative's intake site is located
approximately 550 feet east of the supplemental intake site,

The project engineer received written
notices, dated March 31, 2014 and April 30, 2014, from JWF with claims of differing
subsurface conditions based on "technical data" included, by reference, with the
contract documents. Refer to APPENDIX "A", State Water Commission staff
memorandum, dated December 29,2014, for detailed information relating to the claims
of differing subsurface conditions.

JWF submitted notification and support-
ing documentation on July 7, 2014, indicating that the cost and schedule impact due to
the differing subsurface conditions was $4,200,000, and the delay in the completion of
the contract would be from November 30,2014 to October28,2015. JWF's claim was
rejected by BWAECOM through their letter dated August 15,2014.
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During excavation of the caisson, at a

depth of approximately 50 feet, a boulder was encountered in October, 2014. JWF
submitted a request of differing subsurface claim for the boulder. Braun lntertec
determined the claim was not justified, and because of the claim dispute, JWF further
requested mediation.

On December 10, 2014, JWF and the
State Water Commission staff mediated the claim with the assistance of Joel Heusinger
acting as the mediator. JWF indicated initially that the cost impact of the differing
subsurface conditions and boulder is $5,600,000. The Commission staff and JWF
agreed to recommend the settlement of the dispute for $3,500,000, of which
BWAECOM will pay $500,000 to the Commission, A draft settlement agreement was
presented for the State Water Commission's consideration.

The Commission staff explained that the
supplemental intake project is crucial to the Southwest Pipeline Project and is
necessary to increase the system capacity to address growth in the Dickinson area and
other areas served by the project. Because of the additional capacity that would be
realized due to the increased intake and caisson size, it was the recommendation of
Secretary Sando that the State Water Commission authorize the Secretary to the
Commission to execute the settlement agreement between James W. Fowler Company
and the North Dakota State Water Commission relating to the differing subsurface claim
on the supplemental intake contract, pending the review/approval of the final settlement
agreement by the Commission's legal counsel. lt was also the recommendation of
Secretary Sando that the State Water Commission approve an additional allocation not
to exceed $3,000,000 from the funds appropriated to the State Water Commission in
the 2013-2015 biennium (H.8. 1020) to the Southwest Pipeline ProjectforContract
1 -2A, supplemental intake.

It vvas moved by Commissioner Thompson and seconded by
Commissioner Swenson that the Súaúe Water Commission:

1) authorize the Secretary to the Commission to execute
the settlement agreement between James W. Fowler Company and
the No¡úh Dakota Súaúe Water Commission relating to the differing
subsurtace claim on the supplemental intake contract. This action is
contingent upon the review/approval of the final settlement
agreement by the Commrssion's legal counsel; and

2) approve an additional allocation not to exceed
$3,000,000 from the funds appropriated to the Sfafe Water
Commission in the 2013-2015 biennium (H.8. 1020), to the Souúfiwesú
Pipeline Project for Contract 1-2A, supplemental intake. This action
is contingent upon the availability of funds. SEE APPENDIX "8"
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Commissioners Berg, Foley, Tom Bodine representing
Commlssioner Goehring, Hanson, Nodland, Swenson, Thompson,
Vosper, and Governor Dalrymple voted aye. There were no nay
voúes. Governor Dalrymple announced the motion unanimously
carried.

NEXT STATE WATER lt was the consensus of the State Water
COMMISSION MEETING Commission members that a face-to-

face meeting of the Commission be
scheduled in March, 2015. Governor Dalrymple stated that a new revenue forecast
according to Moody's Analytics would be released in February,2015, and it would be
appropriate for a representative from the State Tax Department to provide information at
the March meeting relative to the oil extraction tax.

There being no further business to come
before the State Water Commission, Governor Dalrymple adjourned the January 7,

2015 audio telephone conference call meeting at 9.45 a,m.

Jack Dalrymple, Governor
Chairman, State Water Commission

Todd Sando, P.E.
North Dakota State Engineer,
and Chief Engineer-Secretary
to the State Water Commission
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North Dakota State Water Commission
9OO EAST BOULEVARD AVENUE, DEPT 77O. BlSlrlARCK, NORTH DAKOTA 58505-0850
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MEMOR ANDUM

TO: Governor Jack Dalrymple
. JVlembers of the State'Water Commission

FROM:{¡Àòodd S. Sando, P.E., Chief Engineer-Secretary
SUBJECT: SWPP Contract l-24 Mediation for Differing Subsurface Claim
DATE: December 29,2014

The scope of work under the Supplemental Intake Contract 1-24 consisted of the design and

construction of a vertical reinforced concrete caisson with a minimum diameter of 14 feet,

approximately 151 feet in depth; installation of approximately 2,800 feet of 30" inside diameter

horizontally directionally drilled (HDD) or micro-tunneled intake pipe; and installation of a

terminal and pile supported screen structure and associated diver services.

The Supplementary Intake Contract l-2A involves specialty construction with a tight
construction schedule. The design and construction of the caisson and intake pipe construction

were combined into one contract, as the construction schedule of the intake pipe is dependent on

the completion of the caisson. Because of the schedule and specialized construction, the caisson,

HDD and micro-tunneling, and diver services contractors and sub-contractors were prequalified

and only those who were prequalified were allowed to bid or be a sub-contractor. Micro-
tunneling was not initially included in the prequalification process, as it was considered more

costly. Micro-tunneling was included upon a request from J.V/. Fowler (JV/F) to consider

allowing micro-tunneling.

Bid Results:

Bids for this contract were opened on August 9, 2013. Three bids were received, and all three

bids were opened. The low bid of $12,978,000 was from JWF for the 30-inch steel pipe (Base

Bid). The low bid for the 36-inch steel pipe (Base bid with Alternate 2) was also from JWF for

572,997,000, $16,000 more than the base bid. Bids from other contractors were approximately

25-40% higher than the bids received from JWF. The State V/ater Commission (SWC) at its
August 20, 2013 meeting authorized the award of the Supplemental Intake Contract to JWF

Company based on the Base Bid with Bid Alternate2.

Caisson and Intake Pipe Changes:

In early October 2073, JWF initially indicated the micro-tunneled pipeline would be 58.5 inches

in diameter and requested consideration of a larger caisson. JWT proposed a 7-meter (22.96 feet)

inside diameter caisson. They also requested consideration of a shaft constructed with precast

segmental panels that bolt together and are assembled on-site rather than constructing the caisson

by placing concrete and assembling reinforcing steel on-site. The precast segmental panels had a

thin wall, varying between 9 arñ 1l inches.

JACK DALRYMPLE, GOVERNOR
CHAIRÀAAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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At the preconstruction conference for the intake on October I7,2013, JV/F indicated they would

like to use Reinforced Concrete Pipe (RCP) for the intake pipe and the pipe would have an

outside diameter of 101" and an inside diameter between 78" to 84". A formal letter requesting

the change was received on October 22,2013. The larger pipe was proposed, as it would allow

JWF to ,rr" u much bigger micro-tunneling machine, which would provide them with a better

ability to deal with large boulders if encountered during the micro-tunneling operation. Since the

RCp is better than the specified steel pipe for corrosion resistance and since the intake pipe was

much larger than specified, J'WF's request was accepted.

In early December 2013, JWF indicated that they would provide a'72" outside diameter RCP

intake þipe, with an internal diameter of 54", so the pipe is neutrally buoyant during tunneling.

The frnai approved submittal for the intake pipe has an outside diameter of 73.5" and inside

diameter varying between 54" to 60". The final approved submittal for the caisson is 7.5m (24-6

feet).

Documents made available to the Contractor:

The bid documents for Contractl-2A included by reference the geotechnical report completed

by SWC,s Engineer Bartlett & WesIAECOM's (BWAECOM) sub consultant Braun Intertec

for the Southwest pipeline Project's Supplemental Intake Project and the geotechnical report

completed by Shannon ¿ wit.on, Inc. for the existing Basin Electric Power Cooperative (BEPC)

intake. Braun Intertec's geotechnical report consisted of information from the four bore logs

completed at the project siie. The existing BEPC intake is located approximately 550 feet east of
the 

-supplemental 
Intake site, and the Shannon &. Wilson geotechnical report had detailed

geotechnic aI dataand also included a dewatering analysis'

Differing Subsurface Claim:

BWAECOM received two written notices (dated March 37, 2074, and April 30, 2014) from

JWF with a claim of differing subsurface conditions based on "technical datd' included by

reference with the Contract Documents. The "technical datt' referred to in the letter is the

geotechnical report by BV//AECOM's sub consultant Braun Intertec. The Shannon & 'Wilson

ieport describes two aquifers present at the BEPC intake caisson, an upper fine grained sand

uqnif". with relatively lõw tranimissivity, and a deeper sand and gravel aquifer with much higher

trånsmissivity. The two aquifers are separated by a confining layer of stiff and hard lake

deposits about 30-40 feet thick. The bottom of the proposed Supplemental Intake is located

within this confining layer. The geotechnical report by Braun Intertec did not include a

dewatering analysis. The report said that depending on the construction technique for the

caisson, dãwatering may be required. The report quoted the dewatering flow rate to dewater the

upper aquifer from the Shannon & Wilson report.

The supplemental intake contract with JWF specifically includes design of the intake caisson and

the méans and methods required to construct the caisson, including any dewatering if the

Contractor,s chosen method required it. The plans and specifications included with the contract

were based on cast-in-place sunken construction that does not require dewatering. However,
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JWF decided to construct the shaft in the dry with thin precast segments. This is the change in
the design approach by JWF. JWF should have looked at all the information available to them

before making their means and methods choice.

JWF initially anticipated a single dewatering well to facilitate the shaft construction and to

determine the volume of water to be encountered. Water from the dewatering well was planned

to be discharged into the SWPP's existing reverse osmosis concentrate discharge line. JWF

estimated 150-200 gallons per minute (gpm) of water. 'When this dewatering estimate was

provided by JWF, BWAECOM provided JWF with a copy of a memo prepared for the SWC on

the feasibility of ahorizontal collector well at the intake location. This memo pointed out that

the geotechnical investigation by Braun Intertec had not penetrated the confining layer between

the two aquifers at the site and included two memoranda from hydrogeologists discussing the

two aquifers. J'WT's first dewatering well was drilled on March 17, 2014, to a depth that
penetrated the confining layer into the lower aquifer. The driller determined that they had more

water than they initially anticipated, and a second well was drilled on March 25,2014. JWF had

a hydrogeologist out of Washington State (Bender Consulting, LLC) on site on March 27 and

March 28, 2014, performing pumps tests. The hydrogeologist estimated 1,800 to 3,000 gpm

would be required to lower the water level to the base of the proposed shaft and 8,400 to 9,000

gpm would be required to de-pressurize the lower aquifer to provide a stable excavation bottom

for "in the dry" construction. Bender Consulting,LLC also stated that, based on the drill cuttings

samples collected during the installation of the dewatering wells, they believed none of the

samples have similarity to those described in Braun Intertec's geotechnical report. JWF's March

31, 2074 letter was based on Bender Consulting, LLC's report. The letters were forwarded to

Braun Intertec and BWAECOM responded to JWF's letter on April 14,2014, indicating that

JWF's contention that the materials encountered in drilling the dewatering wells were different
from those described in the geotechnical report was incorrect.

JWF indicated that based on the existing conditions, their initial plan of unsupported excavation

was not compatible with the soils and groundwater encountered and determined that ground

freezing was the most prudent method available to both stabilize the ground conditions and to

seal out groundwater. JWF hired Midwest Testing Laboratories to perform a geotechnical

exploration atthe proposed caisson location. The borehole was installed onApril 16,2014. A
letter from JWF was received on April 30,20t4, again claiming differing subsurface conditions
and requesting a written order pursuant to General Conditions in the Contract Documents

allowing them to continue work. BWAECOM responded to JWF's letter along with Braun

Intertec's response rejecting JWF's claim based on the conclusion that the geotechnical

investigation conducted by JWT's subcontractors did not differ materially from that shown or

indicated in the Contract Documents. BV//AECOM also pointed out that the Shannon & Wilson
geotechnical report, which was downloaded by JWF before bidding, indicated similar dewatering

volumes as determined by JWF's dewatering sub consultant (Bender Consulting). The letter

indicated that JWF is solely responsible for the means, methods, techniques, sequences, and

procedures of construction. Contract l-2A expressly requires Contractor to be responsible for the

design of the intake caisson structure, which would include the means and methods of
construction. JWF's choice of ground freezing for the construction of the caisson is their choice

of means and methods for the construction of the caisson.
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JV/F sent a letter on May 14, 2014, noti$ing their intent to make a Claim and requesting

clarification on the date by which the supporting data for the Claim amount should be submitted.

After discussion with SV/C staff, BWAECOM indicated that supporting data for the claim

amount was a moot point, as the Claim of Differing Subsurface Conditions was previously

rejected. However, it was clarified to JWF the deadline for submitting the supporting data would

Uð futy 7, 2014. JWF requested a l4-day extension to July 21, 2014. The time extension was

granteâ for submitting the supporting documentation, but JWF was asked to submit the

ãssociated cost and schedule impact by the original J:uly 7, 2014 date. The letter from J'WT on

July 7, 2014, indicated that the cost and schedule impact because of the differing subsurface

.o.rditionr is $4.2 Million, and the delay in the completion of the contract would be from

November 30,2014, to October 28,2015

JWF sent the supporting documentation for the differing subsurface claim on July 21,2014. The

documentation ùcludeã County Groundwater studies and J'WF's reliance on the geological unit

classification by Braun Intertec, which indicated the Sentinel Butte formation. JWF's letter

stated that the county studies indicate that the Sentinel Butte formation does not bear any water

and they did not anticipate higher volumes of ground water during caisson construction. J'WF's

claim was again rejectãd by BWAECOM through their letter dated August 15,2014. JWF then

requested mediation.

In early October 2014, JWF encountered a boulder with an approximate volume of 70 cubic feet

during the caisson excavation at a depth of approximately 50 feet. JWF sent in a claim of
differing subsurface conditions because of the boulder, even though its removal took less than a

day. The claim was forwarded to Braun Intertec for response. Braun Intertec notified that the

ctáim was not justified, as the geotechnical report wamed that boulders could be encountered in

the glacial alluvium down to depths of 55-60 feet. This was transmitted to JWF by BWAECOM.

lWÈ has requested that the claim of differing subsurface conditions because of the encountered

boulder be included in the scheduled mediation.

JWF in the information submitted to the mediation has indicated that the cost impact because of
the differing subsurface claim is $5.6 Million, which includes their claim for the boulder

encounterea. fney also indicated that the substantial completion date of November 15, 20L5.

Mediation Summary:

On December 10, 2074 the claim dispute was mediated with the assistance of Joel Heusinger.

After long negotiation, JWF and the Commission staff agreed to recommend the settlement of
the dispute foi $¡.S millon dollars. BWAECOM has agreed to pay $500,000 to the SV/C. A
separate agreement between BWiAECOM and SWC is currently under preparation. The draft

negotiated settlement agreement between the SWC and JWF is attached along with this memo.

Settlement Opinion:

The settlement amount of $3.5 million is high, but the SWC will likely get a better product than

what was actually bid. When bidding, the State was anticipating a 30" or 36" inside diameter

steel or HDPE pipe with a 14' diameter caisson for a design capacity of 7,000 gallons per
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minute. If micro-tunneling goes well as planned, the SWC is getting a reinforced concrete pipe

with an inside diameter varying between 54" and 60". With equivalent velocity, the 54" and 60"
inside diameter intake pipe will have a capacity of approximately 23,000 and 28,000 gallons per

minute respectively. That is 3-4 times the capacity that the supplemental intake was designed for
and higher than the peak capacity determined for the entire SWPP af 17,305 gallons per minute.
The caisson that is currently being built is almost two times the designed diameter of 14 feet.

The other two bidders for the Supplemental Intake Contract had an increase in price of 1 million
dollars between the 30" and 36" inside diameter intake pipe alternates. The second low bidder
on the contract was approximately 3 million dollars higher than the JWF bid for the 36" inside
diameter pipe altemate.

The Supplemental Intake project is crucial to the SWPP. The Supplemental Intake project is

needed to increase system capacify to address growth in the Dickinson arca and other areas

served by the SWPP. In the interest of moving the project along, the additional capacþ that
would be realized due to the increased intake and caisson size and to avoid the increased costs

and risk of litigation the SWC staff determined that it would be beneficial to settle this mediation
for $3.5 million dollars.

I recommend the State 'Water Commission authortze to the Chief Engineer-
Secretary to execute the settlement agreement between James W. Fowler
Company and the North Dakota State 'Water Commission in regards to
differing subsurface claim on the Supplemental Intake Contract. I further
recommend the State Water Commission approve an additional $3 million
dollars for Contract l-2A to the Southwest Pipeline project from the funds
appropriated to the State Water Commission in the2013-2015 biennium.

TSS:SSP:pdW1736-99



APPENDIX ''B''
JANUARY 7, 20L5

SETTLEMENT AGRE,EMENT

THIS SETTLEMENT AGREEMENT (Agreement) is made between James W.

Fowler Co. (JWF) and the North Dakota State Water Commission (Commission).

Whereas, on August 20, 2073, Commission awarded Project 1,736 Southwest

Pipeline Contract I-2A (Contract) to JWF;

Whereas, JWF submitted two claims to the Commission, one on May 14,2014,

and the other on October 3,2014. Each claim alleged differing site conditions. The first
claim is for extra costs and time incurred constructing the caisson. The second claim is

for extra costs associated with boulder removal;

Whereas, on December 10, 2014, JWF and Commission mediated the claims with
assistance of Joel Heusinger acting as the mediator; and

Whereas, JWF and Commission desire to enter into this Agreement strictly upon

the terms and subject to the conditions herein contained, which resolves all disputes

related to JWF's two claims, and declare they are executing this Agreement wholly of
their own volition, individual judgment, belief, and knowledge and that this Agreement is

made without reliance upon any statement or representation of any party or person.

NOV/ THEREFORE, in consideration of the promises and material covenants

herein contained, JWF and Commission agree to settle the disputes relating to JWF's

claims as follows:

1. By January 30,2015, the Commission will issue a Change Order to the

Contract that will include the following terms:

a. Increase the Contract price by $3,500,000.

b. Extend the Contract Substantial Completion date to December 15,2015,
and Final Completion date to January 30,2016.

c. Clariff that in the Supplementary Conditions Section SC-4.02, the

"technical data" upon which the contractor may rely consists of the

following:

Braun Proj ect BM- 1 3-00850
Braun Intertec Corporation, Southwest Pipeline Project-Supplemental

Raw'Water Intake, Mercer County, North Dakota (June 2013)

Shannon & V/ilson, Inc.

Settlement Agreement
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Geotechnical Report, Proposed Raw Water Intake, North Dakota Coal

Gasification Project, Volumes I, II, and III (December 1977)

d. The "technical data" is defined as the information contained in the

boring logs (excluding interpretations of geologic formation), the "time
specific" water level information, and other factual information in the

geotechnical reports. Information provided based on engineering
judgment or opinions is not "technical data."

e. Modiff the line and grade tolerance for the intake pipe to +l- 24-inches.

f. Negotiate a non-compensable time extension for reasonable delays in
the intake pipe installation caused by obstructions that do not constitute
a differing site condition under the Contract.

g. If an obstruction that cannot be reasonably overcome through the use of
micro-tunneling is encountered, the Commission will allow
abandonment of the current intake pipe alignment. Any alternative
intake pipe alignment cannot reduce the system capacity to less than that
provided by a 36" inside diameter intake pipe and may be up to six feet
in elevation above the current design. JWF will have the option to
retain a Commission pre-qualif,red Horizontal Directional Drilling
(HDD) subcontractor to install the intake pipe if JWF and Commission
make a determination that HDD is the best means for completing the
work. Any change to the HDD method will be in accordance with Bid
Altemate 2. There will be no change in contract price.

h. The screen elevation will be maintained at the elevation specified in the

bid drawings.

i. JWF releases its pending claims relating to the construction of the
caisson and any future claims relating to the caisson and intake pipe

construction to the extent the conditions actually encountered should
have been reasonably anticipated by a prudent contractor reviewing the

documents listed in clause 2c above. Differing site conditions will
exclude groundwater, clay, lean clay, sandy lean cIay, fat clay,
claystone, sand, silt, silty sand, dense sand, sandy silt, sandstone,

siltstone, lignite, gravel, cobbles, boulders, glacial outwash, glacial till,
organics, roots, gravel, topsoil, bentonite, lacustrine deposits, outwash
deposits, lake sediments, and limestone.

2. J'WF's signature on this modification and Commission's payment of this
settlement amount constitutes complete accord and satisfaction with regard to JWF's

Settlement Agreement
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Claims. This negotiated settlement between the J'WF and Commission covers all interest,

attorney's fees, and costs arising under or related to JWF's Claims.

3. This agreement only alters the Contract to the extent set forth herein.

4. This Agreement shall be construed and enforced in accordance with North
Dakota law governing public procurements and Commission obligations. This
Agreement has been jointly drafted by JWF and Commission and will be construed
according to its terms and not for or against either party.

JAMES W. FOWLER CO NORTH DAKOTA STATE WATER
COMMISSION

By: By:
Name: Todd SandoName

Title:

Dated

Title: Chief Engineer and Secretary

Dated

4814-7057-0016,v. 2

Settlement Agreement
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DRAFT FINAL

MINUTES

North Dakota Súafe Water Commission
Audio Telephone Conference Call Meeting

Bismarck, North Dakota

January 29, 2015

The North Dakota State Water
Commission held an audio telephone conference call meeting in the Governor's
conference room at the State Capitol, Bismarck, Nofth Dakota, on January 29, 2015.
Governor Jack Dalrymple, Chairman, called the meeting to order at 2:00 p.m., and
requested Todd Sando, State Engineer, and Chief Engineer-Secretary to the State
Water Commission to call the roll. Governor Dalrymple announced a quorum was
present.

WATER SS'ON MEMBERS
Governor Jack Dalrymple, Chairman
Doug Goehring, Commissioner, North Dakota Department of Agriculture, Bismarck
Arne Berg, Member from Devils Lake
Maurice Foley, Member from Minot
Larry Hanson, Member from Williston
George Nodland, Member from Dickinson
Robert Thompson, Member from Page
Harley Swenson, Member from Bismarck
Douglas Vosper, Member from Neche

OTHERS PRESENT:
Todd Sando, State Engineer, and Chief Engineer-Secretary,

North Dakota State Water Commission, Bismarck
State Water Commission Staff
Andrea Travnicek, North Dakota Office of the Governor, Bismarck
JenniferVerleger, North Dakota Office of Attorney General, Bismarck
John Traeger, CHS, lnc., Laurel, MT
John Fjeldahl, Ward County Commission, Berthold, ND
Alan Walter, Ward County Commission, Minot, ND
Kip Kovar, Garrison Diversion Conservancy District, Carrington, ND
Merri Mooridian, Garrison Diversion Conservancy District, Carrington, ND
Ken Vein, Garrison Diversion Conservancy District, Grand Forks, ND (via telephone)
Kimberly Cook, Garrison Diversion Conservancy District, Carrington, ND (via telephone)
Jeff Lewis, Red River Basin Commission, Fargo, ND (via telephone)
Bob Keller, Bartlett and West, Bismarck, ND (via telephone)
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Geneva Kaiser, Stutsman Rural Water District, Jamestown, ND (via telephone)
Representatives from Barnes Rural Water District, Valley City (via telephone)
Leo Walker, Dakota Resources Council, Maddock, ND (via telephone)
Approximately 10 people who were not identified (via telephone)

The attendance register is on file with the official minutes.

The meeting was recorded to assist in compilation of the minutes

CONSTDERATION OF AGENDA The agenda for the January 29, 2015
State Water Commission audio tele-

phone conference call meeting was presented; there were no modifications to the
agenda.

It was moved by Commissioner Foley, seconded by Commrssioner
Nodland, and unanimously carried, that the agenda be accepfed as
presented.

CENTRAL NORTH DAKOTA
WATER SUPPLY PROJECT,
ENGINEER'NG SERY'CES
RELATED TO FUTURE WATER
SUPPLY FOR JAMESTOWN AREA -
APPROVAL OF STATE COST
pARTtCt pATtON CH2M Ht LL ($346,000) ;
GARR'SO/V D'YERS I O N CO NSERYANCY
DtsTRtcT (BLACK AN D VEATCH-$70,800)
(SWC Project No. 2051)

On February 27,2014, the State Water
Commission adopted a motion author-
izing the Secretary to the Commission to
enter into a contract with CH2M HILL for
an engineering study to determine the
feasibility of supplying Missouri River
water to areas east of the Missouri River
and approved an allocation not to
exceed $375,000 from the funds appro-
priated to the State Water Commission
in the 2013-2015 biennium (H,8. 1020)
to support the contract.

CHS, lnc. has been working with the
State Water Commission staff to identify a water supply for their proposed fertilizer plant
near Jamestown, North Dakota. lt has been determined that the Spiritwood aquifer
could supply the needs of the plant for approximately five years at which point a more
sustainable water source would need to be available. CHS has investigated the re-use
of water from the city of Jamestown and other industries in the area.

Because the availability of water in the
Jamestown area is limited, the Commission staff determined an engineering study
would be required to investigate alternatives to supply water from the Missouri River to
the CHS Spiritwood facility and other potential municipal, rural, industrial and irrigation
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users in the Jamestown area, The preliminary alternatives vary with regard to their
alignment, length, and environmental requirements. The Commission staff discussed a
preliminary alternative relating to the future water supply for the Jamestown area that
would include the delivery of Missouri River water from the McClusky canal through a
water service contract with the U.S. Bureau of Reclamation.

The engineering study work efforts are
being coordinated through the joint effofts of the State Water Commission and the
Garrison Diversion Conservancy District and their respective engineers (CH2M HILL
and Black & Veatch - AE2S is a sub-consultant to both firms) to investigate the
feasibility of delivering Missouri River water to the Jamestown area. The estimated total
cost is $464,000 (CH2M HILL - $346,000; Black and Veatch - $118,000). A request
from the Garrison Diversion Conservancy District was considered by the State Water
Commission for state cost participation for the eligible costs for engineering services
performed by Black and Veatch; the Garrison Diversion Conservancy District has
agreed to provide the local cost share of the Black and Veatch work. lt is anticipated the
project will provide information to supporl decisions about the project alternative
selection by February 27 , 2015, with the final report expected by March 13, 2015.

It was the recommendation of Secretary
Sando that the State Water Commission authorize the Secretary to the Commission to
execute a SpecificAuthorization, Amendment No. 1, with CH2M HILL, and approve an
allocation not to exceed $346,000 from the funds appropriated to the State Water
Commission in the 2013-2015 biennium (H.8. 1020) to investigate the feasibility of
delivering Missouri River water to the Jamestown area.

It was also the recommendation of
Secretary Sando that the State Water Commission approve a state cost participation
grant of 60 percent of the eligible costs of the engineering study efforts provided by
Black and Veatch, not to exceed an allocation of $70,800 from the funds appropriated to
the State Water Commission in the 2013-2015 biennium (H.B 1020), to the Garrison
Diversion Conservancy District.

It was moved by Commissioner Foley and seconded by
Commissioner Goehring that the Súaúe Water Commission:

1) authorize fhe Secretary to the Commission to execute
Amendment No. 1 to Contract for Engineering with CH2M HILL;

2) approve an allocation not to exceed 8346,000 from the
funds appropriated to the State Water Commission in the 2013-
2015 biennium (H.8. 1020) to CH2M HILL to investigate the
feasibility of delivering Missouri River water to the Jamestown
area; and
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3) approve a state cost participation grant of 60 percent of
the eligible cosús, not to exceed an allocation of 970,800 from
the funds appropriated to the State Water Commission in the
2013-2015 biennium (H.B 1020), to the Garrison Diversion
Conseruancy District to support the engineering study effotls
provided by Black and Veatch. These actions are contingent
upon the availability of funds.

Commissioners Berg, Foley, Goehring, Hanson, Nodland, Swenson,
Thompson, Vosper, and Governor Dalrymple voted aye. There were
no nay voúes. Governor Dalrymple announced the motion
unanimously carried.

RED RIVER VALLEY WATER
SU PPLY PROJ ECT ALTERN ATIVE
ROUTE EN GIN EER''VG STU DY,
M'SSOUR I RIVER HYDROG EOLOGIC
INVESTIGATION . APPROVAL OF
AMENDMENT NO.1 TO CONTRACT
FO R EN G I N EER''VG SERY'CES
(SWC Project No. 325-102)

On May 29, 2014, the State Water
Commission authorized the Secretary to
the Commission to investigate the
potential for a bank filtration intake
system on the Missouri River between
Bismarck and Washburn, and approved
an allocation not to exceed $2,500,000
from the funds appropriated to the State
Water Commission in the 2013-2015
biennium (H.8. 1020).

A request for engineering proposals was
issued for a hydrogeologic investigation and conceptual bank filtration system design on
the Missouri River in June, 2014. The purpose of the project was to categorize the
potential for subsurface water intakes along the Missouri River between Bismarck and
Washburn primarily to investigate the feasibility of a bank filtration system comprised of
horizontal collector wells intake option for a potential Red River valley water supply
project as well as potential subsurface intake locations for other uses. The scope of
work included a review of existing data, geophysical exploration, soil borings, aquifer
pumping tests and conceptual design of an intake and an estimate of probable costs,
Three proposals were received and interviews were conducted in July, 2014. The team
of CH2M HILL/AE2S, working in conjunction with Layne Ramney, was selected for this
contract.

Existing hydrogeologic information was
assembled and reviewed to seek out the best areas to begin the field investigations
under Specific Authorization No. 1, ala cost of $225,000. Three initial locations were
identified and field investigations were conducted under Specific Authorization No. 2, at
an estimated cost of $1,560,000, which began in September, 2014. The field
investigations included drilling of bore holes, ground-based geophysical suryeys, and an
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aerial geophysical survey covering approximately 74 river miles and 700 flight miles of
the Missouri River from near Garrison Dam to south of Bismarck. The information from
the soil borings and the ground-based geophysical surveys was used to calibrate the
information from the aerial survey,

Two sites were selected for aquifer
pumping tests which included the construction of a 16-inch test well and multiple
monitoring wells. Data from these tests combined with the information from the soil
borings and geophysical work will be used for the conceptual design of the bank
filtration system. Results of the pumping tests were provided to the Commission staff in
December, 2014, and the draft report was available in January, 2015. lt was
determined that neither of the sites tested would be sufficient to provide the quality of
water called for by the initial Request For Proposal.

The consultant recommended extending
the project under Specific Authorization No, 3 for the purpose of conducting further field
investigations including soil borings and related analyses. The estimated cost of
Specific Authorization No. 3 is $556,400. Amendment No. 1 to Contract for Engineering
Services would extend the completion date of the contract to January 31,2017, and
adjust the compensation rates Io 2015 values.

It was the recommendation of Secretary
Sando that the State Water Commission authorize the Secretary to the Commission to
execute Amendment No. 1 to Contract for Engineering Services to CH2M HILL/AE2S.

It was moved by Commissioner Goehring and seconded by
Commissioner Svlrenson that the Sfafe Water Commission authorize
the Secretary to the Commrssion to execute Amendment No. 1 to
Contract for Engineering Services to CH2M HILUAE2S.

Commissioners Berg, Foley, Goehring, Hanson, Nodland, Swenson,
Thompson, Vosper, and Governor Dalrymple voted aye. There were
no nay vofes. Governor Dalrymple announced the motion
unanimously carried.
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There being no further business to come
before the State Water Commission, Governor Dalrymple adjourned the January 29,
2015 audio telephone conference call meeting at 2:30 p.m,

Jack Dalrymple, Governor
Chairman, State Water Commission

Todd Sando, P.E,
North Dakota State Engineer,
and Chief Engineer-Secretary
to the State Water Commission
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North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 770 . BISMARCK, NORTH DAKOTA 58505-0850

701-328-2750oTDD701-328-2750.FAX701-328-3696.|NTERNET:http://swc.nd.gov
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TO

MEMORANDUM

Governor Jack Dalrymple
orth Dakota Water Commission Members
odd Sando P.E., Chief Engineer-SecretaryFROM:

SUBJECT
DATE:

Financial Updates
March 2,2015

1. Agency Program Budget Expenditures

Attached is an expenditure spreadsheet for the biennium through January 31,2015.
With only two special line items, Administrative and Support Services and Water and
Atmospheric Resources Expenditures our legislatively approved budget does not
contain specific amounts for Salaries, Operations, and Grants and Contracts. ln order
to manage the Division's budgets we have allocated dollar amounts to each of these
categories, however, division managers have the ability to shift dollars from one
category to another (see page 2.)

The Contract Fund spreadsheet summarizes information on the committed and
uncommitted funds from the Resources Trust Fund and the Water Development Trust
Fund (see page 3.) A detailed breakdown of the individual projects follows on pages 4
through 8.The current Contract Fund spreadsheet shows approved projects totaling
$628,163,265 leaving a balance of $77 ,730,827 available to commit to projects in the
2013-2015 biennium.

2. 2013 - 2015 Resources Trust Fund and Water Development Trust Fund
Revenues

Oil extraction tax deposits into the Resources Trust Fund total $492,260,076 through
February 2015 and are currently $62,469,126 or 14.5 percent above budgeted
revenues.

Deposits into the Water Development Trust Fund total $10,240,371through February
2015 and are currently $1,240,371 or 13.8 percent above budgeted revenues.

I

JACK DALRYMPLE, GOVERNOB
CHAIRMAN

TODD SANDO, P.E.

SECRETARY AND STATE ENGINEER



STATE WATER COMMISSION
ALLOCATED PROGRAM EXPENDITURES

FOR THE PERIOD ENOED JANUARY 31,2015
BIENNIUM COMPLETE: 7Solo

PROGRAM

ADMINISTRATION
Allocâted
Expend€d
Psrænt

PLANNING AND EDUCATION
Allocated
Expended
Perc€nt

WATER APPROPRIATION
Allocatsd
Expended
Percent

WATER DEVELOPMENT
Allocated
Expended
Percênt

STATEWDE WATER PROJECTS
Allocated
Expended
Percent

ATMOSPHERIC RESOURCE
Allocated
Expended
Percsnt

SOUTHWEST PIPELINE
Allocated
Expended
Percent

NORTHWEST AREA WATER SUPPLY
Allocated
Expended
Percent

PROGRAM TOTALS
Allocated
Expended
Percgnt

SALARIES/
BENEFITS

OPERATING
EXPENSES

2,323,966
1 ,589,1 90

68%

301,1 l0
1 30,961

43Vo

560,947
546,663

97Vo

1 4,555,905
7,163,51 1

49%

7'12,307
308,287

43Vo

12,927,500
6,233,426

48%

I 6,498,500
1,473,978

9o/o

47,880,235
17,446,016

36%

EXPENDITURES
0

2,077,440
213,528,137

GRANTS &
CONTRACTS

26-Fob-15
PROGRAM
TOTALS

2,492,O11
1,951,352

780/o

1,334,304
989,51 3

740/o

5,151 ,915
3,741,488

73%

6,258,796
4,626,497

74V"

993,898
775,135

78%

468,291
466,875

100%

650,021
418,302

6Ao/a

17,349,236
12,969,'162

75%

ALLOCATION
0

37,31 0,283
822,281,628

107,000
21,322

200/0

1,230,267
703,099

57Vo

3,31 3,200
1ø't,210

504

629,600,000
ß4,234,882

24%

4,694,692
1,506,414

32%

101,6't6,741
33,81 2,937

33Vo

53,800,540
730,534

1%

794,362,440
1 85,1 90,398

230/0

1,742,414
1,141,796

66%

Funding Sourca:
Goneral Fund:
Feder€l Fund;
Spoc¡al Fund:

4,815,977
3,540,542

74%

0
50,148

3,490,394

Fund¡ng Sourco:
General Fund:
Federal Fund:
Spscial Fund:

Funding Source:
Goneral Fund:
Foderal Fund:
Special Fund:

0
129,332

1,012,465

6,943,1 29
4,991,249

72%

0
15,630

4,975,619

24,127,901
11,9?1,AA

5Oo/o

0
1,143,819

1 0,827,399

629,600,000
148,234,882

240k

ô,400,897
2,589,837

40%

115,O12,532
40,51 3,238

350/o

0
73A,512

39,774,726

70,949,061
2,622,814

4Vo

859,591,91 1

215,605,577

Fund¡ng Source:
General Fund:
Fêderal Fund:
Special Fund:

Fund¡ng Source:
General Fund:
Fêdsral Fund:
Sp€c¡al Fund:

0
0

0
0

Funding Sourc€:
Goneral Fund:
Federal Fund:
Spêcial Fund:

148 234 882

2 589 837

Fund¡ng Sourc6:
General Fund:
Federal Fundl
Special Fund:

Funding Sourc€:
General Fund:
Fedsral Fund:
Spec¡al Fund: 2622 81

0
0
4

FUNDING SOURCE:
GENERAL FUND
FEDERAL FUND
SPECIAL FUND

REVENUE
GENERAL FUND: 622,901
FEDERAL FUND: 2,408,221
SPECIAL FUND: 227,57'l,587

TOTAL 859,591,91 1 215,õO5,577 TOTAL: 230,602,709

-2-



STATE WATER COMMISSION
PROJECTS/GRANTS/CONTRACT FUND

2013-20',t5 BIENNtUM

Jan-l5

BUDGET
SWC/SE

APPROVED
OBLIGATIONS

EXPENDIÏURES
REMAINING

UNOBLIGATED
REMAINING

UNPAID

FLOOD CONTROL
FARGO
GRAFTON
MOUSE RIVER FLOOD CONTROL
BURLEIGH COUNTY
VALLEY CITY
LISBON
FORT RANSOM
RICE LAKE RECREATION DISTRICT
RENWICK DAM
SHEYENNE RIVER FLOOD CONTROL

FLOODWAY PROPERry ACQUISITIONS
MINOT
WARD COUNTY
VALLEY CITY
BURLEIGH COUNTY
SAWYER
LISBON

STATE WATER SUPPLY
REGIONAL & LOCAL WATER SYSTEMS
FARGO WATER TREATMENT PLANT
SOUTHWEST PIPELINE PROJECT
NORTHWEST AREA WATER SUPPLY
COMMUNITY WATER LOAN FUND - BND
WESTERN AREA WATER SUPPY AUTHORITY
RED RIVER VALLEY WATER SUPPLY
CENTRAL NORTH DAKOTAWATER SUPPLY

IRRIGATION DEVELOPMENT

GENERAL WATER MANAGEMENT
OBLIGATED
UNOBLIGATED

DEVILS I.AKE
BASIN DEVELOPMENT
OUTLET
OUTLET OPERATIONS
DL TOLNA COULEE DIVIDE
DL EAST END OUTLET
DL GRAVITY OUTFLOW CHANNEL
DL STANDPIPE REPAIR

WEATHER MODIFICATIONS

136,740,340
8,925,000

36,618,860
1,469,900

14,525,526
3,325,650

225,000
2,842,200
1,281,376
5,341,804

136,740,340
8,925,000
5,991 ,1 86
1,469,900

14,525,526
3,325,650

225,000
2,842,200
1,281,376

17,031 ,605
0

133,566
875,037

0
2 258,650

0

0
831.605

n

0

674
0

0
0

0
0
0

804

30 627

534

1 19 708,735
I 925,000
5 857,620

594,863
14,525,526

1,067,000
225,000

2,842,200
449,771

33,684,329
9,698,1 69
1,822,598

442,304
184,260
888,750

5 493,548

32,326,772
15,858,668

68,085
872,403

1 5,'140,805
102,975

2,774,011
13,686,839

1,300,000

805,202

33,684,329
9,698,169
1,822,598

442,304
184,260
888,750

949,869

32,326,772

805,202

6,346,395
3,651,579
1 089,502

209,655
0

887,682

36,554,827
2,338,844

39,774,726
1,062,310
5,000,000

25,155,140
1,809,451

0

7,107
1 601

6,366,022
0

0
0

342,595

455,242

27,337,934
6,046,590

733,096
232,649
184,260

1,068

0
0

0
0
n

0

102,719,856
27,864,069

102,552,559
21,241,433
15,000,000
79,000,000
11,000,000

70,800

102,719,856
27,864,069

102,552,559
7,241,433

15,000,000
79,000 000

3,641 000
70,800

0

0
0

14,000,000
0
0

7,359,000
0

66 165,028
25,525,225
62,777,832
6,179j22

10,000,000
53,844,860

'1,83't,549

70,800

477,608

23,1 65,089
0

349 960

472,261 4,543,679

9,161,683 0

15,858,668

68,085
872,403

'1 5, 1 40,805
102,975

2,774,011
13,686,839

1,300,000

60,978
870,802

8,774,783
102,975

2,774,011
13,686,839

957,405

0
0
0
0

0
0
n

0

705,894,092 628,163,265 161,817,086 77,730,827 466,346,179TOTALS
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STATE WATER COMMISSION
PROJECTS/GRANTS/CONTRACT FUND

2O13.2O15 Bisnnlum

Approveo SWC

I N9 Dept .Spolso! Projêct
Approved Total

Approved
Total

PaymentsOate Balancg

2020SB

sB 237 1

sB 237 1

sB 2371
sB 2371

1928-O1

177',|

1771
1 974-06
1 974-08
1 974-09
1974-10
1974-11

5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000

5000
5000
5000
5000
5000
5000
5000
5000

sB 2371

'1993-01

1992-0'l
1344-01
1 504-01
1504-02
1344
1 991 -01
'1991-02

1344
'1997

1993-05
1 993-05
1 523-05
1523-02
1 504-05
1 992-05
2000-05
1 991 -05

6t23120Q9
3111 12010
't21512014

1'|24t2014
2t15t2013
10t7t2013
5t29t20't4
1215t2014
9115120't4
6l't312012
12t5t2014
12t5t2014
12t5t2014
6t19t2013
5t29t20'14
512912014

611912013
6t13t2012
6t26t20't4

1t27t2012
10t7t2013
1t27t2012
212712013
7t23t2013

3t7 t2012
6t13t2012
9t27t2013

1 36,740,340
7,1 75,000
1,750,000

216,257
10,603

3,830,400
302,500
375,000

1,256,426
1,469,900

507,875
10,157 ,O37
3,860,61 4

700,650
I ,918,698

706,302
225,OOO

2,842,200
1,281,376

9,276,071
24,408,258

9,525,664
172,505

1,822,598
442,304
'tø4,260
888,750

1 7,031,605
0
0

43,623
9,793

80,149
0
0
0

875,037
0
0
0

423,895
1,128,453

706,302
0
0

831,605

6,346,395
0

3,479,074
172,505

1,089,502
209,655

0
887,682

1 2,1 84,813

1 1 9,708,735
7,1 75,000
1,750,000

172,634
809

3,750,251
302,500
375,000

1,256,426
594,063
507,875

1 0,1 57,037
3,860,614

276,755
790.245

0
225.000

2,842,200
449,771

2,929,676
24,408,25A
6,046,590

0
733,096
232,649
184,260

1,068

34,535,597

C¡ly of Fargo
C¡ty of Grafton
C¡ty of Grâfton
Sour¡s R¡ver Jo¡nt VVRD

Souris River Joint VVRD

Sour¡s Riv€r Joinl VVRD

Sour¡s Rivêr Joint VVRD

Sour¡s Rivêr Joint WRD
City of Minot
Burle¡gh Co WRD
Vallêy C¡ty
Valley C¡ty
Valley C¡ty
C¡ty of L¡sbon
City of Lisbon
C¡ty of L¡sbon
Fort Ranson
Rice Lakê Recrealion D¡str¡ct
Pombina Co WRD

Flood Conttol:
Fargo Flood Conlrol Proj€ct
Grafton Flood Control Project
Graflon Flood Risk Roduction Project
Mouse River Enhanced Flood - pd to SRJVI/RB
Mouse River Reconnaissance Study to Meet Fêd Guid
4th Ave NE & Napa Valley/Forest Rd Flood lmprovem€
lntornational Jo¡nt Commiss¡on Study Board
Fund¡ng of 214 agreement botween SRJB & USACE
Downtown lnfrastruclure lmprovements
BurloÌgh Counly's Tavis Road Storm Wator Pump Stat¡
Sheyenne River Valloy Flood Control Project
Permanent Flood Protoct¡on Project
P€rmanent Flood Protsct¡on Project (LOAN)
Shêyenne River Vallsy Flood Conlrol Projsct
P€rmanent Flood Protection Projêct
Permanent Flood Protect¡on Project (LOAN)
Sheyenne R¡ver Valley Flood Control Project
Rice Lake Flood Control Projoct
Renwick Dam R€habilitat¡on

Sublotal Flood Control

Floodway Prcpeûy Acqu ¡sltlon s :
M¡not Phase '1 - Floodway Acqu¡s¡tions
M¡not Phase 2 - Floodway Acquis¡tions
Ward County Phase l, 2 & 3 - Floodway Acquisitions
Chaparelle H¡ghwater Berm Projoct
Valley Cìty Phase 1 - Floodway Acquis¡tions
Burleigh Co Phass I - Floodway Acquis¡t¡ons
Sawy€r Phase 'l - Floodway Acquisitions
Lisbon - Floodway Acquisition

Subliotal Floodway Prope,ly Acquisltions

SB

SB

2371

237 1

849

176,326,178 21,130,443 151,195,711

sB 2371
sB 2371
sB 2371
sB 2371
sB 2371

C¡ly of lvlinot
C¡ty of lM¡not

Ward County
Ward County
ValleyC¡ty
Burlê¡gh Co VVRD
City ol Sawyer
C¡ty of Lisbon

46,720,410

SWC
2373-24 5000 Garrìson Divers¡on

Waasr Supply Advancøs:
Traill Regional Rural Watôr (Phase lll)

Fergo Watêr freatment Plant
Southwest Pipeline Project
Northwest Area Waler Supply
Communìty Watêr Facility Fund
WAWSA- (GRANT)
WAWSA - (LOAN)
Red R¡vsr Valloy Watsr Supply .

Rsd Riv€r Valley Water Supply .

Gar¡son Divers¡on - Easemenls
Black & Veatch lnvestigation

8t18t2009 1,368,000 1,205,019

612112011

3117 12014

6t13t2012
2t27t2013
2t27 t2013
5t29t2014
7t23t2013
5t29t20'14
512912014
5129t20't4
3t'17t2014
10nt2013
10nt2013
10t7t20't3
10ni2013
10t7t2013
5t29t201A
10t712013
10t7t2013
10t7t2013
10t7t2013
10t712013
101712013
10t7 t2013
10t7t2013
'tot7t2013
10t7 t20't3
'tot7 t2013
10t7t2013
2127120'14
2t27t20't4
2t27t20'14
3117120',t4

9t15t2014

3t17t2014
7t'v2013
7 t1t2013

10t712013
10t7t2013
10nt2013
2t27t2014
5t2912Q14
5t29t2014
'127t20'15

2,807,902
3,795,692
2,725,415

1 2,1 55,000
299,300

0
1,207,000
3,050,000

0
4,980,000

776,000
3,390,000
.1,040,000

800,000
565,000

1,290,000
1,800,000

684,000
1,350,000
1,500,000
2.600,000
1,450,000
1,270,OOO

726,000
1,795,000

650,000
5,243,585
2,600,000
4,990,000

17,319,462
6,700,000
7,000,000
4,500,000

292,500

27,864,069
102,552,559

7 ,241,433
1 5,000,000
39,500,000
39,500,000

375,000
2,846,000

420,000
70,800

2,807,902
3,795,692
2,1 45,386
7 ,941,405

271,7 44
0
0

71,295
0

71,911
71 1,906
254,335
671,605

9'l,974
436,1 09
291,990
259,876
558,454
884,808
712,368

50,437
5,438

72,270
335,493

0
0

335,693
0

346,966
4,648,442
4,697,896
2, 1 33,651

744,762
0

2,338,844
39,774,726

1,062,31 0
5,000,000

12,132,948
13,022,192

375,000
1,434,451

0
0

162,98'1

0
0

580,029
4,21 3,595

27,556
0

1.207.000
2,978,705

0
4,906,089

64,094
3,1 35,666

368,395
708,027
1 28,891
998,01 0

1,540,124
125,546
465,192
787,632

2,s49,563
1,444.563
1 ,1 97,730

390,507
1,795,000

650,000
4,907,892
2,600,000
4,643,034

12,671,O20
2,002,104
4,866,349
3,755,238

292,500

25,525,225
62,777,832

6,179,122
1 0,000,000
27,367,O52
26,477,808

0
1,411,549

420,000
70,800

2373-32
2373-33
2373-35
zJ I ó-óO

2373-37
1782-01
2373-38
2373-39
2373-40
2373-41
2050-01
2050-o2
2050-03
2050-o4
2050-05
2050-06
2050-07
2050-08
2050-09
2050-1 0
2050-1 '1

2050-12
2050-13
2050-14
2050-1 5
2050-16
2050-17
2050- 1 8
2050-1 9
2050-20
2050-21
2050-22
2050-23
2050-24

1984-02
1 736-05
2374
2044-01
1973-02
1 973-03
325-101
s25-102
325-103
2051

5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000

5000
8000
9000
5000
5000
5000
5000
5000
5000
5000

Slale Waaet Supply Grants:
North Central Rural Water Consort¡um NCRW (Belhold-Carpio)
Stutsman Rural RVID Stutsman Rural Water System - Phas€ ll
Grand Forks - Traill RWD Grand Forks - Tra¡ll County WRo
Stulsman Rural RWD Stutsman Rural Water Systôm - Phase llB, lll
Norlh Central Rural Waler Consorlium NCRW (Plaza)
l\¡cL€an-Sheridan RWD BIUê & Brush Låkês Expansion Project
Stutsman Rural RWD Kidder Co & Carr¡ngton Arsa Expansion
North Csntral Rural Water Consortium Carpio Berthold Phas€ 2
South Central Reg¡onal Water System K¡dd€r County Expans¡on
North Central Rural Water Consortium Granville-Deering Area
M¡ssouri West Water System South Mandan
Grand Forks Traill RWD lmprovements
Northeasl Rogional \¡úD Langdon RWD - ABM P¡pol¡no Phas€ 1

Northoast Rogional WD Langdon RWD - North Vallsy N€koma
Northeast Regional WD North Vallsy ì /D - ABM Pipeline Phase 'l

Northoast Reg¡onal WD North Valley WÐ - 93 Street
Northeast Regional WD North Valley WD - Rural Expansion
Walsh RWD Ground Storage
C¡ty of Park River Water Tower
CÌty of Surrsy W€ter Supply lmprovemenls
Cass RWD Phass 2 Planl lmprov€mênts
Central Plains WD lmprovements
C¡ty of lMandan New Raw Water lntake
C¡ty ol [4andan Water Trealment Plant lmprovements
C¡ty of Washburn New Raw WÊter lnlake
Tr¡-County RWD lmprovemenls
Barnes Rural RWD lmprovoments
C¡ty of Grafton Water Troalment P¡ant Phase 3
C¡ty of Grand Forks Water Treahent Planl lmprov€msnts
City of D¡ck¡nson Capìtal lnfrastructurê
Watford C¡ty Capital lnfrastructure
C¡ty of Wll¡ston C8p¡tal lnfrastructure
Gr€atsr Ramsey RV1/D SW Nelson County Expansion
All Sêasons Wat6r District System 1 Well Fiôld Expansion

Suôaota, Sfato Waaet Supply 102,719,864 36,564,827 66,166,028

City of Fargo
SWPP
NAWS
Bank of North Dakola
WAWSA
Bank of North Dakola
RRVWSP
RRVWSP
RRVWSP
Central ND Water Supply

cH2MHiil
Intake Dêsign Sludy

235,349,800 75,140,472 160,229,388SrJöfol¿, Slafe Watet Supply
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SÏATE WATER COMMISSION
PROJECTS/GRANTS/CONTRACT FUND

2013-2015 Blennium

PROGRAM OBLIGATION

Approved SWC
By No Dôpt Sponsor

lnitial
Approved

Date
Total

Approved
Total

Payments

Jan-16

BâlanceProject

SWC
SWC
SWC
SWC
SWC
SWC

222
1 389
1 389
AOC/IRA
1 968
1 968

5000
5000
5000
5000
5000
5000

35Q,000
25,96ô

200,000
100,000

17,582
256,321

350,000
25,966
21,295
75,000

0
0

0
0

178,705
25,000
17,582

256,321

477,408

Buford Trenton lrr¡gation
Bank of ND
Bank of ND

ND lrrigalion Assoc
Garr¡son Diversìon
Garr¡son Divers¡on

I r r igali o n Dev øl o p me nt :
Buford Trenton lrrigation Transmission Line Reroute
BND AgPace Program
BND AgPace Program
ND Inigation Assoc¡ation
2009-1 1 iilcclusky Canal Mile Marker 7.5 lrrigation Pro
Mcclusky Canal Milo Markôr 10 & 49 lrr¡gation Project

S u þlotal lrrigalion Developmønl

7t23t2013
10t23t2001
12113t20'13

7t1t2013
6t1t2010

3t17t2014

949,869 472,201

SWC
SWC
SWC
SWC
SE

1 400/1 3
1400t'14
1 400
1400
XXX
862/859
862
967
1 690
1 703
1707
1761
176'l
2041
1 395
1 395D

3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000
3000

900,000

1,975
10,910
39,200
24,800
12,850

2,668
224

0
93ô

q,o¿J
3,430
1,152
1,965

34,000
451,275

15,300

a46,307
254,693

1 ,975
3,991

39,200
24,800
1 2,850
2,668

224
0

936
4.622
3,429
1,152
1,965

34,000
451,275

0

a2s,088

Houston Engineerìng
Houston Engineering
Gordon Sturgeon
Gordon Sturgeon
Man¡kowski Well Drilling
Arietta Herman
Lori Bjorgen
Holly Messmer - lvlcDaniel
Holly Messmer - N4cDan¡el

Thor Brown
Thor Brown
Gloria Roth
Fran Dob¡ts
U S Geolog¡cal Survsy
U S Geological Survey
U. S, Geological Survey

General Water Managemenl
H yd to I o g ic I nv esl lgalo n s :

Houston Engineering Water Permit Appl¡cation Review
Houston Engineer¡ng Water Perm¡l Applicalion Review
Consultant S€ruices
Consultant Services
lvlanikowski Well Drill¡ng lnc
Arletta He[man- Woll Mon¡tor
Lor¡ Bjorgen - Well Mon¡lor
Holly Messmer - McDaniel - Well Mon¡tor
Holly Messmer - l\¡cDaniel - Well Monitor
Thor Brown- Well Monilor
Thor Brown- Well Monilor
Gloria Roth - Well Monitor
Fran Dobils - Wôll Monitor
Conversion of 17 groundwster recorder wells to real-l¡n
lnvest¡gations of Water Resources in North Dakota
Eaton lrrigat¡on Project on the Souris R¡ver

Hyclrolog¡c lnvesUgations Obligat¡ons SuôÍola,
Rema¡n¡ng Hydrologic lnvestigations Authority

Hyclrolog¡c lnvøstigations Authority Less Payments

11n t20't1
11t29t20't2
3t23t2013
4t16t20't4
3t20t20'14
3t13t2014
3t13t2014
4t1et2012
4t15t2012
3t27t2012
4t26t2011
4t1912013

6t1t2011
7t16t2013
9t25t2013
7t13t2012

0
6,919

0
0
0
0
0
n

0
0
0
0
0
0
0

15,300

22,220

General Projects Obligated
General Projects Compleled

Subtolal General Water Managemenl

26,874,883
4,549,889

32,326,772

3,9E8,70ø
4,549,889
9,161,683

22,886,177
0

23,105,089

SWC
SWG
SWC
SWC
SWC
SWC
SWC
SWC

41 6-01
41 6-05
416-07
41 6-1 0
41 6-1 3
41 6-1 5
416-17
4't 6-19

DTJWRB
Joe Belford
N¡ult¡ple
Operations
Mult¡ple
Multiple
Multiple
Multiple

Devils Lake Bas¡n Devalopmenl:
DL Jo¡nt WRB Manager
DL Downstream Acceptance
Dev¡ls Lake Outlet
Devils Lake Oullet Operations
DL Tolna Coulee Divide
DL East End Oullet
DL Emergency Gravity Oumow Channel
DL Standp¡pe Repairs

60.000
8.085

872,403
15,140,805

102,975
2,774,O11

1 3,68ô,839
1 ,300,000

60,000
978

870,802
8,774,783

102,575
2,774,011

1 3,686,839
957,405

5000
2000
5000
4700
5000
5000
5000
5000

7t1t2013
7t1t2013
7t1t2013
7t112013
7 11t2013
7t1t2013

9t21t2013
't2t13t2013

0
7 ,107
1 ,601

ô,36ô,022
0
0
0

342,595

Devils Latre Sublotal 33,945,118 6,717,324 27,227,794

SWC 7600 Weather Modification 7t'1t2013 ao5,202 455,242 349,960

TOTAL 628,163,265 161,817,0E6 446346,179
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STATE WATER COMMISSION
PROJECTS/GRANTS/CONTRACT FUND

2013-2015 Biennium
R€sources Trust Fund

GENERAL PROJECT OBLIGATIONS
ln¡tial Jan-15

Approved SWC Approved Approved Total Total
By No Dept B¡ennum Sponsor Project Date Approved !eymed:.______9gE!gg_

HB 1009 1986 5000
HB 2305 'f963 5000
sB 2020 '1131 5000
sE 19ô7 5000
sE 1301 5000
sE 1607 5000
sE 1301 5000
sE 391 5000
sE 1312 5000
sE 1312 5000
sE 1998 5000
sE 1303 5000
sE 2002 5000
sE 2005 5000
SE AOC/RRBC 5OOO

sE 1991 5000
sE 1289 5000
sE 1174 5000
sE 1640 5000
sE 1296 5000
sE 1291 5000
sE 8ô7-01 5000
sE 507 5000
sE 399 5000
sE 1814 5000
sE 274 5000
sE '1934 5000
sE 1667 5000
sE B4't 5000
sE 1287 5000
sE 1842 5000
swc 620 5000
swc 1921 5000
swc 1ô38 5000
swc 1069 5000
swc 1088 5000
swc 1960 5000
swc 322 5000
swc 't244 5000
swc 1577 5000
swc 281 5000
swc 646 5000
swc 64ô 5000
swc 347 5000
swc 1 't ô1 5000
swc 1245 5000
swc 1969 5000
swc 1970 5000
swc 1101 5000
swc 1101 5000
swc 1219 5000
swc 1252 5000
swc 1705 5000
swc 1975 5000
swc 1977 5000
swc 829 5000
swc 1224 5000
swc 1978 5000
swc 1918 5000
swc 1983 5000
swc 1396 5000
swc 1989 5000
swc 1990 5000
swc 227 5000
swc 't344 5000
swc 2007 5000
swc 200ô 5000
swc 2010 5000
swc 2009-02 5000
swc 1401 5000
swc 240 5000
swc 1705 5000
swc 2019 5000
swc 346 5000
swc 1135 5000
swc 1207 5000
swc 1438 5000
swc 1992 5000
swc 2022 5000
SWC AOC/RRBC 5OOO

SWC PS/}\RD/I\¡RJ 5OOO

SWC PS/VVRD/MRJ 5OOO

SWC AOC/VVEF 5OOO

SWC PSMRD/USRJ\ 5OOO

swc 1859 5000

201 3-1 5
2009-1 1

200s-1'l
2009-'11
2009-'11
2011-13
2011-13
2011-13
2011-13
201 1-13
2011-13
2011-13
20't1-13
2011-13
2011-13
2011-13
2011-13
2013-15
2013-15
20't3-15
201 3-1 5
2013-15
2013-15
2013-15
201 3-1 5
201 3-1 5
2013-15
2013-'15
201 3-1 5
201 3-1 5
201 3-1 5
2007-o9
2007-09
2009-1 1

2009-1 1

2009-1 1

2009-11
2009-11
2009-1 1

2009-1 1

2009-11
2009-'t1
2009-1 1

2009-1 1

200s-11
2009-'11
2009-1 1

2009-11
2011-13
201'l-13
2011-13
201't-'t3
2011-13
2011-13
2011-13
2011-13
20't1-13
2011-13
2001 -1 3
2011-13
2011-13
2011-13
2011-13
2011-'t3
2009-1'1
201't-13
20't1-13
2011-13
2011-13
2009-1'l
2011-13
2011-13
2011-13
2011-13
2011-'t3
2011-13
2011-13
2011-13
2011-13
201 3-1 5
2013-15
2013-15
2013-15
201 3-1 5

2013-15

8t20t2013
8t1012009

6t1t2011
't'v30t2010

2t4t2011
6t't5t2011

9t8t2011
10t12t2011
12t15t2011
12t15t2011

6t2812012
612912012
612912012
6t25t2012
9t14t2012
2t't2t2013
6t11t2013
8130t20't3
9t2512013

'10t17t2013
3t27t20't4
4t22t2014
71112014

9t19t2014
10t16t2014
10t17 t2014

1t20t2015
'1123120't5

1t26t2015
2t3t20't5
2t3t2015

9t29t2008
3t23t2009
6t23t2009
8/1 8/2009
811812009
811812009
2t22t2010
3t11t20'to
3t11t2010

10t26t2010
'tot26t20'to
10126t2010

312812011
3t28t2011
3t28t2011
3t28t2011
3t28t2011
9t21t20'11
9t21t2011
9t21t20't1
st21t20't'l
9121t2011
9121120'l'l
9t21t2011

'tot19t2011
10t19t2011
1011912011

12ßt2011
12t9t2011
3t7t20't2
3nt2012
31712012

6t't3t2012
6t13t20't2
611312012
6t'13t2012
6t't3t2012
911712012
9t27t2012
12nt2012
12nt2012
12n120'12
2t27t2013
6t19t2013
6t19t2013
6t'19t2013
6119t2013
6t19t2013

7 t1t2013
7 t112013
7 t1t2013
7t1t2013
7t1t20't3

8t20t2013

250,000
53,644
55,455

9,652
15,850
13,011
2,500
2,800

10,000
10,000
10,000
24,861
10,000
10,000
20,000

5,000
24,810
32,393

8,710
38,500
21,714

5,000
12,000
21,250
34,500
37,500
50,000
50,000
40,1 63
15,000
57,000

1 25,396
821,058
224,364
122,224
92,668

796,976
36,800

33ô,491

184,584
37,500

1 84,950
44,280

1 02,000
13,846

336,007
38,154
39,.1 15

354,500
500,000

3't,472
24,933
60,000
37,742

500,000
'163,695

208,570
245,250
287,900

62,500
90,000

266,1 00
43,821

120,615
3,75'l

500,000
459,350
500,000
72,600

33 t ,799
1 10,'150
560,000

75,000
66,200

221,628
123,200
324,010

87,805
350,400
200,000

40,000
20,000
36,000
I 2,000

200,000

150,114
35,566

0
0
0
0
0
0
0
0
0
0
0
0
0
0

12,296
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

32,616
8,500

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

62,378
0
0
0
0

50,000
0
0
0
0
0
0
0

42,835
70,767

0
0
0
0

1 74,995
99,063

177 ,255
0
0

150,000
19,266

0
27,000

2,876
143,287

99,886
'18,078

55,455
9,652

15,850
13,01 |
2,500
2,800

10,000
10,000
10,000
24,861
10,000
10,000
20,000

5,000
12,514
32,s93

8,710
38,500
21,7't4

5,000
12,000
2't,250
34,500
37,500
50,000
50,000
40,1 63
15,000
57,000

1 25,396
788,442
217,864
122,224
92,668

796,976
36,800

336,49'l
1 84,984

37,500
184,950

44,280
1 02,000

'13,846

33ô,007
38,'154
39,1 15

354,500
500,000

31,472
24,933
60,000
37,742

500,000
101 ,317
208,570
245,250
287,900

62,500
40,000

266,1 00
43,821

120,615
3,7 51

500,000
459,350
500,000

29,765
261,032
1 10,150
5ô0,000

75,000
66,200
4ô,633
24,137

146,7 55
87,805

350,400
50,000
20,734
20,000

9,000
9,124

5ô,713

USDA-APHIS,ND Dept Agricr USDA VMldlifo
Emmons County WRD Beaver Bay Embankment Feasibil¡tly Study
Nelson Co WRD Flood Related Waler Projects
Grand Forks Co, WRD Grand Forks County Leg8l Drain No. 55 2010 Contru(
City of Lidgerwood C¡ty of Lidgêrwood Engineering & Feasibilily Study for
Ward Co. WRD Flood lnundal¡on Mapping of Areas Along Souris & D(

C¡ty of Wahpeton City of Wahpeton Water Reuse Feasibility Study/Rich
Sargent Co VVRD Sargenl Co WRD, S¡lver Lake Dam Emergency Rep¿

Walsh Co WRD Skyrud Dam 2011EAP
Walsh Co, WRD Union Dam 2011 EAP
Grand Forks Co WRD Upper Turtle River Dam #1 2012 EAP
Sargent Co WRD Shortfoot Creek Preliminary Soils Analys¡s & Hydrauli
Grand Forks Co, WRD Trutle River Dam #4 2012 EAP
GrandForksCo WRD TurlloRiverDam#82012EAP
Red River Bas¡n Commission Stream Gaging & Precipitation Network Study in lhe f
C¡ty of L¡sbon Sheyenne River Snsgging & Clear¡ng Projecl
lvcKenz¡e Co. Weed Control I Control of Noxious Weods on Soveroign Lands
Richland Co, WRD Drain No 31 Roconstruction Project
U,S. Geological Survôy Maintenanc€ ol gaging station on Missouri R¡ver belo,
Pembina Co VVRD Bathgate-Hamilton & Carlisle Watershed Study
l\4ercer County VVRD Antelopô Creek Snagg¡ng & Clearing Project
NDSU NDSU - Water sampling Dr. Xinhua Jia Dept of Ag
Grant County WRD Raleigh Dam Emergency Action Plan
Barnes Co WRD Kathryn Dam Foasibility Study
Richland Co WRD W¡ld R¡ce Riv€r Snagging & Clearing - Brjdge Locatio
C¡ty of Neche FEMA Levee Certifìcation Feasibility Study
Tra¡ll Co, VVRD EIm River Snagging & Clearing Project
Traill Co WRD Goose River Snagg¡ng & Cloaring Project
Maple River WRD Garsteig Dam Repair Projecl
McHenry Co WRD Souris R¡ver Snagg¡ng & Clearing Poect
Soulheast Cass WRD Wild Rice River Snagging & Clearing - Bridge Localio
Lower Heart WRD Mandan Flood Control Protective Works (Levee)
Morlon Co. WRD Square Butte Dam No 6/(Harmon Lake) Recreation I

Muliple Red River Basin Non-NRCS Rurâl/Farmstead Ring D
North Cass Co WRD Cass County Drain No 13 lmprovoment Reconstructi
Maple River WRD Cass County Drain No 37 lmprovement Recon
Ward Co WRD Puppy Dog Coulee Flood Control Divers¡on Dilch Con
ND Water Educalion Foundat ND Water: A Century of Challenge
Traill Co, WRD Traill Co Drain No 27 (Moen) Reconstruction & Exle
Mercer Co, WRD & City of Hí Hazen Flood Control Levee (151 7) & FEMA Accredit¿
Three Affiliated Tribes Three Affìliated Tribes/Fort Befhold lrrigat¡on Study
City of Fargo Chrisline Dam Recreation Retrot¡t Project
City of Fargo H¡ckson Dam Rscrôation Retrofit Project
C¡ly of Velva City of Velva's Flood Control Levee System Certificat
Pembina Co WRD Drain 55 lmprovement Reconstruct¡on
Tra¡ll Co WRD Traill Co Dra¡n No 28 Extenst¡on & lmprovement Pr(
Walsh Co. WRD Walsh Co Construction of Legal Assessment Drâin fl
Walsh Co, WRD Walsh Co Construction of Legal Assessment Drain #
Dickey Co, WRD Yorktown-Maple Dra¡nage lmprovement Dist No 3

Dickey-Sargent Co WRD Riverdale Township lmprovement District #2 - Dickey
Sargent Co WRD City of Forman Floodwater Outlet
Walsh Co, WRD Walsh Co Reconstruction Drain No.97
Red R¡ver Joint Water Resou Red River Jo¡nt WRD Watershed Feasib¡lity Study - F

Walsh Co V\RD Walsh Co Dra¡n No 31 Roconstruct¡on Project
Dickey-Sargent Co WRD Jackson Township lmprovoment Disl #1
Rush River VVRD Rush River WRD Berlin's Township lmprovement D¡s
Traill Co VVRD Preston Floodway Reconstruction Project
Richland & Sargent Jo¡nt WRI Richland & Sargent WRD RS Legal Drain No, 1 Exter
Maple River WRD Normanna Township lmprovement District No, 7l
City ol HaMood City of Harwood Enginsering Feasib¡l¡ty Sludy
U S Geological Suruey (USGS) Missour¡ River Geomorphic Assessmsnt
Barnes Co WRD Hobart Lake Outlet Project
Mercer Co, WRD Lake Shore Est8tes High Flow Diverstion Project
Eaton Flood lrrigation Disk¡ct District's Mousô River Riverbank Stab¡lization Project
Soulheasl Cass \ /RD Sheyenne Divorsion Extorior Pump Stalion
Maple River WRD Pontiac Townshìp lmprovement Distrìct No, 73 Proje(
Rush River WRD Amenia Township lmprovsment Oistrict Drain No 74
Barnes Co WRD Meadow Lake Outlôt
Southeast Cass WRD Recertif¡cation of the Horace to Wesl Fârgo D¡versior
Pemb¡na Co \A/RD lnternational Boundary Roadway Dike Pembina
Eddy County WRD Warwick Dam Repair Projecl
Red River Jo¡nt Waler Resou Red Rlvêr Basin Distributed Plan Sludy
Valley City Sh€yenôe Riv6r Snagglng & Clearing Project
Wlliams County WRD Epping Dam Ev8luation Project
Pembina Co VVRD Draln #4 Reconslruction Projoct
Richland Co WRD Drain #65 Extension Project
Cavalier County VVRD Mulborry Creek Phasô lV Reconstruction Projsct
Burleigh Co. UmD Buml Creek Flood Restoration Project
Pembina Co. WRD Drain #73 Projoct
Red R¡ver Basin Commission Red River Basin Commiss¡on Contractor
Missouri River Joint \^/RB Missouri River Joint Water Board (MRRIC) T FLECK
M¡ssour¡ River Joint WRB Missouri Rivor Joint Walêr Board, (MRJWB) Start up
ND Water Educâtion Foundat ND Water Magazine
Upper Sheyenne River Joint \ Upper Shêyenn€ Rivôr WRB Adm¡nistration (USRJW
ND Dept of Health NonPoint Source Pollution, Section 31 I
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STATE WATER COMMISSION
PROJECTS/GRA NTS/CONTRACT FUND

2013-2016 Biennium
Rgsourcea Trust Fund

GENERAT PROJECT OBLIGATIONS

Approved SWC
By No

Approved
Dept Biennum Sponsor Prolect

lnitial
Approved

Datô
Tolal

Approved
Total

Payments

Jan-15

Bâlance

SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
swc
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
swc
SWC
SWC
SWC

2013-'t5
2013-15
2013-15
2013-15
20'13-15
201 3-.15

201 3-15
201 3-1 5

2013-15
2013-15
2011-13
20t3-15
2013-15
2013-'t5
2013-15
2013-15
2013-15
201 3-1 5
2013-15
2013-15
2013-15
2005-o7
2013-'15
20't1-13
201 3-1 5

2013-15
2013-15
2013-15
2013-15
2013-'t5
2013-'t5
201 3-1 5
2013-15
2013-'t5
2013-'15
201 3-1 5
2009-1 1

2011-13

ô5,1 80
41 3,576
31 7,852
175,000
140,634
187,73ô

1,100,727
200,000
287,778
'134,400

3,991 ,500
70,000

142,818
7't8,941
12s,760
65,000

1 ,031,981
55,000

325,208
'117,000
'188,366

2,588,924
134.418
1 55,780

91,O42

73,O57
99,923
ô0,300

409,300
500,000
262,308

75,000
65,208

132,680
294,000

8,970
162,252
128,147

0
0
0

94,725
0

162,584
0

120,000
0
0
0

558,858
0
0

1 0ô,575
0

1 ,419,796
1 04,873

0
0
0
0
0
0
0
0
0
0
0
0
0

130,000
0

ô5,180
41 3,576
317,852

80,275
1 40,634
25,152

1100,727
80,000

287,778
1 34,400

3,991 ,500
37,519

142,818
7't8,941
125,760
ô5,000

473,123
55,000

325,208
10,425

1 88,3ô6
1,169,128

29,545
155,780
91,042
73,057
99,923
60,300

409,300
500,000
262,308
75,000
ô5,208

1 32,680
294,000

8,970
32,252

128,147

1270 5000
2004 5000
2040 5000
PS/VVRD/N4RJ SOOO

1056 5000
1242 5000
1554t2046? 5000
'1758 5000
2043 5000
2046 5000
1878-02 5000
coN/l/vtucARL sooo
1082 5000
2008 5000
't140 5000
1418 5000
1444 5000
1577 5000
1753t1523? 5000
2045 5000
2044 5000
1932 5000
1625 5000
'1227 5000
1 285 5000
't314 5000
1613 5000
1613 5000
'1991 5000
2042 5000
2045 5000
2045 5000
PSWRDELI\¡ SOOO

1296 5000
568 5000
228 5000
1792 5000
1A78-O2 5000

Burleigh Co WRD Appls Creek lndustrial Park Levee Feåsib¡lity Study
Grand Forks Co, WRO Drain No, 57 Project
Walsh Co WRD Dra¡n #74 Project
Missouri River Joint VVRB Missouri River Coordinator
Bottineau Co WRD Scandia/Scotia Drain Project
Traill Co, WRD Rust Drain No, 24 Project
McLean Co \ /RD C¡ty ol UndeMood Floodwater Outlet Project
USGS Stochast¡c Model for the Mous8 River Basin
Pemb¡na Co WRD Dislr¡ct's Drain 78 Outlet Extens¡on Project
Walsch Co, VVRD North Branch Park River Comprehens¡ve Flood Dami
Maple-Steele \,VRD Upper N¡aple River Dam Construction Phase
Garrison DiveTs¡on Conservar Wll and Carison Consult¡ng Contracl
Rush R¡ver WRD Cass Co Drâin No, 30 Chann€l lmprovement Projecl
City of Mapleton Recertification ot Flood Control Levee System Projec
Pembina Co \ /RD Drain No 11 Outlet Extens¡on Project
City of Bisbee Big Coulee Dam Feasibility Study
City of Pembina 2014 Flood Protection System Modif¡cat¡on Project
C¡ty of Killdeer & Dunn Co Floodplain Mapping Project
Ward Co. Hwy Dept Counly Road 18 Flood Control Project
Mercer Co, \^/RD L|DAR Collecl¡on Prcject
City of Mar¡on Mar¡on Flood Mitigation & Lagoon Drainage Projecl
Nelson Co WRD Michìgan Spillway Rural Flood Assessment
Houston Engineering (OHWM) Ordinary High Water Mark Del¡neat¡ons
Traill Co, WRD Mergenthal Drain No, 5 Reconslruction
Lamoure Co. Soil Conservati( Lamoure Co Mgmorial Park Slreamþank Resloral¡on
Wells Co, WRD Oak Creek Drain Lateral E Reconstruction Project
Norlh Cass Co, WRD Cass County Draìn No 55 Channel lmprovements Pr
Richland Co. WRD Drain No. 15 Reconstruct¡on Project
City of Lisbon Sheyenne R¡verbank Stabilizat¡on Prcject
Bottineau Co WRD Haas Coulee Dra¡n Project
McKenz¡e Co WRD LiDAR Colloction Project
Federal Coalit¡on Agencies Federal/State L¡DAR Collect¡on Project
Elm River Jo¡nt WRD Dam #3 Safety lmprovements Project
Psmb¡na Co. WRD Bourbanis/Olson Dam Safety Project
Southeast Cass \ /RD Sheyenne River Reaches Snagging & Clearing Proje(
USGS Operation & Maint of Gaging Station on the Missouri t

Southeasl Cass WRD SE Cass Wld Rice River Dam Study Phase ll
Maple R¡ver WRD Upper lvlaple R¡ver Dam Environmental Assessment

10t7t2013
10nt2013
10n t2013
10nt2013

'12t13t2013
't2t13t2013
'12t13t20't3

12t13t2013
12t13t2013
12t13t2013
12t13t2013
12t't3t2013
3t17t2014
3t17 t20't4
512912014
5t29/2014
5t29t2014
5t29t2014
512912014
5t29t2014
5t29t2014
8t15t2014
8120t2014
9t't5120't4
9115t2014
9115t2014
9t15t2014
9t15t2014
9t15t2014
9t15t2014
9t15t2014
9t15t2014
9t1512014

'10t29t20't4
12t5t20't4
12t8t20't4
1t25t2015
1t29t2015

32 481
0
0
0
0

ÍOTAL 26,87ô,883 3,988,706 22,888,177
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STATE WATER COMMISSION
PROJECTS/GRANTS/CONTRACT FUND

2013.2016 Blennium
Resourceg Trust Fund

COMPLETED GENERAL PROJECTS

Approve( SWC
Bv No Deot

Approved
B¡ennum SDonsor Proi6ct

lntral
Approved

Date
Totâl

ADDroved

Total
Pavmenls

Jan-16

Balance

SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SE
SWC
SWC
SWC

SWC
SWC
SWC
SWC

SWC
SWC
SWC
SWC
SWC
SWC

SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC
SWC

5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000
5000

20'l't-13
2011-13
2011-13
2011-13
2011-13
2011-13
2011-13
2011-13
2011-13
2011-13
2013-15
20'13-15
2013-15
201 3-1 5

201 3-1 s
2013-15
2013-15
20'13-15
201 3-1 5

2013-15
2013-15
2013-15
2013-15
201 3-1 5

2011-13
2009-1 1

2009-1 1

2011-13
2011-13
2011-13
2011-13
2011-'13
2011-13
2011-13
2011-'t3
2011-13
2009-1 1

2011-13
2011-13
2011-13
201't-'t3
201 1-1 3
2011-13
2011-'t3
2011-13
2011-13
2011-13
2011-13
201 1-13
2011-13
201 3-1 5
2011-13
20'13-15
201 3-1 5

23,900
42,535
24,410
20,440
45,879
10,000
10,423
25,'t75
24,633
7,500

17,500
40,000
10,496
29,914
49,500
49,500
49,000
20,000
1,000
2,500

13,850
46,750
25,000
1,550

60,000
1 88,400
15,387

1 25,000
716,609

0
1 25,500
26,174
12,215
29,570

0
225,050

1,812,822
84,164
8,500

112,400
80,000
90,000
75,000
91,400
217,000
1 58,373
1 09,000
335,937
79,956
73,200

347,466
157,211
1 65,000

8,970

23,900
42,775
24,410
10,440
45,879

U

6,076
1 6,1 68
24,633
7,500

1 7,500
40,000
9,779

23,723
48,493
49,375
49,000
20,000
1,000
2,500

13,850
46,750
23,363

30,415
188,400
1 5,387
4,316

33,535
0

86,723
0

5,1 57
29,490

U

224,'192
1,810,744

20,1 01

8,500
108,717
80,000
90,000
62,371
91,400
217,000
112,027
1 09,000
205,404
79,956
62,833
84,700
67,287

1 ô4,861
8,710

U

ô0
0

10,000

10,000
4,347
9,007

0
0
0
0

7'17

6,191
1,007
125
0
0
0
0
U

U

1 ,637
0

29,585
0
0

1 20,ô85
683,074

0
38,777
26,174
7,058

80
0

858
2,078

64,063
0

3,ô83
U

U

12,629
0
U

46,346
0

1 30,533
0

10,367
¿o¿, I oo
89,924

139
260

1577
2003
2008
1732
2003
1 993
200 1

1992
't461
871
1 395
2045
1289
1244
1814
't8'14

1 987
1814
BSC
AOC/V!EF
1403
1 667
131 1

NDA\^/N
928/988/'l 508
1 966
1882-07
41 6-1 I
't344
980
1219
coN/wtLL-cp
1 138
PS/WRD/JAM
8?9
1344
1344
1 806-02
228
1 996
2012
2013
2014
2003-02
1 069
1 303
1523
2020
1312
't444
't523

1523
568
228

5122t2012
6t29t2012
612912012
7126t20't2
7t26t2012
1019t2012

10t31t2012
1t30t2013
4t26t2013
6t14t2013
711612013
9t12t2013
9120t2013
9t27 t2013
10t17 t2013
10t17t2013
11t22t2013
12t13t2013
2124t2014
3t5t2014

3t20t2014
4t23t2014
5t27t20't4
4t15t214

7t21t2008
' 6t1t2010

9t1t2010
611012011

6t14t2011
9121t2011
912112011

10t17 t2011
3t7 t2012
3t712012
6t13t2012
6t13t2012
6t1312012
6t13t2012
9t17t2012
9t17t2012
9t17t2012
9117t20',12

9t17t2012
9t17t2012
9t27t2012
12t7t2012
12t7t2012
12t7t20'12
6t't9t20't3
9t19t2013
1211312013

2t2'v20't4
3t13t2014
101212014

Burleigh Co VVRD Fox lsland 2012Flood Hazard Mitigalion Evaluat¡on Str
Southeast Cass WRD Re-Certification of lhe Hoface lo Wesl Fargo Diversion
City of Vlapleton Maploton Flood Control Levee Poect
City of Beulah Beulah Dam Emergency Action Plan
Southeast Cass WRD Re-Certifcation of the West Fargo D¡version Levee Syr
Houston Eng¡neering M¡not 100-yr Floodplain Map and Profiles
Traill Co WRD Elm River Oiversion Project
Burleigh Co, WRD Burleigh Co Flood Control Alternalives Assessment
Pembina Co, WRD O'Hara Bridge Bank Stab¡lizat¡on
Pembina Co WRD Pemb¡na Snagging & Cloaring Project
U S Geological Survey Operation & maintenanco of seven water leve¡ monitori
NCRS & Corps Sl, Louis Jo¡nt L|DAR Collection
McKenzie Co Weed Cor Control of Noxious Weôds on Sovereign Lands
Traill Co, VVRD Tra¡ll Co, Drain No 27 (Moen) Laleral Channol lmprov(
Richland Co WRD Wld Rice River Snagging & Clearjng - Reach 3
Richland Co WRD Wld R¡ce River Snagging & Clearing - Reach 2

City of Burlington lnterim Leveo Project
Richland Co WRD Wld Rice R¡ver Snagging & Clearing - Reach 4
B¡smarck State College 2014 ND Wator Qualitly Moniloring Conference
ND Water Education Fou 2014 Summer Water Tours Sponsorshi
ND Water Resources lns lnstitule Fellowship Program 2014-15
Traill Co WRD Goose River Snagging & Clearing Project
Traill Co, WRD Buffalo Couleô Snagging & Clearing Project
NDSU ND Agricultural Wealher NôlwoÍk
SE Cass WRD Wild Rice, Bois de S¡oux, Antelope Creek Retention Str

City of Oxbow City of Oxbow Emergency Flood F¡ghting Barrier Syste
NDSU NDSU Development of SEBAL
ND Game & Fish DL Johnson Farms Waler Storage Site
Southeast Cass WRD Southeast Cass Sheyenne River Diversion Low-Flow C

Maple R¡ver WRD Maple River Watershed Food Waler Retention Study/ t
Sargeni Co \A/RD District Drain No. 4 Reconstruction Project
GarrisonDiversion Wll/CarlsonConsultanl
Pembina Co WRD Drain No. I Reconslruction Pro.lect

James River Joint \ /RD James River Eng¡neering Feasibility Study Phase 1

Rush River WRD Rush River Watershod Retention Plan
Southeast Cass Vl/RD Sheyenne Diversion Phase Vl - Weir lmprovements
Southeast Cass WRD Horace D¡version Channel Site A (Section 7 - Phase Vl
City of Argusville Re-Certiflcation of the City of Argusv¡lle Flood Control L

U S Geological Survey Additional USGS gago M¡ssouri RiveÊ ANNUAL
Traill Co. WRD Drain #ô2 - Wold Drain Project
Southeast Cass VïRD Lower Sheyenne River Watershed Retention PIan
Richland-Cass Joint WRI Wld Rice River Watershed Retention Plan
Traill Co. WRD Elm River Watershed Retenlion Plan
Southeasl Cass WRD Re-Certif¡cation of the Wesl Fargo Diversion Levee Syr
North Cass - Rush River Drain #13 Channel lmprovements
Sargent Co WRD Frenier Dam lmprovement Project
Ward Co WRD Souris River Minot to Burlinglon Snagging & Clearing
Minot Park Distr¡ct Souris Valley Golf Course Bank StaÞil¡zation
Walsh Co WRD Forest RiveÍ Flood Contral Feas¡þility Study
City of Pembina US Army Corps of Eng Sect¡on 408 Review City Flood
Ward Co WRD lvlouse River Snagg¡ng & Clearing Project
Ward Co WRD Countrys¡de Villas/Vvhispering Meadows DÍainage lmpr
Southeasl Cass WRD Sheyenne River Snagging & Clearing Project Reaches
USGS Operation & Maint of Gaging Station on the Missoun Ri

TOTAL 6,122,058 4,549,889 1,572,169

-8-



North Dakota State Water Commission
9OO EAST BOULEVARD AVENUE, DEPT 77O. BISIilARCK, NORTH DAKOTA 58505-0850

L1-a- r t

MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State V/ater Commission

FROM: Sando, PE, Chief Engineer/Secretary
SUBJECT: NDSWC Cost-Share Participation Request - City of Bisbee's Design and Repair

of Big Coulee Dam Project
DATE: March 2-2015

In their correspondence dated February 3, 2015, the City of Bisbee requested state cost-share
participation for their Design and Repair of Big Coulee Dam Project.

The Joint Bisbee Dam Operations Committee, comprised of members from the City of Bisbee,
Towner County Water Resource District and the Towner County Commission, have completed a
feasibility study for Big Coulee Dam to identi$r potential solutions to the failing principal
spillway and to assure the dam meets current dam safety criteria. The study recommended a
repair to the principal spillway, its low level drawdown and its drainage system. In addition, the
study recommended armoring the exit slope of the emergency spillway to protect against erosive
flows.

The principal spillway at Big Coulee Dam is deteriorating and the drainage system is only
partially functional. The study concluded that the principal spillway could be repaired without
full replacement. The upper section of the principal spillway will be replaced and the drainage
system infrastructure will be replaced. The emergency spillway will be armored to meet dam
safety criteria.

The project is estimatedto cost $1,751,615, of which 81,057,244 is eligible for75%o cost share
assistance (5792,933), and $197,956 is eligible for 35o/o as preliminary and design engineering
($69,285) for a total amount not to exceed 5862,218 in state funds.

I recommend that the State Water Commission approve this request by the City of
Bisbee for state cost participation in the City's Design and Repair of Big
Coulee Dam Project, at an amount not to exceed $862 1218 from the funds
appropriated to the State Water Commission in the 2013-2015
biennium. This approval is subject to the entire contents of the
recommendation contained herein, obtaining alt applicable permits and availabitity
of funds.

TS:MW/1418

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



City of Bisbee

DaIe: 212312015
Prepared by: DEC

Big Coulee Dam Repair



City of Bisbee PO Box 188 Bisbee, ND 58317

February 3,2O!5

Melissa Ward

North Dakota State Water Commission

900 East Boulevard, Department 770

Bismarck, ND 58505-0850

RE: Cost-Share Request - Design and Repair of Big Coulee Dam (Bisbee Dam)

Dear Melissa,

The Joint Bisbee Dam Operations Committee, comprised of members from the City of BÌsbee, Towner
County Water Resource District, and the Towner County Commission, has recently completed a
feasibility for Big Coulee Dam to identify potential solutions to the failing principal spillway and to assure

the dam meets current dam safety criteria. The study recommends a repair to the principal spillway, its

low level drawdown, and its drainage system. ln addition, it recommends armoring the exit slope of the

emergency spillway to protect against erosive flows.

Attached is the North Dakota State Water Commission (NDSWC) Cost Share Request Form to design,

construct and provide engineering services for the repair of Big Coulee Dam. We understand the

NDSWC has the ability to cost share the repair and engineering services provided during construction at

75% and the design engineering services at 35o/o under the Dam Safety category.

Due to the serious nature of dam safety and the condition at Big Coulee Dam, we ask you consider this
request at your earliest convenience.

Thank you for your consideration of this important matter. Please do not hesitate to contact me with
any questíons,

Enclosure

nger

Mayor, City of Bisbee

Kent Vesterso, Choirman, Towner County WRD

Rondy Benson, Towner County WRD

Mike Weisz, Towner County Commission

Dennis Reep, HDR Engineering

cc



ND STATE \ryATER COMMISSION
Project fnformatÍon and Cost-Share Request Form

This form is to be filled out by the project or program sponsor, with SWC staff assistance as

needed. Upon receipt of a request form, the information will be reviewed and added to the state's

project/program database. This form will serve as the fust step in obtaining cost-share assistance.

Once a project has been fully developed, detailed cost and engineering information should then

be submitted with a request for the project to be considered for S'WC cost-share. For assistance,

contact the SWC Water Development Division at (701) 328-4952.

Please ans\iler the questions as completely as possible. Supporting documents such as maps and

engineering reports should be attached to this form. If additional space is required, please use

extra sheets as necessary.

1. Project, program, or study name: Big Coulee Dam Repair

2. Sponsor(s): Joint Bisbee Dam Operations Committee

3. LocatÍon (county, cify, township, etc.): Towner County, Sect 36, T160N, R68W

4. Description of request: EINew fl Upaate (previously submitted)

5. Specific needs addressed by the project Progrâm, or study:
a. If study, what type:
n Watersupply ! Hydrologic ! Floodplain Mgmt
n otner

b. If project/program:
E ntood Control

Recreation
Channel Imp.
Multi-Purpose

Snagging & Clearing
Bank Stabilization
Irrigation
Water Supply

! Feasibility

E Water Quatity
Rural Flood Control
Other

tr
nr

6. Jurisdíctions/Stakeholders involved: City of Bisbee and Towner County

7. Description of problem or need and how project addresses that problem or need:

The principal spillway at Big Coulee Dam is deteriorating and the drainage system is only
partially functional. A feasibility study concluded the principal spillway could be repaired
without full replacement. The upper section of the principal spillway will be replaced and the

drainage system infrastructure wíll be replaced. The emergency spillway will be armored to
meet dam safety criteria

E. Has a feasibility study been completed?: Ely". ! Xo tr Ongoing n ¡lot Applicable

9. Has engineering design been completed?: ny.r EJNo flOngoing nxot Applicable

10. Ilave land or easements been acquired?: ElYes flNo lOngoing EUot Applicable



11. Have you applied for any state permits?: tr yu.
a. If yes, please explain:

No nNot Applicable

12. lJ'ave you been approved for any state permits?: Iy.s
a.If yes, please explain:

No !Not Applicable

13. Have you applied for any local permits?: I y..
a.If yes, please explain:

No l¡tot Appticable

14. Have you been approved for any local permits?: flye,
a. If yes, please explain:

No INot Applicabte

15. BrÍefly explain the level of review the project or program has undergone:
In response to dam safety reports generated by the ¡foSWC - feasibilityTtoOy completed.

16. Do you expect any obstacles to implementation (i.e., problems with land acquisition,
permits, funding, local opposition, environmental concerns, etc.)?
Implementation funding is a potential issue.

17. Estimated or m total costs: $ I

18. timeline consider when SIVC cost-share will be

19. Please explain Ímplementation timelines, considering all phases and their current
status: Potential for design to be completed in early to mid 2015 and construction in late 2015

More probable is design will be completed in mid to late 2015 with bidding and
subsequent construction in early 2016.

20. Have assessment dlstricts been formed?: Jyes No lOngoing lNot ApplÍcable

submìlud by: roìnt Bisbee Dam operations commíttee, Kelþ Bursìnger, chairman
Døte: Februøry 31 2015
Address ønd ulephone: P.0. Box If/E, Bisbee ND 58317 - (701) 477-3175 (w), (701)-22g-8115 (g

Møíl to: ND Støte ÍI/ste¡ Commßsíon, ATTN: Melìssø Behrc 900 E Boutevard Ave. Dept
770, Bismørck, ND 58505-0850

{

{

I

Source Cash In-kínd
Federal $ $
State $ l,14l,54g $
Local I$ $
Total $ 1,800,000 $o

Source 20tt-20t3
TllltL-6t30n3

2013-2015
7lut3-6t30ns

20ts-2017
Tllns-6/30tr7

2017-2019
7^n7-6t30n9

Beyond 6130119

tr'ederal $ $ $ $ $
State $ $ $ l,14l,s49 $ $
Local $ $ $ os8,+s t $ $
Total $o SO $ l,8oo,ooo $o $o

{



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 77O. BlSlvlARCK, NORTH DAKOTA 58505-0850

701-328-2750. TTY E00-366-6E88 . FAX 701-3 696 o INTERNET: htto://swc-nd-sov

Nþ/-- El
MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State V/ater Commission

FROM: Sando, PE, Chief Engineer/Secretary
SUBJECT: NDSWC Cost-Share Participation Request - Nelson County Park Board's Stump

Lake Park Bank Stabilization Project
DATE: March 2,2015

In their correspondence dated February 5,2015, the Nelson County Park Board requested state

cost-share participation for their Stump Lake Park Bank Stabilization Project.

Stump Lake Park was established in the early 1900's and continues to provide recreational and
financial benefit to Nelson County. In recent years, the park has experienced severe erosion and
loss of acreage due to the increasing water level of Stump Lake and the wave action it creates.
The wave action created a near vertical shoreline edge in which the soil mass and tree line
continues to fall into the water.

The project would reestablish approximately 1,800 feet of west shoreline in the area that serves

as the majority of the recreational attractions. The shoreline would be established at a 6:1 side
slope with riprap mat for erosion control and additional riprap berm to further break large waves.
Erosion control blankets would be installed along the top of the bank to allow vegetation to
reestablish. The Board intends on adding trees along the area as future funding allows.

Total estimated project cost is $725,133. The project has received a grant from the North Dakota
Outdoor Heritage Fund in the amount of $472,9l2,leaving a remaining estimated project cost of
5252,22I, of which 5242,221 is eligible for cost share assistance. An amount of $204,388 is
eligible for 50Yo cost share assistance ($102,194) and $37,833 is eligible for 350lo cost share

assistance for preliminary engineering (513,242), for an amount not to exceed $115,436 in state

funds.

f recommend that the State Water Commission approve this request by the Nelson
County Park Board for state cost participation in the Board's Stump Lake
Park Bank Stabilization Project, at an amount not to exceed $115r436 from
the funds appropriated to the State 'Water Commission in the 2013-
2015 biennium. This approval is subject to the entire contents of the
recommendation contained herein and availabitity of funds.

TS:MW/1294

JACK DALRYMPLE, GOVERNOR
CHAIRAAAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



Nelson County Park Board

Date: 212312015
Prepared by: DEC
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Stump Lake Park Bank Stabilization Project



February 5,2075

Ms. Melissa Ward
ND State Water Commission

900 E Boulevard Ave. DePt. 770

Bismarck, ND 58505-0850

Re: Stump Lake Park Bank Stabilization Project

Nelson County, ND

Dear Ms. Ward

Stump Lake Park was commissioned in the early 1900's and continues to serve as a sought after

retreat for tourists, campers and fisherman from the surrounding area and beyond. Stump Lake

Park provides a large financial benefit to Nelson County due to its aveilability for year rounC

activities. The park provides numerous campsites, a large pavilion with roller rink, two boat

ramps, a baseball/softball field, two picnic shelters, a cafe and a bait shop'

ln recent years, the park has experienced severe erosion and loss of acreage due to the increasing

water level of Stump Lake and the wave action it creates. The park's shoreline has receded nearly

500 feet since 1981. The wave action has created a near vertical shoreline edge in which the soil

mass and tree line continues to fall into the water and is swept out into the lake. This project is

needed to stabilize this area and keep the park open to the year round tourism'

The project would reestablish approximately 1,800 feet of the west shoreline. This area has seen

the most erosion over the years and also contains the majority of the recreational attractions.

The shoreline would be established at an approximate 6:1. slope with a riprap mat for erosion

control and an additional riprap berm to further break large waves, Erosion control blankets

would be installed along the top of the bank to allow vegetation to reestablish. The park board

intends on adding trees along this area as future funding allows.

The project is currently in the feasibility and funding stage. We have secured a grant from the ND

Outdoor Heritage Fund to assist in the cost of this extensive project. We are asking for your help

in providing cost share funds to make this project a reality. The enclosed preliminary opinion of
cost breaks down the funding needs of the project.

lf you should have any questions regarding this project or need additional information for this

cost share request, please contact me at 70L-262-4234. Thank you for your consideration.

Sincerely,

Odell Flaagan, Chairman
Nelson County Park Board

Enclosures

TEB

cc. Shawn Mayfield, KU Valley City

206



ND STATE WATER COMMISSION
Project Information and Cost-Share Request Form

This form is to be filled out by the project or program sponsor, with SWC staff assistance as

needed. Upon receipt of a request form, the information will be reviewed and added to the state's
project/program database. This form will serve as the first step in obtaining cost-share assistance.
Once a project has been fully developed, detailed cost and engineering information should then
be submitted with a request for the project to be considered for SWC cost-share. For assistance,
contact the SWC Water Development Division at (701) 328-4952.

Please answer the questions as completely as possible. Supporting documents such as maps and
engineering reports should be attached to this form. If additional space is required, please use
extra sheets as necessary.

1. Project, program, or study name: Stump Lake Park Bank Stabilization

2. Sponsor(s): Nelson County Park Board

3. Location (county, city, township, etc.): Stump Lake Park, Wamduska Twp. Nelson County

4. Description of request: New ! UpOate (previously submitted)

5. Specific needs addressed by the project, program, or study:
a. If study, what t¡le:

Water Supply ! Hydrologic ! Floodplain Mgmt
Other

! Feasibility

b. If project/program:
n ftooA Control ! Snagging & Clearing Water Quality

Rural Flood Control
I ottrer

6. Jurisdictions/Stakeholders involved: Nelson County Park Board & Commission

7. Description ofproblem or need and how project addresses that problem or need:

Stump Lake Park has seen approximately 500 feet of shoreline erode in the past 30 years due to
extensive wave action from the northwest. This project would reestablish 1,800 feet of the west
shoreline at its current location and be covered with riprap as an erosion control measure. The
bank would be established at an approximate 6:1 slope with a riprap berm near the top to further
break large waves. Erosion blankets would be installed along the bank to reestablish vegetation.

8. Has a feasibility study been completed?: n y.t No ! Ongoing nNot Appticable

9. Has engineering design been completed?: ny.r ENo IOngoing INot Applicable

10. Have land or easements been acquired?: lYes INo lOngoing ENot Applicable

Recreation
Channel Imp.
Multi-Purpose

Bank Stabilization
Irrigation
Water Supply



11. Have you applied for any state permits?: E y.t
a. If yes, please explain:

No INot Applicable

12. Have you been approved for any state permits?: Iyes
a. If yes, please explain:

No E Not Applicable

13. Have you applied for any local permits?: Iy"t
a. If yes, please explain:

No ENot Applicable

14. Have you been approved fbr any local permits?: Iy..
a. If yes, please explain:

Xo ENot Applicable

15. Briefly explain the level of revierv the project or program has undergone:
No preliminary rvork has occrrrred. The park board is securing fundirrg for the project.

16. Do you expect any obstacles to implementation (i.e., problems with land acquisition,
permits, funding, local opposition, environmental concerns' etc.)?
Local opinion is favorable. Lirnited tirne to obtain pennits for spring bidding is a concern

17. Estimated ect or total tation costs: 725 r33

18. timeline carefu consider rvhen SWC cost-share will be

19. Please explain implementation timelines, considering all phases and their current
status: ND Outdoor Heritage Crant Received (5472,912): Jarruary 2015

Preliminary/Design Engineering: Spring 20 1 5

Permitting: Spring 2015
Construction: 20 I 5 Construction Season
Closeout: Winter 2015 12016

20. Have assess districts formed?: lYes trtlo lOngoing Not Applicable

Submitted by: Odell Flaagan,
Dnte: Februøry 5,2015

Nelson County Park Board

Address and telephone: 210 B Ave West, Lakotø, ND 58344, (701) 262-4234

Msil to: ND State Vl/afer Commission, ATTN: Melissa Behm,900 E Boulevard Ave. DepL
770, Bismarck, ND 58505-0850

In-kíndSource Cuslt
$oFederal $o
s472,912$ 120,436State

$ r31,78s $oLocal
s252,221 5472,9t2Total

2017-2019
7tutj-6t30n9

Beyond 6130119Source 20l|-2013
Tlurr-6130113

2013-2015
7ftn3-6t30ns

2015-2017
7lut5-6l3tJlt7

$o $oFederal $o $o $o
$o $ tz,z+z $ toz,tc)¿ $o $0State

S l07,r94 $o $oLocal $o $z+,.sq
$ 214,388 $o $oTotal $o $ ¡z,g¡:



North Dakota State Water Commission
9OO EAST BOULEVARD AVENUE, DEPT 77O. BISMARCK, NORTH DAKOTA 58505-0850

701-328-2750. TTY 800-36ó-6888 . FAX 701-328-3696 . INTERNET: http://swc.nd.sov

L1-.,rr, Fl)
MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, PE, Chief Engineer/Seuetary
SUBJECT: NDSWC Cost-Share Participation Request - Rush River Water Resource

District's Cass County Drain No. 2 Channel Improvements Project
DATE: March 2,2015

In their correspondence dated February 6, 2015, the Rush River Water Resource District
requested state cost-share participation for their Cass County Drain No. 2 Channel Improvements
Project.

Cass County Drain No. 2 is an existing legal drain that was constructed by the US Army Corps
of Engineers as part of the Lower Branch Rush River Flood Control Project in the early 70's.
The channel capacity has decreased since then due to sedimentation, sloughing and vegetative
growth. The drain will be reconstructed with a wider bottom, flatter side slopes and tied into the
Drain 52 design.

The project is the reconstruction of approximately 1.1 miles of an existing legal assessment drain
located southeast of Amenia within Harmony Township in Cass County. The drainage channel
begins in the SE y4 NE % of Section 5 and continues upstream (west) to 1581h Ave SE in the SW
% NW % of Section 5. The flow carried by Drain No. 52 from its upstream contributing areas,
which is 52 square miles, is diverted to Drain No. 2 through a culvert opening through 158th Ave
SE.

The drain has experienced significant channel bottom erosion and sloughing on the side slopes.
The drain will be reconstructed with a stable lO-foot channel bottom profile and 4:1 side slopes.

The project is estimated to cost $278,000, of which $210,375 is eligible for 45Yo cost share
assistance, ($94,669) and $35,200 at35Yo for preliminary engineering ($12,320), for an amount
not to exceed $106,989 in state funds.

I recommend that the State Water Commission approve this request by the Rush River
Water Resource District for state cost participation in the District's Cass
County Drain No. 2 Channel f mprovements Proj ect, at an amount not to
exceed $106,989 from the funds appropriated to the State Water
Commission in the 2013-2015 biennium. This approval is subject to the
entire contents of the recommendation contained herein, obtaining all applicable
permits and availability of funds.

TS:M\I//1064

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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CASSCIX-TNTY
GOVERNMENT

February 6,2015

Rush River
Water Resource

District

Rayrnond Wolfcr
Manager

Argusvil le, North Dakota

William A. FIejl
Managet'

Amenia, North Dakota

Dick Sundberg
Manager

Harwood, North Dakota

Carol Harbeke l-er¡,is

Secretary-1-r'eas ure r

l20l Main Avenire West
West Fargo, ND 58078-1301

701-298-2381
FAX 70 t -298-2391

y,_r...ç] (|-c_4¡ ¡ c o 1U Q'!t-cl4!l y

tyM!.ç_a$ c o_!!Iqlt d . go v

Melissa Ward
North Dakota State Water Commission
900 East Boulevard Avenue Dept. 770
Bisrnarck ND 58505-0850

Dear Melissa

RE: Cass County Drain No. 2 Channel lmprovements
Harmony Township, Cass County, North Dakota

The Cass County Drain No. 2 (Lower Rush River) Channel lmprovements project is
the reconstruction of approximately 1.1 miles of an existing legal assessment clrain
located southeast of Arnenia within Harmony Township of Cass County North Dakota.
More specifically, the drainage channel begins in the SE 114 NE 1/4of Section 5 and
continues upstream (west) to 158th Avenue SE in the SW 114 NW 114 o'f Section 5.

The flow carried by Drain No. 52 from its upstream contributing areas (65 sq. mi.) is
diverted to Drain No 2 through a culvert opening through 158th Aveni.,le SE

The Rush River Water Resource District (the "District") has decided to improve the
existing legal assessment Drain No. 2 that has experienced significant channel bottom
erosion and sliding on the side slopes. The drain will be reconstructed with a stable
1O-foot channel bottom profile and 4:'1 side slopes. The District expects to begin
project design and right-of-way acquisition in spring 2015 and to complete construction
by the end of 2015.

With this letter and submission of supporting data, the District respectfully requests
cost-share from the State Water Commission af.45o/o of the eligible costs for an amount
of $101 561 under the Rural Flood Control section of the Cost-Share Policy

Enclosed is a cost-share request form, an Engineer's Opinion of Probable Cost, and
a set of preliminary construction plans. lf you have any questions, please feel free to
contact us or our project engineer, Mike Opat, Moore Engineering, lnc., a|701-282-
4692.

Sincerely,

RUSH RIVER WATER RESOURCE DISTRICT

Carol Harbeke Lewis
Secretary-Treasurer

Enclosures



ND STATE \ryATER COMMISSION
Project Information and Cost-Share Request Form

This form is to be frlled out by the project or program sponsor, with SV/C staff assistance as

needed. Upon receipt of a request form, the information will be reviewed and added to the state's

projeclprogram database. This form will serve as the first step in obtaining cost-share assistance.

Once a project has been fully developed, detailed cost and engineering information should then

be submitted with a request for the project to be considered for SWC cost-share. For assistance,

contact the SWC Water Development Division at (701) 328-4952.

Please answer the questions as completely as possible. Supporting documents such as maps and

engineering reports should be attached to this form. If additional space is required, please use

extra sheets as necessary.

1. Project, program, or study name: Drain 2 Improvements

2. Sponsor(s): Rush River'Water Resource District

3. Location (county, cityo township, etc.): Cass County, Harmony Township Section 5

4. Description of request: New ! Up¿ate (previously submitted)

5. Specific needs addressed by
a. If stud¡ what type:

the projecÇ program, or study:

Hydrologic I Floodplain Mgmt ! Feasibilityf] \ilater Supply
E ottrer

b. If projecVprogram:
tr ftood Control
! Recreation
fl Channel Imp.
E vtutti-purpose

n Snagging & Clearing
f] Bank Stabilization
f] Irrigation
fl \üater Supply

Water Quatity
Rural Flood Control
Other

6. Jurisdictions/Stakeholders involved: Rush River WRD and landowners

7. Description of problem or need and how project addresses that problem or need:

Cass County Drain No. 2 is an existing legal drain that was constructed by the USACE as part of
the Lower Branch Rush River Flood Control Project in the earþ 70's. The channel capacity has

decreased since then due to sedimentation, sloughing, and vegetative growth. The drain will be

reconstructed with a wider bottom and flatter side slopes and tied into the Drain 52 design
upstream.

8. Has a feasibility study been completed?: Ey.. flXo E Ongoing Not Applicable

9. Has engineering design been completed?: Iy.t INo EOngoing Not Applicable

10. Have land or easements been acquired?: Eyes ENo EOngoing lNot Applicable



11. Have you applied for any state permits?: Yes INo nNot Applicable
a. If yes, please explain: Submitted application to drain

12. Have you been approved for any state permits?: try".
a. If yes, please explain:

No tr Not Applicable

13. Ilave you applied for any local permits?: Iy.r INo ENot Applicable
a. If yes, please explain:

14. Have you been approved for any local permits?: try". I Xo
a. If yes, please explain:

Not Applicable

15. Briefly explain the level of review the project or program has undergone:
'Water Resource District meetings, discussed with USACE.

16. Do you expect any obstacles to implementation (i.e., problems with land acquisition,
permits, funding, local opposition, environmental concerns, etc.)?
No.

17. Estimated total costs:or

18. timeline consider when SWC cost-share will be

19. Please explain implementation timelines, considering all phases and their current
status:

Preliminary Design - Spring 2015
' Final Design & Construction - Summer 2015

20. Have assessment districts been forrned?: Yes flNo flongoing ENot Applicable

Submítted by: Rush River Water Resoarce Distrìct, Carol Harbeke Lewis, Secretary
Døte: 2/5/2015
Address and telephone: 1201 Msìn Ave W, West Fargo, ND 58078 (701) 298-2381

Maíl to: ND State lV'ater Commissíon, ATTN: Melßsa Behm" 900 E Boulevard Ave. Dept
770, Bísmarck, ND 58505-0850

Source Cash In-kind
Federal $o $o

$oState $ 101,561

$oLocal st76,439
$ 278,000 $oTotal

20ts-2017
Tnns-6t30n7

20t7-2019
7nnj-6t30n9

Beyond 6130119Source 20tl-2013
Tnnt-6130n3

2013-2015
7nn3-6t30n5

$ $o $ $ $Federal
$ ror,sor $ $ $State $

s Sne,+tg $ $ $Local
Total So $ zza,ooo $o $o $o



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 77O. BlSlv{ARCK, NORTH DAKOTA 58505-0850

701- a

Llr-,- E

MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, PE, Chief Engineer/Secretary
SUBJECT: NDSWC Cost-Share Participation Request - Cass County Joint Water Resource

District's Rush River Watershed Detention Study - Phase II Project
DATE: March 2,2015

In their correspondence dated February 6,2015, the Cass County Joint Water Resource District
requested state cost-share participation for their Rush River Watershed Detention Study - Phase
II Project.

The study is for the development of floodwater detention sites located within the Rush River
watershed, located in Cass County. In January 2014, Moore Engineering completed the Rush
River Comprehensive Detention Plan Study, which analyzed multiple potential detention sites
throughout the Rush River watershed. The study identified detention sites within the Rush River
watershed that could potentially provide flood reduction benefits in the watershed.

For the Phase II study, the approach will involve the creation of project development teams
tasked with identifying the local problems facing each watershed and sorting through the
practical alternatives for addressing those problems. Once a solution is identified, preliminary
designs, geotechnical investigations and cost estimates will be completed. The team's findings
will be presented to the Cass County Joint Water Resource District and local stakeholders for
consideration for futher advancement of the project.

The project is estimated to cost $400,000, of which $345,000 is eligible for 35Yo cost share
assistance for an amount not to exceed $120,750 in state funds. Legal and administrative costs
associated with this Study are not eligible for cost share.

I recommend that the State Water Commission approve this request by the Cass
County Joint Water Resource District for state cost participation in the
District's Rush River \Matershed Detention Study - Phase II Project, at
an amount not to exceed $120,750 from the funds appropriated to the State
\üater Commission in the 2013-2015 biennium. This approval is subject
to the entire contents of the recommendation contained herein and availability of
funds.

TS:MV//980

JACK DALRYMPLE, GOVERNOR
CHAIRI,IAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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Cass County
Joint'Water
Resource
District

Mark Brodshaug
Chairman

Fargo, North Dakota

Rodger Olson
Manager

Leonard, Norlh Dakota

Dan Jacobson
Manager

West Fargo, North Dakota

Ken Lougheed
I\4anager

Gardner, North Dakota

Raymond Wolfer
Manager

Argusviìle, North Dakota

Carol Harbeke Lewis
Secretary-Treasurer

1201 Main Avenue West
West Fargo, ND 58078-1301

t0t-298-2381
FAX 70 t-298-2391
$Id@_-qqJ4ss.nd.us

ç3SScou_UlygS_y-c_o-]Iì_

February 6,2015

Todd Sando
Office of the State Engineer
900 East Boulevard Avenue, Dept. 770
Bismarck ND 58505-0850

Dear Todd:

RE: Rush River Watershed Detention Study - Phase ll

The Cass County Joint Water Resource District is respectfully requesting cost-
share for the development of floodwater detention sites located within the Rush
River watershed, located in Cass County, North Dakota. ln January of 2014,
Moore Engineering completed the "Rush River Watershed Comprehensive
Detention Plan" study which analyzed multiple potential detention sites
throughout the Rush River watershed. The study identified detention sites within
the Rush River watershed that could potentially provide flood reduction benefits
in the watershed.

For the Phase ll study, the approach will generally involve the creation of project
development teams tasked with identifying the local problems facing each
watershed and sorting through the practical alternatives for addressing those
problems. Once a solut¡on is identified by the team, preliminary designs,
geotechnical investigations and cost estimates will be completed. The team's
findings will be presented to the Cass County Joint Water Resource District and
local stakeholders for consideration for further advancement of the project.

The Cass County Joint Water Resource District respectfully requests North
Dakota State Water Commission participation in a cost-share agreement in the
amount of $140,000, equal to 35% of the eligible costs, for Phase ll of the Rush
River Watershed Detention Study. Enclosed is the cost-share request form and
a copy of the engineering proposal for the study. lf you have any questions,
please feel free to contact us or our project engineer, Mike Opat, Moore
Engineering, I nc., at 7 01 -282-4692.

Sincerely,

CASS COUNTY JOINT WATER RESOURCE DISTRICT

Carol Harbeke Lewis
Secretary-Treasurer

Enclosures



ND STATE WATER COMMISSION
Project Information and Cost-Share Request F orm

This form is to be filled out by the project or program sponsor, with SWC staff assistance as

needed. Upon receipt of a request form, the information will be reviewed and added to the state's

projeclprogram database. This form will serve as the first step in obtaining cost-share assistance.

Once a project has been fully developed, detailed cost and engineering information should then

be submitted with a request for the project to be considered for SWC cost-share. For assistance,

contact the SWC Water Development Division at (701) 328-4952.

Please answer the questions as completely as possible. Supporting documents such as maps and

engineering reports should be attached to this form. If additional space is required, please use

extra sheets as necessary.

1. Project, program, or study name: Rush River Watershed Detention Study - Phase II

2. Sponsor(s): Cass County Joint Water Resource District

3. Location (county, city, township, etc.): Rush River, Lower Rush River, Cass Co'

4. Description of request: New E Up¿ate (previously submitted)

5. Specific needs addressed by the project, program, or study:
a. If study, what type:
I Water Supply ! Hydrotogic ! Ftoodplain Mgmt
I ottrer

b. If projecfprogram:
! flood Control
E Recreation
I Channel Imp.
E tvtutti-Purpose

Irrigation
Water Supply

Feasibility

Rural Flood Control
Other

! Snagging & Clearing I Water Quality
I nank Stabilization

6. Jurisdictions/Stakeholders involved: Cass Co. Joint WRD, Rush River WRD, Cass Co

7. Description ofproblem or need and how project addresses that problem or need:

Rural areas along the Rush River have experienced significant flooding, particularly as a result
of recent spring snowmelt events. Cass County Joint WRD is seeking to reduce the detrimental
impacts of this flooding by implementing floodwater detention facilities in the Rush River
Watershed. The proposed floodwater detention facilities would provide flood stage and flood
duration benefits for many rural areas downstream.

8. Has a feasibility study been completed?: E y.r E No I Ongoing I Not Appticable

9. Has engineering design been completed?: Iy.. No lOngoing ENot Applicable

10. Have land or easements been acquired?: IYes No lOngoing lNot Applicable



11. Have you applied for any state permits?: I y"t
a.If yes, please explain:

12. Have you been approved for any state permits?:
a. If yes, please explain:

13. Have you applied for any local permits?: Iy.t
a. If yes, please explain:

No INot Applicable

Iy". No I Not Applicable

No INot Applicable

14. Have you been approved for any local permits?: Eyes
a. If yes, please explain:

No INot Applicable

15. Briefly explain the level of review the project or program has undergone:
Meetings have been conducted with the Cass Co. Joint WRD and local landowners.

16. Do you expect any obstacles to implementation (i.e., problems with land acquisition,
permits, funding, local opposition, environmental concerns, etc.)?
The Cass County Joint WRD is not aware of any obstacles at this time.

17. Estimated ect or total lementation çesf5¡ $ 400 000

18. Fu timeline consider when SWC cost-share will be

19. Please explain implementation timelines, considering all phases and their current
status:

March/June 2015 - Task 1 : Project start-up, including purpose and need analysis
August/lrl ovember 20 | 5 - T ask 2: Alternative s analysis
December 20l5lAprrl2016 - Task 3: Preliminary site design
llllay 2016 - Task 4: Engineer's report and presentation

20. Have assessment districts been formed?: lVes INo lOngoing Not Applicable

Suhmitted by: Cøss Co. Joínt ll/øter Resource District, Cørol Harbeke Lewis - Sec./Treøsurer
Date:
Address and telephone: 1201 Main Avenue West, úVest Fargo, ND 58078. TeI:701.298.2381

Mail to: ND Støte Vl/ater Commissìon, ATTN: Melissa Behm,900 E Boulevørd Ave. Depl.
770, Bismarck, ND 58505-0850

Source Cøsh In-kind
Federal $ $

State $ 14o,ooo $

$Local $ 260,ooo

$oTotal $ 400,000

20ls-2017
Tnns-6t30n7

2017-2019
7nn7-6130119

Beyond 6130119Source 20tt-2013
lntll-6t30n3

2013-2015
7l|13-6130115

$tr'ederal $ $ $ $

State $ $ $ t+o,ooo $ $

Local $ $ $ zoo,ooo $ $

$o $ +oo,ooo $o $oTotal $o



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 77O. BlSlilARCK, NORTH DAKOTA 5E505-0E50

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

a a

à-rJ E
MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, PE, Chief Engineer/Secretary
SUBJECT: NDSV/C Cost-Share Participation Request - Cass County Joint Water Resource

District's Swan Creek Watershed Detention Study - Phase II Projeet
DATE: March 2,2015

In their eorrespondence dated February 6"2075, the Cass County Joint Water Resource District
requested state cost-share participation for their Swan Creek Watershed Detention Study - Phase

II Project.

The project is for the development of detention sites located within the Swan Creek watershed, a

tributary of the Maple River located in Cass County. In January 2014, Moore Engineering
completed the Maple River Watershed Comprehensive Detention Plan, which analyzed multiple
potential detention sites throughout the Maple River watershed. The study identified detention
sites within the Swan Creek watershed that could potentially provide flood reduction benefits in
the watershed.

For the Phase II study, the approach will involve the creation of project development teams
tasked with identiffing the local problems facing each watershed and sorting through the
practical alternatives for addressing those problems. Once a solution is identified, preliminary
designs, geotechnical investigations and cost estimates will be completed. The findings will be
presented to the Cass County Joint Water Resource District and local stakeholders for
consideration for fuither advancement of the project.

The project is estimated to cost $400,000, of which $345,000 is eligible for 35o/o cost share

assistance for an amount not to exceed $120,750 in state funds. LegaI and administrative costs
associated with this Study are not eligible for cost share.

I recommend that the State Water Commission approve this request by the Cass
County Joint Water Resource District for state cost participatÍon in the
District's Swan Creek \ilatershed Detention Study - Phase II Project, at
an amountnot to exceed $120,750 from the funds appropriated to the State
\ilater Commission in the 2013-2015 biennium. This approval is subject
to the entire contents of the recommendation contained herein and availability of
funds.

TS:MV//980

w

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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Cass County
Joint Water
Resource
District

Mark Brodshaug
Chairman

Fargo, Norlh Dakota

Rodger Olson
Manager'

Leonard, North Dakota

Dan Jacobson
Manager

West Fargo, North Dakota

Ken l.ougheed
Manager

Gardner, North Dakota

Raymond Wolfer
Manager

Argusville, North Dakota

C¿rrol tlarbeke Lewis
Secretary-'l-reasurer

l20l Main Avenue West
West Fargo, ND 58078-1301

February 6,2015
rà

I

)
j:

Todd Sando
Office of the State Engineer
900 East Boulevard Avenue, Dept. 770
Bismarck ND 58505-0850

Dear Todd

RE. Swan Creek Watershed Detention Study - Phase ll

The Cass County Joint Water Resource District is respectfully requesting cost-share
for the development of floodwater detention sites located within the Swan Creek
watershed, a tributary of the Maple River, located in Cass County, North Dakota. ln
January of 2014, Moore Engineering completed the "Maple River Watershed
Comprehensive Detention Plan" study which analyzed multiple potential detention
sites throughout the Maple River watershed. The study identified detention sites
within the Swan Creek watershed that could potentially provide flood reduction
benefits in the watershed.

For the Phase ll study, the approach will generally involve the creation of project
development teams tasked with identifying the local problems facing each watershed
and sorting through the practical alternatives for addressing those problems. Once a

solution is identified by the team, preliminary designs, geotechnical investigations
and cost estimates will be completed. The team's findings will be presented to the
Cass County Joint Water Resource District and local stakeholders for consideration
for fufther advancement of the project.

The Cass County Joint Water Resource District respectfully requests North Dakota
State Water Commission participation in a cost-share agreement in the amount of
$140,000, equal to 35% of the eligible costs, for Phase ll of the Swan Creek
Watershed Detention Study. Enclosed is the cost-share request form and a copy of
the engineering proposal for the study. lf you have any questions, please feel free to
contact us or our project engineer, Mike Opat, Moore Engineering, lnc,, al701-282-
4692.

Sincerely,

CASS COUNTY JOINT WATER RESOURCE DISTRICT

Carol Harbeke Lewis
Secretary-Treasurer

Enclosures



ND STATE \ilATER COMMISSION
Project Information and Cost-Share Request Form

This form is to be filled out by the project or program sponsor, with SWC staff assistance as

needed. Upon receipt of a request form, the information will be reviewed and added to the state's
projeclprogram database. This form will serve as the first step in obtaining cost-share assistance.

Once a project has been fully developed, detailed cost and engineering information should then
be submitted with a request for the project to be considered for SWC cost-share, For assistance,

contact the SWC Water Development Division at(701) 328-4952.

Please answer the questions as completely as possible. Supporting documents such as maps and

engineering reports should be attached to this form. If additional space is required, please use

extra sheets as necessary.

1. Project, program, or study name: Swan Creek Watershed Detention Study - Phase II

2. Sponsor(s): Cass County Joint Water Resource District

3. Location (county, city, township, etc.): Swan Creek near Casselton, Cass County

4. Description of request: New ! Upaate (previously submitted)

5. Specific needs addressed
a. If study, what typ
I Water Supply
I ottrer

the projecÇ program, or study:

Hydrologic ! Floodplain Mgmt

by
e:

Feasibility

b. If projeclprogram:
Flood Control
Recreation

E Channel Imp.
I tuutti-Purpose

Snagging & Clearing
Bank Stabilization

I Water Quality
I Rural Flood Control
n otner! Irrigation

I Water Supply

6. Jurisdictions/Stakeholders involved: Cass Co. Joint WRD, Maple River WRD, Cass Co.

7. Description ofproblem or need and how project addresses that problem or need:

Rural areas along Swan Creek have experienced significant flooding, particularly as a result of
recent spring snowmelt events. Cass County Joint WRD is seeking to reduce the detrimental
impactsof this flooding by implementing floodwater detention facilities in the Swan Creek
Watershed. The proposed floodwater detention facilities would provide flood stage and flood
duration benefits for many rural areas downstream.

8. Has a feasibility study been completed?: f y.. E No I Ongoing n Not Applicable

9. Has engineerÍng design been completed?: Ey.t No Eongoing ENot Applicable

10. Have land or easements been acquired?: IYes ENo lOngoing ENot Applicable



11. Have you applied for any state permits?: I y.,
a. If yes, please explain:

No IUot Applicable

12. Have you been approved for any state permits?: E y.t E No I Not Appticable
a. If yes, please explain:

13. Have you applied for any local permits?: I yes

a. If yes, please explain:
No INot Applicable

14. Have you been approved for any local permits?: Iyes
a.If yes, please explain:

No ENot Applicabte

15. Briefly explain the level of review the project or program has undergone:
Meetings have been conducted with the Cass Co. Joint WRD and local landowners.

16. Do you expect any obstacles to implementation (i.e., problems with land acquisition,
permits, funding, local opposition, environmental concerns' etc.)?
The Cass County Joint WRD is not aware of any obstacles at this time.

17. Estimated ect or total im tation costs: $400 000

18. Fundin timeline consider when SWC cost-share will be

19. Please explain implementation timelines, considering all phases and their current
status:

March/June 2015 - Task 1: Project start-up, including purpose and need analysis
August/1.{ovember 2015 - Task 2: Alternatives analysis
December 20I5l{ptrl20l6 - Task 3: Preliminary site design
}l4ay 2016 - Task 4: Engineer's report and presentation

20. Have assessment districts been formed?: Eyes I¡Vo [Ongoing Not Applicable

Submitted by: Cass Co. Ioint Water Resource Dístríct, Carol Hørbeke Lewß - Sec./Treasurer
Date:
Address and telephone: 1201 Main Avenue ú/'est, West Fargo, ND 58078. Tel:701.298.2381

Møil to: ND Slale Water Commission, ATTN: Melissa Behm,900 E Boulevard Ave. Dept
770, Bismarck, ND 58505-0850

Cash In-kíndSource
$Federal $

$State $ 14o,ooo

$ 260,ooo $Local
$ 400,000 $oTotal

Beyond 61301192013-2015
7nn3-6130115

2015-2017
7nn5-6t30n7

2017-2019
7nn1-6t30n9

Source 20tt-2013
Tnnt-6130113

$ $ $ $Federal $

$ r+o,ooo $ $State $ $

$ $Local $ $ $ zoo,ooo

$o $oTotal $o $o $ 4oo,ooo



North Dakota State Water Commission
9OO EAST BOULEVARD AVENUE, DEPT 770 . BISMARCK, NORTH DAKOTA 58505-0850

Nqt ^L, É t
MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State V/ater Commission

FROM: Sando, PE, Chief Engineer/Secretary
SUBJECT: NDSWC Cost-Share Participation Request - Cass County Joint Water Resource

District's Upper Maple River Watershed Detention Study - Phase II Project
DATE: March 2,2015

In their correspondence dated February 6, 2015, the Cass County Joint Water Resource District
requested state cost-share participation for their Upper Maple River Watershed Detention Study

- Phase II Project.

The project is for the development of detention sites located within the Upper Maple River
watershed, located in Barnes and Cass County. In January 2014, Moore Engineering completed
the Maple River Watershed Comprehensive Detention Plan, which analyzed multiple potential
detention sites throughout the Maple River watershed. The study identified detention sites
within the Upper Maple River watershed that could potentially provide flood reduction benefits
in the watershed.

For the Phase II study, the approach will involve the creation of project development teams
tasked with identifuing the local problems facing each watershed and sorting through the
practical alternatives for addressing those problems. Once a solution is identified, preliminary
designs, geotechnical investigations and cost estimates will be completed. The findings will be
presented to the Cass County Joint Water Resource District and local stakeholders for
consideration for further advancement of the project.

The project is estimated to cost $400,000, of which $345,000 is eligible for 35%o cost share
assistance for an amount not to exceed $120,750 in state funds. Legal and administrative costs
associated with this Study are not eligible for cost share.

I recommend that the State Water Commission approve this request by the Cass
County Joint Water Resource District for state cost participation in the
I)istrict's Upper Maple River 'Watershed Detention Study Phase II
Project, at an amount not to exceed $1201750 from the funds appropriated
to the State Water Commission in the 2013-2015 biennium. This
approval is subject to the entire contents of the recommendation contained herein
and availability of funds.

TS:MW980

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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CASS
GOVE

Cass County
Joint Water
Resource
District

Mark Brodshaug
Chairman

Fargo, Norlh Dakota

Rodger Olson
Manager

Leonard, North Dakota

Dan Jacobson
Manager

West Fargo, Norlh Dakota

Ken I-ougheed
Manager

Galdner, North Dakota

Rayrnond Wolfer-
Manager'

Argusvi lle, Norlh Dakota

February 6,2015

Todd Sando
Office of the State Engineer
900 East Boulevard Avenue, Dept. 770
Bismarck ND 58505-0850

Dear Todd:

RE: Upper Maple River Watershed Detention Study - Phase ll

The Cass County Joint Water Resource District is respectfully requesting cost-share
for the development of floodwater detention sites located within the Upper Maple
River watershed, located in Barnes and Cass Counties, North Dakota. ln January of
2A14, Moore Engineering completed the "Maple River Watershed Comprehensive
Deterrtion Plan" srudy which analyzed multiple potential detention sites throughout
the Maple River watershed. The study identified detention sites within the Upper
Maple River watershed that could potentially provide flood reduction benefits in the
watershed

For the Phase ll study, the approach will generally involve the creation of project
development teams tasked with identifying the local problems facing each watershed'
and sorting through the practical alternatives for addressing those problems. Once a

solution is identified by the team, preliminary designs, geotechnical investigations
and cost estimates will be completed. The team's findings will be presented to the
Cass County Joint Water Resource District and local stakeholders for consideration
for further advancement of the project.

The Cass County Joint Water Resource District respectfully requests North Dakota
State Water Commission participation in a cost-share agreement in the amount of
$140,000, equal to 35% of the eligible costs, for Phase ll of the Upper Maple River
Watershed Detention Study. Enclosed is the cost-share request form and a copy of
the engineering oroposal for the study. lf you have any questions, please feel free to
contact us or our project engineer, Mike Opat, Moore Engineering, lnc., at701-282-
4692.

Sincerely,

CASS COUNTY JOINT WATER RESOURCE DISTRICT

Carol Harbeke Lewis
Secretary-Treasurer

120 I Main Avenue West
West Fargo. ND 58078-1301

701-298-2381
FAX 701-298-239'7
u:nl@cc.cess.nd.u¡
c as s c o Lln ty g.q_y,q olll

Lt
þ/qz

Carol Harbeke Lewis
Secretary-Treasurer

Enclosures



ND STATE \ilATER COMMISSION
Project Information and Cost-Share Request Form

This form is to be filled out by the project or program sponsor, with SWC staff assistance as

needed. Upon receipt of a request form, the information will be reviewed and added to the state's
projeclprogram database. This form will serve as the first step in obtaining cost-share assistance.

Once a project has been fully developed, detailed cost and engineering information should then
be submitted with a request for the project to be considered for SWC cost-share. For assistance,

contact the SWC Water Development Division at (701) 328-4952.

Please answer the questions as completely as possible. Supporting documents such as maps and

engineering reports should be attached to this form. If additional space is required, please use

extra sheets as necessary.

1. Project, program, or study name: Upper Maple River Watershed Detention Study - Phase II

2. Sponsor(s): Cass County Joint Water Resource District

3. Location (county, city, township, etc.): Maple River near Pillsbury, Bames and Cass Counties

4. Description of request: E New ! UpAate (previously submitted)

5. Specific needs addressed by the projecÇ program, or study:
a. If study, what type:
f] Water Supply
E ottrer

! Hydrologic f Floodptain Mgmt F'easibility

b. If projecfprogram:
E tr'tooO Control

Recreation
Channel Imp.

! Snagging & Clearing
I Bank Stabilization
! Irrigation
E water Supply

E Water Quality
! Rural Flood Control
I otner

I vrum-purpose

6. Jurisdictions/Stakeholders involved: Cass Co. Joint WRD, Maple River WRD, Cass Co.

7. Description ofproblem or need and how project addresses that problem or need:

Rural areas along the Maple River have experienced significant flooding, particularly as a result
of recent spring snowmelt events. Cass County Joint WRD is seeking to reduce the detrimental
impacts of this flooding by implementing floodwater detention facilities in the Upper Maple
River Watershed. The proposed floodwater detention facilities would provide flood stage and
flood duration benefits for many rural areas downstream.

8. Has a feasibility study been completed?: I y.t No IOngoing ENot Applicable

9. Has engineering design been completed?: Iy.t No EOngoing ENotApplicabte

10. Have land or easements been acquired?: IYes ENo lOngoing l¡,lot Applicable



11. Have you applied for any state permits?: I y.,
a. If yes, please explain:

No INot Applicable

12.Haveyou been approved for any state permits?: Iy..
a. If yes, please explain:

No I Not Applicable

13. Have you applied for any local permits?: I y.t
a. If yes, please explain:

No INot Applicable

14. Have you been approved for any local permits?: Iyes
a. If yes, please explain:

No ENot Applicable

15. Briefly explain the level of review the project or program has undergone:
Meetings have been conducted with the Cass Co. Joint WRD and local landowners.

16. Do you expect any obstacles to implementation (i.e., problems with land acquisition,
permits, funding, local opposition, environmental concerns, etc.)?
The Cass County Joint WRD is not aware of any obstacles at this time.

17. Estimated ect or total lementation costs: $ 400 000

18. timeline consider when SWC cost-share will be

19. Please explain implementation timelines, considering all phases and their current
status:

March/June 2015 - Task 1: Project start-up, including purpose and need analysis
August/November 2015 - Task 2: Alternatives analysis
December 20l5lApr1l2016 - Task 3: Preliminary site design
llv4ay 2016 - Task 4: Engineer's report and presentation

20. Have assessment districts been formed?: lYes Eno f Ongoing Not Applicable

Submitted by: Cøss Co. foint Water Resource Dìstrict, Carol Harbeke Lewis - Sec./Treasurer
Date:
Address ønd telephone: 1201 Møin Avenue West, West Fargo, ND 58078. Tel:701.298.2381

Møil to: ND State Water Commission, ATTN: Melissu Behmr 900 E Boulevard Ave. Depl.
770, Bismørck, ND 58505-0850

Cash In-kindSource
Federal $ $
State $ 140,000 $
Local $ 260,ooo $

Total $ 400,000 $o

Source 20tt-2013
7nltt-6t30n3

20ts-201s
Tnns-6/30ns

2015-2017
7l|15-6130117

2017-2019
7nn1-6t30/19

Beyond 6130119

$ $ $ $ $Federal
$ $State $ $ $ t+o,ooo

Local $ $ $ 260,000 $ $

Total $o $o $ 4oo,ooo $o $o



North Dakota State Water Commission
9OO EAST BOULEVARD AVENUE, DEPT 77O. BISMARCK, NORTH DAKOTA 58505-0850

. TTY 800-366-6888 . FAX 701-32E-3ó9ó .

TO:

FROM:
SUBJECT:

MEMORANDUM

Governor Jack Dalrymple
bers of the State Water Commission
Sando, PE, Chief Engineer/Secretary

NDSWC Cost-Share Participation Request - Maple River \ilater Resource District's
Pontiac Township Improvement District No. 73 Cost Overrun Project
March 2,2015DATE:

In their correspondence dated February 6,2015, the Maple River Water Resource District requested state

cost-share participation for their Pontiac Township Improvement District No. 73 Cost Overrun Project.

The District developed Pontiac Township Improvement No. 73 project to reduce the impacts of the

current flooding conditions caused by high water levels on a series of sloughs south of the City of Alice.
On June 13,2012 the State Water Commission approved funding in the amount of $971,800 for the
project, with the maximum amount of $500,000 allocated as a rural flood control project during the 201 l-
2013 biennium.

After funding was approved, the District proceeded with the project, including a successful assessment

vote, development of final plans and specifications, permitting and letting the project for bids. When the

bids were completed in the fall of 2012, the lowest responsible bid exceeded the estimated cost for the

project. The overrun was attributed to the escalation in material and construction related costs. While the

bids came in higher than the estimated costs, the low bid was still close enough to the estimated cost that
the project did not have to be re-voted and approved by the assessed landowners. In an effort to limit the

additional costs, the District modified and eliminated some features of the project that did not
substantially impact the operation and associated benefits of the project.

After awarding the contract for the project, the District and their contractor ran into issues with the

suppliers of the pipe material required to complete the project. These issues were resolved by
incorporating a different pipe material into certain portions of the project. As an added benefit, the pipe

installed in these reaches now provides an added level of durability and life expectancy, however, it also

resulted in additional costs. Improvements to areas downstream of the outlet were also added to the

project to address impacts raised during the permitting process. This included road crossing and field
access improvements and some related channel work.

The project is now estimated to cost $3,385,000, of which $2,771,318 is eligible for 45Yo cost share

assistance for an amount not to excee d $7,247 ,093 in state funds. With the previously approved $500,000
and additional 57 47,093 is requested.

I recommend that the State Water Commission approve this cost overrun request by the Maple
River Water Resource District for state cost participation in the District's Pontiac
Township Improvement District No. 73 Project, at tn amount not to exceed

57 41,093 from the funds appropriated to the State Water Commission in
the 2013-2015 biennium. This approval is subject to the entire contents of the
recommendation contained herein, obtaining all applicable permits and availability of
funds.

TS:MW/2007

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



Reach 1

Reach 1a

Reach 2

Project Site l
\

\
NORTH DAKOTA

I

Reach 3

Reach 4

Reach 5

Reach 6

Reach 9

Reaches 7&8

N

v
Maple River WRD Gass Go.
Pontiac Township Drainage lmprovements #73



CASSCOLJNTT
GOVERNMENT !3 678S7 i) i7

Maple River
Water Resource

District

Rodger Olson
Chaiman

Leonard, Norlh Dakota

JLrrgen Suhr
ìVlanager

Page, North Dakota

Gerald l\4elvin
Manager

Buffalo. Norlh Dakota

Carol Harbeke Lewis
Secret¿ry'-l¡9¿5¡¡¡s¡

l20l Main Avenue \\/est
West Fargo, ND 58078-1301

10t-298-2381
FAX 701-?-98-2.391

r.vrd l0c assco r-r [$4_d.CA-y

lylyw4a-s!s9-ul1D,]td=gay

February 6,2A15

Todd Sando
Office of the State Engineer
North Dakota State Water Commission
900 East Boulevard Avenue, Dept. 770
Bismarck ND 58505-0850

t")
C)
{Q
t¡
i:f

tËt 2(]15

Todd Sando:

RE: Pontiac Township lmprovement District No, 73

The Maple River Water Resource District (the "District") developed the Pontiac
Township lmprovement No. 73 Project (the "Project") to reduce the impacts of
the current flooding conditions caused by high water levels on a series of
sloughs south of Alice, North Dakota. ln June of 2012, the North Dakota State
Water Commission (SWC) approved funding in the amount of $971,800 for the
project, with $500,000 being allocated during the 201 1-2013 biennium and the
remaining $471,800 to be allocated during a future biennium.

After funding was approved, the District proceeded with the Project, including
a successful vote of the assessed landowners, development of final plans and
specifications, permitting and letting the project for bids. When the bids were
opened in the fall of 2012, the lowest responsible bid exceeded the estimated
cost for the project. This was attributed to an overall escalation in material and
construction related costs between the time the cost-share application was
submitted and the bids were submitted. While the bids came in higher than the
estimated cost, the low bid was still close enough to the estimated cost that the
project did not have to be re-voted and approved by the assessed landowners.
in an eÍf-oft to iimit the aciditionai costs, the District nrodifieci and eliniin¿¡ieel
some features of the project that did not substantially impact the operation and
associated benefits of the Project.

After award¡ng the contract for the Project, the District and their contractor ran
into issues with the suppliers cf the pipe material required to complete the
Project. l-hese issues were resolved by incorporating a different pipe material
into certain portions of the project. As an added benefit, the pipe installed in
these reaches now provides an added level of durability and life expectancy;
however, it also resulted in additional costs. lmprovements to areas
downstream of the outlet were also added to the Project to address impacts
raised during the permitting process. This included road crossing and field
access improvements and some related channel work.



Todd Sando
Page 2

February 6,2015

The original estimate for the Project was $2,950,000 and the Project is now
expected to cost $3,385,000. Based on this amount, the Project would qualify
for a total cost-share of $1 ,247 ,093.28 based on 45o/o of the eligible costs. The
District respectfully requests State Water Commission additional cost-share in
the amount of $747,093.28, which would account for the previously approved
funds from future a biennium and the cost overruns incurred.

Enclosed is an updated cost-share request form and an updated cost summary,
including the overruns and project modifications discussed above. lf you have
any questions, please feelfree to contact us or our project engineer, Mike Opat,
Moore Engineering, I nc., at 7 01 -282-4692.

Sincerely,

MAPLE RIVER WATER RESOURCE DISTRICT

Carol Harbeke Lewis
Secretary-Treasurer

Enclosures



ND STATE \ryATER COMMISSION
Project Information and Cost-Share Request Form

This form is to be frlled out by the project or program sponsor, with SWC staff assistance as
needed. Upon receipt of a request form, the information will be reviewed and added to the state's
projectþrogram database. This form will serve as the f,rrst step in obtaining cost-share assistance.
Once a project has been fully developed, detailed cost and engineering information should then
be submitted with a request for the project to be considered for SWC cost-share. For assistance,
contact the SV/C Water Development Division at (701) 328-4952.

Please answer the questions as completely as possible. Supporting documents such as maps and
engineering reports should be attached to this form. If additional space is required, please use
extra sheets as necessary.

1. Project, program' or study name: Pontiac Township Improvment District No. 73

2. Sponsor(s): Maple River Vy'ater Resource District

3. Location (county, city, township, etc.): Pontiac Township, Cass County, ND

4. Description of request: f New Update (previously submitted)

5. Specific needs addressed by
a. If study, what
E Water Suppty

! Recreation
I Channel Imp.
I ivrun-purpose

type:
the project, program, or study:

Hydrologic f] Floodplain Mgmt

Snagging & Clearing
Bank Stabilization
Irrigation
Water Supply

tr other

b. Ifprojectþrogram:
I ftood Control

! Feasibility

Water Quality
Rural Flood Control

I ottrer

6. Jurisdictions/Stakeholders involved: Maple River Vy'RD, Land Owners, Cass Cnty, Townships

7. Description of problem or need and how project addresses that problem or need:
Pontiac, Highland, Eldred, and Clifton Townships have many sloughs which are closed basins
and have been filling. The water surface elevation in these sloughs were surveyed in 20II and
are five to thirteen feet higher then they were in 2008. This project provides a controlled outlet
for these sloughs which will lower the water surface elevations and also provide control during
large flood events as to not adversely effect downstream locations.

8. Has a feasibility study been completed?: E y". ! ¡to I Ongoing Not Applicable

9. Has engineering design been completed?: Yes INo f Ongoing INotApplicable

10. Have land or easements been acquired?: fYes INo flongoing lNot Appticable



11. Have you applied for any state permits?:
a. If yes, please explain: an Application

Yes E No I Not Applicabte
to Drain was submitted to the ND SWC

12. Have you been approved for any state permits?: Yes E No I Not Applicable
a. If yes, please explain: Application to drain was received

13. Have you applied for any local permits?:
a. If yes, please explain:

IY.. INo ENot Appticable

14. Have you been approved for any local permits?: Iy". I No
a. If yes, please explain:

Not Applicable

15. Briefly explain the level of review the project or program has undergone:
Meetings have been conducted including all involved parties including ÙSFWS and NRCS.

16. Do you expect any obstacles to implementation (i.e., problems with land acquisition,
permits, funding local opposition, environmental concerns, etc.)?
The WRD is not aware of any obstacles at this time.

17. Estimated ect or total im tation costs: $ 000

18. timeline consider when SWC cost-share will be needed

19. Please explain implementation timelines, considering all phases and their current
status: June/July 2012 - Vote by assessment district

July/August2}l2 - Final Design complete/advertise for bids
September 2012 - Award a construction contract
october 2012to November 2014 - project under construction
April/May 2015 - Accept seeding / project closeout

20. Have assessment districts been formed?: Yes INo lOngoing trNotAppticable

Submítted by: Cørol Hørbeke Lewis, Secretøry/Treüsurer
Døte: February 6,2015
Address ønd telephone: l20l west Main Avenue, ll/est Fargo, ND sg07g

Møil to: ND State llluter Commission, ATTN: Jelfrey Mattern, 900 E Boulevørd Ave. Dept.
770, Bßmarck, ND 58505-0850

Source Cash In-kínd
Federal $ $
State $t 7,093 $o
Local 52,13i,907 $o
Total $ 3,395,000 $o

Source 20tt-2013
7n/tt-6/30/13

2013-2015
7nn3-6t30ns

2015-2017
7lt/15-6t30n7

2017-2019
7lln7-6t30^9

Beyond 6130/19

Federal $ $ $ $ $
State $ soo,ooo $ soo,ooo $z+l,ogs $ $
Local $2,131,907 $o $o $o $o
Total $2,637,907 $ soo,ooo $zq,og3 $o $o



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 770. BlSlrlARCK, NORTH DAKOTA 58505-0850

Lt^,, F 6

MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, PE, Chief Engineer/Secretary
SUBJECT: NDSWC Cost-Share Participation Request -Tri-County V/ater Resource

Di strict' s Tri- County Drain Reconstruction Proj ect
DATE: March 2,2015

In their correspondence dated January 19,2015, the Tri-County Water Resource District request
cost share assistance on their Tri-County Drain Reconstruction Project.

Tri-County Drain was constructed in the early 1900's and continues to function as a rural flood
control measure for the local farming community. During spring runoff, the drain has been
flowing at or near capacíty, increasing the need for better flow characteristics and additional
storage capacify. Tiling of adjacent farmland has also increased flows into the drain.

The reconstruction begins in the NV/ % of Section 3, Township 132 N, Range 53 W and ends in
the NE % of Section 9, Township 132 N, Range 53W. The proposed project would flatten
channel side slopes to 4:1, re-grade the drain flow line and increase opening sizes atroadway
crossings. The project would reconstruct approximately 7 miles at the southeast end of the drain.
Existing metal culverts at roadway crossings would be replaced with concrete box culverts.

The project is estimated to cost 52,041,40I, of which 52,026,401is eligible for 45Yo cost share
assistance for an amount not to exceed $911,881 in state funds.

I recommend that the State Water Commission approve this request by the Tri-County
Water Resource District for state cost participation in the District's Tri-
County Drain Reconstruction Project, at an amount not to exceed $911,881
from the funds appropriated to the State \üater Commission in the
2013-2015 biennium. This approval is subject to the entire contents of the
recommendation contained herein, obtaining all applicable permits and availability
of funds.

TS:MWl2l7

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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January t9,2OL5

Ms. Melissa Behm

ND State Water Commission
900 E Boulevard Ave. Dept. 770
Bismarck, ND 58505-0850

Re: Tri-County Drain Reconstruction
Ransom, Sargent, Richland Counties

Dear Ms. Behm:

The Tri-County Drain was constructed in the early 1900's and continues to function as a rural
flood control measure for the localfarming community. During spring runoff the drain has been
flowing at or near capacity, increasing the need for better flow characteristics and additional
storage capacity. Tiling of adjacent farmland has also increased flows into the drain.

The proposed project would flatten channel slopes, re-grade the drain flow line and increase
opening sizes at roadway crossings. The project would reconstruct approximately 7 miles at the
southeast end of the drain. Existing metal culverts at roadway crossings would be replaced with
concrete box culverts.

The preliminary and design phase of the project is nearly complete. The Tri-County Water
Resource District respectfully requests cost share of 5911,900 for construction and construction
engineering costs associated with this project. Enclosed please find the completed cost share
request application along with current engineered plans and opinion of cost detailing the
project. The project is anticipated to be completed during the 2015 construction season.

The District has acquired needed permits for the project. A US Army Corps of Engineers Permit
has been obtained along with a local drainage permit. Landowner discussions have been
favorable for the project and acquisition of needed easements are nearly complete. Remaining
easements are anticipated to be in place by the spring of 20L5.

The Tri-County Water Resource District through assessment monies will continue to facilitate
and maintain all aspects of the Tri-County Drain. The district has the highest regard for
residents utilizing the drain and will address needed repairs and improvements as they arise.

lf you should have any quest¡ons regarding this project or need additional information for this
cost share request, please contact me at 701-683-5920. Thank you for your consideration.

Sincerely,

James Haugen, Vice-Chairman
Tri-County Water Resource District

FFB 2015
Enclosures

cc. Shawn Mayfield, KU Valley City



ND STATE WATER COMMISSION
Project Information and Cost-Share Request Form

This form is to be frlled out by the project or program sponsor, with SWC staff assistance as

needed. Upon receipt of a request form, the information will be reviewed and added to the state's
project/program database. This form will serve as the hrst step in obtaining cost-share assistance.
Once a project has been fully developed, detailed cost and engineering information should then
be submitted with a request for the project to be considered for SWC cost-share. For assistance,
contact the SWC Water Development Division at (701) 328-4952.

Please answer the questions as completely as possible. Supporting documents such as maps and
engineering reports should be attached to this form. If additional space is required, please use
extra sheets as necessary.

1. Project, program, or study name: 7 Mile Reconstruction of the Tri-County Drain

2. Sponsor(s): Tri-County Joint Water Resource District

3. Location (county, city, township, etc.): Ransom, Sargent, Richland Counties

4. DescrÍption of request: New fl UpOate (previousþ submitted)

5. Specific needs addressed by the projec! program, or study:
a. If stud¡ what type:
I Water Suppty ! Hydrologic ! ntooOplain Mgmt
I ottrer

flFeasibility

n Water Quality
Rural Flood Control

fl otner

6, Jurisdietions/Stakeholders involved: Tri-County Resource District, Assessed Landowners

7. Description ofproblem or need and how project addresses that problem or need:

Overland flooding continues to impact this area. Wet springs and large rainfall events have
caused flooding issues for landowners along the Tri-County Drain. Field tiling has also
increased flows into the drain. The project would improve the overall capacity and function of
the drain.

8. Has a feasibility study been completed?: tr y"t No I Ongoing I Not Applicable

9. Has engineering design been completed?: Yes INo nongoing INot Applicabte

b. If projecfprogram:
n Flood Control
! Recreation
n Channel Imp.
E urutti-purpose

fJ Snagging & Clearing
! Bank Stabilization
! Irrigation
n Water Supply

10. Have land or easements been acquired?: [Yes nNo flOngoing nNot Applicable



11. Ilave you applied for any state permits?: Yes nNo nNotApplicable
a. If yes, please explain: US Army Corps of Engineers 404 Permit

12. Have you been approved for any state permits?: Yes n No tr Not Appticable
a.If yes, please explain: US Army Corps of Engineers 404 Permit

13. Have you applied for any local permits?:
a. If yes, please explain: Drain Permit

14. Have you been approved for any local permits?:
a. If yes, please explain: Drain Permit

Yes INo trNot Applicable

Yes nNo trNot Appticable

15. Briefly explain the level of review the project or program has undergone:
Environmental review and approval is complete. The project is in the final design phase.

16. Do you expect any obstacles to implementation (i.e., problems with land acquisition,
permits, funding local opposition, environmental concerns, etc.)?
Land acquisition is ongoing. Landowner views toward the project are favorable.

17. Estimated or total costs: 04t 00

18. timeline consider when SWC cost-share will be

19. Please explain implementation timelines, considering all phases and their current
status: The project is expected to be bid in the spring of 2015. Preliminary & design

engineering began ln2013 and will conclude at the time of bidding. Right of way
acquisition is ongoing and is anticipated to be complete in the spring of 2015.

20. Have assessment dlstriets been formed?: Yes nNo lOngoing nNot Applicabte

Submìtted Haugen, (Trt-County Joint Water Resource District)
Date: 1/19/215
Address and telephone: PO Box 388, Lísbon, ND 58054 (701-683-5920)

Mail to: ND State Water Commíssion, ATTN: Melíssa Behm,900 E Boulevard Ave. Dept
770, Bísmarck, ND 58505-0850

Source Cash In-kínd
Federal $o $o
State $911,900 $o
Local $ 1,129,600 $o
Total s2,041,s00 $o

Source 20lt-2013
7^ltt-6139113

2013-2015
7nn3-6t30ns

2015-2017
7lulffil3un7

2017-2019
7lut14t3ut9

Beyond 6130119

Federal $ $ $ $ $
State $ $ $ st t,soo $ $
Local s $ $ l,l29,600 $ $
Total $o $o $ z,o+r,soo $o $o



North Dakota State Water Commission
9OO EAST BOULEVARD AVENUE, DEPT 77O. BISMARCK, NORTH DAKOTA 58505-0850

. TTY

Nt-^^- I
MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, PE, Chief Engineer/Secretary
SUBJECT: NDSWC Cost-Share Participation Request - City of Lisbon's Permanent Flood

Protection - Levee C Project
DATE: March 2,2015

In their correspondence dated February 2, 2015, the City of Lisbon requested state cost-share
participation for their Sheyenne River Flood Protection - Levee C Project.

The project is for the second levee in the City's Sheyenne River Permanent Flood Protection
Project. The project will be constructed in the northern part of the City. This levee will help to
protect many homes and businesses in the downtown area of the City as well as City
infrastructure.

ln 2014, the City began construction of Phase 1 - Levee A. The project was 2,400 feet of
earthen levee and floodwall and will be completed in the spring of 2015. Levee A tied into
existing high ground on the northwest side of the City and extended east to ND State Highway
32. Levee C will be a combination of earthen levee and concrete floodwall that will start just
east of ND State Highway 32 and extend south to a point that is just north of ND State Highway
27.

Of the 2,200 feet of permanent protection, 1,700 feet will be earthen levee and 500 feet will be
concrete floodwall. Due to the signihcant cost savings with earthen levee versus the concrete
floodwall, the City is using earthen levee as much as possible where the City has right-of-way on
the project.

The 500 feet of floodwall consists of two separate sections of floodwall. The first floodwall
section is at the intersection of Valley Street and 3'd Avenue. Due to the required river setback,
the City does not have adequate room to construct an earthen levee without blocking the existing
street and buying out more homes in the area. The City chose to construct the floodwall in that
location because the existing street is important to a residential area and buying out existing
homes displaces residents and removes an important tax base for the City. The much smaller
footprint offered by the floodwall gives the City the ability to leave the street open and not buy
out more existing homes in the City.

The second section of proposed floodwall is another 250-foot section that is one half of a block
off of a busy downtown area of the City. This option was chosen because many businesses use
this area for both employee and customer parking. The smaller footprint offered by the
floodwall gives the City the ability to retain parking and also a gathering area that is critical to
businesses in the downtown area.

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



To pick up surface drainage on the dry side of the levee, the City is planning to install storm
sewer along the west side of the proposed levee. This storm sewer will come to a common
collection point on 3'd Avenue and Valley Street. During normal river stages, the runoff would
gravity feed out of the storm sewer into the Sheyenne River. During a river flooding event, the
gates will be closed on the outlet and a large storm water lift station will discharge the runoff into
the Sheyenne River preventing a flood caused by interior drainage.

Along with the major flood protection and storm sewer infrastructure changes and additions, the
City will also be removing portions of streets and relocating sanitary sewer and water mains to
facilitate construction of the floodwall and levee. Clay for the levee will come from a bonow pit
that the City uses on the east side of the City. The City anticipates to start construction in eaily
spring and be completed the beginning of October.

The project is estimated to cost $4,052,500, of which $3,957,500 is eligible for 60yo cost share,
as a flood control project. However, just as with the City's Phase I - Levee A Project, due to the
increased flood risk from the operation of the Devils Lake Outlets, the city is requesting a
deviation from policy be granted for an additional 20Yo for a total cost share ol 80% of
construction costs ($3,166,000). Legal and administrative costs are considered ineligible for
grant funding. In addition, the City is requesting a 3}-year loan at l.5Yo interesi for the
remaining $886,500.

f recommend that the State Water Commission approve this request by the Cify of
Lisbon for state cost share grant participation in the Lisbon Permanent Flood
Protection - Levee C Project, at an amount not to exceed $3,166,000 from funds
appropriated to the State Water Commission in the 2013-2015 biennium. This grant
cost share is based on the policy of 600/" cost share for flood control, plus 20olo to
mitigate the additional flood risk from the Devils Lake Outlets. I further recommend
that the State Water Commission approve a loan from the State'Water Commission to
cover the remaining eligible costs of the project for an amount not to exceed $886,500.
This approval is subject to the entire contents of the recommendation contained
herein, obtaining all necessary permits and availability of funds.

TS:JP:MWlI99l
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Z-AA"/¿nf"*
423 MAIN STREET. PO BOX 1079
LISBON, NORTH DAKOTA 58054

February 2,20Ls

Todd Sando, P.E.

State Engineer
North Dakota State Water Commission
900 East Boulevard Avenue, Dept.77O
Bismarck, North Dakota 58L05-0850

Copy via email: Original US Mail

Subject: City of Lisbon Request for
Sheyenne River Flood Protection
PhaseL-LeveeC

The City of Lisbon is requesting State Water Commission funding for 2,2OO linear feet of permanent flood
protection construction for the City of Lisbon's Phase 1- Sheyenne River Flood Protection Project. lt is our
íntent to bid and construct Phase 1 - Levee C of our flood protection project, as shown in the attached
90% plans and specifications.

Our City Engineer has provided a detailed opinion of cost for Levee C, see attached documents. We would
like to advertise the project for bids and would like to request funds for 54,550,000 in order to construct
Phase l-Levee C. We are requesting funding on this project for eligible Constructions Costs including
Construction Engineering to be 60% grant from the State Water Commission's policy on flood control, plus

2O%o grant from Devils Lake Mitigation funding, with the remaining 20% Local Share funded with a 30 year

loan from the State Water Commission at L5% interest.

Thank you for your help with our project and funding requests. lf additional information is needed please

feel free to contact me at (701-) 580-0384.

Sincerely,

-F-fiV
Tím Meyer
Mayor, City of Lisbon FEB 2015



North Dakota State Water Commission
900 EAST BOULEVARDAVENUE, DEPT 770. BISMARCK, NORTH DAKOTA 58505-0850

"?,

MEMO ANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, P.8., Chief Engineer and Secretary
SUBJECT: NDSV/C Cost-Share Participation Request - City of Lisbon, Floodway Property

Acquisition Project
DATE: March 2,2015

At the March 7,2012 State V/ater Commission meeting, $645,000 was approved for the City of
Lisbon to acquire 25 properties for their Floodway Acquisition Project (Project) from funds
appropriated to the State 

'Water 
Commission in Senate Bill237l (201 1).

On February 27, 2013 the State rWater Commission approved an additional 3 properties for an
additional amount of 5243,750.

In January 2014, the State Engineer approved one more property for the project. No additional
funding was requested from the City for this property.

After a more detailed geotechnical engineering study was completed, the alignment of the
proposed levee changed from what was initially planned by the City. Due to the slope stability
concerns, the footprint was moved further from the river than the original alignment. The City
plans to acquire 8 more properties in this phase of the project. The estimated purchase price for
these properties is $147,000, of which all is considered eligible for 75Yo cost-share assistance, for
a requested additional amount of $110,250.

f recommend that the State \ilater Commission approve the request from the Cify of
Lisbon for cost-share participation in their Floodway Acquisition Project at 75o/o of
costs not to exceed $110,250 from the funds appropriated to the State Water
Commission in t}ne 2013-2015 biennium. This approval is subject to the
entire contents of the recommendation contained herein, obtaining alt applicable
permits and availability of funds.

TS:MV//1991-05

WapF

JACK DALRYMPLE, GOVERNOR
CHART¡AN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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moore
engineering, inc.

February 6,2015 Consulting Engineering
Land Surveying

Todd Sando, P.E.
State Engineer
North Dakota State Water Commission
900 East Boulevard Avenue, Dept. 770
Bismarck ND 58505-0850

RE: City of Lisbon, Sheyenne River Flood Protection Property Buyout

Dear Mr. Sando:

This letter is an update to our previous Phase 1 Property Acquisition to the Sheyenne River Flood
Protection Project in the City of Lisbon. The City of Lisbon has identified an additional 6 floodway
properties within the city along the Sheyenne River. The City has identified 35 properties in all that
are considered phase one of the flood protection project.

Attached is a map of the additional 6 properties that have been added to our original 29 properties
and 1 property that was initially identified but recently has come up for purchase. Also attached is an
opinion of cost for the future buyouts as well as a cost breakdown of what the City has already
purchased. These properties are within the location of our planned levee construction alignment and
are needed to provide flood protection for the City. After a more detailed Geotechnical Engineering
study the alignment of the proposed levee changed from what was initially planned by the City. Due
to slope stability concerns the footprint was moved further from the river than our original alignment,
placing 6 additional properties in the levee footprint. This project is not eligible for Hazard Mitigation
Grant Program (HMGP) funding because it involves permanent flood protection which is prohibited
by HMGP.

The City is requesting a 75o/o cost share for the future properties to be bought out. This request is to
the State Water Commission per the Floodway Property Acquisition Cost Share Policy.

lf you have any questions, please feel free to contact me.

Sincer

PE
City Engineer
City of Lisbon

FEB 1 2015

925 '1Oth Avenue East
West Fargo, ND 58078

T:701.282.4692
F:7O1.282.4530

www.mooreengtneenngrnc.com



SHEYENNE RIVER FLOOD PROTECTION
P RO P E RTY ACQU'S'T'OA' ES TIM AT E

PHASE 1 (Amended 2-3-15)
CITY OF LISBON, ND

1.
2.
3.
4.
5.

6.
7.

8.

9.
10.
't1.
't2.
13.
't4.
15.

16.
'17.

18.
19
20
21.
22
23
24.
25.
26.
27.
28.

29.

30.

31.
32.
33.
34.
35.

PARCEL#
284755000
286498020
284757000
284758000
284761000
284775010
284775000

284778000 &284775000
284779000
2852691 00
285269000
285256000
285000000
285001 000
285008000
285009000
28501 0000
28501 1 000
285128000
28478000

284744000 & 284745000
284884000

284879000 & 284880000
285485000 & 285486000

254883000
284763000
284758000

28649801 1 0
284893000, 284894000 &

284895000

284777000
286494000
284764000
284775010
284746000
284769000

ADDRESS

3 Main St.
107 1st Ave E
108 1st Ave
Valley St.
ll52ndAveE
2nd Ave
2nd Ave
205 Valley St
207 Valley St
1 05 4th Ave E

101 4th Ave E

310 Rose St
602 Hanis St
606 Harris St
704 Harris St
706 Harris St
708 Harris St
712 Harris St
802 Harris St (21 7th Ave E)
209 Valley St
4 Valley St
23 6th Ave E
23 5th Ave E
1010 Rose St
20 5th Ave E

ll32ndAve
Vacant Lot
21 7th Ave E

517 ll2Main

ESTIMATED ESTIMATED
ACQUISTION VALUE ACQU'STION VALUE

(2-e14 e4-15)
$40,000
$68,000
$23,000

$500
$87,000
$1,000
$500

$38,000 $66,000
$20,000
$1,000
$1,000

$48,000
$1,500
$1,500
$1,500
$1,500

$163,000
$63,000
$78,000
$29,000
$70,000
$72,000
$1,000

$23,000
$27,000

TO DATE
ACQU'SITION COST

(2-3-15)

$0
$70,882
$44,552

$0
$91,952

TO DATESWC
SHARE (75o/o)

(2-r15)

$0
$53, I 61

$33,414
$0

$68,964
$0
$0
$0

$31,306
$0
$0

$49,205
$0
$0
$0
$0

$160,428
$59,745
$75,411
$20,354
$52,605
$55,971
$3,1 1 I

$15,971
$18,907
$81 ,519
$12,349
$62,797

TODATECIN
SHARE (25o/o)

,,VCREASE TO
SVYC SHÁRE

(2-3-15)

$1,688
$20,063
$29,813
$1 ,688
$3,750
$3,750

$0

,,VCRESE TO
C'TY SHARE

(2-s15)

$563
$6,688
$9,938
$563

$1,250
$1,250

$0

$0
$0
$0

$41,742
$0
$0

$65,607
$0
$0
$0
$0

$213,904
$79,660

$100,548
$27,1 38
$70,140
$74,628
$4,1 58

$21,294
$25,209

$108,692
$16,465
$83,730

(2-3-15)

$0
$17,720
$11,138

$0
$22,988

$0
$0
$0

$10,435
$0
$0

$16,402
$0
$0
$0
$0

$53,476
$19,91 5
$25,1 37
$6,785

$r 7,535
$18,657
$1,040
$5,324
$6,302

$27,173
$4,1 1 6

$20,932

K tr-r_8 $49,500 $16,500

$44,700 $33,525 $11,175
203 Valley Street
101 lst Ave E

1132ndAveE
1 08 2nd Ave E

12 Valley St
107 Valley St

$2,250
$26,750
$39,750
$2,250
$5,000
$5,000

$147,000 $1,185,000 $888,750 $296,250 $110,250 $36,750

Ol1 @\17$1Uomé Aoy.ut.\
1 7S1 Opñion ol Co.lTJK xl.
æ Ph 1 (2-315) SWC RRUd

TOTAL $860,000

@:nsp",t,,P"



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 77O. B|SMARCK, NORTH DAKOTA 58505-0850

V
MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, P.E., Chief Engineer and Secretary
SUBJECT: NDSV/C Cost-Sha¡e Participation Request - City of Valley City Floodway

Property Acquisition Project - Phase II - Additional Properties
DATE: November 19,2012

At the December, 2011 State Water Commission meeting, $3,000,000 was approved for Valley
City to acquire properties in their Floodway Acquisition Project (Project) from funds appropriated
to the State V/ater Commission in Senate Bill237l (2011).

In July 2013, the State V/ater Commission approved Phase II of the City's Project allowing them
to acquire 17 more properties for an additional approval amount of $1,165,830.

The City plans to acquire 7 additional properties for this phase of their project. Also, the City will
acquire a portion of another property that the landowner has agreed to allow the City to build the
floodwall along the east side of the property. This cost is not for the home, but the portion of the
property that the floodwall will be built across and required setbacks.

The estimated purchase price for these properties is $425,104 of which all is considered eligible
for 75o/o cost share assistance for an amount of $318,828. The City feels there enough funds
obligated in prior requests to complete this phase of their project and is not asking for additional
funds at this time.

I recommend that the State Water Commission approve this request from Valley City to
acquire these additional properties in Phase II of their Floodway Acquisition Project, with
no additional funding requested at this time. This approval is subject to the
recommendation contained herein and the availability funds.

TS:MW:1504-05

a

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



City Hall
2542ndAve NE
PO Box 390
Valley C¡ty, ND 58072-0390

LLEY
IT

Phone: 701-845-17æ
Fax:701-845-4588
www.valbycity.us

tontü

TO: Todd Sando, State Engineer, ND State Water Commission

FROM: David Schelkoph, City Administrator

SUBJECT: Additional purchases/costs to Valley City Buyout Project Phase II

DATE: 0210312015

:

Valley Cþ is requesting that the 2014 Phase II Buyout Project be modified to include three additional purchases
We are asking for these additions because of timely opnortunities and adiustments required by the final
Engineering plans for our Phase I Permanent Flood Protection (PFP) project. I have included a map designated
attachment "a" to help you understand the location of the properties in question and their relationship to the
different phases of PFP in Valley City.

Attachment "b" is an updated financial report showing all three requested additions to the Phase II Buyout
Program. The additional buyout requests are designated "4", "8", and"C". Please note that all additional costs
do not exceed previously approved buyout funding from the SWC. No additional funding is required from the
SWC. Valley City is just asking for existing buyout funding to be used to purchase the additional properties.

Opportunity came when a Landlord was willing to sell six properties located along the river for $127,500.00. This
translates to $21,2501 property. Please reference attachment "c" for detailed maps and properly overview. These
same properties were on the Phase III Buyout list Valley City was planning to ask the State Water Commission to
consider supporting when the next legislative biennium funding was finalized. We really wanted to wait for the
next buyout request but this was a financial opportunity to good to pass up. We estimate that,by entering into this
purchase now, the tax payer will save over $100,000.00 in future costs. Even in the off chance that no monies
would be allocated for Valley City's Phase II PFP in the next biennium, we would need to purchase this property
to help provide emergency access to the dike system during a flood.

I would like to point out here that this request is not unusual. During the Phase I Buyout program Valley Cþ
requested and the SWC approved the purchase of additional properties slated for the Phase II buyouts. The results
of these actions created substantial financial savings to the tax payer. "I love it when a plan comes together"!

A ddifionel Pronerfies T)esionq ted bv 66Btt & 66ctt on attachment 66btt.

The additional purchases proposed in "8" and"C" has to do with adjusting to the final locations of roads and
flood walls determined in the engineer construction drawings for Phase I PFP.

To start with I would like to discuss property "8". This property was included then removed from the Phase II
buyouts because the house was considered "grandfathered" into the City's building codes. Because of this, the
City's ordinance that requires a 25 foot offset next to the road would not have to be enforced. Upon further
discussions with our project engineer and the City Inspector (along with a very upset landlord) we changed our
position and enforce d the 25 foot offset. As you can see on attachment "d" this property has less than 13 feet
of offset from the new road being built for PFP. To maintain consistency with City Ordinances and the public,
theCityhastopurchasethisproperfy. Iwouldsayhere"thebestmadeplansofmiceandmen..."!



Addition "C" to the Phase II Buyouts is a little different than purchasing an entire property. After the final
engineering plans were made it was discovered that we could save buyout money and an old city landmark if
we pay for the loss of landscaping to accommodate the building of a flood wall along the east side of this
property. See attachment "e" to reference the engineering drawings. By paying $42,500.00 to replace the
landscaping the City avoids loosing another beautiful residential property worth somewhere between $200,000
and $300,000.

In total we are asking the SWC to approve $425,104.00 worth of additional buyout properties. At a75125
split, that comes to $318,828 from prwiously_applsyqd SWC buyout funding with Valley City picking up the
rest at 5106,276. No additional funding is required from the SWC. Valley City is just asking for existing
buyout funding to be used to purchase the additional properties.

Finally, the Valley City Commission has approved the three additional projects for the Phase II Buyouts. I
have attached those documents veriÛ'ing the intent of the commission to move forward with the purchases.

Thank you for considering this request. Permanent Flood Protection for Valley City is the only viable ans'\À/er

to the constant threat of flooding. As with all complicated infrastructure projects, opportunities and
adjustments will have to be acknowledged and acted on to ensure a successful conclusion to a project. It is my
hope that you see these additions as "dew diligence" on the part of Valley City. As always, I am available for
your questions or comments.

David Schelkoph
City Administrator
Valley City ND
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City Hall
254znd Ave NE
PO Box 39O
Valley C¡ty, ND 54O72-O39O

o-E- I oÊ LEY Phone: 701 -445-1 7OO
Fax: 701 -445-4544

www.valleyci ty. govoff ice.com

Valley Cþ Permanent Flood Protection

20ll-2014 Buyouts

Updated 0lll4l15

Local Sha¡e

l¡cal
Budget SWC BudgetBuyouts Total Cost Cost Share swc

* 20ll-2012 Buyouts $ 3.290.406 75t25 $ 2.467.805 $ 822.602 $ 1.000.000 $ 3.000.000

20 l2 Cost Participation

Agreement

s 1.805-445 75125 s 1.354.084 s 451.361 s 49s.000 s 1.165.830

2013 Amendment. Note
costs includes 651 6th Ave
SW-Sinsleton llll8ll42013-2014 Buyouts

s 31.87sA

6 Additional
properties on East
Main $ 127,500 75125 $ 95,625

A

Legal, Asbesto, Spec.

Assess & Admin on
East Main Properties s 91.337 75125 $ 68.503 s 22.834

B 492 6th St SW $ 133-000 75125 $ 99.750 $ 33.250

Singleton buyout approved

tUtSlt4

B

Demo, Legal &
Admin on 492 6th
Ave SW $ 30.714 75125 $ 23,036 s 7,679

c
Landscape at439 4th
Ave SW $ 42.552 75125 $ 31.914 $ 10.638

Singleton approved
11/18/t4

TOTAL Buyouts: s 5,520,954 s 4,140,716 $ 1,380,239 $ r,495,000 $ 4,165,830
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City Hall
254 2nd Ave NE
PO Box 39O
Valley City, ND 58O72-O39O

LLEY Phone: 7O1-A45-17OO
Fax:7O'l-845-4588

www. val leycity. govotf ice. com

Additional Buy-Outs

A Address

Assessed Value

(2009 or 2014

whichever is
greater)

110% City

Assessed Value

Estimated buy

out $
Owner

Parcel # 63-

Special

Assessments

t 746 Main Street E S43,1oo 547,4t0 2750009 s 6,110,99

2 L36 8th Ave SE Sz,roo s2,310 27sÙOtg $ s,456.5i.
3 Vacant lot Ssoo S33o lS rzz,soo.oo 27sOO27 s 1,001.55

4 127 9th Ave SE S18,9oo Szo,790 2750036 S 5,tge.zs
5 804 Main St E 51,4,200 Srs,szo 2750045 s 831.16

5 740 Main St E Ss,goo s7,590

Ridgewater
Associates LLC

approved

07/27/74

3110189 s 2,025,93

Total Purchase S 127,500.00 S 20,622.89

Demo expense in Phase lll Sls,ooo each(excluding #4) Record Demo expense in Phase lll
Asbestos, Legal & ETC s10,000 each(excluding #4) S 5o,ooo.oo

Special Assessments 526,337 S 26,337.00

Buffer - Disposal, Landfill Fees & contingencies S 15,ooo.oo

Total Estimated Cost for 6 properties along E Main s 218,837.00

B 492 6th St SW S3o,2oo $33,22o s 133,000.00 David Singleton 5330094 S 5,714.05

Spec Assess

Demo, Legal & etc
5 s,zt¿.os

s 25,000.00

TotalEstimated cost for 492 6th St SW S 163,7t4.0s

c 439 4th Ave SW - Landscaping & Easement Est 42,552.00
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North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 77O. BlSlvlARCK, NORTH DAKOTA 58505-0850

701 3696 .

L1,^ Å,Ju I

TO

MEMORANDUM

Governor Jack Dalrymple
bers of the State Water Commission
Sando, P.E., Chief Engineer-Secretary

2013-2015 State Water Supply - Crop Reimbursement
February 23,2015

FROM:
SUBJECT:
DATE:

Six regional water supply systems developed funding packages to initiate their projects based on the State
Water Commission cost-sharing crop damage. Crop reimbursements are a project cost incurred relating
to negotiations with landowners to address claims related to easements and are an ineligible easement cost.

The following list is the projects that were affected. These water systems included crop reimbursement
cost as a state shared cost when determining loans, establishing project water rates, and in requested cost-
share from our agency. The water systems indicate they will not be able to connect all the projected water
users because additional loans for crop reimbursement require raising the projected water rate and many
water users cannot afford the increase. Future projects could obtain loans and set water rates based on
their responsibility to address crop reimbursement. This may be viewed as a one-time allowance to
address a transition issue.

Project
Estimated Crop
Reimbursement

Project
Cost -
Share

o/"

Grant
Funding

upto

Barnes Rural Vy'ater District - 2014 Water Project $232,000 75 $174,000

Grand Forks Traill Water District - Phase I $182,000 75 $136,500

Grand Forks Traill Water Dishict - Phase 2 $70,000 50 $35,000

Greater Ramsey Water District - Expansion Project $80,000 75 $60,000
North Central Rural Water Consortium - Carpio Berthold Phase II $175,000 75 $131,250
North Central Rural Water Consortium -
Granville/Surrey/Deering $250,000 75 $ 187,500

Northeast Regional Water District - 93'd St / ABM $100,000 50 $50,000
Northeast Regional Water District - Rural Expansion $250,000 75 $187,500
Stutsman Rural Water District - Phase 2 $19,400 70 $13,580
Stutsman Rural Vy'ater District - Phase 2B $30,000 75 $22,500
Stutsman Rural Vy'ater District - Phase 3 $676,000 75 $507,000

Total $2,064,400 $1,504,930

I recommend the State Water Commission allow previously approved funding for
the listed projects, to be granted to the local sponsor in an amount equal to cost-
share of crop reimbursements for these specific projects. The approvat is subject to
the entire contents of the memo and the available funding.

TS : JM:ph/2050-84R,2050-GFT,2050-R4M,205 0-NOC,2050-NOE,23 703-STU

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 770. B|SMARCK, NORTH DAKOTA 58505-0850

. TTY a

[3¡"^ )rL) a
MEMO ANDUM

TO: Govemor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, P.E., Chief Engineer-Secretary
SUBJECTz 2013-2015 State Water Supply -NRWD 2014 System Improvements
DATE: February 26,2015

Northeast Regional Water District is working on2014 system improvements involving the areas
served by Langdon Rural Water and North Valley Rural 'Water. This request is for additional
grant on three projects described in the memo.

North Vallev Water / Lansdon Rural Water District F' Interconnection:

The request is for an additional 50 percent grant funding of $198,400 for increased costs from
higher construction bid costs for the NVWD/LRWD Facilities Interconnection Project. The
project was previously called the Langdon Rural Water District North Valley Nekoma Project
and was approved on October 7, 2013 for a 50 percent grant not to exceed $800,000. This
project provides a pipeline interconnection between North Valley V/ater District service arca and
Langdon Rural Water District service area. This project modifies the North Valley Water
District system by adding 2.8 miles of 10" to 6" transmission pipeline and adds 200,000 gallons
of storage to meet the required flow demand primarily around Nekoma and to the communities
of Edinburg, Adams, and Fairdale. This recommendation increases the total state cost
participation to $998,400 on the overall project cost of $1,996,800.

North Vallev Water District ABM Pineline Renlacement:

This request is for an additional 50 percent grant funding of $98,800 for increased costs from
higher construction bid costs for the ABM Pipeline Phase 1 Project. This project was approved
on October 7, 2013 for a 50 percent grant not to exceed $565,000. This project improves the
system capacity between the North Valley Water District and Langdon Rural V/ater District. It
is a supply route for North Valley Water District customers of Gardar, Milton, Osnabrock, and
Mountain, as well as for Langdon Rural Water District customers of Edinburg, Adams, and
Fairdale. This project is to install 6 miles of 10" transmission pipeline. North Valley serves
8,300 people with 1,340 users. The water supply is permitted from the Icelandic River Aquifer.
The water treatment plant is an iron/manganese removal greensand pressure system. This
recommendation increases the total state cost participation to $663,800 on the overall project
cost of 81,327,600.

North Vallev Water 93rd Street Exnansion:

This request is for an additional 50 percent grant funding of $79,600 for increased costs from
higher construction bid costs for North Valley Water District 93rd Street pipeline project. This
project was approved on October 7,2013 for a 50 percent grant not to exceed $1,290,000. This

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



SWC Memo - 2013-201 5 State Water Supply - NRV/D 2014 System Improvements
Page2
February 26,2015

project improves the system capacity to rural regions around the cities of Cavalier, Hamilton,
Glasston, St. Thomas, as well as the city of St. Thomas. This project installs 19 miles of 10" to
6" transmission pipeline and makes improvements to the St. Thomas reservoirþump station.
This recommendation increases the total state cost participation to $1,369,600 on the overall
project cost of $2,739,200.

The recommend cost-share is in the following table.

Cost-Share

Project Cost Percent Proposed $ Current $ Additional $

Facilities Interconnection $1,996,800 50 $998,400 $800,000 ($198,400)

ABM Pipeline Replacement $7,327,600 50 $663,800 $565,000 ($98,800)

93rd Street Expansion $2,739,200 50 $1,369.600 $1.290.000 ($79,600)

Total $6,063,600 $3,03 1,800 $2,655,000 ($376,800)

I recommend the State Water CommissÍon approve an additional 50 percent
cost share of eligible costs, not to exceed $37618000 to the Northeast Regional
Water District from the funds appropriated to the State Water Commission
in the 2013 - 2015 biennium. The approval is subject to the entire contents of
the recommendation contained herein, the available funding, and delegates
to the Chief Engineer the abilify to move funds between phases to facilitate
project completion.

TS:JM:ph/205O-NOE



NR\^/D
Northeast Regional Water District

N ,2014

Todd Sando, PE
North Dakota State Water Commission
900 E Boulevard Ave
Bismarck ND 58505-0850

Re: 2014 System Improvements

OIVWD ABM Pipelinc Replacement, IYVIVD/LRWD Facílitics Expansion, and
93'd Street Expansion)
Langdon Rural \ilater District (LRWD)
North Valley Water District (NV\ilD)

Dear Mr. Sando:

At this time, all of LRWD and NVWD 2014 System Improvement projects have been bid,
with the N¡VWD ABM Pipeline Replacement and 93'd Street Expansion currently under
construction. Like many other projects bid throughout the state, bid prices received have
exceeded the initial engineering's estimates. Based on bid costs from the above
referenced projects LRWD and NVWD is respectfully requesting consideration for
additional grant funding to achieve the previously approved 50 percent grant funding level
based on the following:

I¡"V\ryD/LRWD Facilities Interconnection :

The NVWD/LRWD Facilities Improvements was recently bid and the bids came
in 5396,822 over the Engineer's estimate. Due to the high bids LRWD, at this
time, has only awarded the pumping facilities renovation portion of the project
and will wait to award or reject the for the additional 200,000 gallons of
underground storage (grant dependent). The total project cost is estimated to be
$1,996,833. To achieve a 50 percent grant funding level, LRWD respectfully
requests $198,417 in additional State MR & I funds to finalize the NVWD/LRWD
Facilities Interconnection Project at the previously approved 50%o grant for all
eligible costs.

|IVWD ABM Pineline Renlacement:

The NVWD ABM Pipeline Replacement is currently under construction and
scheduled to be completed early summer 2015. Due to higher than expected bid
prices and the addition of 2.5-miles of parallel 6-inch pipe. The total project cost
is estimated to be $1,327,635. To achieve a 50 percent grant funding level,
NrVWD respectfully requests $981818 in additional State MR & I funds to finalize
the NVWD ABM Pipeline Replacement at the previously approved 50% grant for
all eligible costs.

[,{0I/
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93"d Street Expansion:

o The 93'd Street project was bid in the spring/summer of 2014. Due to higher than
anticipated bid results the project was down sized, to save dollars. However, even
with a down sized project the estimated total project cost is anticipated to be
$2,739,170. To achieve a 50 percent grant funding level, \rVWD respectfully
requests $79,585 in additional State MR & I funds to finalize the 93'd Street
Expansion project at the previously approved 50% grant for all eligible costs.

TOTAL STATE MR&I GRAI\T FIIITIDING REOIIEST: $376.8Ð
(Summary Table is attached)

tr respectfully request that this request be on the agenda for consideration of the
Dee ernber 5,2014 State Water Ccmmission meeting in Bismarek. The recent
NV-WD/LRWD Facilities Interconnection Project bid on November 6 has not been

awarded and a decision on 200,000 gallons ofunderground storage, though a critical pam

of that project, is grant dependent, if included in the facilities bid award.

Any assistance you can provide in securing the additional $376,820 in grant required for
the successful completion of these projects would be greatly appreciated. Thank you for
your attention to this important project for the Northeast Regional Water District water
users.

Sincerely,

Gordon Johnson,

Northeast Regional District

Dave Koland, GDCD
Jeffrey Mattern, SWC
Geoffrey Slick, AE2S

cc
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North Dakota State Water Commission
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MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, P.8., Chief Engineer-Secretary
SUBJECTz 2013-2015 State'Water Supply - Grand Forks Traill Water District Phase 2
DATE: February 26,2015

Grand Forks Traill Water District requested additional 50 percent grant funding of $362,000 due
to increase costs from higher construction bids on Phase 2 System Improvements. On October 7,
2013, the State Water Commission approved 50 percent grant of $2,900,000 on a cost of
$5,800,000 for the installation of one new well, re-drilling four wells, adding 3.5 miles of 8-inch
transmission pipeline, adding 500,000 gallons of underground storage capacity and adding a
reverse osmosis skid at the water treatment plant. The new cost estimate is $6,524,000 with a 50
percent of 53,262,000 and requiring an additional cost-share of $362,000.

I recommend the State Water Commission approve an additional cost-share
at 50 percent grant, not to exceed $362,000, for the Improvement Project to
the Grand Forks Traill Water District from the available funds appropriated
to the State \ilater Commission in the 2013 - 2015 biennium. The approval is
subject to the entire contents of the recommendation contained herein and
the available funding.

TS:JM:ph/2050-cFT

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



Original Date Sent: December 23,2014
Revísed Date: February 6,2015

Todd Sando, PE
North Dakota State Water Commission
900 E Boulevard Ave
Bismarck ND 58505-0850

Re: 2014 System lmprovements
Grand Forks TraillWater Dlstrlct (GFTWD)

Dear Mr. Sando:

At this time, the Grand Forks Traill Water District has bid the following portions of the 2014
System lmprovements Project: Water Treatmênt Plant lmprovements, 500,000 Gallon
Underground Storage Expansion and the Transmission Pipeline. At this time the Well
Field lmprovements project is currently in the design phase and has not yet been bid. Like
many other projects recently bìd throughout the state, bid prices received have exceeded
the initial engineering's estimates. Based on bid costs from the above referenced
projects GFTWD is respectfully requesting consideration for additional grant funding to
achieve the previously approved 50 percent grant funding level based on the following:

500K Gallons of Storaqe, Transmission Pipeline & WTP lmprovef:rents:

The 500,000 Gallon Storage Expansion, TransmÌssion Pipeline and WTP
lmprovements Projects were recently bid and the bids came in $951,945 over the
initial project estimate. Wlth the generaltrend of the cost of construction rising
across the stale, the resulting project bid prices is not surprÌsing from the initial
estimate completed in 2013. After reducing the project contingencies to 5% of the
construction cost the total project cost is $724,000 over the initial estimate. The
lotal2014 System lmprovements cost is estimated to be $6,524,000. To achieve
a 50 percent grant funding level, GFTWD respectfully requests $362,000 in
additional State MR & I funds to finalize the 2014 System lmprovements Project at
the previously approved 50% grant for all eligible costs.

TOTAL STATE MR&IGRANT FUNDING REQUEST: $362,Q00
(Summary Table is attached)
A.ny assistance you can provide [n securing the additional grant dollars required for the
successful completion of these projects would be greatty appreciated, Thank you for your

attention to this important project for the Grand Forks Traill Water District water users.

Sincerely,

ø,\LLLßr,t uø^*4
Neil Breidenbach
GFTWD Manager

a

FËB
Dave Koland, GDCD
Jeffrey Mattern, SWC
Geoffrey Slick, AE2S

cc
2015
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Dan Stenvold, Mayor
Jolene Halldorson, C ity Coordinator

Ann Berg, Auditor

City of Park River
PO Box C

Park River, ND 58270-0702
Phone: 701-284-6150

Fax:701-284-6380
prcityann@polarcomm. com

JAN f 2015

January 20,2015

Melissa Behm
North Dakota State Water Commission
900 E Bouleva¡d Ave
Dept.700
Bismarclq ND 58505-0850

Re: Park River Water Tower Cost Share Update

Dear Ms. Behm:

Please find the attached Cost-Sha¡e Request Form and supporting documents. The City of Park River has been working
with AE2S on updating a previous Cost-Share Request to address a change in overall project costs. AE2S has been in
contact with the State \üater Commission on our behalf to assess the possibility of increasing the amount of the total
available Cost-Share. The City of Park River was notified to update the original Cost-Share Request so that it can be
reviewed by your departnent.

The original Cost-Share Request was completed using preliminary information and cost estìmates that ultimateþ did not
become reality during the final design process. In this packet you will find updated project information and funding
breakdowns to support our reasoning for an additional firnding request. Funding is critical to decision making associated
with this project and we appreciate your efforts to expedite our request as quickly as you are able.

AE2S is preparing to start the project advertisement process on January 2lr. The three week bidding process would end
on February I I'and bids could be opened on February 12ü. Once the bids have been reviewed and an award has been
made that information can be provided to the State Water Commission if it would be beneficial to this process.

Thank you for your continued support ofthis project and should you have any questions regarding the content ofthis
letter or attached documentation, please contact me at (701 ) 2S4-6150.

Respectfully,

Enclosure
C: AIex Hall, Project Manager, AE2S

Ann Berg
City Auditor

J



Park River, ND - Water Tower Replacement, High Service Pump lmprovements, and
Tranmission Main lmprovements
Exh¡b¡t 2

Project Funding Breakdown

State MR&l LocalBond
CLASSIFICATION 50% 50% TOTAL

Professional Services
Final Design $93,800.00 $93,800.00 $187,600.00
Bidding & Negotiations $5,000.00 $5,000.00 $10,000.00
Construction Engineering $95,000.00 $95,000.00 $190,000.00
Legal/Administrative $0.00 $15,000.00 $15,000.00
Post Construction Phase Services (Engineering Related) $10,000.00 $10,000.00 $20,000.00

Construction (Award Amounts + Ghange Orders)
Contract No. I - Water Tower $573,631.60 $573,631.60 $1,147,263.20
Contract No. 2 - High Service Pump lmprovements $42,150.00 $42,150.00 $84,300.00
Contract No. 3 - Transmission Main lmprovements $543,895.23 $543,895.23 $1,087,790.45

Anticipated Paving Costs

Cost Share Permitted (Tranmission Main Pavement Repair) $173,969.95 $173,969.95 $347,939.90
Cost Share Non Permitted (Additional Not Related to
Tranmission Main Pavement Repair + Alternate No. 1) $211,487.70 $211,487.70

Additional Professional Services (Pavement
Replacement)

Cost Share Permitted (Tranmission Main Pavement Repair) $15,500.00 $15,500.00 $31,000.00
Cost Share Non Permitted (Additional Not Related to
Tranmission Main Pavement Repair + Alternate No. l) $19,000.00 $19,000.00

Projected Proiect Totals $1,552,946.78 $1,798,434.48 $3,351 ,381.25
Current Awarded Cost Share from SWC $1,350,000.00
Additional Requested Funding 5202,946.78

BASED ON tOW BID COSTS

Engineer
Estimate

Low Bid Total
% Total Low

B¡d

Cost-Share Eligible $251,737.50 $347,939.90 62.20%
50% Cost-Share from SWC $125,868.75 $173,969.95 31.10%
Alternate No. 1 $43,454.50 $59,455.00 10.63%

Not Eligible for Cost-Share $15E,050.00 fi211,487.70 37.80%



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEqT 77O. B|SMARCK, NORTH DAKOTA 58505-0850

. TTY 800-3ó6-6888 .
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MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State'Water Commission

FROM: Sando, P.E., Chief Engineer-Secretary
SUBJECT: 2013-2015 State Water Supply - Barnes Rural Water District Improvements
DATE: February 26,2015

Barnes Rural V/ater District requested additional 75 percent grant funding of $2,602,750 for
additional costs for water service for 163 rural users and for the city of Kathryn. The water
supply is from the wells in the Spiritwood Aquifer and treated with an iron and manganese
removal water treatment plant.

On October 7,2013 The State V/ater Commission approved the rural water expansion for a75
percent grant of $3,290,000 based on an estimated total cost of $4,385,794. The new cost
estimate is $7,857,000 with a 75 percent cost share of 55,892,750 and requiring an additional
cost share of 52,602,750.

I recommend the State Water Commission approve an additional 75 percent
cost share of eligible costs, not to exceed 52,6021750 on the rural water
expansion, to Barnes Rural'Water District, from the funds appropriated to
the State Water Commission in the 2013 - 2015 biennium. The approval is
subject to the entire contents of the recommendation contained herein and
the available funding.

TS:JM:ph/2050-BAR

JACK DALRYMPLE, GOVERNOR
CHAIRI,tAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



Barnes Runal Waten Distnicf
421W Main Su, Vailey City, ND 58072 .7O1-845.1117 s ToltFree 877-845-1117

Email: BRWD@BBWDORG

February 9,2015
FIB ii 2015

Jeffrey Mattern
North Dakota Water Commission
900 East Boulevard Avenue, DeptTTO
Bismarck, ND 58505-0850

RE Barnes Rural Water District
2014 Water Supply Project
Barnes County, North Dakota
J14-00-087

Dear Jeffrey:

The Barnes Rural Water District has received significantly more interest in the
project than originally anticipated. Since the original request the City of Kathryn has

committed to the project and more rural users have also committed. For this reason the
Barnes Rural Water District is requesting an additional $2,602,750. Please see the
attached Engineer's Statement describing the need in further detaÍl.

lf you have any questions, please feel free to contact myself or Darrell
Hournbuckle with lnterstate Engineering lnc.

RURAL DISTRICT

Perry n
Ma

S¡

PK: dr

Qualitv \,Uat;er For Better Living



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 770. BlStv{ARCK, NORTH DAKOTA 58505-0850

701-328-275O . TTY RNET uyA-) L

MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, P.E., Chief Engineer-Secretary
SUBJECT: North Central Rural Water Consortium II - Granville/Surrey/Deering
DATE: February 26,2015

North Central Rural Water Consortium II is requesting additional cost-share of $77I,750 on the
previously approved Granville, Surrey, Deering 'Water Supply Project. The project addresses
water supply service in northeastern Ward County and McHenry County. The overall Project
involves 147 miles of 6" to 2" pipeline for approximately 191 rural users and 69 service
connections in the city of Deering.

On May 29,2014, the State Water Commission approved a75 percent grant of $4,980,000 with
the recommendation to review additional cost share at alater time. The project was bid in20l4
but was delayed because of high bids. The project is to be bid in spring of 2015 with
construction in 2015 and2016. The estimated cost is $7,669,000 with a 75 percent cost share of
$5,751,750 and requiring an additional grantof $771,750.

I recommend the State Water Commission approve an additional 75 percent
cost share of eligible costs, not to exceed an additional 57711750, for the
Granville, Surrey, Deering Project to North Central Rural \ilater
Consortium II from the funds appropriated to the State Water Commission
in the 2013 - 2015 biennium. The approval is subject to the entire contents of
the recommendation contained herein and the available funding.

TS:JM:ph/2050-NOC

JACK DALRYMPLE, GOVERNOR
CHAIR¡¡AN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY
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Rr¡ ral llllater Gonsort i ulrr
Central Plains Water District - North Prairie Rural Water District

February L7,z0ts

Jeffrey Mattern
North Dakota Water Commission
900 East Boulevard Avenue, DeptTTO
Bismarck, ND 58505-0850

RE: North Central RuralWater Consortium
Granville Surrey Deering
Rural Water Supply Project
Ward and McHenry Counties, North Dakota
809-00-068

Dear Jeffrey,

The North Central Rural Water Consortium has received significantly more interest in the above
referenced project than orþinally anticipated. Since the original request several more users have signed
up for the project to receive rural water. For this reason the North Central Rural Water Consortium is
requesting an additional577L,75O.O0. please see the attached Engineer,s Statement describing the
need in further detail.

lf you have any questions, please feel free to contact myself of Darrell Hornbuckle with
lnterstate Engineering lnc.

Sincerely,
North Central Rural Water

Teresa Sundsbak
Vice President



North Dakota State Water Commission
9OO EAST BOULEVARD AVENUE, DEPT 77O. BISMARCK, NORTH DAKOTA 58505.0850
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MEMORANDUM

TO: Governor Jack Dalrymple
Members of the State Water Commission

FROM: ffiToddSando, P.8., Chief Engineer-Secretary
SUBJECT: 2015 Federal MR&I Water Supply
DATE: February 26,2015

The 2015 federal Municipal, Rural, and Industrial Water Supply (MR&I) funding from Garrison
Diversion Unit budget is $6,640,000. There was $900,000 previously approved for the South
Central Regional V/ater System and Administration. This request is to approve the remaining
$5,740,000 to the Southwest Pipeline Project.

Southwest Pipeline Project - The proposed federal funding $5,740,000 would be for the
Supplemental Raw Water Intake with an estimated cost of $18,394,000. This project involves
installation of a vertical concrete caisson, micro-tunneled intake pipe, intake screen structure on
the terminus of the intake pipe.

I recommend the State Water Commission approve a cost share, not to
exceed $51740,000, from Federal MR&I funding, for the Southwest Pipeline
Project. The funding is in the form of a grant towards eligible costs,
contingent on available funding, and the project follows the federal MR&I
program requirements.

TS:JM:ph 1237 -03SOU I 1736

JACK DALRYMPLE, GOVERNOR
CHAIRAAAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 77O. BlSlvlARCK, NORTH DAKOTA 58505-0850
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MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State'Water Commission

FROM: S. Sando, P.E., Chief Engineer - Secretary
SUBJECT: SWPP Project Update
DATE: February 24,2015

Oliver, Mercer, North Dunn (OMND) Regional Service Area

Center SA Rural Distribution System 7-98 & 7-9ßz
The State Water Commission (SV/C), awarded Contract 7-9F to Eatherly Constructors, Inc. at its
October 7,2013, meeting. This contract consists of 250 miles of 8" -1yr" PYC pipe serving 330
rural water customers. The preconstruction conference for this contract was held on }l4ay 2,
2014, and the contractor started construction on June 16,2014. This contract has an intermediate
completion date of September 15,2014, for a portion of the service area identified in the plans
and has a substantial completion date of September 15, 2015, for the entire contract. The
contractor turned over all the users within the intermediate completion areaby December 15,

2014. The contractor sent a letter requesting an 93-day time extension on the intermediate,
substantial and final completion dates because of wet weather in summer 2014. The contractor
has also not accepted any change orders because of the dispute in additional time warranted in
the added work.

Contract 7-9E is the west Center SA rural distribution system. This contract includes fumishing
and installing approximately 267 mrles of 6"-1 % " ASTM D224I gasketed joint pipe; 251
services; road crossings; corìnections to existing pipelines and other related appurtenances. The
SWC awarded this contract to Swanberg Construction, Valley City, North Dakota atitsl.1.ay 29,
2014, meeting. This contract has an intermediate completion date of July 15,2015, for a portion
of the contract consisting of about 44 miles of pipe serving 54 nxal customers. The substantial
completion date for the remaining contract is November 15, 2015. The contractor started
construction on October 13,2014 and installed approximately 10 miles of pipeline.

Contract 2-88/2-8F Dunn Center SA Main Transmission Line IMTL):
Contract 2-8E is the MTL from the OMND WTP to a combination reservoir and booster station
north of Halliday (Dunn Center booster station). This contract was awarded to Carstensen
Contracting Inc., on May 21,2013, and the contractor started construction on July 24,2013.
This contract involves furnishing and installing approximately 25 miles of pipe, an above grade
booster station with concrete reservoir, PRV/Control vault, road crossings and related
appurtenances. The contract specified a substantial completion date of July I,2014 and a final
completion date of August 1, 2014. The contract was considered substantially complete on
December 4,2014.

JACK DALRYMPLE, GOVERNOR
CHAIRMAN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY



SWPP Project Update
Page 2

February 24,20Ls

Contract 2-8F is the MTL west of Halliday to west of Killdeer. This contract involves
fumishing and installing approximately 40 miles of 16"-6" PVC pipe, connections to existing
pipelines, 2 prefabicated steel meter vaults, road crossings and related appurtenances. This
contract has two intermediate completion dates. The first intermediate completion date is
August 15, 2014, for Bid Schedule 1, which is from north of Halliday to the Dunn Center
Elevated tank. The second intermediate completion date is November 15, 2074, for Bid
Schedule 2A which will provide connections to the Cities of Dunn Center and Killdeer. The Bid
Schedule 2B and the entire project is to be substantially complete on or before August I,2015,
which includes 2 prefabricated below grade booster pump stations and will enable the Killdeer
Mountain, Grassy Butte and a portion of the Fairfield service areas to be served from the OMND
Water Treatment Plant (V/TP).

The Commission awarded Contract 2-8F to Carstensen Contracting, Inc. at its February 27,2014
conference call meeting. The contractor started construction on June 17, 2014, and has
completed installation of approximately 18 miles of pipe. The contractor has not met the
intermediate completion dates for Bid Schedule 1 and Bid Schedule 2A. Pipe installation is
complete from the Dunn Center booster station to just west of the Highway 22 crossing north of
Killdeer. Pipeline has been installed to both Killdeer and Dunn Center and meter vaults have
been installed. All except 2 miles of pipeline in Bid Schedule 1 is hydro tested. Hydro testing of
the pipeline in Bid Schedule 2 has not commenced.

Contractor has requested time extension for both contract 2-8E and 2-8F. The time extensions
were based on weather conditions. Additional documentation on how weather conditions
affected the production was requested.

Contract 5-17 Dunn Center Elevated Reservoir:
This contract includes furnishing and installing a 1,000,000 gallon elevated composite reservoir.
The substantial completion date on this contract was August 15,2014. The welding of the tank
bowl was completed on ground and it was lifted into place on July 22,2014. Painting of the tank
remains to be completed. The contractor submitted a letter requesting a 95 day extension
because of abnormal2013-2014 weather conditions. Bartlett and West/AECOM has responded
to their extension request, indicating only 16 days in 2013-2014 winter season can be considered
abnormal. Painting of the tank is not complete. A "work stop" request due to environmental
conditions was received from the contractor. BV//AECOM responded denying their "work stop"
request.

Contract 5-158 2ndZap Reservoir:
This contract includes furnishing and installing a 1,650,000 gallon ground storage reservoir. The
substantial completion date was August 15,2014. The tank was placed in service on October 24,
2014. This is 7l days after the substantial completion data. Contract closeout letter and final
change order have been forwarded to the contractor.

Contract 8-3 Killdeer Mountain Elevated Reservoir:
This contract includes furnishing and installing a 250,000-gallon elevated reservoir. This
contract was bid on October 18,2013. The SWC awarded this contract to Maguire Iron, Inc. of
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Sioux Falls, South Dakota at its December 13, 2013 meeting. The substantial completion date
was October 1,201L The preconstruction conference for this contract was held on April 16,

2014. Tank installation is complete. Painting of the tank is mostly complete. Some of the
exterior coating on the tank was applied in unfavorable weather conditions. Changes in
temperatures and humidity while the coating was curing led to blushing spots on the tank
exterior, which needs corrective measures. The interior coating requires touch up and other items
like overflow pipe still require coating. The tank was considered substantially complete on
November 23,2014. A letter was received from the contractor requesting an extension of time
for weather delay and relief from liquidated damages, as there was no "loss of use". A response
was sent informing that they might be entitled to some time for weather delays but waiver of all
liquidated damages is unlikely.

OMND \ilater Treatment Plant (WTP) Phase II Expansion:
The SWC awarded Contract 3-1H, OMND V/TP Phase II expansion to Northern Plains
Contracting, Inc., and Edling Electric, Inc. at its December 13, 2013, meeting. The
preconstruction conference for Contract 3-1H was held on January 29,2014. The substantial
completion date on this contract was August I,2014. The completion is delayed because of the
coordination involved with keeping the V/TP operational. The primary and secondary UF
membranes and the RO membranes are operational. When the ozone system was commissioned
some programming issues were identified and the ozone contractor is working on resolving
them.

Other Contracts

Contract 7 -l Cl1 -8IJ Hvdraulic Imnrovem in the Davis Buttes. New Hradec and South
Fryburs SA:
The contractor for 7-lCl7-8H, Manitou Construction, Inc., has turned over the contract to its
bonding company, Philadelphia Insurance Company. The bonding company's subcontractor has
completed the punch list items. Discussion is ongoing with the bonding company regarding
closing out the contract.

Contract 8-lA New Hradec Reservoir:
This contract involves furnishing and installing a 296,000 gallon fusion powder coated bolted
steel reservoir. The contract documents were executed on May 16, 2013, and the Notice to
Proceed was issued on June 3, 2013. The substantial completion date on this contract was
September 15,2013. The tank was put into service on February 20,2014. A partial pay estimate
withholding 5207,750 was sent to the contractor. The contractor responded that he does not
agree with the liquidated damages thaf are being assessed and will not sign the partial pay
estimate. A pre-final inspection was conducted the week of September 8,2014, and a punch list
of remaining items was forwarded to the contractor. The contractor has attempted to work on the
punch list items, but the work has not been accepted.

Contract 4-5 Finished'Water Pumpins Station ßWPS):
This contract consists of the construction of a 60' by 85' reinforced concrete and precast
concrete building, and the installation of pumping, piping, mechanical, and electrical and



SWPP Project Update
Page 4
February 24,201.5

instrumentation systems. The SWC awarded this contract to John T. Jones Construction
Company at its May 29,2014 meeting. The preconstruction conference for this contract was
held on June 19, 2014. The concrete pours for the wall and the floor slab for the underground
reservoir is complete. The bottom 10 feet of the reservoir was f,rlled for leak testing. Cracks were
discovered and the contractor is fixing the cracks identified using an epoxy resin. The contractor
is installing sheet waterproofing on the exterior basin walls. Backfilling around the reservoir will
happen soon. Anticipated work in the next few months are installation of the shored slab
followed by precast walls and the roof.

In order to accommodate the tie-in to the existing six million gallon reservoir during off peak
water usage season, the current contract completion date of August 75,2015 is modified to be a
milestone completion date for substantial completion of all other contract items other than those
associated with the reservoir tie-in. The new contract substantial completion date would be
October 31,2015 and the new final completion date would be December 31, 2015.

Contract 1-24 Supplemental Raw Water Intake:
Construction update: The shaft collar construction is complete. The ground freezing operation
was completed on August 22,2014. The contractor, J.W. Fowler (JWF), has placed and grouted
38 caisson rings. Excavation is ongoing for the 42"d ring. There are atotil43 caisson rings.
Excavation for the bottom plug is anticipated in early March.

An application for a Corps of Engineers easement and construction license for the Supplemental
Intake screen and micro-tunneling boring machine (MTBM) receiving pit in the lake bottom was
submitted on July 23, 2014. Drawings of the proposed excavation for the MTBM receiving pit
were forwarded to the Corps of Engineers on August 29, 2014. Fowler has since revised the
elevation of the proposed recovery trench twice and has now indicated that the final plan will be
to have a level intake that terminates at the design screen location at the depth of approximately
18 feet below the lake bottom. This plan is to provide firm soil material for the MTBM and to
have enough cover to counteract buoyancy and to prevent the machine from migrating upwards
towards the softer material. The Corps permit requires a NEPA document for this activity and a
permit from the ND Department of Health.

Differing Subsurface Claim: The change order that incorporates the settlement agreement for
the differing subsurface claim has been signed by all parties.

Contract 3-2 Six 16) MGD W Treatment Plant at Dickinson:
Contract 3-24 Membrane Equipment Procurement - The SWC awarded this contract to Tonka
Water from Plymouth, Minnesota at its February 27, 2014, conference call meeting.
BWAECOM has received submittal drawings.

Contract 3-28 Softening Equipment Procurement - Contract documents have been executed with
'WesTech Engineering, Inc.

Contract 3-2C Ozone Equipment Procurement - Contract documents have been received from
the contractor S.Roberts & Company.
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Contract 3-2D Dickinson WTP Contract - We have received the 50 percent submittal set of
drawings from BWAECOM. Information from the submittals from contract 3-2A,3-28 and
3-2C are being used in the design. We anticipate bidding this contract in Summer of 2015.

Contract 3-28 Residual Handling Building - Bid ready contract documents for this contract are
mostly complete. The bidding of this contract may be delayed depending on funding availability
in the 2015-2017 biennium.

Project Update

Raw Water Line Capacity Upgrade:
Design of the pump station upgrades at Dodge and Richardton, parallel piping between the
intake and the Zap resewoir and from Richardton to Dickinson reservoir and generator upgrades
at the pump stations are ongoing. SWA has indicated their preference to build the additional raw
water reseryoirs before the parallel piping upgrades and that is being considered in the project
priority for the 2015-2017 biennium.

TSS:SSP:pdhl1736-99
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MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State W'ater Commission

FROM: S. Sando, P.8., Chief Engineer-Secretary
SUBJECT: SWPP Contract 7-9G
DATE: February 23,2015

This contract includes furnishing and installing approximately 330 miles of 6"-1 % " ASTM
D224I gasketed joint pipe; 395 services; road crossings; connections to existing pipelines and
other related appurtenances. The project is located in Mercer and Dunn Counties of North
Dakota.

The contract has two Bid Schedules. Bid Schedules may be awarded individually to separate
contractors or as a combination of both Schedules to one contractor. Bid Schedule 1 consists of
furnishing and installing approximately 170 miles of 6" - | % " ASTM D224I PVC gasketed
joint pipe and l7l services. The area is east of Halliday. Bid Schedule I has an Intermediate
Completion Date of November l, 2015 for a portion identihed as "Intermediate Completion
Area" on the drawings. This area includes approximately 37 miles of pipe and 32 services. The
substantial completion date for Bid Schedule I is August 1,2016.

Bid Schedule 2 consists of furnishing and installing approximately 160 miles of 6" - | y2 "
ASTM D2241 PVC gasketed joint pipe and 224 services. The area is west of Halliday. The
substantial completion date for Bid Schedule 2 is September 15,2016.

Bids for Contract 7-9G will be opened on March 5,2015. The engineer's estimate using the
average Bid price from the most recent SWPP rural water distribution Bid for Bid Schedule I is
$5.7 Million. For Bid Schedule 2,the average Bid price from the most recent SWPP rural water
distribution Bid was increased by l0 percent to account for the cost of the installation in oil
exploration area. The estimated Bid cost for Bid Schedule 2 is $7.1 Million. The estimated
project cost for the entire contract is $17.6 Million.

A summary of bids received and a reconìmendation to award this contract will be provided at the
meeting.

TSS:SSP:pdW1736-99

JACK DALRYMPLE, GOVERNOR
CHAIRI,IAN

TODD SANDO, P,E,
CHIEF ENGINEER AND SECRETARY
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JACK DALRYMPLE, GOVERNOR
CHAIRMAN

NTERN

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY

Ln' 3
MFJ,MO ANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: S. Sando, P.E., Chief Engineer - Secretary
SUBJECT: SWPP Water Service Contracts Amendments
DATE: February 23,2015

The State Water Commission (SWC) at its }r4ay 29, 2014 meeting authorized the Chief
Engineer/Secretary to execute amendments with SWPP customers to enforce the industrial
permit conditions and increased rate for water used for oil industry. The Southwest Authority
(SWA) has drafted the amendments for the following customers that the Chief Engineer is
authorized to execute.

The following customers will have an amendment that prohibits the resale of water.
. Assumption Abbey
. Home on the Range
. Sacred Heart Monastery - Potabl
. Sacred Heart Monastery - Raw
. Theodore Roosevelt Medora Foundation
. Red Trail Energy

The following customer will have an amendment that enforces the industrial permit conditions
and increased rate for water used for oil industry.

. Perkins County Rural V/ater System

The following customer will have an amendment that prohibits the sale of industrial water
. Lake Shore Estate

The Southwest Water Authority has also drafted amendments with the following customers
which need SWC approval.

Missouri West Water System (MW\ilS)
Amendment to the MV/WS enforces the industrial permit conditions and increased rate for water
used for oil industry. In addition, it also includes the third point of connection with additional
flow rate which was approved at the September 15,2014 SWC meeting. The Capital Repayment
for the third point of connection is double to account for the demand flow rate.

Missouri Basin Well Service:
The SWC was not a party to the original water service agreement with Missouri Basin Well
Service, which was signed on October 29,2003 as they were a small business customer. The
SWA established the Oil Industry Rate in 2010. When it was realized that Missouri Basin Well
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Service sells water to the Oil Industry, they started paying Oil Industry Rate, however, an
amendment was never finalized. Since it is an Oil Industry Contract, SWC is becoming a party to
the contract through this amendment. The amendment enforces the industrial permit conditions
and Oil Industry Rate.

r recommend the state water commission authorize the chief
Engineer/Secretary to execute amendments to water service contract with the
Missouri West Water System and Missouri Basin \ilell Service contingent
upon legal review.

TSS:SSP:pdW1736-99



AMENDMENT #1TO WATER SERVICE CONTRÂ.CT
BETWEEN THE MISSOURI WEST WATER SYSTEM,

THE SOUTHWEST WATER AUTHORITY,
AND THE STATE WATER COMMISSION

The State of North Dakota, acting through the State Water Commission (Commission),

Missouri West Water System (Customer), and the Southwest Water Authority (Authority) amend

Contract Missouri West Water System, approved by the Commission on April 6, 2011, regarding water

service for the Customer.

In consideration of the mutual covenants contained in this Amendment and in the original

Contract, the parties agree to the following revisions, additions, and deletions to Contract Missouri West

Water System:

Add SECTION V, PARAGR{PH 13:

13. In addition to the two points of connection described in Section V, Paragraph 12, an

additional point of delivery will be provided to the Customer in the SEI/4, Section 35, Township 141

North, Range 82 West. All costs related to the construction of the additional point of delivery, including
all appurtenant piping, valves, and controls, will be paid by the Commission. The inlet pressure to the

vault will range from 105 to 120 psi. The outlet pressure will vary between 20 to 35 psi, depending on the

settings in the vault.

Replace SECTION V, PARÁ.GRAPH 2 with

2. The Customer hereby agrees to purchase and make payment for a combined total of not

less than 40 million gallons (minimum annual water purchase) from the three points of connection

described in Section V, ParagraphT2 and Section V, Paragraph 13.

Replace SECTION V,PARAGRAPH 3 with:

3. The maximum flow rate for the two points of connection in the SE1/4 of Section 4,

Township 139 North, Range 85 West is 200 gallons per minute. The maximum flow rate for the point of
connection in the SE1/4 of Section 35, Township 141 North, Range 82 West is 32 gallons per minute. The

maximum flow rate is232 gallons per minute total for all connections to the Customer.

Replace SECTION V,PARAGRAPH 5 with:

5. The flow rate set forth for the two points of connection in the SEI/4 of Section 4,

Township 139 North, Range 85 West is on a constant flow basis. The flow rate set forth for the point of
connection in the SEI/4 of Section 35, Township 141 North, Range 82 West is on a demand flow basis.

Replace SECTION YI,PARAGRAPH 3 with:

3. The Customer's monthly water service payment is the sum of the following:

a. Municipal and Domestic Water. For municipal and domestic water, the Customer's

water service payment for each month will equal the sum of: 1) the Customer's

t,
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proportionate share of the operation, maintenance, and replacement costs; 2) the
Customer's payments for capital costs, as determined by the Commission.

b. Industrial Water. The parties agree that the Customer will pay the Authority's Oil
Industry Rate for the bulk water sold for oil/gas industry. Bulk water sold to the

oil/gas industry includes any bulk water vendors operated by the Customer and
private customers who operate as bulk water vendors as permitted by the Customer.

The current Oil Industry Rate is $22/1000 gallons. The Oil industry Rate may be
adjusted annually. The Customer will pay the Authority's Contract Customer rate for
industries other than oil/gas. It is the Customer's responsibility to provide

documentation regarding sale of water to industries other than oil/gas.

Replace SECTION VI, PARAGRAPH 5 with:

The Customer's share of the Project's capital costs (for calculating the Customer's
monthly payment) will be determined as provided below.

The base rate for capital costs for constant flow shall be $0.72 per each 1,000
gallons of water.

The base rate for capital costs for demand flow shall be an amount equal to two
times the water rate for capital costs paid for constant flow service.

The Commission shall have the Authority to adjust the base water rate for capital
costs annually in accordance with the increase or the decrease in the consumer
price index CPI. The formula for determining the adjustment to the water rate for
capitai costs for each year is as follows: The CPi ior September I of each year

shall be divided by the base CPI of January 1,1995, whieh is 448.4 (1967=100).

The result of this calculation shall be reduced by one (1), and then multiplied by
the base water rate for capital costs. The product of this formula is the adjustment
to the water rate for capital costs and shall be used to add to the base water rate

for capital costs for the next year. Notwithstanding the foregoing basis for
adjusting the water rate for capital costs, the Commission shall have the authority
to decrease the adjustment to the water rate for capital costs, as it deems

appropriate and necessary, after considering data on changes to the median
incomes of Project water customers, substantial increases in operation,
maintenance and replacement costs, or other factors.

d. The amount of the Customer's monthly payment to the Authority for capital costs

for constant flow service shall be calculated by multiplying the water rate for
capital costs for constant flow service times the amount of water actually
delivered to the Customer at the two points of connection in the SE 1/4 of Section
4, Township 139 North, Range 85 West. The amount of the Customer's monthly
payment to the Authority for capital costs for demand flow service shall be

calculated by multiplying the water rate for capital costs for demand flow service
times the amount of water actually delivered to the Customer at the point of

a.

b.

c.
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connection in the SE I /4 of Section 3 5, Township 1 41 North, Range 82 West. The

amount of the Customer's total monthly payment to the Authority for capital

costs shall be the sum of the monthly payment for capital costs for constant flow
service and the monthly payment for capital costs for demand flow service.

The current constant flow customer rate is $3.9411000 gallons. The current
demand flow customer rate is $5.08/1000 gallons.

Add the following as SECTION VI, PARAGRAPH 10:

10. Should the Customer elect to re-sell water for industrial pu{poses, the Customer shall

adhere to the following requirements:

a. Industrial Permit. The industrial use of the SWPP water is permitted under the

Commission Water Permits #57 54 and #6145. All the parties agree that they will abide

by the conditions, limitations, and restrictions listed on permits #5754 and#6145. Copies

of permits #5754 and#6145 are attached to this amendment.

b. Real-Time Monitoring Devices. One of the conditions on permit #6145 stipulates that

real-time monitoring devices must be installed at every connection to a water depot

capable of water distribution to the oil/gas industry. The parties agree that the Customer,

at its own expense, will install a real-time monitoring device acceptable to the

Commission and the Authority at all water depots served by SWPP water.

c. Water Allocation. The parties agree that municipal, domestic, and rural water needs shall

be given preference. The Commission and the Authority have the right to curtail the

industrial use of SWPP water during water shortages, emergencies, and when the total

industrial use for the SWPP nears the allocation from the water permits.

The Parties executed this Amendment on the date(s) specified below

NORTH DAKOTA STATE WATER COMMISSION

By: Todd Sando, P.E.

Its: Chief Engineer and Secretary

Date:

e.

aJ



S OUTHWF-ST WATER AUTHORITY

By: Larry Bares

Its: Chairman of the Board of Directors

Date:

MISSOURI WEST WATER SYSTEM

By: Mike Kemnitz

Its: General Manager

Date:

4



SOUTHWEST PIPELINE PROJECT
WATER SERVICE CONTRACT

Contract Number: 1736-SWA-09

Amendment Number: One (l)

Customer Entify: Missouri Basin Well Service

Contract Number 1736-SV/A-09 was executed by Southwest Water Authority (Authority) and Missouri
Basin V/ell Service (Customer) on October 29, 2003. Contract Number 1736-SWA-09 provides for
potable water service from the Southwest Pipeline Project to Missouri Basin Well Service under the
terms, conditions and covenants contained in Contract Number 1736-SWA-09. Contract Number 1736-
SWA-09 had a five (5) year term, which can be renewed for successive five (5) year periods.

This AmendmentNumber One (l) to ContractNumber 1736-SWA-09 is made to amend certain terms,
conditions, and covenants as set forth below, and to renew Contract Number 1736-SrWA-09 for an
additional five (5) year term.

Because Customer is allowed to utilize water for industrial purposes under this Contract Amendment, the
North Dakota State Water Commission (Commission) shall be made aparty to ContractNumber 1736-
SWA-09 by way of this Contract Amendment.

In consideration of the mutual covenants contained in this Amendment and in the original Contract, the
parties hereto agree to the following revisions, additions, andlor deletions to Contract Number 1736-
SWA-09:

l. To replace SECTION VI, PARAGRAPH 2 with:

2. Payment for Water Service.

1 Industrial water. The parties agree that the Customer will pay the Authority's oil
Industry Rate for the bulk water used for the oivgas industry. The cunent oil
Industry Rate is $2211000 gallons. The Oil Industry Rate may be adjusted
annually.

Add the following as SECTION VI, PARAGRAPH 11:

1. Industrial Permit
The industrial use of the SWPP water is permitted under the Commission Water Permits
#5754 and#6145. All the parties agree that they will abide by the conditions; limitations
and restrictions listed on permits #5754 and#6145. Copies of permits #5154 and#6145
are attached to this amendment.

2. Real-Time Monitorins Devices.

One of the conditions on permit #6145 stipulates that real-time monitoring devices must
be installed at every connection to a water depot capable of water distribution to the

I



oil/gas industry. The parties agree that the Customer, at its own expense, will install a

real-time monitoring device acceptable to the Commission and Authority at all water
depots served by SWPP water. For existing water depots, the monitoring device will be

installed before the depots become operational.

Water Allocation.
The parties agree that municipal, domestic, and rural water needs shall be given
preference. The Commission and Authority have the right to curtail the industrial use of
SWPP water during water shortages, emergencies, and when the total industrial use for
the SWPP nears the allocation from the water permits.

This Amendment Number One (1) shall extend the term of Contract Number 1736-SWA-09 until
December 31,2019.

All other terms, conditions, and covenants of Contract Number 1736-SWA-09 shall remain in full
force and effect.

The Parties executed this Amendment on the date(s) specified below.

STATE WATER COMMISSION

By: Todd Sando

Its: Chief Engineer and Secretary

Date:

Subscribed and sworn before me this day of

J

2.

J

2

State ofNorth Dakota. County of

Notary Public

My Commission Expires

2



SOUTHWEST WATER AUTHORITY

By: Larry Bares

Its: Chairman

Date:

Subscribed and sworn before me this day of

State ofNorth Dakota. County of

Notary Public

My Commission Expires:

MISSOURI BASIN \ilELL SERVICE

By

Its

Date

Subscribed and sworn before me this day of

State ofNorth Dakota. County of

Notary Public

My Commission Expires

2
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North Dakota State Water Commission
9OO EAST BOULEVARD AVENUE, DEPT 770. BISMARCK, NORTH DAKOTA 58505-0850

TTY a

TODD SANDO, P.E.
CHIEF ENGINEER AND SECRETARY

I
MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, P.E., Chief Engineer-Secretary
SUBJECT: Mouse River Enhanced Flood Protection Project Update and Cost Share for Environmental

Work
DATE: February 27,2015

Design work on the 3 phases of protection features in Minot is progressing and has brought us to the point
where coordination with the Corps of Engineers on modifications to the existing features must take place.

Throughout the development of the Project we have been aware that there will be a requirement for some
level of permitting and environmental work. The Section 408 process, through which the Corps must
evaluate modifications to existing federal projects, is the step that makes it necessary.

The project that is being presented to the Corps for evaluation is the reach from upstream of Burlington to the
downstream side of Minot. Although the Project includes the whole basin within North Dakota, this reach is
self-contained and contiguous so it, and the Corps-constructed features within it, can be evaluated as a whole.
Also, the few Corps features outside of this areaare independent of those within it.

There is also the coincidence that the System Wide Improvements Framework (The process of corecting
identified defìciencies in the existing protective works) will also benefit from and contribute to this work.
Coordinating these two efforts would have been very difhcult and contradictory without the fortunate timing
and the willingness of the Corps and the Local Sponsors to address them together.

As part of the 408 process, we will also discover other specific federal permits required such as 404 and
possibly others. These permits will require compliance with the National Environmental Policy Act.
Although it has not been conclusively determined that we will need an Environmental Impact Statement, (as
opposed to an Environmental Assessment) there is a strong chance we will.

The environmental work will be completed by the projects engineering team and, as required by the Corps,
will include a quality review by an independent firm. The Souris River Joint Water Resources Board
estimates this work will cost $5,000,000 and has requested a75o/o cost-share of $3,750,000. Existing cost
share policy calls for a state contribution of 60Yo, or $3,000,000. As stated in the request, the work will
include impact mitigation strategies, overall project design guidelines, a System-Wide Improvement
Framework, as required by the Corps, independent external peer review and other activities. The cost share
request is attached.

I recommend the State Water Commission approve this request by the Souris River
Joint Water Resources Board for state cost share at 60 percent grant for the
environmental engineering work for the Mouse River Enhanced Ftood Protection
Project at an amount not to exceed $3,000,000 from the funds appropriated to the
State Water Commission in the 2013-2015 biennium. This approval is subject to and
the entire contents of the recommendation contained herein, obtaining all permits and
availability of funds.

TSS:JTF:pdhl1974
Attachment

tq, â

JACK DALRYMPLE, GOVERNOR
CHAIRt/tAN



SOURIS RIVER
JOrNT WATER RESOURCE BOARD

Botdneau County Water Resource Board
McHcnry County Water Resource Board

Renville County Watet Resoutce Board
Watd County \ùøâter Resource Board

P.O. Box 5005, Minot, ND 58702

lle:

Febrr-rary 73,201.5

Mclissa \(/arcl
North Dakota State Water Commission
900 East Boulevard Avenue, Dcpt.770
Bismarck, ND 58505-0850

Mouse River Enhanced Flood Protection Proiect
Cost-Share Request - Envitonmental Impact Statement

Dear Ms. Watd:

Enclosed is a Project fnforma[ion and Cost Shate Request Forrn for cnvironmental rvork associated with the
Mouse Rivet Enhanced Flood Protcctiorr Project (MRItrPP). In order for dre project to advance, the Sour.is
RivetJoint Boatd (SRJB) must comply rvith the National Envilonmental Policy Act QTIEPA) and develop
envit'ontnental docurnentati<¡n for the various segmeflts of the project that can demonstrate indcpcndcrrt
utility.

If apptoved, this reqlrest 
"vill 

fund the development of what is anticipatecl to be an Errvitonmental Impact
Statement @IS) for the projectreach that spans from just upsueam of Bullington to dorvnstream of Minot.
The rvotk on tl're MREFPP Preliminary Enginccring Report eER), as well as the basin-rvide hydr.ologic ancl
hydlaulic evaluation have identified this reach of the project as being þclraulically irrdependent, Additionall¡
this is the reach of dre tiver rvlrere the urban damages were most heavily concentrated.

The rvork rvill inclucle developing irnpact mitigatiou strategies, overall projcct design guidelines, a System-
Wide Improvemeflt Fralnework pet the tequirernents of the US Arm¡' Corps of Engineers (USÂCE),
indcpcnclent external peer revierv of documents pet the requirernents of USrtCE, and other system-wide
analyses rclatecl to drainage and utiJity systems that will be usecl tbroughout the valious phases of design as

phascs of the project eventually progtess torva-t'd constrtìctio11.

We hope that the State Water Cornmission looks favorably upon dris request. Should you have any questions
or conce{ns) please do not hesitate to contact me <¡t l)avid Àshle¡ Chairman of the Souris Rit erJoint Board.
l)avid's cell phone numbff is (701) 626-1566, and my cell phone number is (701) 720-7794,

Sincerel¡

souRrs RrvER J orNf' $Ø,q.'rER RES O URCES BOAÌìI)

llyan Àcketman, PE
Project Manager

f encl

SRJB - David Âshle¡', DanJonasson
NDSWC - Tim Fay

Cc:



ND STATE WATER COMMISSION
Project Information and Cost-Share Request Form

This form is to be filled out by the project or program sponsor, with SWC staff assistance as
needed. Upon receipt of a request form, the information will be reviewed and added to the state's
projectþrogram database. This form will serve as the first step in obtaining cost-share assistance.
Once a project has been fully developed, detailed cost and engineering information should then
be submitted with a request for the project to be considered for SWC cost-share. For assistance,
contact the SWC Water Development Division at (701) 328-4952.

Please answer the questions as completely as possible. Supporting documents such as maps and
engineering reports should be attached to this form. If additional space is required, please use
extra sheets as necessary.

1. Project, program, or study name: Mouse River Enhanced Flood Protection Project

2. Sponsor(s): Souris River Joint Water Resources Board (SRJB)

3. Location (county, city, township, etc.): Minot,'Ward County, North Dakota

4. Description of request: I new ! Upaate (previously submitted)

5. Specific needs addressed by the project, program, or study:
a. If study, what type:
n Wate" Supply ! Hydrologic ! Ftoodplain Mgmr
Q ottrer

! Feasibility

b. Ifproject/program:
Q tr'tooO Control

Recreation
Channel Imp.
Multi-Purpose

! Snagging & Clearing
E Bank Stabilization
! Irrigation
E \ilater Supply

Water Quality
Rural Flood Control
Other

n
T

6. Jurisdictions/Stakeholders involved: sRJB, Minot, Burlington, vy'ard county

7. Description of problem or need and how project addresses that problem or need:
This request is to fund the development of an Environmental Impact Statement (EIS) for the
project from upstream of Burlington to downstream of Minot, mitigation plans, overall project
design guidelines, a System Wide Improvement Framework per USACE requirements,
independent external peer review per USACE requirements, and system-wide drainage and
utility analyses through the City of Minot so that future phases of the project all coordinate.

8. Has a feasibility study been completed?: Ø y.r I No tr Ongoing I Not Applicable

9. Has engineering design been completed?: ny". nNo nOngoing ØNot Appticable

10. Have land or easements been acquired?: lYes trNo longoing Ønot Applicable



I . Have you applied for any state permits?: E y.r n no Ø Not Applicable
a. If yes, please explain:

1 . Have you been approved for any state permits?: try.r X No Ø Not Applicable
a. If yes, please explain:

13. Have you applied for any local permits?: Ey.r lNo ENot Applicable
a. If yes, please explain:

I . Have you been approved for any local permits?: ! Yes X no Ø Not Applicable
a. If yes, please explain:

I . Briefly explain the level of review the project or program has undergone:
Local, state and federal agency involvement has been continuous since 2011.

1 . Do you expect any obstacles to implementation (i.e., problems'with land acquisition,
permits, funding, local opposition, environmental concerns, etc.)?
No.

I . Estimated ect or total im costs: $ 5,000,000

timeline consider when SWC cost-share will be

Please explain implementation timelines, considering all phases and their current
status: The work associated with the development of the EIS and the associated system-wide

planning efforts described above is anticipated to be complete by the middle of 2016.
The EIS is required to appropriately permit the entire project through federal agencies
Construction of project phases will commence after the EIS is completed and
approved.

2 .Have assessment districts been formed?: Eyes INo f Ongoing ENot Applicable

Submitted by: Souris River JointWater Resources Board - Døvid Ashley,Chairman
Dute: Februøry 13,2015
Address and telephone: P.o. Box 5005,Minot ND s8702-s00s,(701) 626-rs66

Møìl to: ND State Wuter Commìssíon, ATTN: Melisss Behm, 900 E Boulevard Ave. Dept,
770, Bismarck, ND 58505-0850

Source Cash In-kind
Federal $o $o
State $ 3,7s0,000 $o
Local S t,25o,ooo $o
Total $ 5,000,000 So

Source 20tt-2013
7/Utt-6t30n3

2013-2015
7n/13-6/30n5

2015-2017
7lllt5-6t30/17

2017-2019
7lt/17-6/30/19

Beyond 6/30119

Federal $o $o $o $o $o
State $o $ rJzs,ooo $ z,ozs,ooo $o $o
Local $o $ szs,ooo $ ozs,ooo $o $o
Total $o $ z,:oo,ooo $ z,zoo,ooo $o $o



North Dakota State Water Commission
900 EAST BOULEVARD AVENUE, DEPT 770. BISÀIARCK, NORTH DAKOTA 58505-0850

7f)1-328-275fJ .T'fY 366-6888 . FAX 701-328-3696 . INTERNET:

Np,,IÐ4
MEMO ANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, P.E., Chief Engineer-Secretary
SUBJECT: NAWS - Project Update
DATE: March 3,2015

SuppþmcntalEIS
Reclamation continues to work on the Supplemental Environmental Impact Statement (SEIS).
The draft SEIS was released for public comment June 20, 2014, and the public comment period
ended September 10, 2014. The State Water Commission submitted a comment letter and
continues to work with the Bureau of Reclamation to provide information to aid in responding to
comments received from other entities. A meeting was held December 9, 2014 with the
Environmental Protection Agency, Reclamation, North Dakota Department of Health, City of
Minot, and SWC staff to discuss concerns raised by EPA in their comment letter. A cooperating
agency team (CAT) meeting was held February 24,2075 to go through responses to comments
received and review subsequent changes to the Draft SEIS. Reclamation anticipates the Final
SEIS being available in April or May. A 30-day waiting period is required before a Record of
Decision can be signed after publication of the availability of the Final SEIS.

Manitoba & Missouri Lawsuit
Upon completion of the SEIS and issuance of the Record of Decision, the Court will be notified
of the completion of the NEPA process and a briefing schedule will likely be requested atthat
time.

The Federal Court has requested a joint status update by March 3, 2015. In addition to the
update, we intend to provide notice to the Court that there will likely be some work performed at
the High Service Pump Station to ensure and enhance the ability of the facility to meet its
intended purpose. There have been several issues with the pumps, motors, drives, and electrical
systems at the pump station and we feel measures need to be taken to address them. While the
anticipated work will be within a reasonable definition of operations and maintenance, the
amount of work required will likely require advertisement for bids so we want to ensure that the
court is aware of the work. Replacement and extraordinary maintenance funds will likely be
requested for this work at a future State V/ater Commission meeting.
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MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, P.E., Chief Engineer- Secretary
SUBJECT: Devils Lake Hydrologic Update

Devils Lake Outlet Update
DATE: February 27,2015

The current water surface elevation of Devils Lake is 1451.6 ft.-msl and 1451.5 ft.-msl for Stump
Lake. This is approximately 0.7 feet below the water surface elevation from a year ago.

For Devils Lake the total precipitation for 2014 was 17.6 inches, which was 3.5 inches below
average at the Devils Lake Reporting Station from l99l to present. The precipitation in 2015 to
date is 0.4 inches, which is 0.5 inches below average.

The National V/eather Service Probabilities for exceeding listed lake levels for the period of
January 19,2015 to September 30, 2015 are shown in the table below. Also shown would be the
increase in volume and area from current level to probable level.

Lake 90o/" 50o/o 10"Á
Devils Lake Elev. 1451.8 ft. msl 1452.0 ft. msl 1452.5 ft. msl
Lakes Vol. Increase 27.200 ac.-ft. 63,400 ac.-ft. 156,000 ac.- ft.
Lakes Area Increase 2.500 ac. 4,500 ac. 9,900 ac

Routine maintenance is being done on the outlets, they are ready for operation as soon as spring
runoff conditions allow.
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MEMORANDUM

TO: Governor Jack Dalrymple
bers of the State Water Commission

FROM: Sando, P.E., Chief Engineer/Secretary
SUBJECT: Missouri River Update
DATE: March 2,2015

System/Reservoir Status

System volume on March 2inthe six mainstem reservoirs was 57.1 million acre-feet (MAF), 1.0
MAF above the base of flood control. This is 4.3 MAF above the average system volume for the end
of February, and 6.5 MAF more than last year. The volume of water in the system on March2,
2017, was 57.6 MAF.

On March 2,Lake Sakakawea was at an elevation of 1838.8 feet msl, 1.3 feet above the base of flood
control. This is 7.2 feet higher than a year ago and 7.9 feet above its average end of February
elevation. The minimum end of February elevation was 1806.6 feet msl in2007 and the maximum
end of February elevation was 1843.6 feet msl in 1973. The elevation of Lake Sakakawea on March
2,201l, was 1838.5 ft msl.

On March 2, the elevation of Lake Oahe was 1608.3 feet msl, 0.8 feet above the base of flood
control. This is 5.5 feet higher than last year and 7.8 feet higher than the average end of February
elevation. The minimum end of February elevation was 1571.9 feet msl in 2007, and the maximum
end of February elevation was 1617.2 feet msl in 1996.The elevation of Lake Oahe on March2,
201 1, was 1607 .8 feet msl.

On March 2, the elevation of Fort Peck was 2235.2 feet msl, I .2 feet above the base of flood control.
This is 12.8 feet higher than a year ago and 8.6 feet higher than the average end of February
elevation. The minimum end of February elevation was 2196.3 feet msl in 2007, and the maximum
end of February elevation was 2244.4 feet msl in 1976. The elevation of Fort Peck on March 2,2011,
was2235.8 feet msl.

National Weather Service Spring X'lood Outlook

The National Weather Service issued a spring flood outlook on February 19. All locations with a
forecast had a probability of less than 50 percent for major flooding, with most sites less than 10
percent. Plains snowpack is below normal and mountain snowpack is close to normal. The mountain
snowpack in the "Above Fort Peck" reach is 9l percent ofaverage and 100 percent ofaverage for the
"Fort Peck to Garrison" reach. The one and three month weather outlooks show an equal chance for
above normal, normal, and below normal temperatures and precipitation.

Some rivers and streams in southwestern North Dakota have already experienced substantial runoff
from rain and snowmelt in late January and early February. Record flows occurred in late January on
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the Little Missouri River at Medora and Marmarth, Beaver Creek near Trotters, Hearth River above
Lake Tschida, and Knife River atHazen.

Missouri River Recovery Implementation Committee (MRRIC)

In Section 5018 of the2007 Water Resources Development Act (WRDA) Congress authorized the
Missouri River Recovery Implementation Committee (MRRIC). The Committee is to make
recommendations and provide guidance on activities resulting from the Missouri River Recovery
Program (MRRP). The Committee was established in 2008. MRRIC has nearly 70 members
representing local, state, tribal, and federal interests throughout the Missouri River Basin.

During a meeting in Kansas City, Missouri from February 23 to 26, MRRIC reached final consensus
on a recommendation to the Corps to take action on Section 4013 of the Water Resources Reform
Development Act (WRRDA) of 2014. Section 4013 provides that the MRRIC members may be
reimbursed travel expenses. Limited resources have been a signifrcant impediment to member
participation and engagement on MRRIC, most notably of the tribal representatives appointed to the
committee.

MRRIC received an update on the Missouri River Recovery Management Plan (MRRMP) and
Environmental Impact Statement (EIS). The MRRMP and EIS is a three-year effort that will
evaluate the effectiveness of actions taken by the Corps to recover the least tern, piping plover, and
pallid sturgeon. The evaluation will determine modifications to current recovery efforts and will
result in an adaptive management plan for recovery actions. The MRRMP and EIS are scheduled to
be complete in August 2016.

MRRIC was informed of a lawsuit filed by the Natural Resources Defense Council and Defenders of
Wildlife against the U.S. Army Corps of Engineers, U.S. Fish and Wildlife Service, and U.S. Bureau
of Reclamation for actions taken on the Yellowstone Intake Bypass Channel. The project proposes
to construct a bypass channel around the Yellowstone Intake dam to provide for the passage of pallid
sturgeon. The federal agencies involved intend to move forward with the project and are planning on
awarding the construction contract by June.

MRRIC received an update on the Kansas Aqueduct project, which proposes to divert Missouri River
water to western Kansas for irrigation. The estimated water demand for the project ranges from 4.2
to 6.5 million acre-feet and costs roughly $18 billion. As proposed, the project consists of a 360-mile
long canal and l5 pump stations with a net elevation change of 1,745 feet. Currently, the project has
been tabled by the Southwest Groundwater Management District.

Surplus Water/Reallocation

The Reallocation Study has been put on hold until the five remaining Surplus Water Reports are
ftnalized and the associated Rulemaking has been released to the public. A timeline of these events
has not been provided. We continue the effort to educate the Corps that storage contracts are
inappropriate as the natural flow of the Missouri River provides for the water use in North Dakota
and stored water is not necessary.
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